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APPENDIX IX 

TSCA DISPOSAL DOCUMENTATION 



TSCA Material Offsite Disposal Summary by Load
Elliott Ditch Reach 1 - 3 Interim Measures Post Construction Report

Arconic Lafayette Operations, Lafayette, Indiana

Shipping Date Disposal Date Manifest Number Disposal Weight
(Tons)

8/5/2021 8/5/2021 001158356WAS 33.30
8/5/2021 8/5/2021 001158357WAS 28.08
8/5/2021 8/5/2021 001158358WAS 25.36
8/5/2021 8/5/2021 001158359WAS 24.30
8/5/2021 8/5/2021 001158360WAS 24.18
8/5/2021 8/5/2021 001158361WAS 25.14
8/5/2021 8/5/2021 001158362WAS 25.21
8/5/2021 8/5/2021 001158363WAS 22.62
8/5/2021 8/5/2021 001158364WAS 26.92
8/6/2021 8/6/2021 001158365WAS 26.94
8/6/2021 8/6/2021 001158366WAS 25.98
8/6/2021 8/6/2021 001158367WAS 24.58
8/6/2021 8/6/2021 001158368WAS 24.33
8/6/2021 8/6/2021 001158369WAS 25.47
8/6/2021 8/6/2021 001158370WAS 25.05
8/6/2021 8/6/2021 001158371WAS 24.21
8/6/2021 8/6/2021 001158372WAS 25.89
8/6/2021 8/6/2021 001158373WAS 25.40
8/6/2021 8/6/2021 001158375WAS 24.32
8/6/2021 8/6/2021 001158376WAS 28.30
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From: Bruck, Matt
To: Cross, Steve
Cc: Prezbindowski, Robert; Welch, Garrett; Rickford O"Brien, Jenny; Caleb Tufts; Keegan Andrews
Subject: 15-Day PCB Shipment Notification - Elliott Ditch Reaches 1-3 IM Project
Date: Tuesday, July 13, 2021 3:13:41 PM
Attachments: image003.png

Good Afternoon Steve,
 
Pursuant to the U.S. EPA, Region 5 approved Interim Measures Work Plan (IMWP) and 40 CFR
761.61 (a)(5)(i)(B)(2)(iv), CEC, on behalf of Arconic Lafayette LLC (the generator), is providing written
notice of the shipment of bulk PCB remediation waste to Heritage Environmental’s Roachdale,
Indiana Subtitle C landfill.  Approximately 500 tons of PCB-impacted soil with PCB concentrations ≥50
mg/kg and a maximum quantified concentration of 87.8 mg/Kg will be shipped to the above-
referenced facility beginning as early as late July 2021.  Excavation and loading of the remediation
waste will be performed by O6 Environmental, the contractor selected by Arconic to perform this
project.  Should you have any questions, please feel free to contact me.
 
Thanks Steve,
 
Matt
 
J. Matthew Bruck, P.E.* | Principal
Civil & Environmental Consultants, Inc.
2704 Cherokee Farm Way, Suite 101, Knoxville, TN  37920
direct 865.340.4930 office 865.977.9997 mobile 513.309.1966
www.cecinc.com
*Licensed Professional in Indiana, Ohio, and Tennessee
 

 
This electronic communication and any attachments are intended solely for the use of the person or entity to which it is
addressed, and may contain information that is confidential, privileged and exempt from disclosure under applicable law,
including copyright law. If you are not the intended recipient of this message, you are prohibited from disclosing, reproducing,
distributing, disseminating or otherwise using this transmission. Please promptly notify the sender by reply electronic
communication and immediately delete this message from your system.
 

mailto:mbruck@cecinc.com
mailto:Steve.Cross@heritage-enviro.com
mailto:/o=ExchangeLabs/ou=Exchange Administrative Group (FYDIBOHF23SPDLT)/cn=Recipients/cn=user553a9e53
mailto:gwelch@cecinc.com
mailto:jrickfordobrien@cecinc.com
mailto:caleb.tufts@o6env.com
mailto:keegan.andrews@o6env.com
https://www.cecinc.com/






























































































































APPENDIX X 

B-BORROW DOCUMENTATION



June 3, 2021

06 ENV
6311 Bartmer Industrial Dr.
St. Louis, Mo 63130

Attn: Caleb Tufts

Re: US Aggregates-Swisher Sand and Gravel (INDOT Source 2183)
B Borrow

Mr. Tufts.
The above referenced material is mined from in situ glacial out wash deposits. After plant

processing, sorting and washing through the on-site plant it is classified as a Natural Sand.  Physical
quality testing is performed by the Indiana Department of Transportation (INDOT) on an annual basis.
Reports issued indicate the material meets and exceed all requirements for end use application in the
Standard Specifications of the agency.

Also, the referenced material is mined from clean virgin deposits with no evidence of industrial,
commercial, or other applications that might contribute to contaminating characteristics of the
surrounding property.  The current ownership and subsequent lease agreement is governed closely by
the Indiana Department of Natural Resources.

For any additional questions regarding this material feel free to contact me, (317) 954-5678.

Sincerely,

Eric Woodings, LPG
US Aggregates, Inc.
Director of Quality Control
eric.woodings@usagg.com





APPENDIX XI 

BACKFILL SOIL DOCUMENTATION 



TO:  Kevin Chapman RE: Formal Field Reports No. 02

Environmental Field Services, Inc. Project: Elliot Ditch Backfill Soil - PO # JT 1994

1302 N Meridian St #310 Patriot Project No. 20-0401-06C

Indianapolis, IN 46202 Date:  May 19, 2020

kchapman@envfield.com;

Submitted herewith are results for construction materials testing and observation services provided for the
above referenced project for the period of May 14 through May 15, 2020.  Those services included:

Date Service Location/Description/Remarks 

5/14/2020
through

5/15/2020

Standard Proctor, Mechanical Sieve,
Atterberg Limits, Moisture Content,

and Loss On Ignition Analysis

Sample SS20-005

Please refer to the attached report sheets for additional details.  We appreciate the opportunity to be of
service to you on this project.  If you have any questions, please call us.

Respectfully submitted,

Patriot Engineering and Environmental, Inc. 

Jeffrey M. McCloud Adam Kain
Senior Project Manager Senior Project Manager

Copies:  aherrmann@envfield.com;



Original Amended

130.0 pcf 10.3%
pcf

B

Date Received:

Date Tested:

Sample Number:

Moisture-Density (Proctor)

Elliot Ditch Backfill Soil
Environmental Field Services, 

Inc. 

20-0401-06C Sampled By: Client

PATRIOT ENGINEERING 

and Environmental, Inc.

Engineering Value for Project Success

Lafayette Laboratory    

Oversize Correction MDD:  

Test Method:  

Maximum Dry Density:  Optimum Moisture Content:  

Sample Description:  Brown Silty Sandy Clay with trace gravel

Tested By:

ASTM D698 - 12e2, AASHTO T99 (17) Standard
ASTM D1557 - 12e1, AASHTO T180 (17) Modified

5/12/2020 Bridget Buchanan

Client:

5/14/2020 Sample Source: Bridget Buchanan

SS20-005 Proctor Type: Standard

Project Name:

Project Number:
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PL = 14 LL = 20 PI = 6

3/8"
93.5

#10

Sample Number: Date: 5/14/2020

Project:

SS20-005 Sample Source: Client

#4
#8

#200

#16
#30
#40
#50

#100

Number:
Client:

PATRIOT ENGINEERING                     
and Environmental, Inc.

Lafayette, Indiana

Elliot Ditch Backfill Soil
20-0401-06C
Environmental Field Services, Inc. 

Sieve Size
Percent (%) 

Finer
3"

2 1/2"
2"

1 1/2"
1"

3/4"
1/2"

100.0
100.0
100.0
100.0
100.0
100.0
98.9

45.3
34.7

88.3
86.5
81.4
74.5
69.4
61.8

97.9

Coefficients
D90 3.1343 D85 1.7646

Material Description

Brown, Silty Sandy Clay with trace gravel

Specification 

Requirements

Silt

Classification

AASHTO

D10 0.0216 Cu 13.1346
Cc 0.6852

D60 0.2836 D50 0.1926
D30 0.0648 D15 0.0324

Atterberg Limits

34.7

USCS CL - ML

34.6

Percent (%) Gravel Percent (%) Sand Percent (%) Fines
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PATRIOT ENGINEERING
and ENVIRONMENTAL, INC.
717 Farabee Court, Suite C
Lafayette, IN  47905 Original
(765) 447-4477  FAX:  (765) 447-4045 Amended

Project Name: Client:

Project Number: Sampled By:

Date Received: Tested By:

Date Tested: Source: 

Sample Number:

Tare # 34 36 37 35 30 32 39
Wet + tare 18.50 18.40 18.10 18.50 31.30 26.30 30.20
Dry + tare 17.90 17.60 17.80 17.90 28.50 24.40 27.50
tare wgt 13.50 13.80 13.60 13.50 13.50 13.80 13.60
water wgt 0 0.60 0.80 0.30 0.60 2.80 1.90 2.70
dry wgt 0 4.40 3.80 4.20 4.40 15.00 10.60 13.90
MC #DIV/0! 13.64% 21.05% 7.14% 13.64% 18.67% 17.92% 19.42%

13.87% Blows

Liquid Limit 20 Plastic Limit 14 Plastic Index 6

Atterberg Limits
AASHTO T89/T90

Elliot Ditch Backfill Soil Environmental Field Services, Inc. 

20-0401-06C Client

5/12/2020 Bridget Buchanan

5/15/2020

USCS Classification:

SS20-005

Delivered MC Plastic Limit Liquid Limit
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Original Amended

Client:

Project Name: Client Address:

Project Number: Sampled  by:

Date Received: Tested by:

Date Tested: Date @ 455o C:

Boring Sample Tare Tare Dry+Tare Dry Ash+Tare Ash Organic

No. No. No. Wt. (g) Wt. (g) Weight (g) Wt. (g) Weight (g) Content (%)

SS20-005 1 52.70 166.94 114.24 166.39 113.69 0.5

20-0401-06C Client

5/14/2020 S. Lauletta

5/14/2020 5/15/2020

LOSS ON IGNITION (LOI)
ASTM D 2974

Test Method "C"

Elliot Ditch Backfill Soil                    
PO # JT 1994

Environmental Field Services, Inc.



Backfill Soil PCB Analytical Results
Elliott Ditch Levee Interim Measures Post Construction Report

Arconic Lafayette Operations, Lafayette, Indiana

1016 1221 1232 1242 1248 1254 1260
ED-Backfill - 1 5/21/2020 ND ND ND ND ND ND ND ND
ED-Backfill - 2 5/21/2020 ND ND ND ND ND ND ND ND
ED-Backfill - 3 5/21/2020 ND ND ND ND ND ND ND ND
ED-Backfill - 4 5/21/2020 ND ND ND ND ND ND ND ND
ED-Backfill - 5 5/21/2020 ND ND ND ND ND ND ND ND
ED-Backfill - 6 5/21/2020 ND ND ND ND ND ND ND ND
ED-Backfill - 7 5/21/2020 ND ND ND ND ND ND ND ND
ED-Backfill - 8 5/21/2020 ND ND ND ND ND ND ND ND
ED-Backfill - 9 5/21/2020 ND ND ND ND ND ND ND ND

ED-Backfill - 10 5/21/2020 ND ND ND ND ND ND ND ND
NOTE:

ND = constituent was not detected above the laboratory method detection limit (0.0066 mg/Kg).

Date
PCB Aroclor (mg/Kg) Total PCBs 

(mg/Kg)Sample ID

 Page 1 of 1



Laboratory's liability in any claim relating to analyses performed shall be limited to, at laboratory's option, repeating the 
analysis in question at laboratory's expense, or the refund of the charges paid for performance of said analysis. 

5/28/2020 

Civil & Environmental Consultants, Inc. 
Ms. Jenny Rickford O'Brien 
2704 Cherokee Farm Way²Suite 101 
Suite 101 
Knoxville, TN, 37920 

Ref: Analytical Testing 
Lab Report Number: 20-143-0094 
Client Project Description: Elliott Ditch Remediation Confirmation - 
Project No.: 172-367 Task 34 

Dear Ms. Jenny Rickford O'Brien: 
Waypoint Analytical, LLC. received sample(s) on 5/22/2020 for the analyses presented in the following report. 

The above referenced project has been analyzed per your instructions.  The analyses were performed in 
accordance with the applicable analytical method. Where the laboratory was not responsible for the sampling 
stage (refer to the chain of custody) results apply to the sample as received. 

The analytical data has been validated using standard quality control measures performed as required by the 
analytical method.  Quality Assurance, method validations, instrumentation maintenance and calibration for all 
parameters (NELAP and non-NELAP) were performed in accordance with guidelines established by the USEPA 
(including 40 CFR 136 Method Update Rule August 2017) and NELAC unless otherwise indicated.  Any 
parameter for which the laboratory is not officially NELAP accredited is indicated by a '~' symbol.  These are not 
included in the scope because NELAP accreditation is either not available or has not been applied for.  Additional 
certifications may be held/are available for parameters, where NELAP accreditation is not required or applicable.  
A full list of certifications is available upon request. 

Certain parameters (chlorine, pH, dissolved oxygen, sulfite...) are required to be analyzed within 15 minutes of 
sampling. Usually, but not always, any field parameter analyzed at the laboratory is outside of this holding time. 
Refer to sample analysis time for confirmation of holding time compliance. 

The results are shown on the attached Report of Analysis(s). Results for solid matrices are reported on an as-
received basis unless otherwise indicated. This report shall not be reproduced except in full and relates only to 
the samples included in this report. 

Please do not hesitate to contact me or client services if you have any questions or need additional information. 

Sincerely, 

Andrea R Brownfield 
Project manager 
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Certification Summary

Laboratory ID: WP MTN: Waypoint Analytical, LLC., Memphis, TN

State Program Lab ID Expiration Date

Alabama State Program 40750 2/28/2021

Arizona State Program AZ0816 8/30/2020

Arkansas State Program 88-0650 2/7/2021

California State Program 2904 5/10/2020

Georgia State Program C044 2/18/2023

Georgia State Program 04015 6/30/2020

Illinois State Program - NELAP 200078 10/10/2020

Kentucky State Program 80215 6/30/2020

Kentucky State Program KY90047 12/31/2020

Louisiana State Program - NELAP 04015 6/30/2020

Mississippi State Program MS 5/10/2020

North Carolina State Program 415 12/31/2020

Oklahoma State Program 9311 8/31/2020

Pennsylvania State Program - NELAP 68-03195 5/31/2021

South Carolina State Program 84002 5/10/2020

South Carolina State Program 84002 6/30/2020

Tennessee State Program 02027 2/11/2023

Tennessee A2LA ISO 17025:2017 4313.01 10/31/2021

Texas State Program - NELAP T104704180 9/30/2020

Virginia State Program 00106 6/30/2020

Virginia State Program - NELAP 460181 9/14/2020

Washington State Program C1018 7/31/2020

Page 1 of 1 00001/20-143-0094
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Report Number:

Sample Summary Table

Client Project Description:

20-143-0094

Elliott Ditch Remediation Confirmation -
Project No.: 172-367 Task 34

Lab No Client Sample ID Matrix Date Collected Date Received

05/21/2020 14:40Solids 85931 ED-Backfill - 1 05/22/2020

05/21/2020 14:42Solids 85932 ED-Backfill - 2 05/22/2020

05/21/2020 14:44Solids 85933 ED-Backfill - 3 05/22/2020

05/21/2020 14:46Solids 85934 ED-Backfill - 4 05/22/2020

05/21/2020 14:48Solids 85935 ED-Backfill - 5 05/22/2020

05/21/2020 14:50Solids 85936 ED-Backfill - 6 05/22/2020

05/21/2020 14:52Solids 85937 ED-Backfill - 7 05/22/2020

05/21/2020 14:54Solids 85938 ED-Backfill - 8 05/22/2020

05/21/2020 14:56Solids 85939 ED-Backfill - 9 05/22/2020

05/21/2020 14:58Solids 85940 ED-Backfill - 10 05/22/2020

Page 3 of 17



,

REPORT OF ANALYSISReport Number :

Project  

Information :

TN 37920

20-143-0094

25226

Suite 101

Civil & Environmental Consultants, Inc.

2704 Cherokee Farm Way²Suite 101

Ms. Jenny Rickford O'Brien

Knoxville

Andrea R. Brownfield

Project manager

Project No.: 172-367 Task 34 Received : 05/22/2020

Elliott Ditch Remediation Confirmation - Report Date : 05/28/2020

Sample ID :

Lab No :

Sampled:ED-Backfill - 1

 85931 Matrix:

5/21/2020 14:40

Solids

Analytical Method:

Prep Method:

Test Results Units MQL By Analytical
Batch

Date / Time
Analyzed

DF

3540C

8082A Prep Batch(es): L493263 05/26/20 18:02

<0.0066 mg/Kg 0.0066Aroclor 1016 1 05/28/20 01:08 L493589VIC

<0.0066 mg/Kg 0.0066Aroclor 1221 1 05/28/20 01:08 L493589VIC

<0.0066 mg/Kg 0.0066Aroclor 1232 1 05/28/20 01:08 L493589VIC

<0.0066 mg/Kg 0.0066Aroclor 1242 1 05/28/20 01:08 L493589VIC

<0.0066 mg/Kg 0.0066Aroclor 1248 1 05/28/20 01:08 L493589VIC

<0.0066 mg/Kg 0.0066Aroclor 1254 1 05/28/20 01:08 L493589VIC

<0.0066 mg/Kg 0.0066Aroclor 1260 1 05/28/20 01:08 L493589VIC

Surrogate: Decachlorobiphenyl 81.0  Limits: 25-125% 05/28/20 01:081 VIC L493589

Surrogate: Tetrachloro-m-xylene 88.5  Limits: 25-125% 05/28/20 01:081 VIC L493589

Qualifiers/
Definitions

Method Quantitation LimitMQLDilution FactorDF
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,

REPORT OF ANALYSISReport Number :

Project  

Information :

TN 37920

20-143-0094

25226

Suite 101

Civil & Environmental Consultants, Inc.

2704 Cherokee Farm Way²Suite 101

Ms. Jenny Rickford O'Brien

Knoxville

Andrea R. Brownfield

Project manager

Project No.: 172-367 Task 34 Received : 05/22/2020

Elliott Ditch Remediation Confirmation - Report Date : 05/28/2020

Sample ID :

Lab No :

Sampled:ED-Backfill - 2

 85932 Matrix:

5/21/2020 14:42

Solids

Analytical Method:

Prep Method:

Test Results Units MQL By Analytical
Batch

Date / Time
Analyzed

DF

3540C

8082A Prep Batch(es): L493263 05/26/20 18:02

<0.0066 mg/Kg 0.0066Aroclor 1016 1 05/28/20 01:30 L493589VIC

<0.0066 mg/Kg 0.0066Aroclor 1221 1 05/28/20 01:30 L493589VIC

<0.0066 mg/Kg 0.0066Aroclor 1232 1 05/28/20 01:30 L493589VIC

<0.0066 mg/Kg 0.0066Aroclor 1242 1 05/28/20 01:30 L493589VIC

<0.0066 mg/Kg 0.0066Aroclor 1248 1 05/28/20 01:30 L493589VIC

<0.0066 mg/Kg 0.0066Aroclor 1254 1 05/28/20 01:30 L493589VIC

<0.0066 mg/Kg 0.0066Aroclor 1260 1 05/28/20 01:30 L493589VIC

Surrogate: Decachlorobiphenyl 79.9  Limits: 25-125% 05/28/20 01:301 VIC L493589

Surrogate: Tetrachloro-m-xylene 85.9  Limits: 25-125% 05/28/20 01:301 VIC L493589

Qualifiers/
Definitions

Method Quantitation LimitMQLDilution FactorDF
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REPORT OF ANALYSISReport Number :

Project  

Information :

TN 37920

20-143-0094

25226

Suite 101

Civil & Environmental Consultants, Inc.

2704 Cherokee Farm Way²Suite 101

Ms. Jenny Rickford O'Brien

Knoxville

Andrea R. Brownfield

Project manager

Project No.: 172-367 Task 34 Received : 05/22/2020

Elliott Ditch Remediation Confirmation - Report Date : 05/28/2020

Sample ID :

Lab No :

Sampled:ED-Backfill - 3

 85933 Matrix:

5/21/2020 14:44

Solids

Analytical Method:

Prep Method:

Test Results Units MQL By Analytical
Batch

Date / Time
Analyzed

DF

3540C

8082A Prep Batch(es): L493263 05/26/20 18:02

<0.0066 mg/Kg 0.0066Aroclor 1016 1 05/28/20 01:52 L493589VIC

<0.0066 mg/Kg 0.0066Aroclor 1221 1 05/28/20 01:52 L493589VIC

<0.0066 mg/Kg 0.0066Aroclor 1232 1 05/28/20 01:52 L493589VIC

<0.0066 mg/Kg 0.0066Aroclor 1242 1 05/28/20 01:52 L493589VIC

<0.0066 mg/Kg 0.0066Aroclor 1248 1 05/28/20 01:52 L493589VIC

<0.0066 mg/Kg 0.0066Aroclor 1254 1 05/28/20 01:52 L493589VIC

<0.0066 mg/Kg 0.0066Aroclor 1260 1 05/28/20 01:52 L493589VIC

Surrogate: Decachlorobiphenyl 82.1  Limits: 25-125% 05/28/20 01:521 VIC L493589

Surrogate: Tetrachloro-m-xylene 86.2  Limits: 25-125% 05/28/20 01:521 VIC L493589

Qualifiers/
Definitions

Method Quantitation LimitMQLDilution FactorDF
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,

REPORT OF ANALYSISReport Number :

Project  

Information :

TN 37920

20-143-0094

25226

Suite 101

Civil & Environmental Consultants, Inc.

2704 Cherokee Farm Way²Suite 101

Ms. Jenny Rickford O'Brien

Knoxville

Andrea R. Brownfield

Project manager

Project No.: 172-367 Task 34 Received : 05/22/2020

Elliott Ditch Remediation Confirmation - Report Date : 05/28/2020

Sample ID :

Lab No :

Sampled:ED-Backfill - 4

 85934 Matrix:

5/21/2020 14:46

Solids

Analytical Method:

Prep Method:

Test Results Units MQL By Analytical
Batch

Date / Time
Analyzed

DF

3540C

8082A Prep Batch(es): L493263 05/26/20 18:02

<0.0066 mg/Kg 0.0066Aroclor 1016 1 05/28/20 02:14 L493589VIC

<0.0066 mg/Kg 0.0066Aroclor 1221 1 05/28/20 02:14 L493589VIC

<0.0066 mg/Kg 0.0066Aroclor 1232 1 05/28/20 02:14 L493589VIC

<0.0066 mg/Kg 0.0066Aroclor 1242 1 05/28/20 02:14 L493589VIC

<0.0066 mg/Kg 0.0066Aroclor 1248 1 05/28/20 02:14 L493589VIC

<0.0066 mg/Kg 0.0066Aroclor 1254 1 05/28/20 02:14 L493589VIC

<0.0066 mg/Kg 0.0066Aroclor 1260 1 05/28/20 02:14 L493589VIC

Surrogate: Decachlorobiphenyl 87.3  Limits: 25-125% 05/28/20 02:141 VIC L493589

Surrogate: Tetrachloro-m-xylene 83.8  Limits: 25-125% 05/28/20 02:141 VIC L493589

Qualifiers/
Definitions

Method Quantitation LimitMQLDilution FactorDF
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,

REPORT OF ANALYSISReport Number :

Project  

Information :

TN 37920

20-143-0094

25226

Suite 101

Civil & Environmental Consultants, Inc.

2704 Cherokee Farm Way²Suite 101

Ms. Jenny Rickford O'Brien

Knoxville

Andrea R. Brownfield

Project manager

Project No.: 172-367 Task 34 Received : 05/22/2020

Elliott Ditch Remediation Confirmation - Report Date : 05/28/2020

Sample ID :

Lab No :

Sampled:ED-Backfill - 5

 85935 Matrix:

5/21/2020 14:48

Solids

Analytical Method:

Prep Method:

Test Results Units MQL By Analytical
Batch

Date / Time
Analyzed

DF

3540C

8082A Prep Batch(es): L493263 05/26/20 18:02

<0.0066 mg/Kg 0.0066Aroclor 1016 1 05/28/20 02:36 L493589VIC

<0.0066 mg/Kg 0.0066Aroclor 1221 1 05/28/20 02:36 L493589VIC

<0.0066 mg/Kg 0.0066Aroclor 1232 1 05/28/20 02:36 L493589VIC

<0.0066 mg/Kg 0.0066Aroclor 1242 1 05/28/20 02:36 L493589VIC

<0.0066 mg/Kg 0.0066Aroclor 1248 1 05/28/20 02:36 L493589VIC

<0.0066 mg/Kg 0.0066Aroclor 1254 1 05/28/20 02:36 L493589VIC

<0.0066 mg/Kg 0.0066Aroclor 1260 1 05/28/20 02:36 L493589VIC

Surrogate: Decachlorobiphenyl 95.0  Limits: 25-125% 05/28/20 02:361 VIC L493589

Surrogate: Tetrachloro-m-xylene 85.9  Limits: 25-125% 05/28/20 02:361 VIC L493589

Qualifiers/
Definitions

Method Quantitation LimitMQLDilution FactorDF

Page 8 of 17



,

REPORT OF ANALYSISReport Number :

Project  

Information :

TN 37920

20-143-0094

25226

Suite 101

Civil & Environmental Consultants, Inc.

2704 Cherokee Farm Way²Suite 101

Ms. Jenny Rickford O'Brien

Knoxville

Andrea R. Brownfield

Project manager

Project No.: 172-367 Task 34 Received : 05/22/2020

Elliott Ditch Remediation Confirmation - Report Date : 05/28/2020

Sample ID :

Lab No :

Sampled:ED-Backfill - 6

 85936 Matrix:

5/21/2020 14:50

Solids

Analytical Method:

Prep Method:

Test Results Units MQL By Analytical
Batch

Date / Time
Analyzed

DF

3540C

8082A Prep Batch(es): L493263 05/26/20 18:02

<0.0066 mg/Kg 0.0066Aroclor 1016 1 05/28/20 02:58 L493589VIC

<0.0066 mg/Kg 0.0066Aroclor 1221 1 05/28/20 02:58 L493589VIC

<0.0066 mg/Kg 0.0066Aroclor 1232 1 05/28/20 02:58 L493589VIC

<0.0066 mg/Kg 0.0066Aroclor 1242 1 05/28/20 02:58 L493589VIC

<0.0066 mg/Kg 0.0066Aroclor 1248 1 05/28/20 02:58 L493589VIC

<0.0066 mg/Kg 0.0066Aroclor 1254 1 05/28/20 02:58 L493589VIC

<0.0066 mg/Kg 0.0066Aroclor 1260 1 05/28/20 02:58 L493589VIC

Surrogate: Decachlorobiphenyl 81.9  Limits: 25-125% 05/28/20 02:581 VIC L493589

Surrogate: Tetrachloro-m-xylene 87.4  Limits: 25-125% 05/28/20 02:581 VIC L493589

Qualifiers/
Definitions

Method Quantitation LimitMQLDilution FactorDF

Page 9 of 17



,

REPORT OF ANALYSISReport Number :

Project  

Information :

TN 37920

20-143-0094

25226

Suite 101

Civil & Environmental Consultants, Inc.

2704 Cherokee Farm Way²Suite 101

Ms. Jenny Rickford O'Brien

Knoxville

Andrea R. Brownfield

Project manager

Project No.: 172-367 Task 34 Received : 05/22/2020

Elliott Ditch Remediation Confirmation - Report Date : 05/28/2020

Sample ID :

Lab No :

Sampled:ED-Backfill - 7

 85937 Matrix:

5/21/2020 14:52

Solids

Analytical Method:

Prep Method:

Test Results Units MQL By Analytical
Batch

Date / Time
Analyzed

DF

3540C

8082A Prep Batch(es): L493263 05/26/20 18:02

<0.0066 mg/Kg 0.0066Aroclor 1016 1 05/28/20 03:19 L493589VIC

<0.0066 mg/Kg 0.0066Aroclor 1221 1 05/28/20 03:19 L493589VIC

<0.0066 mg/Kg 0.0066Aroclor 1232 1 05/28/20 03:19 L493589VIC

<0.0066 mg/Kg 0.0066Aroclor 1242 1 05/28/20 03:19 L493589VIC

<0.0066 mg/Kg 0.0066Aroclor 1248 1 05/28/20 03:19 L493589VIC

<0.0066 mg/Kg 0.0066Aroclor 1254 1 05/28/20 03:19 L493589VIC

<0.0066 mg/Kg 0.0066Aroclor 1260 1 05/28/20 03:19 L493589VIC

Surrogate: Decachlorobiphenyl 80.0  Limits: 25-125% 05/28/20 03:191 VIC L493589

Surrogate: Tetrachloro-m-xylene 83.0  Limits: 25-125% 05/28/20 03:191 VIC L493589

Qualifiers/
Definitions

Method Quantitation LimitMQLDilution FactorDF

Page 10 of 17



,

REPORT OF ANALYSISReport Number :

Project  

Information :

TN 37920

20-143-0094

25226

Suite 101

Civil & Environmental Consultants, Inc.

2704 Cherokee Farm Way²Suite 101

Ms. Jenny Rickford O'Brien

Knoxville

Andrea R. Brownfield

Project manager

Project No.: 172-367 Task 34 Received : 05/22/2020

Elliott Ditch Remediation Confirmation - Report Date : 05/28/2020

Sample ID :

Lab No :

Sampled:ED-Backfill - 8

 85938 Matrix:

5/21/2020 14:54

Solids

Analytical Method:

Prep Method:

Test Results Units MQL By Analytical
Batch

Date / Time
Analyzed

DF

3540C

8082A Prep Batch(es): L493263 05/26/20 18:02

<0.0066 mg/Kg 0.0066Aroclor 1016 1 05/28/20 03:41 L493589VIC

<0.0066 mg/Kg 0.0066Aroclor 1221 1 05/28/20 03:41 L493589VIC

<0.0066 mg/Kg 0.0066Aroclor 1232 1 05/28/20 03:41 L493589VIC

<0.0066 mg/Kg 0.0066Aroclor 1242 1 05/28/20 03:41 L493589VIC

<0.0066 mg/Kg 0.0066Aroclor 1248 1 05/28/20 03:41 L493589VIC

<0.0066 mg/Kg 0.0066Aroclor 1254 1 05/28/20 03:41 L493589VIC

<0.0066 mg/Kg 0.0066Aroclor 1260 1 05/28/20 03:41 L493589VIC

Surrogate: Decachlorobiphenyl 74.6  Limits: 25-125% 05/28/20 03:411 VIC L493589

Surrogate: Tetrachloro-m-xylene 83.2  Limits: 25-125% 05/28/20 03:411 VIC L493589

Qualifiers/
Definitions

Method Quantitation LimitMQLDilution FactorDF

Page 11 of 17
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REPORT OF ANALYSISReport Number :

Project  

Information :

TN 37920

20-143-0094

25226

Suite 101

Civil & Environmental Consultants, Inc.

2704 Cherokee Farm Way²Suite 101

Ms. Jenny Rickford O'Brien

Knoxville

Andrea R. Brownfield

Project manager

Project No.: 172-367 Task 34 Received : 05/22/2020

Elliott Ditch Remediation Confirmation - Report Date : 05/28/2020

Sample ID :

Lab No :

Sampled:ED-Backfill - 9

 85939 Matrix:

5/21/2020 14:56

Solids

Analytical Method:

Prep Method:

Test Results Units MQL By Analytical
Batch

Date / Time
Analyzed

DF

3540C

8082A Prep Batch(es): L493263 05/26/20 18:02

<0.0066 mg/Kg 0.0066Aroclor 1016 1 05/28/20 04:03 L493589VIC

<0.0066 mg/Kg 0.0066Aroclor 1221 1 05/28/20 04:03 L493589VIC

<0.0066 mg/Kg 0.0066Aroclor 1232 1 05/28/20 04:03 L493589VIC

<0.0066 mg/Kg 0.0066Aroclor 1242 1 05/28/20 04:03 L493589VIC

<0.0066 mg/Kg 0.0066Aroclor 1248 1 05/28/20 04:03 L493589VIC

<0.0066 mg/Kg 0.0066Aroclor 1254 1 05/28/20 04:03 L493589VIC

<0.0066 mg/Kg 0.0066Aroclor 1260 1 05/28/20 04:03 L493589VIC

Surrogate: Decachlorobiphenyl 79.4  Limits: 25-125% 05/28/20 04:031 VIC L493589

Surrogate: Tetrachloro-m-xylene 79.9  Limits: 25-125% 05/28/20 04:031 VIC L493589

Qualifiers/
Definitions

Method Quantitation LimitMQLDilution FactorDF

Page 12 of 17



,

REPORT OF ANALYSISReport Number :

Project  

Information :

TN 37920

20-143-0094

25226

Suite 101

Civil & Environmental Consultants, Inc.

2704 Cherokee Farm Way²Suite 101

Ms. Jenny Rickford O'Brien

Knoxville

Andrea R. Brownfield

Project manager

Project No.: 172-367 Task 34 Received : 05/22/2020

Elliott Ditch Remediation Confirmation - Report Date : 05/28/2020

Sample ID :

Lab No :

Sampled:ED-Backfill - 10

 85940 Matrix:

5/21/2020 14:58

Solids

Analytical Method:

Prep Method:

Test Results Units MQL By Analytical
Batch

Date / Time
Analyzed

DF

3540C

8082A Prep Batch(es): L493263 05/26/20 18:02

<0.0066 mg/Kg 0.0066Aroclor 1016 1 05/28/20 04:25 L493589VIC

<0.0066 mg/Kg 0.0066Aroclor 1221 1 05/28/20 04:25 L493589VIC

<0.0066 mg/Kg 0.0066Aroclor 1232 1 05/28/20 04:25 L493589VIC

<0.0066 mg/Kg 0.0066Aroclor 1242 1 05/28/20 04:25 L493589VIC

<0.0066 mg/Kg 0.0066Aroclor 1248 1 05/28/20 04:25 L493589VIC

<0.0066 mg/Kg 0.0066Aroclor 1254 1 05/28/20 04:25 L493589VIC

<0.0066 mg/Kg 0.0066Aroclor 1260 1 05/28/20 04:25 L493589VIC

Surrogate: Decachlorobiphenyl 77.4  Limits: 25-125% 05/28/20 04:251 VIC L493589

Surrogate: Tetrachloro-m-xylene 74.9  Limits: 25-125% 05/28/20 04:251 VIC L493589

Qualifiers/
Definitions

Method Quantitation LimitMQLDilution FactorDF

Page 13 of 17



Quality Control Data

20-143-0094Report No:

Project Description:

Client ID: Civil & Environmental Consultants, Inc.

Elliott Ditch Remediation Confirmation - ISM

QC Prep Batch Method:

Polychlorinated Biphenyls (PCB's)

8082A

L493589QC Analytical Batch(es):

Analysis Method:

Analysis Description:

3540C

QC Prep: L493263

Associated Lab Samples:  85931,  85932,  85933,  85934,  85935,  85936,  85937,  85938,  85939,  85940

LRB-L493263                               Matrix: SOLLab Reagent Blank

Parameter
AnalyzedMQLBlank

ResultUnits
%

Recovery
% Rec 
Limits

05/27/20 23:410.0066<0.0066mg/KgAroclor 1016

05/27/20 23:410.0066<0.0066mg/KgAroclor 1221

05/27/20 23:410.0066<0.0066mg/KgAroclor 1232

05/27/20 23:410.0066<0.0066mg/KgAroclor 1242

05/27/20 23:410.0066<0.0066mg/KgAroclor 1248

05/27/20 23:410.0066<0.0066mg/KgAroclor 1254

05/27/20 23:410.0066<0.0066mg/KgAroclor 1260

05/27/20 23:41Decachlorobiphenyl (S) 80.0 25-125

05/27/20 23:41Tetrachloro-m-xylene (S) 71.0 25-125

LCS-L493263Laboratory Control Sample

Parameter
LCS %RecLCS

Result
Spike
Conc.Units

% Rec
Limits

86.80.1450.167mg/KgAroclor 1016 50-125

99.40.1660.167mg/KgAroclor 1260 50-125

84.0Decachlorobiphenyl (S) 25-125

84.0Tetrachloro-m-xylene (S) 25-125

L 85931-MS-L493263     L 85931-MSD-L493263Matrix Spike & Matrix Spike Duplicate

MS Result
Parameter

Max
RPD

MS
%Rec

MSD
Result

MSD
Spike
Conc.

MS Spike
Conc.ResultUnits

%Rec
Limits

MSD
%Rec RPD

0.153 91.60.1440.1660.167<0.0066mg/KgAroclor 1016 86.7 40-140 6.0 30

0.177 1060.1690.1660.167<0.0066mg/KgAroclor 1260 102 40-140 4.6 30

81.5Decachlorobiphenyl (S) 78.8 25-125

91.0Tetrachloro-m-xylene (S) 76.8 25-125

Page 1 of 1Date: 05/28/2020 03:24 PM
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Fed Ex

UPS

US Postal

Client

Lab

Courier

Other :

Shipment Receipt Form

Customer Number:

Customer Name:

Report Number: 20-143-0094

Civil & Environmental Consultants, Inc.

25226

Shipping Method

Shipping container/cooler uncompromised?

Thermometer ID: #70

Chain of Custody (COC) present? Yes No

Yes No Not Present

Yes No Not Present

Yes No

COC agrees with sample label(s)? Yes No

COC properly completed

Samples in proper containers?

Sample containers intact?

Sufficient sample volume for indicated test(s)?

All samples received within holding time?

Cooler temperature in compliance?

Yes No

Yes No

Yes No

Yes No

Yes No

Yes NoCooler/Samples arrived at the laboratory on ice. 
Samples were considered acceptable as cooling 
process had begun.

Yes No

Yes No N/A

Yes No N/A

Yes No N/ASoil VOA method 5035 – compliance criteria met

Water - Sample containers properly preserved

Water - VOA vials free of headspace Yes No N/A

Trip Blanks received with VOAs

Low concentration EnCore samplers (48 hr)

High concentration pre-weighed (methanol -14 d) Low conc pre-weighed vials (Sod Bis -14 d)

High concentration container (48 hr)

Custody seals intact on shipping container/cooler?

Custody seals intact on sample bottles?

Number of coolers/boxes received

Yes No

1

Signature: Tory Phillips Date & Time: 05/22/2020 15:31:22

Special precautions or instructions included?

Comments:

Page 15 of 17
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TO:    RE: 

Mr. Keegan Andrews  Project: Elliot Ditch Remediation 

O6 Environmental, LLC  Patriot Project No.:  21-1149-06C 

6311 Bartmer Industrial Drive  Date:  August 18, 2021 

St. Louis, MO 63130  Report Number:  002 

 
Submitted herewith are results of construction materials testing and observation services provided for the 
referenced project performed on August 16, 2021.  Those services included: 
 

 
 
Please refer to the attached report sheets for additional details.  We appreciate the opportunity to be of 
service to you on this project.  If you have any questions, please call us. 
 
Respectfully submitted, 
 
Patriot Engineering and Environmental, Inc. 
 
                                                                                                  
 
 
Jeffrey M. McCloud   Adam Kain   
Senior Project Manager   Senior Project Manager    
 
 
Copies:   client  keegan.andrews@o6env.com 
    gwelch@cecinc.com 
 
 
 
 
 

Date Service Location/Description/Remarks 

08/16/21 Field Density Testing Various locations. Results exceed 90 percent ASTM 
D698 Standard Proctor dry density. 

08/16/21 Daily Project Observations and 
Photographs 

Daily Observations were made regarding Backfill 
Placement and Field Density Testing. 

mailto:keegan.andrews@o6env.com
mailto:gwelch@cecinc.com


Daily Report/Project Observations

Service Provided
Continuous

Periodic ✓

Client: Jeffrey McCloud/Adam Kain

Date:

Noah Guffey

Patriot PM:

Patriot Rep:

O6 Environmental, LLC

08/16/21Weather: Cloudy, 70’s

Project Name: 21-1149-06C : Elliot Ditch Remediation

Contractor: 06 Environmental, LLC

Description of Work:

Nuclear field density testing 

Tests Performed:

Problems / Non-Compliances / Failing Tests:

Nuclear field density testing 

Lower reach 1 (LR1)

Location:

Ph: 765-447-4477 Fax: 765-447-4045
717 C Farabee Ct Lafayette, IN 47905 

Who Informed of Above:

Remarks or Comments:

Keegan Andrews

Fill material was placed and compacted at the above noted locations. Field density testing was performed and test results met minimum 
project requirements of 90% of a standard Proctor maximum dry density. For further details, please refer to the attached Field Density 
Test Results Report.

Patriot Engineering & Environmental, Inc. - Lafayette, IN



Field Density Test Results

Service Provided
Continuous

Periodic ✓

Patriot Rep:

Client: Patriot PM:

Weather: Date:

Contractor: Proctor Type:

Sample ID: Material Description:

Gauge Number:

Test 
Number Elevation

Max. 
Proctor 

Dry 
Density 

(pcf)

Minimum 
Comp. (%)

Pass / 
Fail **

1 FSG -2’3” 130.0 90 P

2 FSG -2’3” 130.0 90 P

3 FSG -2’3” 130.0 90 P

Project ID:

O6 Environmental, LLC

Monday, August 16, 2021

Who Informed of Above:

Keegan Andrews

Remarks or Comments: Fill material was placed in lifts and compacted at the locations noted below. Nuclear 

Standard / 130.0 @ 10.3%

Compaction Equip Used:

Problems / Non-Compliances / Failing Tests:

SS20-005 SP

Skid steer loader

Brown silty sandy clay with trace gravel 

Noah Guffey

Jeffrey McCloud/Adam Kain

4951

Location
Moisture 
Content 

(%)

Dry 
Density 

(pcf)

Optimum 
Moisture 
Content 

(%)

Comp. 
(%)

field density tests were performed at the frequency outlined in the project specifications and in general accordance with ASTM D6938. 

Test results met with or exceeded the minimum project compaction requirements. Test results are detailed below.

Lower Reach 1 (LR1) 14.0 128.4 10.4 98.8

Lower Reach 1 (LR1) 10.5 118.5 10.4 91.2

Lower Reach 1 (LR1) 10.7 118.0 10.4 90.8

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Patriot Engineering & Environmental, Inc. - Lafayette, IN
717 C Farabee Ct Lafayette, IN 47905 
Ph: 765-447-4477 Fax: 765-447-4045

 

21-1149-06C : Elliot Ditch Remediation

06 Environmental, LLC

Cloudy, 70’s

 

 



Site Photos

Service Provided
Continuous

Periodic ✓

Patriot Rep:
Client: Patriot PM:

Date:

Remarks:

21-1149-06C : Elliot Ditch RemediationProject Name: Noah Guffey
O6 Environmental, LLC Jeffrey McCloud/Adam Kain

Patriot Engineering & Environmental, Inc. - Lafayette, IN
717 C Farabee Ct Lafayette, IN 47905 
Ph: 765-447-4477 Fax: 765-447-4045

Weather: Cloudy, 70’s 8/16/2021
Contractor: 06 Environmental, LLC

Remarks:
Approximate testing locations, 
picture taken facing east. Lower 
Reach 1.

Remarks:



APPENDIX XII 

TOPSOIL DOCUMENTATION 



Tested By: S. Lauletta Checked By: J. McCloud

LIQUID AND PLASTIC LIMITS TEST REPORT
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MATERIAL DESCRIPTION LL PL PI %<#40 %<#200 USCS

Project No. Client: Remarks:

Project:

Sample Number: Topsoil

PATRIOT ENGINEERING AND ENVIRONMENTAL, INC.

Indianapolis, Indiana

Brown SILTY CLAY with little sand 38 20 18 97.7 88.6 CL

21-1149-06C O6 Environmental, LLC

Elliot Ditch Remediation



TO:  RE: 

Mr. Keegan Andrews Project: Elliot Ditch Remediation 

O6 Environmental, LLC Patriot Project No.:  21-1149-06C 

6311 Bartmer Industrial Drive Date:  August 3, 2021 

St. Louis, MO 63130 Report Number:  001 

Submitted herewith are results of construction materials testing and observation services provided for the 
referenced project.  Those services included: 

Please refer to the attached report sheets for additional details.  We appreciate the opportunity to be of 
service to you on this project.  If you have any questions, please call us. 

Respectfully submitted, 

Patriot Engineering and Environmental, Inc. 

Jeffrey M. McCloud Adam Kain   
Senior Project Manager Senior Project Manager 

Copies:  client keegan.andrews@o6env.com 
gwelch@cecinc.com 

Date Service Location/Description/Remarks 

7/31/2021 Loss of Ignition Hitec & Topsoil Samples 

8/2/2021 
Particle Size Distribution 

Analysis Hitec & Topsoil Samples 

8/2/2021 Atterberg Limits Hitec & Topsoil Samples 
8/2/2021 pH Hitec & Topsoil Samples 

mailto:keegan.andrews@o6env.com
mailto:gwelch@cecinc.com


Tested By: S. Lauletta Checked By: J. McCloud

LIQUID AND PLASTIC LIMITS TEST REPORT
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MATERIAL DESCRIPTION LL PL PI %<#40 %<#200 USCS

Project No. Client: Remarks:

Project:

Sample Number: Hitec

PATRIOT ENGINEERING AND ENVIRONMENTAL, INC.

Indianapolis, Indiana

Brown SANDY CLAY with little gravel 33 20 13 67.5 56.0 CL

21-1149-06C O6 Environmental, LLC

Elliot Ditch Remediation



Particle Size Distribution Report
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TEST RESULTS (ASTM D422 (2007))

Opening Percent Spec.* Pass?

Size Finer (Percent) (X=Fail)

Material Description

Atterberg Limits (ASTM D 4318)

Classification

Coefficients

Date Received: Date Tested:

Tested By:

Checked By:

Title:

Date Sampled:Sample Number: Hitec

Client:

Project:

Project No:

Brown SANDY CLAY with little gravel

1.5"
1"

3/4"
1/2"
3/8"
#4
#8
#10
#16
#30
#40
#50

#100
#200

0.0414 mm.
0.0300 mm.
0.0195 mm.
0.0142 mm.
0.0118 mm.
0.0085 mm.
0.0061 mm.
0.0031 mm.
0.0013 mm.

100.0
97.6
97.6
93.3
90.9
84.7
78.4
77.4
74.7
70.6
67.5
64.1
58.5
56.0
47.2
43.0
38.8
33.2
29.7
26.2
22.0
15.0
11.4

20 33 13

CL A-6(5)

8.4435 4.9125 0.1930
0.0493 0.0120 0.0031

pH - 7.55

07/30/2021 08/02/2021

S. Lauletta

J. McCloud

Project Manager

O6 Environmental, LLC

Elliot Ditch Remediation

21-1149-06C

PL= LL= PI=

USCS (D 2487)= AASHTO (M 145)=

D90= D85= D60=
D50= D30= D15=
D10= Cu= Cc=

Remarks

* (no specification provided)

PATRIOT ENGINEERING
AND ENVIRONMENTAL, INC.

Indianapolis, Indiana



Tested By: S. Lauletta Checked By: J. McCloud

LIQUID AND PLASTIC LIMITS TEST REPORT
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MATERIAL DESCRIPTION LL PL PI %<#40 %<#200 USCS

Project No. Client: Remarks:

Project:

Sample Number: Topsoil

PATRIOT ENGINEERING AND ENVIRONMENTAL, INC.

Indianapolis, Indiana

Brown SILTY CLAY with little sand 38 20 18 97.7 88.6 CL

21-1149-06C O6 Environmental, LLC

Elliot Ditch Remediation



Particle Size Distribution Report
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TEST RESULTS (ASTM D422 (2007))

Opening Percent Spec.* Pass?

Size Finer (Percent) (X=Fail)

Material Description

Atterberg Limits (ASTM D 4318)

Classification

Coefficients

Date Received: Date Tested:

Tested By:

Checked By:

Title:

Date Sampled:Sample Number: Topsoil

Client:

Project:

Project No:

Brown SILTY CLAY with little sand

3/8"
#4
#8
#10
#16
#30
#40
#50

#100
#200

0.0370 mm.
0.0272 mm.
0.0177 mm.
0.0131 mm.
0.0110 mm.
0.0081 mm.
0.0059 mm.
0.0030 mm.
0.0013 mm.

100.0
100.0

99.8
99.7
99.5
98.8
97.7
95.8
91.2
88.6
82.8
75.5
66.9
56.8
52.2
43.9
36.5
27.1
24.0

20 38 18

CL A-6(16)

0.1161 0.0419 0.0144
0.0101 0.0039

pH - 7.61

07/30/2021 08/02/2021

S. Lauletta

J. McCloud

Project Manager

O6 Environmental, LLC

Elliot Ditch Remediation

21-1149-06C

PL= LL= PI=

USCS (D 2487)= AASHTO (M 145)=

D90= D85= D60=
D50= D30= D15=
D10= Cu= Cc=

Remarks

* (no specification provided)

PATRIOT ENGINEERING
AND ENVIRONMENTAL, INC.

Indianapolis, Indiana



Original Amended

Client:

Project Name: Client Address:

Project Number: Sampled  by:

Date Received: Tested by:

Date @ 110℃: Date @ 455℃:

Boring Sample Tare Tare Dry+Tare Dry Ash+Tare Ash Organic

No. No. No. Wt. (g) Wt. (g) Weight (g) Wt. (g) Weight (g) Content (%)

Hitec 5 38.75 78.10 39.35 76.68 37.93 3.6

Topsoil 6 38.55 82.12 43.57 80.30 41.75 4.2

6 HoursTime in Furnace:

21-1149-06C Client

7/30/2021 S. Lauletta

7/31/2021 8/2/2021

LOSS ON IGNITION (LOI)
ASTM D2974

Test Method "A"

Elliot Ditch Remediation

O6 Environmenal, LLC



Particle Size Distribution Report
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TEST RESULTS (ASTM D422 (2007))

Opening Percent Spec.* Pass?

Size Finer (Percent) (X=Fail)

Material Description

Atterberg Limits (ASTM D 4318)

Classification

Coefficients

Date Received: Date Tested:

Tested By:

Checked By:

Title:

Date Sampled:Sample Number: Topsoil

Client:

Project:

Project No:

Brown SILTY CLAY with little sand

3/8"
#4
#8
#10
#16
#30
#40
#50

#100
#200

0.0370 mm.
0.0272 mm.
0.0177 mm.
0.0131 mm.
0.0110 mm.
0.0081 mm.
0.0059 mm.
0.0030 mm.
0.0013 mm.

100.0
100.0

99.8
99.7
99.5
98.8
97.7
95.8
91.2
88.6
82.8
75.5
66.9
56.8
52.2
43.9
36.5
27.1
24.0

20 38 18

CL A-6(16)

0.1161 0.0419 0.0144
0.0101 0.0039

pH - 7.61

07/30/2021 08/02/2021

S. Lauletta

J. McCloud

Project Manager

O6 Environmental, LLC

Elliot Ditch Remediation

21-1149-06C

PL= LL= PI=

USCS (D 2487)= AASHTO (M 145)=

D90= D85= D60=
D50= D30= D15=
D10= Cu= Cc=

Remarks

* (no specification provided)

PATRIOT ENGINEERING
AND ENVIRONMENTAL, INC.

Indianapolis, Indiana



ANALYTICAL REPORT
Eurofins TestAmerica, Chicago
2417 Bond Street
University Park, IL 60484
Tel: (708)534-5200

Laboratory Job ID: 500-203090-1
Client Project/Site: Arconic - Elliot Ditch - Lafayette, IN

For:
Civil & Environmental Consultants Inc
2704 Cherokee Farm Way
Suite 101
Knoxville, Tennessee 37920

Attn: Garrett Welch

Authorized for release by:
8/2/2021 1:42:21 PM

Robin Kintz, Project Manager II
(708)534-5200
Robin.Kintz@Eurofinset.com

The test results in this report meet all 2003 NELAC, 2009 TNI, and 2016 TNI requirements for
accredited parameters, exceptions are noted in this report. This report may not be reproduced
except in full, and with written approval from the laboratory. For questions please contact the
Project Manager at the e-mail address or telephone number listed on this page.

This report has been electronically signed and authorized by the signatory. Electronic signature is
intended to be the legally binding equivalent of a traditionally handwritten signature.

Results relate only to the items tested and the sample(s) as received by the laboratory.
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Case Narrative
Client: Civil & Environmental Consultants Inc Job ID: 500-203090-1
Project/Site: Arconic - Elliot Ditch - Lafayette, IN

Job ID: 500-203090-1

Laboratory: Eurofins TestAmerica, Chicago

Narrative

Job Narrative

500-203090-1

Comments

No additional comments. 

Receipt 

The samples were received on 7/30/2021 12:27 PM.  Unless otherwise noted below, the samples arrived in good condition, and where 
required, properly preserved and on ice.  The temperature of the cooler at receipt was 3.9º C.

GC Semi VOA 

No analytical or quality issues were noted, other than those described in the Definitions/Glossary page.

Metals 
No analytical or quality issues were noted, other than those described in the Definitions/Glossary page.

Organic Prep 
No analytical or quality issues were noted, other than those described in the Definitions/Glossary page.

Eurofins TestAmerica, Chicago
Page 3 of 16 8/2/2021
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Detection Summary
Job ID: 500-203090-1Client: Civil & Environmental Consultants Inc

Project/Site: Arconic - Elliot Ditch - Lafayette, IN

Client Sample ID: ED-R1SD-TOPSOIL (J) Lab Sample ID: 500-203090-1

 No Detections.

Client Sample ID: ED-R1SD-TOPSOIL HI-TECH Lab Sample ID: 500-203090-2

 No Detections.

Eurofins TestAmerica, Chicago

This Detection Summary does not include radiochemical test results.
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Method Summary
Job ID: 500-203090-1Client: Civil & Environmental Consultants Inc

Project/Site: Arconic - Elliot Ditch - Lafayette, IN

Method Method Description LaboratoryProtocol

SW8468082A Polychlorinated Biphenyls (PCBs) by Gas Chromatography TAL CHI

EPAMoisture Percent Moisture TAL CHI

SW8463541 Automated Soxhlet Extraction TAL CHI

Protocol References:

EPA = US Environmental Protection Agency

SW846 = "Test Methods For Evaluating Solid Waste, Physical/Chemical Methods", Third Edition, November 1986 And Its Updates.

Laboratory References:

TAL CHI = Eurofins TestAmerica, Chicago, 2417 Bond Street, University Park, IL 60484, TEL (708)534-5200

Eurofins TestAmerica, Chicago

Page 5 of 16 8/2/2021
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Sample Summary
Client: Civil & Environmental Consultants Inc Job ID: 500-203090-1
Project/Site: Arconic - Elliot Ditch - Lafayette, IN

Lab Sample ID Client Sample ID Matrix Collected Received

500-203090-1 ED-R1SD-TOPSOIL (J) Solid 07/29/21 14:00 07/30/21 12:27

500-203090-2 ED-R1SD-TOPSOIL HI-TECH Solid 07/30/21 09:30 07/30/21 12:27

Eurofins TestAmerica, ChicagoPage 6 of 16 8/2/2021
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Client Sample Results
Job ID: 500-203090-1Client: Civil & Environmental Consultants Inc

Project/Site: Arconic - Elliot Ditch - Lafayette, IN

Lab Sample ID: 500-203090-1Client Sample ID: ED-R1SD-TOPSOIL (J)
Matrix: SolidDate Collected: 07/29/21 14:00

Percent Solids: 93.2Date Received: 07/30/21 12:27

Method: 8082A - Polychlorinated Biphenyls (PCBs) by Gas Chromatography
RL MDL

PCB-1016 <0.35 0.35 mg/Kg ☼ 07/30/21 16:27 07/31/21 00:11 20

Analyte Dil FacAnalyzedPreparedUnit DResult Qualifier

0.35 mg/Kg 07/30/21 16:27 07/31/21 00:11 20☼PCB-1221 <0.35

0.35 mg/Kg 07/30/21 16:27 07/31/21 00:11 20☼PCB-1232 <0.35

0.35 mg/Kg 07/30/21 16:27 07/31/21 00:11 20☼PCB-1242 <0.35

0.35 mg/Kg 07/30/21 16:27 07/31/21 00:11 20☼PCB-1248 <0.35

0.35 mg/Kg 07/30/21 16:27 07/31/21 00:11 20☼PCB-1254 <0.35

0.35 mg/Kg 07/30/21 16:27 07/31/21 00:11 20☼PCB-1260 <0.35

Tetrachloro-m-xylene 75 49 - 129 07/30/21 16:27 07/31/21 00:11 20

Surrogate Dil FacAnalyzedPreparedQualifier Limits%Recovery

DCB Decachlorobiphenyl 83 07/30/21 16:27 07/31/21 00:11 2037 - 121

Eurofins TestAmerica, Chicago
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Client Sample Results
Job ID: 500-203090-1Client: Civil & Environmental Consultants Inc

Project/Site: Arconic - Elliot Ditch - Lafayette, IN

Lab Sample ID: 500-203090-2Client Sample ID: ED-R1SD-TOPSOIL HI-TECH
Matrix: SolidDate Collected: 07/30/21 09:30

Percent Solids: 92.1Date Received: 07/30/21 12:27

Method: 8082A - Polychlorinated Biphenyls (PCBs) by Gas Chromatography
RL MDL

PCB-1016 <0.35 0.35 mg/Kg ☼ 07/30/21 16:27 07/31/21 00:27 20

Analyte Dil FacAnalyzedPreparedUnit DResult Qualifier

0.35 mg/Kg 07/30/21 16:27 07/31/21 00:27 20☼PCB-1221 <0.35

0.35 mg/Kg 07/30/21 16:27 07/31/21 00:27 20☼PCB-1232 <0.35

0.35 mg/Kg 07/30/21 16:27 07/31/21 00:27 20☼PCB-1242 <0.35

0.35 mg/Kg 07/30/21 16:27 07/31/21 00:27 20☼PCB-1248 <0.35

0.35 mg/Kg 07/30/21 16:27 07/31/21 00:27 20☼PCB-1254 <0.35

0.35 mg/Kg 07/30/21 16:27 07/31/21 00:27 20☼PCB-1260 <0.35

Tetrachloro-m-xylene 71 49 - 129 07/30/21 16:27 07/31/21 00:27 20

Surrogate Dil FacAnalyzedPreparedQualifier Limits%Recovery

DCB Decachlorobiphenyl 75 07/30/21 16:27 07/31/21 00:27 2037 - 121

Eurofins TestAmerica, Chicago
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Definitions/Glossary
Job ID: 500-203090-1Client: Civil & Environmental Consultants Inc

Project/Site: Arconic - Elliot Ditch - Lafayette, IN

Glossary

These commonly used abbreviations may or may not be present in this report.

¤ Listed under the "D" column to designate that the result is reported on a dry weight basis

Abbreviation

%R Percent Recovery

CFL Contains Free Liquid

CFU Colony Forming Unit

CNF Contains No Free Liquid

DER Duplicate Error Ratio (normalized absolute difference)

Dil Fac Dilution Factor

DL Detection Limit (DoD/DOE)

DL, RA, RE, IN Indicates a Dilution, Re-analysis, Re-extraction, or additional Initial metals/anion analysis of the sample

DLC Decision Level Concentration (Radiochemistry)

EDL Estimated Detection Limit (Dioxin)

LOD Limit of Detection (DoD/DOE)

LOQ Limit of Quantitation (DoD/DOE)

MCL EPA recommended "Maximum Contaminant Level"

MDA Minimum Detectable Activity (Radiochemistry)

MDC Minimum Detectable Concentration (Radiochemistry)

MDL Method Detection Limit

ML Minimum Level (Dioxin)

MPN Most Probable Number

MQL Method Quantitation Limit

NC Not Calculated

ND Not Detected at the reporting limit (or MDL or EDL if shown)

NEG Negative / Absent

POS Positive / Present

PQL Practical Quantitation Limit

PRES Presumptive

QC Quality Control

RER Relative Error Ratio (Radiochemistry)

RL Reporting Limit or Requested Limit (Radiochemistry)

RPD Relative Percent Difference, a measure of the relative difference between two points

TEF Toxicity Equivalent Factor (Dioxin)

TEQ Toxicity Equivalent Quotient (Dioxin)

TNTC Too Numerous To Count

Eurofins TestAmerica, Chicago
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QC Association Summary
Job ID: 500-203090-1Client: Civil & Environmental Consultants Inc

Project/Site: Arconic - Elliot Ditch - Lafayette, IN

GC Semi VOA

Prep Batch: 612056

Lab Sample ID Client Sample ID Prep Type Matrix Method Prep Batch

Solid 3541500-203090-1 ED-R1SD-TOPSOIL (J) Total/NA

Solid 3541500-203090-2 ED-R1SD-TOPSOIL HI-TECH Total/NA

Solid 3541MB 500-612056/1-A Method Blank Total/NA

Solid 3541LCS 500-612056/2-A Lab Control Sample Total/NA

Solid 3541500-203090-2 MS ED-R1SD-TOPSOIL HI-TECH Total/NA

Solid 3541500-203090-2 MSD ED-R1SD-TOPSOIL HI-TECH Total/NA

Analysis Batch: 612097

Lab Sample ID Client Sample ID Prep Type Matrix Method Prep Batch

Solid 8082A 612056500-203090-1 ED-R1SD-TOPSOIL (J) Total/NA

Solid 8082A 612056500-203090-2 ED-R1SD-TOPSOIL HI-TECH Total/NA

Solid 8082A 612056MB 500-612056/1-A Method Blank Total/NA

Solid 8082A 612056LCS 500-612056/2-A Lab Control Sample Total/NA

Solid 8082A 612056500-203090-2 MS ED-R1SD-TOPSOIL HI-TECH Total/NA

Solid 8082A 612056500-203090-2 MSD ED-R1SD-TOPSOIL HI-TECH Total/NA

General Chemistry

Analysis Batch: 611996

Lab Sample ID Client Sample ID Prep Type Matrix Method Prep Batch

Solid Moisture500-203090-1 ED-R1SD-TOPSOIL (J) Total/NA

Solid Moisture500-203090-2 ED-R1SD-TOPSOIL HI-TECH Total/NA

Eurofins TestAmerica, Chicago
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Surrogate Summary
Job ID: 500-203090-1Client: Civil & Environmental Consultants Inc

Project/Site: Arconic - Elliot Ditch - Lafayette, IN

Method: 8082A - Polychlorinated Biphenyls (PCBs) by Gas Chromatography
Prep Type: Total/NAMatrix: Solid

Lab Sample ID Client Sample ID (49-129) (37-121)

TCX1 DCBP1

75 83500-203090-1

Percent Surrogate Recovery (Acceptance Limits)

ED-R1SD-TOPSOIL (J)

71 75500-203090-2 ED-R1SD-TOPSOIL HI-TECH

71 70500-203090-2 MS ED-R1SD-TOPSOIL HI-TECH

72 70500-203090-2 MSD ED-R1SD-TOPSOIL HI-TECH

79 85LCS 500-612056/2-A Lab Control Sample

90 97MB 500-612056/1-A Method Blank

Surrogate Legend

TCX = Tetrachloro-m-xylene

DCBP = DCB Decachlorobiphenyl

Eurofins TestAmerica, Chicago
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QC Sample Results
Job ID: 500-203090-1Client: Civil & Environmental Consultants Inc

Project/Site: Arconic - Elliot Ditch - Lafayette, IN

Method: 8082A - Polychlorinated Biphenyls (PCBs) by Gas Chromatography

Client Sample ID: Method BlankLab Sample ID: MB 500-612056/1-A
Matrix: Solid Prep Type: Total/NA
Analysis Batch: 612097 Prep Batch: 612056

RL MDL

PCB-1016 <0.33 0.33 mg/Kg 07/30/21 16:27 07/30/21 23:39 20

MB MB

Analyte Dil FacAnalyzedPreparedDUnitResult Qualifier

<0.33 0.33 mg/Kg 07/30/21 16:27 07/30/21 23:39 20PCB-1221

<0.33 0.33 mg/Kg 07/30/21 16:27 07/30/21 23:39 20PCB-1232

<0.33 0.33 mg/Kg 07/30/21 16:27 07/30/21 23:39 20PCB-1242

<0.33 0.33 mg/Kg 07/30/21 16:27 07/30/21 23:39 20PCB-1248

<0.33 0.33 mg/Kg 07/30/21 16:27 07/30/21 23:39 20PCB-1254

<0.33 0.33 mg/Kg 07/30/21 16:27 07/30/21 23:39 20PCB-1260

Tetrachloro-m-xylene 90 49 - 129 07/30/21 23:39 20

MB MB

Surrogate

07/30/21 16:27

Dil FacPrepared AnalyzedQualifier Limits%Recovery

97 07/30/21 16:27 07/30/21 23:39 20DCB Decachlorobiphenyl 37 - 121

Client Sample ID: Lab Control SampleLab Sample ID: LCS 500-612056/2-A
Matrix: Solid Prep Type: Total/NA
Analysis Batch: 612097 Prep Batch: 612056

PCB-1016 1.67 1.50 mg/Kg 90 57 - 120

Analyte

LCS LCS

DUnitResult Qualifier %Rec

Spike

Added

%Rec.

Limits

PCB-1260 1.67 1.59 mg/Kg 96 61 - 125

Tetrachloro-m-xylene 49 - 129

Surrogate

79

LCS LCS

Qualifier Limits%Recovery

85DCB Decachlorobiphenyl 37 - 121

Client Sample ID: ED-R1SD-TOPSOIL HI-TECHLab Sample ID: 500-203090-2 MS
Matrix: Solid Prep Type: Total/NA
Analysis Batch: 612097 Prep Batch: 612056

PCB-1016 <0.35 1.74 1.38 mg/Kg 79 57 - 120☼

Analyte

MS MS

DUnitResult Qualifier %Rec

Spike

Added

Sample

Result

Sample

Qualifier

%Rec.

Limits

PCB-1260 <0.35 1.74 1.39 mg/Kg 80 61 - 125☼

Tetrachloro-m-xylene 49 - 129

Surrogate

71

MS MS

Qualifier Limits%Recovery

70DCB Decachlorobiphenyl 37 - 121

Client Sample ID: ED-R1SD-TOPSOIL HI-TECHLab Sample ID: 500-203090-2 MSD
Matrix: Solid Prep Type: Total/NA
Analysis Batch: 612097 Prep Batch: 612056

PCB-1016 <0.35 1.74 1.42 mg/Kg 82 57 - 120 3 30☼

Analyte

MSD MSD

DUnitResult Qualifier %Rec

Spike

Added

Sample

Result

Sample

Qualifier

%Rec.

Limits LimitRPD

RPD

PCB-1260 <0.35 1.74 1.43 mg/Kg 82 61 - 125 3 30☼

Tetrachloro-m-xylene 49 - 129

Surrogate

72

MSD MSD

Qualifier Limits%Recovery

70DCB Decachlorobiphenyl 37 - 121

Eurofins TestAmerica, Chicago
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Lab Chronicle
Client: Civil & Environmental Consultants Inc Job ID: 500-203090-1
Project/Site: Arconic - Elliot Ditch - Lafayette, IN

Client Sample ID: ED-R1SD-TOPSOIL (J) Lab Sample ID: 500-203090-1
Matrix: SolidDate Collected: 07/29/21 14:00

Date Received: 07/30/21 12:27

Analysis Moisture 07/30/21 13:26 LWN1 611996 TAL CHI

Type

Batch Batch

MethodPrep Type LabAnalystRun

Prepared

or Analyzed

Batch

Number

Dilution

Factor

Total/NA

Client Sample ID: ED-R1SD-TOPSOIL (J) Lab Sample ID: 500-203090-1
Matrix: SolidDate Collected: 07/29/21 14:00

Percent Solids: 93.2Date Received: 07/30/21 12:27

Prep 3541 07/30/21 16:27 JP1612056 TAL CHI

Type

Batch Batch

MethodPrep Type LabAnalystRun

Prepared

or Analyzed

Batch

Number

Dilution

Factor

Total/NA

Analysis 8082A 20 612097 07/31/21 00:11 SS TAL CHITotal/NA

Client Sample ID: ED-R1SD-TOPSOIL HI-TECH Lab Sample ID: 500-203090-2
Matrix: SolidDate Collected: 07/30/21 09:30

Date Received: 07/30/21 12:27

Analysis Moisture 07/30/21 14:53 LWN1 611996 TAL CHI

Type

Batch Batch

MethodPrep Type LabAnalystRun

Prepared

or Analyzed

Batch

Number

Dilution

Factor

Total/NA

Client Sample ID: ED-R1SD-TOPSOIL HI-TECH Lab Sample ID: 500-203090-2
Matrix: SolidDate Collected: 07/30/21 09:30

Percent Solids: 92.1Date Received: 07/30/21 12:27

Prep 3541 07/30/21 16:27 JP1612056 TAL CHI

Type

Batch Batch

MethodPrep Type LabAnalystRun

Prepared

or Analyzed

Batch

Number

Dilution

Factor

Total/NA

Analysis 8082A 20 612097 07/31/21 00:27 SS TAL CHITotal/NA

Laboratory References:

TAL CHI = Eurofins TestAmerica, Chicago, 2417 Bond Street, University Park, IL 60484, TEL (708)534-5200

Eurofins TestAmerica, Chicago
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Accreditation/Certification Summary
Client: Civil & Environmental Consultants Inc Job ID: 500-203090-1
Project/Site: Arconic - Elliot Ditch - Lafayette, IN

Laboratory: Eurofins TestAmerica, Chicago
The accreditations/certifications listed below are applicable to this report.

Authority Program Identification Number Expiration Date

Illinois IL00035NELAP 04-29-22

Eurofins TestAmerica, Chicago
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Login Sample Receipt Checklist

Client: Civil & Environmental Consultants Inc Job Number: 500-203090-1

Login Number: 203090

Question Answer Comment

Creator: Hernandez, Stephanie

List Source: Eurofins TestAmerica, Chicago

List Number: 1

TrueRadioactivity wasn't checked or is </= background as measured by a survey 
meter.

TrueThe cooler's custody seal, if present, is intact.

TrueSample custody seals, if present, are intact.

TrueThe cooler or samples do not appear to have been compromised or 
tampered with.

TrueSamples were received on ice.

TrueCooler Temperature is acceptable.

TrueCooler Temperature is recorded. 3.9

TrueCOC is present.

TrueCOC is filled out in ink and legible.

TrueCOC is filled out with all pertinent information.

TrueIs the Field Sampler's name present on COC?

TrueThere are no discrepancies between the containers received and the COC.

TrueSamples are received within Holding Time (excluding tests with immediate 
HTs)

TrueSample containers have legible labels.

TrueContainers are not broken or leaking.

TrueSample collection date/times are provided.

TrueAppropriate sample containers are used.

TrueSample bottles are completely filled.

TrueSample Preservation Verified.

TrueThere is sufficient vol. for all requested analyses, incl. any requested 
MS/MSDs

N/AContainers requiring zero headspace have no headspace or bubble is 
<6mm (1/4").

TrueMultiphasic samples are not present.

TrueSamples do not require splitting or compositing.

N/AResidual Chlorine Checked.

Eurofins TestAmerica, Chicago
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Original Amended

Client:

Project Name: Client Address:

Project Number: Sampled  by:

Date Received: Tested by:

Date @ 110℃: Date @ 455℃:

Boring Sample Tare Tare Dry+Tare Dry Ash+Tare Ash Organic

No. No. No. Wt. (g) Wt. (g) Weight (g) Wt. (g) Weight (g) Content (%)

Hitec 5 38.75 78.10 39.35 76.68 37.93 3.6

Topsoil 6 38.55 82.12 43.57 80.30 41.75 4.2

6 HoursTime in Furnace:

21-1149-06C Client

7/30/2021 S. Lauletta

7/31/2021 8/2/2021

LOSS ON IGNITION (LOI)
ASTM D2974

Test Method "A"

Elliot Ditch Remediation

O6 Environmenal, LLC



APPENDIX XIII 

DAILY REPORTS 



 

DAILY FIELD OBSERVATION REPORT 
CIVIL & ENVIRONMENTAL CONSULTANTS, INC. 
2704 Cherokee Farm Way, Suite 101 
Knoxville, Tennessee 37920 
P: (865) 977-9997    F: (865) 977-9919 

PAGE 1 OF 4 

 DATE: 6/8/2021 

REPORT NO: 001 

 

 
PROJECT INFORMATION 

PROJECT NAME: Elliott Ditch Reach 1-3 Isolated Soil & Sediment Remediation 

LOCATION:  Reach 1 CEC PROJECT: 172-367 

PLANS AND SPECIFICATIONS BY:  CEC, Inc. WEATHER: Clear, 89F 
 

PERSONNEL 

CEC FIELD REPRESENTATIVE:  G. Welch CEC PROJECT MANAGER:  Matt Bruck 

CLIENT:  Arconic Lafayette, LLC CLIENT CONTACT:  Robert Prezbindowski 

GENERAL CONTRACTOR:  O6 Environmental, LLC SITE SUPERINTENDENT:  Caleb Tufts 

 

THIS REPORT INCLUDES: 

☐ TEST RESULTS ☒ PHOTOGRAPHS ☐ SKETCH ☐ ATTACHMENTS 

 

EQUIPMENT ONSITE: 

Excavator: John Deere 350 (Standard Reach)  

Dozer: John Deere 650 

Skid-steer: Tach TL10V2 

Material Hauling: 2 Terramac RT14s  

Telehandler: JLG G10-55A 

Fuel Tank: 500 Gallon AST 

Miscellaneous Equipment:  

• 3 United Rentals 18” By-Pass Pumps, Butt Fusion Welder, HDPE Piping and Components  
• Water Truck 
• 4 Work Trucks  
• Rental Fence, Office Trailer, 2 Porta Johns, Hand Wash Station, Storage Container  
• Wacker Neuson G25 20kW Generator 
• 2 Aqua Barriers 8’x18’x50’ 

 

MATERIAL DELIVERED ONSITE:  

• Mintek Calciment – 22,000 lbs  
• 2 Aqua Barriers - 8’x18’x50’ 

 



DAILY FIELD OBSERVATION REPORT 
CIVIL & ENVIRONMENTAL CONSULTANTS, INC. 
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DATE:  6/8/2021 

REPORT NO: 001  

 
OBSERVATIONS: 

Site personnel includes:  
• CEC 

o Garrett Welch 
• O6ENV 

o Caleb Tufts 
o Elvis Armstrong 
o Matthew Popiel 
o Luke Pranger 
o Tyler Bundren 

• United Rentals 
o Ryan Eichwedel 
o Chad Garmon 

 
Onsite Activities: 

• All personnel arrive to the Office Trailer at 0700.  
• Morning health and safety meeting held prior to commencing the day’s project activities.  JSAs for mobilization 

and site preparation reviewed and discussed.  Stop work authority emphasized as part of the meeting. 
• Permit approvals posted in the Office Trailer. 
• CEC and O6ENV review project plans, work/schedule sequencing, and the submittal register. 
• O6ENV accepted delivery of 22 super sacks of Calciment.  Super sacks offloaded via telehandler. 
• Butt fusion welding of HDPE piping completed along the south side of the haul road.  O6ENV responsible for 

HDPE pipe handling.  United Rentals responsible for completing the fusion welds.  Approximately 2,000 feet of 
welding has been completed to-date. 

• Brush-hogging completed near the Outfall 001 to prepare the area for dam installation activities. 
• Ground breaking activities will not be completed until June 11, 2021, in accordance with the approved IDNR 

Construction in a Floodway Permit. 
 
Excavation: Not completed. 

 
Transportation of non-TSCA regulated material (PCB <50 ppm) for offsite disposal: Not Completed 

• Off-site Disposal:  
Non-TSCA Regulated Daily To Date 
Material Transported (tons) 0 0 
Truckloads 0 0 

 
Backfill: Not Completed 
 
Sampling: Not Completed 
 
Laboratory Reports: None 

 
 

CONTRACT LINE ITEMS PERFORMED: 

• B2-1 – Mobilization 
• B2-2 – Site Preparation 

o B2-2.4 – Clearing and Grubbing 



DAILY FIELD OBSERVATION REPORT 
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DATE:  6/8/2021 

REPORT NO: 001  

 
• B2-2 – Water Management 

o B2-3.6.1 – Permanent Bypass Pumping Installation 
• B-2-4 – Excavation, Management, and Disposal of Impacted Materials 

o B2-4.4 - Material Amendment 
 

COMMUNICATION: 

MEETINGS / DISCUSSIONS:   
• O6ENV communicated directly with the City of Lafayette regarding bonding requirements.  O6ENV to submit a 

revised $10,000 surety bond to the City.   
UNEXPECTED, UNUSUAL, OR NONCONFORMING OBSERVATIONS:  None 

 

PHOTOGRAPHS 

 

Photo 1: Permit Approval Signage Posted in Office Trailer 

 

NOTICE:  Our firm’s professionals are represented on site solely to observe operations of the contractor identified, to form opinions about the 
adequacy of those operations, and to report those opinions to our client.  The presence and activities of our field representative do not relieve the 
contractor from its obligation to meet contractual requirements.  The contractor retains sole responsibility for site safety and the methods, operations, 
and sequences of construction. 



DAILY FIELD OBSERVATION REPORT 
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DATE:  6/8/2021 

REPORT NO: 001  

 

 

Photo 2: By-pass Pumping HDPE Pipe Manifold 

 

 

Photo 3: United Rental’s By-Pass Pump 



 

DAILY FIELD OBSERVATION REPORT 
CIVIL & ENVIRONMENTAL CONSULTANTS, INC. 
2704 Cherokee Farm Way, Suite 101 
Knoxville, Tennessee 37920 
P: (865) 977-9997    F: (865) 977-9919 
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 DATE: 6/9/2021 

REPORT NO: 002 

 

 
PROJECT INFORMATION 

PROJECT NAME: Elliott Ditch Reach 1-3 Isolated Soil & Sediment Remediation 

LOCATION:  Reach 1 CEC PROJECT: 172-367 

PLANS AND SPECIFICATIONS BY:  CEC, Inc. WEATHER: Overcast, 84F 
 

PERSONNEL 

CEC FIELD REPRESENTATIVE:  G. Welch CEC PROJECT MANAGER:  Matt Bruck 

CLIENT:  Arconic Lafayette, LLC CLIENT CONTACT:  Robert Prezbindowski 

GENERAL CONTRACTOR:  O6 Environmental, LLC SITE SUPERINTENDENT:  Caleb Tufts 

 

THIS REPORT INCLUDES: 

☐ TEST RESULTS ☒ PHOTOGRAPHS ☐ SKETCH ☐ ATTACHMENTS 

 

EQUIPMENT ONSITE: 

Excavator: John Deere 350 (Standard Reach), John Deere 290G (Long Reach)  

Dozer: John Deere 650 

Skid-steer: Tach TL10V2 

Material Hauling: 2 Terramac RT14s  

Telehandler: JLG G10-55A 

Fuel Tank: 500 Gallon AST 

Miscellaneous Equipment:  

 3 United Rentals 18” By-Pass Pumps, 1 United Rentals 6”  By-Pass Pump, Butt Fusion Welder, HDPE 
Piping and Components  

 Water Truck 
 4 Work Trucks  
 Rental Fence, Office Trailer, 2 Porta Johns, Hand Wash Station, Storage Container  
 Wacker Neuson G25 20kW Generator 
 2 Aqua Barriers 8’x18’x50’ 

 

MATERIAL DELIVERED ONSITE:  

 HDPE Piping for By-Pass 
 Road plates to be used for By-Pass Pump Suction area and trunk line trench overlay 
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DATE:  6/9/2021 

REPORT NO: 002  

 
OBSERVATIONS: 

Site personnel includes:  
 CEC 

o Garrett Welch 
 O6ENV 

o Caleb Tufts 
o Elvis Armstrong 
o Matthew Popiel 
o Luke Pranger 
o Tyler Bundren 

 United Rentals 
o Ryan Eichwedel 
o Chad Garmon 
o Sam Omeara 

 
Onsite Activities: 

 All personnel arrive to the Office Trailer at 0700.  
 O6ENV completed daily equipment inspections. 
 Morning health and safety meeting held prior to commencing the day’s project activities.  Applicable JSAs 

reviewed for today’s activities.  Discussed surveying work areas for poison ivy and other similar plant species prior 
to conducting work.  

 Weekly project update call held at 0900.  Arconic, CEC, and O6ENV all participated.  
 CEC and O6ENV reviewed temporary dam installation location. 
 O6ENV prepared temporary dam location by clearing brush and shrubs emanating from the banks.   
 Butt fusion welding of HDPE piping continued along the south side of the haul road.  O6ENV responsible for 

HDPE pipe handling.  United Rentals responsible for completing the fusion welds.  Approximately 2,200 feet of 
welding has been completed to-date. 

 18” by-pass pump locations and piping layout established adjacent to Elliott Ditch.  
 Skid-steer tracks replaced; Terramac serviced. 
 Ground breaking activities will not be completed until June 11, 2021, in accordance with the approved IDNR 

Construction in a Floodway Permit. 
 
Excavation: Not completed. 

 
Transportation of non-TSCA regulated material (PCB <50 ppm) for offsite disposal: Not Completed 

 Off-site Disposal:  
Non-TSCA Regulated Daily To Date 
Material Transported (tons) 0 0 
Truckloads 0 0 

 
Backfill: Not Completed 
 
Sampling: Not Completed 
 
Laboratory Reports: None 
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DATE:  6/9/2021 

REPORT NO: 002  

 
CONTRACT LINE ITEMS PERFORMED: 

 B2-1 – Mobilization 
 B2-2 – Site Preparation 

o B2-2.4 – Clearing and Grubbing 
 B2-2 – Water Management 

o B2-3.6.1 – Permanent Bypass Pumping Installation 
 

COMMUNICATION: 

 Weekly project update call. 
   

UNEXPECTED, UNUSUAL, OR NONCONFORMING OBSERVATIONS:  None 

 

PHOTOGRAPHS 

 

 

Photo 1: Butt Fusion Welder  

 

 

NOTICE:  Our firm’s professionals are represented on site solely to observe operations of the contractor identified, to form opinions about the 
adequacy of those operations, and to report those opinions to our client.  The presence and activities of our field representative do not relieve the 
contractor from its obligation to meet contractual requirements.  The contractor retains sole responsibility for site safety and the methods, operations, 
and sequences of construction. 
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REPORT NO: 002  

 

 

Photo 2: Delivered Long Stick Excavator 

 

 

Photo 3: Dam Bank Prep 
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 DATE: 6/10/2021 

REPORT NO: 003 

 

 
PROJECT INFORMATION 

PROJECT NAME: Elliott Ditch Reach 1-3 Isolated Soil & Sediment Remediation 

LOCATION:  Reach 1 CEC PROJECT: 172-367 

PLANS AND SPECIFICATIONS BY:  CEC, Inc. WEATHER: Overcast, 86F 
 

PERSONNEL 

CEC FIELD REPRESENTATIVE:  G. Welch CEC PROJECT MANAGER:  Matt Bruck 

CLIENT:  Arconic Lafayette, LLC CLIENT CONTACT:  Robert Prezbindowski 

GENERAL CONTRACTOR:  O6 Environmental, LLC SITE SUPERINTENDENT:  Caleb Tufts 

 

THIS REPORT INCLUDES: 

☐ TEST RESULTS ☒ PHOTOGRAPHS ☐ SKETCH ☐ ATTACHMENTS 

 

EQUIPMENT ONSITE: 

Excavator: John Deere 350G (Standard Reach), 1 John Deere 290G (Long Reach), 1 John Deere 350G (Long   
 Reach)  
Dozer: John Deere 650 

Skid-steer: Tach. TL10V2 

Material Hauling: 2 Terramac RT14s  

Telehandler: JLG G10-55A 

Fuel Tank: 500 Gallon AST 

Miscellaneous Equipment:  

 3 United Rentals 18” By-Pass Pumps, 1 United Rentals 6” By-Pass Pumps, 1 United Rentals 4” By-
Pass Pump, Butt Fusion Welder, HDPE Piping and Components  

 Water Truck 
 5 Work Trucks  
 Rental Fence, Office Trailer, 2 Porta Johns, Hand Wash Station, Storage Container  
 Wacker Neuson G25 20kW Generator 
 2 Aqua Barriers 8’x18’x50’ 

 

MATERIAL DELIVERED ONSITE:  

 HDPE piping and suction hose for by-pass 
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DATE:  6/10/2021 

REPORT NO: 003  

 
 Fill sand, from Purdy, for dewatering impoundments (119.39 tons) 
 Plastic Jersey barriers for dewatering impoundment construction 

 

OBSERVATIONS: 

Site personnel includes:  
 CEC 

o Garrett Welch 
 O6ENV 

o Caleb Tufts 
o Elvis Armstrong 
o Matthew Popiel 
o Luke Pranger 
o Tyler Bundren 
o Keegan Andrew 

 United Rentals 
o Ryan Eichwedel 
o Chad Garmon 
o Sean Omeara 

 
Onsite Activities: 

 Personnel arrive to the office trailer at 0700. 
 United Rentals butt fusion team arrives at 0900.  
 O6ENV completed daily equipment inspections. 
 Morning health and safety meeting held prior to commencing the day’s project activities.  Applicable JSAs 

reviewed for today’s activities.  Emphasis on working around water. 
 CEC and O6ENV reviewed temporary dam installation location.  CEC demarcated first excavation area using 

handheld GPS. 
 O6ENV continued preparing temporary dam location by clearing brush and shrubs emanating from the banks.   
 Butt fusion welding of HDPE piping continued along the south side of the haul road.  O6ENV responsible for 

HDPE pipe handling.  United Rentals responsible for completing the fusion welds.  Approximately 2,450 feet of 
welding has been completed to-date. 

 O6ENV began constructing sediment dewatering pads.  Fill sand delivered by Fox Hauling. 
 O6ENV accepted delivery of additional HDPE piping and suction hose. 
 Ground breaking activities will not be completed until June 11, 2021, in accordance with the approved IDNR 

Construction in a Floodway Permit. 
 
Excavation: Not completed. 

 
Transportation of non-TSCA regulated material (PCB <50 ppm) for offsite disposal: Not Completed 

 Off-site Disposal:  
Non-TSCA Regulated Daily To Date 
Material Transported (tons) 0 0 
Truckloads 0 0 

 
Backfill: Not Completed 
 
Sampling: Not Completed 
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DATE:  6/10/2021 

REPORT NO: 003  

 
 
Laboratory Reports: None 

 
 

CONTRACT LINE ITEMS PERFORMED: 

 B2-1 – Mobilization 
 B2-2 – Site Preparation 

o B2-2.4 – Clearing and Grubbing 
 B2-2 – Water Management 

o B2-3.6.1 – Permanent Bypass Pumping Installation 
 B2-4 – Excavation, Management, and Disposal of Impacted Materials 

o B2-4.3 – Staging/Stockpiling of Excavated Material 
 

COMMUNICATION: 

 Not Applicable  

UNEXPECTED, UNUSUAL, OR NONCONFORMING OBSERVATIONS:  None 

 

PHOTOGRAPHS 

 

Photo 1: CRP Signage Along Concord Road  
(Note: the bottom board is not related to the Elliott Ditch Remediation project and is remaining from Right-of-Way work) 

NOTICE:  Our firm’s professionals are represented on site solely to observe operations of the contractor identified, to form opinions about the 
adequacy of those operations, and to report those opinions to our client.  The presence and activities of our field representative do not relieve the 
contractor from its obligation to meet contractual requirements.  The contractor retains sole responsibility for site safety and the methods, operations, 
and sequences of construction. 
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Photo 2: Aquadams Prior to Deployment 

 

 

 



 

DAILY FIELD OBSERVATION REPORT 
CIVIL & ENVIRONMENTAL CONSULTANTS, INC. 
2704 Cherokee Farm Way, Suite 101 
Knoxville, Tennessee 37920 
P: (865) 977-9997    F: (865) 977-9919 

PAGE 1 OF 4 

 DATE: 6/11/2021 

REPORT NO: 004 

 

 
PROJECT INFORMATION 

PROJECT NAME: Elliott Ditch Reach 1-3 Isolated Soil & Sediment Remediation 

LOCATION:  Reach 1 CEC PROJECT: 172-367 

PLANS AND SPECIFICATIONS BY:  CEC, Inc. WEATHER: Overcast, 86F 
 

PERSONNEL 

CEC FIELD REPRESENTATIVE:  G. Welch CEC PROJECT MANAGER:  Matt Bruck 

CLIENT:  Arconic Lafayette, LLC CLIENT CONTACT:  Robert Prezbindowski 

GENERAL CONTRACTOR:  O6 Environmental, LLC SITE SUPERINTENDENT:  Caleb Tufts 

 

THIS REPORT INCLUDES: 

☐ TEST RESULTS ☒ PHOTOGRAPHS ☐ SKETCH ☐ ATTACHMENTS 

 

EQUIPMENT ONSITE: 

Excavator: John Deere 350G (Standard Reach), 1 John Deere 290G (Long Reach), 1 John Deere 350G (Long 

Reach)  

Dozer: John Deere 650 

Skid-steer: Tach. TL10V2 

Material Hauling: 2 Terramac RT14s  

Telehandler: JLG G10-55A 

Fuel Tank: 500 Gallon AST 

Miscellaneous Equipment:  

 3 United Rentals 18” By-Pass Pumps, 3 United Rentals 6” By-Pass Pumps, 18” Butt Fusion Welder, 
24” Butt Fusion Welder, HDPE Piping and Components  

 Water Truck 
 5 Work Trucks  
 Rental Fence, Office Trailer, 2 Porta Johns, Hand Wash Station, Storage Container  
 Wacker Neuson G25 20kW Generator 
 2 Aqua Barriers 8’x18’x50’ 
 2 Trash Pumps and Associated Hose and Fittings 
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MATERIAL DELIVERED ONSITE:  

 HDPE piping and suction hose for by-pass. 
 Replacement butt fusion welder. 

 

OBSERVATIONS: 

Site personnel includes:  
 CEC 

o Garrett Welch 
 O6ENV 

o Caleb Tufts 
o Elvis Armstrong 
o Matthew Popiel 
o Luke Pranger 
o Tyler Bundren 
o Keegan Andrew 

 United Rentals 
o Ryan Eichwedel 
o Chad Garmon 
o Sean Omeara 

 
Onsite Activities: 

 Personnel arrive to the office trailer at 0700. 
 O6ENV completed daily equipment inspections. 
 Morning health and safety meeting held prior to commencing the day’s project activities.  Applicable JSAs 

reviewed for today’s activities.  Excavation JSA reviewed in advance of ground disturbance activities.  
 Ground disturbance activities commenced in accordance with the IDNR Construction in a Floodway Permit.  
 O6ENV excavated by-pass sump within Elliott Ditch and pipe crossings beneath haul road. 
 O6ENV installed steel plates to cover pipe road crossings. 
 O6ENV installed steel plates within by-pass sump. 
 O6ENV and CEC visually assessed if sediment was present in surface water near the downstream portion of Reach 

1.  Increased sediment mobilization not observed.  O6ENV will continue to monitor and will deploy sediment 
controls, if necessary. 

 Butt fusion welding of HDPE piping continued along the south side of the haul road.  O6ENV responsible for 
HDPE pipe handling.  United Rentals responsible for completing the fusion welds.  Final connections in progress 
(full HDPE piping run approximately 2,700 feet). 

 O6ENV halted construction of the sediment dewatering pad.  Construction will continue once 40 mil polyethylene 
sheeting arrives. 

 O6ENV accepted delivery of additional HDPE piping and suction hose. 
 
Excavation: Not completed. 

 
Transportation of non-TSCA regulated material (PCB <50 ppm) for offsite disposal: Not Completed 

 Off-site Disposal:  
Non-TSCA Regulated Daily To Date 
Material Transported (tons) 0 0 
Truckloads 0 0 
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Backfill: Not Completed 
 
Sampling: Not Completed 
 
Laboratory Reports: None 

 
 

CONTRACT LINE ITEMS PERFORMED: 

 B2-1 – Mobilization 
 B2-2 – Site Preparation 

o B2-2.4 – Clearing and Grubbing 
 B2-2 – Water Management 

o B2-3.1 - Temporary Dam Installation Upstream of Outfall 001 and Bypass Pumping 
o B2-3.6.1 – Permanent Bypass Pumping Installation 

 

COMMUNICATION: 

 CEC and O6ENV discussed excavation/sample sequencing.   
   

UNEXPECTED, UNUSUAL, OR NONCONFORMING OBSERVATIONS:  None 

 

 

 

 

 

 

 

 

 

 

 

 

 

NOTICE:  Our firm’s professionals are represented on site solely to observe operations of the contractor identified, to form opinions about the 
adequacy of those operations, and to report those opinions to our client.  The presence and activities of our field representative do not relieve the 
contractor from its obligation to meet contractual requirements.  The contractor retains sole responsibility for site safety and the methods, operations, 
and sequences of construction. 
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PHOTOGRAPHS 

 
Photo 1: Preparation of pumping sump in Elliott Ditch. 

 

 

Photo 2: Excavation of pipe crossing beneath haul road (eastern extent of haul road). 
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 DATE: 6/12/2021 

REPORT NO: 005 

 

 
PROJECT INFORMATION 

PROJECT NAME: Elliott Ditch Reach 1-3 Isolated Soil & Sediment Remediation 

LOCATION:  Reach 1 CEC PROJECT: 172-367 

PLANS AND SPECIFICATIONS BY:  CEC, Inc. WEATHER: Overcast, 94F 
 

PERSONNEL 

CEC FIELD REPRESENTATIVE:  G. Welch CEC PROJECT MANAGER:  Matt Bruck 

CLIENT:  Arconic Lafayette, LLC CLIENT CONTACT:  Robert Prezbindowski 

GENERAL CONTRACTOR:  O6 Environmental, LLC SITE SUPERINTENDENT:  Caleb Tufts 

 

THIS REPORT INCLUDES: 

☐ TEST RESULTS ☒ PHOTOGRAPHS ☐ SKETCH ☐ ATTACHMENTS 

 

EQUIPMENT ONSITE: 

Excavator: John Deere 350G (Standard Reach), 1 John Deere 290G (Long Reach), 1 John Deere 350G (Long 

Reach)  

Dozer: John Deere 650 

Skid-steer: Tach. TL10V2 

Material Hauling: 2 Terramac RT14s  

Telehandler: JLG G10-55A 

Fuel Tank: 500 Gallon AST 

Miscellaneous Equipment:  

 3 United Rentals 18” By-Pass Pumps, 3 United Rentals 6” By-Pass Pumps, 2 United Rentals 2” Pumps, 
Butt Fusion Welder, HDPE Piping and Components  

 Water Truck 
 5 Work Trucks  
 Rental Fence, Office Trailer, 2 Porta Johns, Hand Wash Station, Storage Container  
 Wacker Neuson G25 20kW Generator 
 2 Aqua Barriers 8’x18’x50’ 
 2 Trash Pumps and Associated Hose and Fittings 
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MATERIAL DELIVERED ONSITE:  

 None. 
 

OBSERVATIONS: 

Site personnel includes:  
 CEC 

o Garrett Welch 
 O6ENV 

o Caleb Tufts 
o Elvis Armstrong 
o Matthew Popiel 
o Luke Pranger 
o Tyler Bundren 
o Keegan Andrew 

 United Rentals 
o Ryan Eichwedel 
o Chad Garmon 
o Sean Omeara 
o Robert Seiler 

 
Onsite Activities: 

 O6ENV Personnel arrive to the office trailer at 0700. 
 United Rentals personnel arrive to the office trailer at 0730. 
 O6ENV completed daily equipment inspections. 
 Morning health and safety meeting held prior to commencing the day’s project activities.  Emphasis placed on by-

pass system startup and complacency awareness.  Additionally, O6ENV stressed the importance of staying hydrated 
and taking breaks.  

 O6ENV to utilize onsite water truck to control dust.  O6ENV coordinated with the Lafayette POTW to secure a 
potable water source.  

 O6ENV continued by-pass sump installation activities within Elliott Ditch.  Once complete, steel plates were placed 
into the by-pass sump.  

 United Rentals established an energy dissipater on the downstream end of the HDPE by-pass piping to mitigate 
scour potential.  O6ENV plans to utilize the concrete apron adjacent to the Norfolk Southern crossing as a discharge 
area. 

 By-pass pump startup and testing.  Butt fusion welding complete. 
 O6ENV began aqua-barrier installation.  Installation required the deployment of a geofabric across Elliott Ditch to 

mitigate the potential of puncturing the aqua-barrier. 
 O6ENV and CEC visually assessed if sediment was present in surface water near the downstream portion of Reach 

1.  Increased sediment mobilization not observed.  O6ENV will continue to monitor and will deploy sediment 
controls, if necessary. 

 O6ENV focused on housekeeping items such as consolidating material storage areas, organizing leftover HDPE 
piping, and ensuring excavated areas were appropriately backfilled to limit erosion potential (i.e., haul road 
crossings). 
 

 
Excavation: Not completed. 
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Transportation of non-TSCA regulated material (PCB <50 ppm) for offsite disposal: Not Completed 

 Off-site Disposal:  
Non-TSCA Regulated Daily To Date 
Material Transported (tons) 0 0 
Truckloads 0 0 

 
Backfill: Not Completed 
 
Sampling: Not Completed 
 
Laboratory Reports: None 

 
 

CONTRACT LINE ITEMS PERFORMED: 

 B2-1 – Mobilization 
 B2-2 – Site Preparation 
 B2-2 – Water Management 

o B2-3.1 - Temporary Dam Installation Upstream of Outfall 001 and Bypass Pumping 
o B2-3.2 - Temporary Dam/Plug of Outfall 001 (72-inch RCP & apron) and Bypass Pumping 
o B2-3.6.1 – Permanent Bypass Pumping Installation 
o B2-3.6.2 - System Start-Up and Testing  

 

COMMUNICATION: 

   

UNEXPECTED, UNUSUAL, OR NONCONFORMING OBSERVATIONS:  None 

 

 

 

 

 

 

 

 

 

NOTICE:  Our firm’s professionals are represented on site solely to observe operations of the contractor identified, to form opinions about the 
adequacy of those operations, and to report those opinions to our client.  The presence and activities of our field representative do not relieve the 
contractor from its obligation to meet contractual requirements.  The contractor retains sole responsibility for site safety and the methods, operations, 
and sequences of construction. 
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PHOTOGRAPHS 

 

 

Photo 1: Installation of Geofabric Beneath Aquadam 
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 DATE: 6/14/2021 

REPORT NO: 006 

 

 
PROJECT INFORMATION 

PROJECT NAME: Elliott Ditch Reach 1-3 Isolated Soil & Sediment Remediation 

LOCATION:  Reach 1 CEC PROJECT: 172-367 

PLANS AND SPECIFICATIONS BY:  CEC, Inc. WEATHER: Clear, 85F 
 

PERSONNEL 

CEC FIELD REPRESENTATIVE:  G. Welch CEC PROJECT MANAGER:  Matt Bruck 

CLIENT:  Arconic Lafayette, LLC CLIENT CONTACT:  Robert Prezbindowski 

GENERAL CONTRACTOR:  O6 Environmental, LLC SITE SUPERINTENDENT:  Caleb Tufts 

 

THIS REPORT INCLUDES: 

☐ TEST RESULTS ☒ PHOTOGRAPHS ☐ SKETCH ☐ ATTACHMENTS 

 

EQUIPMENT ONSITE: 

Excavator: John Deere 350G (Standard Reach), 1 John Deere 290G (Long Reach), 1 John Deere 350G (Long 

Reach)  

Dozer: John Deere 650 

Skid-steer: Tach. TL10V2 

Material Hauling: 2 Terramac RT14s  

Telehandler: JLG G10-55A 

Fuel Tank: 500 Gallon AST 

Miscellaneous Equipment:  

• 3 United Rentals 18” By-Pass Pumps, 3 United Rentals 6” By-Pass Pumps, 2 United Rentals 2” Pumps, 
Butt Fusion Welder, HDPE Piping and Components  

• Water Truck 
• 5 Work Trucks  
• Rental Fence, Office Trailer, 2 Porta Johns, Hand Wash Station, Storage Container  
• Wacker Neuson G25 20kW Generator 
• 2 Aqua Barriers 8’x18’x50’ 
• 2 Trash Pumps and Associated Hose and Fittings 
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MATERIAL DELIVERED ONSITE:  

• None. 
 

OBSERVATIONS: 

Site personnel includes:  
• CEC 

o Garrett Welch 
• O6ENV 

o Caleb Tufts 
o Elvis Armstrong 
o Matthew Popiel 
o Luke Pranger 
o Tyler Bundren 
o Keegan Andrews 
o Jesse May 
o Shannon May 
o Justin May 

• United Rentals 
o Ryan Eichwedel 
o Chad Garmon 
o Sean Omeara 
o Robert Seiler 
o Craig Devalt 
o Mark Chill 

 
Onsite Activities: 

• O6ENV Personnel arrive to the office trailer at 0700. 
• O6ENV completed daily equipment inspections. 
• Morning health and safety meeting held prior to commencing the day’s project activities.  Emphasis placed on good 

housekeeping practices and communication. 
• Subcontractors onsite to perform surveying (RW Gross) and private utility locating (GPRS).  RW Gross’ survey 

work focused on the dewatered portions of Elliott Ditch.  RW Gross to remobilize once the remainder of Elliott 
Ditch is dewatered.  GPRS completed locating services within Elliott Ditch. 

• A representative from the City of Lafayette mobilized to the project to meet with O6ENV regarding utility crossings 
beneath Elliott Ditch.  The representative utilized GIS software to assist with identifying the location of the 
crossings.  O6ENV understands the location of a force main located near Outfall 001 and will utilize soft digging 
techniques to protect the main.  O6ENV was provided approximate elevations for the 36” steel cased force main as 
well as the 36” combination sewer. 

• O6ENV initiated bypass pumping activities to allow excavation work to be completed in the “dry”.  United Rentals 
continued bypass pumping system startup and testing.  

• Spill kit was established near the by-pass area. 
• O6ENV began excavation activities near Outfall 001 to promote continued drainage.  Outfall 001 has been dammed 

and discharge is being pumped upstream of the dam.  
• O6ENV and CEC visually assessed if sediment was present in surface water near the downstream portion of Reach 

1.  Increased sediment mobilization not observed.  O6ENV will continue to monitor and will deploy sediment 
controls, if necessary. 
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• O6ENV to initiate dust control measures beginning on 6/15.  Support vehicles and unnecessary equipment to remain 

on the haul road and off of the levee to mitigate dust generation.  
• United Rentals two person team completed overnight pump watch to ensure proper operation of the bypass.   

 
 
Excavation: Not completed. 

 
Transportation of non-TSCA regulated material (PCB <50 ppm) for offsite disposal: Not Completed 

• Off-site Disposal:  
Non-TSCA Regulated Daily To Date 
Material Transported (tons) 0 0 
Truckloads 0 0 

 
Backfill: Not Completed 
 
Sampling: Not Completed 
 
Laboratory Reports: None 

 
 

CONTRACT LINE ITEMS PERFORMED: 

• B2-2 – Site Preparation 
o B2-2.3 – Utility Locating (Private & Public) 

• B2-2 – Water Management 
o B2-3.6.1 – Permanent Bypass Pumping Installation 
o B2-3.6.2 - System Start-Up and Testing  
o B2-3.6.3 – Daily Operations 

• B2-7 – Survey 
o B2-7.2 – Pre-project Survey 

 

COMMUNICATION: 

• Arconic approved 64 hour work week waiver. 
• City of Lafayette meeting regarding utility crossings.  

UNEXPECTED, UNUSUAL, OR NONCONFORMING OBSERVATIONS:  None 

 

 

 

 

 

NOTICE:  Our firm’s professionals are represented on site solely to observe operations of the contractor identified, to form opinions about the 
adequacy of those operations, and to report those opinions to our client.  The presence and activities of our field representative do not relieve the 
contractor from its obligation to meet contractual requirements.  The contractor retains sole responsibility for site safety and the methods, operations, 
and sequences of construction. 
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PHOTOGRAPHS 

 

Photo 1: Bypass of Outfall 001 

 

 

Photo 2: Bypass sump 
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Photo 3 – Elliott Ditch fully bypassed 
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 DATE: 6/15/2021 

REPORT NO: 007 

 

 
PROJECT INFORMATION 

PROJECT NAME: Elliott Ditch Reach 1-3 Isolated Soil & Sediment Remediation 

LOCATION:  Reach 1 CEC PROJECT: 172-367 

PLANS AND SPECIFICATIONS BY:  CEC, Inc. WEATHER: Clear, 85F 
 

PERSONNEL 

CEC FIELD REPRESENTATIVE:  G. Welch CEC PROJECT MANAGER:  Matt Bruck 

CLIENT:  Arconic Lafayette, LLC CLIENT CONTACT:  Robert Prezbindowski 

GENERAL CONTRACTOR:  O6 Environmental, LLC SITE SUPERINTENDENT:  Caleb Tufts 

 

THIS REPORT INCLUDES: 

☐ TEST RESULTS ☒ PHOTOGRAPHS ☐ SKETCH ☐ ATTACHMENTS 

 

EQUIPMENT ONSITE: 

Excavator: John Deere 350G (Standard Reach), 1 John Deere 290G (Long Reach), 1 John Deere 350G (Long  
     Reach) 
Dozer: John Deere 650 

Skid-steer: Tach. TL10V2 

Material Hauling: 2 Terramac RT14s  

Telehandler: JLG G10-55A 

Fuel Tank: 500 Gallon AST 

Miscellaneous Equipment:  

• 3 United Rentals 18” By-Pass Pumps, 3 United Rentals 6” By-Pass Pumps, 2 United Rentals 2” Pumps, 
Butt Fusion Welder, HDPE Piping and Components  

• Water Truck 
• 5 Work Trucks  
• Rental Fence, Office Trailer, 2 Porta Johns, Hand Wash Station, Storage Container  
• Wacker Neuson G25 20kW Generator 
• 2 Aqua Barriers 8’x18’x50’ 
• 2 Trash Pumps and Associated Hose and Fittings 
• Aerial Lift 
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MATERIAL DELIVERED ONSITE:  

• None. 
 

OBSERVATIONS: 

Site personnel includes:  
• CEC – Garrett Welch 
• O6ENV – Caleb Tufts, Elvis Armstrong, Matthew Popiel, Luke Pranger, Tyler Bundren, Keegan Andrews, Jesse 

May, Shannon May, Justin May 
• United Rentals – Ryan Eichwedel, Chad Garmon, Sean Omeara, Robert Seiler, Mark Chill, Bill Gurley 

 
Onsite Activities: 

• O6ENV Personnel arrive to the office trailer at 0700. 
• O6ENV completed daily equipment inspections. 
• Morning health and safety meeting held prior to commencing the day’s project activities.  Emphasis placed on 

excavation hazards and fusion welding.  
• Subcontractor onsite to perform private utility locating (GPRS).  Utility locating activities complete for all reaches. 
• O6ENV continued bypass pumping activities to allow excavation work to be completed in the “dry”.  United 

Rentals continued bypass pumping system startup and testing.  
• O6ENV completed SWPPP inspection and SPCC inspection.  Noted deficiencies addressed, as necessary. 
• O6ENV continued excavation activities near Outfall 001 to promote continued drainage.  Outfall 001 has been 

dammed and discharge is being pumped upstream of the dam.  Excavation activities continued downstream 
(approximately 180 feet).  Excavated material and substrate flow managed within Elliott Ditch to promote sediment 
dewatering.  

• O6ENV and CEC visually assessed if sediment was present in surface water near the downstream portion of Reach 
1.  Increased sediment mobilization not observed.  O6ENV will continue to monitor and will deploy sediment 
controls, if necessary. 

• O6ENV initiated dust control measures on 6/15.  Support vehicles and unnecessary equipment to remain on the 
haul road and off of the levee to mitigate dust generation.  

• United Rentals two person team completed overnight pump watch to ensure proper operation of the bypass.   
 

 
Excavation: Zone 1* (Grid No. 000 thru 007)   
 
*- Zone 1 is defined at the Outfall, 500 feet downstream. 

 
Transportation of non-TSCA regulated material (PCB <50 ppm) for offsite disposal: Not Completed 

• Off-site Disposal:  
Non-TSCA Regulated Daily To Date 
Material Transported (tons) 0 0 
Truckloads 0 0 

 
Backfill: Not Completed 
 
Sampling: Not Completed 
 
Laboratory Reports: None 
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CONTRACT LINE ITEMS PERFORMED: 

• B2-2 – Site Preparation 
o B2-2.3 – Utility Locating (Private & Public) 

• B2-2 – Water Management 
o B2-3.6.1 – Permanent Bypass Pumping Installation 
o B2-3.6.2 - System Start-Up and Testing  
o B2-3.6.3 – Daily Operations 

• B2-4 – Excavation, Management, and Disposal of Impacted Materials 
o B2-4.2 – Excavation of Impacted Materials 
o B2-4.3 – Staging/Stockpiling of Excavated Material 
o B2-4.4 – Material Amendment 

 

COMMUNICATION: 

• Project team discussed excavation conditions.  O6ENV to proactively utilize amendment to promote sediment 
drying activities.  

UNEXPECTED, UNUSUAL, OR NONCONFORMING OBSERVATIONS:  None 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

NOTICE:  Our firm’s professionals are represented on site solely to observe operations of the contractor identified, to form opinions about the 
adequacy of those operations, and to report those opinions to our client.  The presence and activities of our field representative do not relieve the 
contractor from its obligation to meet contractual requirements.  The contractor retains sole responsibility for site safety and the methods, operations, 
and sequences of construction. 
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PHOTOGRAPHS 

 

Photo 1: Commencement of excavation activities downstream of Outfall 001 

 

 

Photo 2: Bypass Discharge near Norfolk Southern’s crossing 
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PROJECT INFORMATION 

PROJECT NAME: Elliott Ditch Reach 1-3 Isolated Soil & Sediment Remediation 

LOCATION:  Reach 1 CEC PROJECT: 172-367 

PLANS AND SPECIFICATIONS BY:  CEC, Inc. WEATHER: Clear, 87F 
 

PERSONNEL 

CEC FIELD REPRESENTATIVE:  G. Welch CEC PROJECT MANAGER:  Matt Bruck 

CLIENT:  Arconic Lafayette, LLC CLIENT CONTACT:  Robert Prezbindowski 

GENERAL CONTRACTOR:  O6 Environmental, LLC SITE SUPERINTENDENT:  Caleb Tufts 

 

THIS REPORT INCLUDES: 

☐ TEST RESULTS ☒ PHOTOGRAPHS ☐ SKETCH ☐ ATTACHMENTS 

 

EQUIPMENT ONSITE: 

Excavator: John Deere 350G (Standard Reach), 1 John Deere 290G (Long Reach), 1 John Deere 350G (Long  
     Reach) 
Dozer: John Deere 650 

Skid-steer: Tach. TL10V2 

Material Hauling: 2 Terramac RT14s  

Telehandler: JLG G10-55A 

Fuel Tank: 500 Gallon AST 

Miscellaneous Equipment:  

• 3 United Rentals 18” By-Pass Pumps, 3 United Rentals 6” By-Pass Pumps, 2 United Rentals 2” Pumps, 
Butt Fusion Welder, HDPE Piping and Components  

• Water Truck 
• 6 Work Trucks  
• Rental Fence, Office Trailer, 2 Porta Johns, Hand Wash Station, Storage Container  
• Wacker Neuson G25 20kW Generator 
• 2 Aqua Barriers 8’x18’x50’ 
• 2 Trash Pumps and Associated Hose and Fittings 
• Aerial Lift 
• UTV 

 



DAILY FIELD OBSERVATION REPORT 
CIVIL & ENVIRONMENTAL CONSULTANTS, INC. 

PAGE 2 OF 5 

DATE:  6/16/2021 

REPORT NO: 008  

 
MATERIAL DELIVERED ONSITE:  

• Lay-flat hose. 
 

OBSERVATIONS: 

Site personnel includes:  
• CEC – Garrett Welch, Ian Jorgenson 
• O6ENV – Caleb Tufts, Elvis Armstrong, Matthew Popiel, Luke Pranger, Tyler Bundren, Keegan Andrews, Jesse 

May, Shannon May, Justin May, Josh Boggs, Nick Boss 
• United Rentals – Mark Hill, Bill Gurley 

 
Onsite Activities: 

• O6ENV Personnel arrive to the office trailer at 0700. 
• O6ENV completed daily equipment inspections. 
• Morning health and safety meeting held prior to commencing the day’s project activities.  Emphasis placed on 

ladder safety for entering and exiting Elliott Ditch. 
• O6ENV continued bypass pumping activities to allow excavation work to be completed in the “dry”.  United 

Rentals complete with system startup and testing.  O6ENV is working with United Rentals to incorporate a flow 
meter to monitor real time discharge and total discharge.  

• O6ENV continued excavation activities near Outfall 001 to promote continued drainage.  Outfall 001 has been 
dammed and discharge is being pumped upstream of the dam.  Excavation activities continued downstream 
(approximately 400 feet).  Excavated material and substrate flow managed within Elliott Ditch to promote sediment 
dewatering.  

• O6ENV prepared the excavation bottoms and sidewalls noted below for CEC sampling. 
• CEC collected excavation bottom and sidewall samples as noted below.  CEC implemented appropriate 

decontamination procedures between sampling grids.  Samples were released to TestAmerica’s courier at 1441.  
Analytical results anticipated on 6/17.   

• O6ENV established a boot wash near the sampling area to mitigate the potential of tracking impacted sediment on 
boot bottoms. 

• O6ENV and CEC visually assessed if sediment was present in surface water near the downstream portion of Reach 
1.  Increased sediment mobilization not observed.  O6ENV will continue to monitor and will deploy sediment 
controls, if necessary. 

• O6ENV initiated dust control measures.  Support vehicles and unnecessary equipment to remain on the haul road 
and off of the levee to mitigate dust generation.  

• United Rentals two person team completed overnight pump watch to ensure proper operation of the bypass.   
 

Excavation: Leading edge of excavation - Approximately 400 feet downstream of Outfall 001 (Zone 1)   
 
*- Zone 1 is defined at the Outfall, 500 feet downstream. 
 
Transportation of non-TSCA regulated material (PCB <50 ppm) for offsite disposal: Not Completed 

• Off-site Disposal:  
Non-TSCA Regulated Daily To Date 
Material Transported (tons) 0 0 
Truckloads 0 0 

 
Backfill: Not Completed 
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Sampling:  

• Excavation Bottoms: 
o ED-R1SD-000 (Duplicate 1) 
o ED-R1SD-001 (MS/MSD) 
o ED-R1SD-002 
o ED-R1SD-003 
o ED-R1SD-004 
o ED-R1SD-005 
o ED-R1SD-006 

• Sidewalls: 
o ED-R1SD-SW001N 
o ED-R1SD-SW003N 
o ED-R1SD-SW004S 
o ED-R1SD-SW005N 

 NOTE: ED-R1SD-SW000S and ED-R1SD-SW002S could not be collected due to sheet piling 
installed within Elliott Ditch 

 
Laboratory Reports: None 

 
 
 

CONTRACT LINE ITEMS PERFORMED: 

• B2-2 – Water Management 
o B2-3.6.1 – Permanent Bypass Pumping Installation 
o B2-3.6.2 - System Start-Up and Testing  
o B2-3.6.3 – Daily Operations 

• B2-4 – Excavation, Management, and Disposal of Impacted Materials 
o B2-4.2 – Excavation of Impacted Materials 
o B2-4.3 – Staging/Stockpiling of Excavated Material 
o B2-4.4 – Material Amendment 

• B2-9 – Additional Line Items Based on Contractor Approach 
o B2-9.1 – Overnight Pump Watch 

 

 

COMMUNICATION: 

• Chief Brian Alkire with the City of Lafayette Fire Department stopped onsite.  Chief Alkire was responding to a 
call received regarding odor.  The call was further upstream from the project.  Chief Alkire did not suspect it was 
related to project activities.  Chief Alkire left his business card. 

UNEXPECTED, UNUSUAL, OR NONCONFORMING OBSERVATIONS:  None 

 

NOTICE:  Our firm’s professionals are represented on site solely to observe operations of the contractor identified, to form opinions about the 
adequacy of those operations, and to report those opinions to our client.  The presence and activities of our field representative do not relieve the 
contractor from its obligation to meet contractual requirements.  The contractor retains sole responsibility for site safety and the methods, operations, 
and sequences of construction. 
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PHOTOGRAPHS 

 

Photo 1: Completed bypass layout. 

 

Photo 2: Excavation bottom prepared for sampling (from Outfall 001 facing downstream) 
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Photo 3: Excavation bottom prepared for sampling  
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PROJECT INFORMATION 

PROJECT NAME: Elliott Ditch Reach 1-3 Isolated Soil & Sediment Remediation 

LOCATION:  Reach 1 CEC PROJECT: 172-367 

PLANS AND SPECIFICATIONS BY:  CEC, Inc. WEATHER: Clear, 87F 
 

PERSONNEL 

CEC FIELD REPRESENTATIVE:  G. Welch CEC PROJECT MANAGER:  Matt Bruck 

CLIENT:  Arconic Lafayette, LLC CLIENT CONTACT:  Robert Prezbindowski 

GENERAL CONTRACTOR:  O6 Environmental, LLC SITE SUPERINTENDENT:  Caleb Tufts 

 

THIS REPORT INCLUDES: 

☐ TEST RESULTS ☒ PHOTOGRAPHS ☐ SKETCH ☐ ATTACHMENTS 

 

EQUIPMENT ONSITE: 

Excavator: John Deere 350G (Standard Reach), 1 John Deere 290G (Long Reach), 2 John Deere 350G (Long 

Reach) 

Dozer: John Deere 650 

Skid-steer: Tach. TL10V2 

Material Hauling: 2 Terramac RT14s  

Telehandler: JLG G10-55A 

Fuel Tank: 2- 500 Gallon AST 

Miscellaneous Equipment:  

• 3 United Rentals 18” By-Pass Pumps, 3 United Rentals 6” By-Pass Pumps, 2 United Rentals 2” Pumps, 
Butt Fusion Welder, HDPE Piping and Components  

• Water Truck 
• 6 Work Trucks  
• Rental Fence, Office Trailer, 2 Porta Johns, Hand Wash Station, Storage Container  
• Wacker Neuson G25 20kW Generator 
• 2 Aqua Barriers 8’x18’x50’ 
• 2 Trash Pumps and Associated Hose and Fittings 
• Aerial Lift 
• 2 UTVs 
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MATERIAL DELIVERED ONSITE: 

• Mintek Calciment (4 bulk loads, 97.24 tons)
• 45 mil poly liner

OBSERVATIONS: 

Site personnel includes: 
• CEC – Garrett Welch, Ian Jorgenson
• O6ENV – Caleb Tufts, Elvis Armstrong, Matthew Popiel, Luke Pranger, Tyler Bundren, Keegan Andrews, Jesse

May, Shannon May, Justin May, Josh Boggs, Nick Boss
• United Rentals – Mark Hill, Bill Gurley

Onsite Activities: 
• O6ENV Personnel arrive to the office trailer at 0630.
• O6ENV completed daily equipment inspections.
• Morning health and safety meeting held prior to commencing the day’s project activities.  Emphasis placed on

hazards associated with haul truck loading.
• O6ENV continued bypass pumping activities to allow excavation work to be completed in the “dry”.
• O6ENV continued excavation activities near Outfall 001 to promote continued drainage.  Outfall 001 has been

dammed and discharge is being pumped upstream of the dam.  Excavation activities continued downstream
(approximately 400 feet).  Excavated material and substrate flow managed within Elliott Ditch to promote sediment
dewatering.

• O6ENV began loading dump trucks for offsite disposal at Republic’s Walnut Creek Landfill.  Each dump truck
was lined prior to being loaded and supplied a disposal manifest.  Prior to exiting the site, each dump truck was
required to tarp (i.e., mechanically).  All dump truck loads were inspected prior to leaving the site to ensure the
loaded material was properly loaded and material was well contained.

o Total loads for the day: 34
• All material disposed was amended with calciment.  CEC utilized an IR gun to confirm the calciment was not

generating an adverse exothermic reaction.
• O6ENV prepared the excavation bottoms and sidewalls for sampling.  CEC collected the samples noted below.

Samples collected after courier pick up availability.  Samples to be submitted to the laboratory on 6/18.
• O6ENV and CEC visually assessed if sediment was present in surface water near the downstream portion of Reach

1. Increased sediment mobilization not observed.  O6ENV will continue to monitor and will deploy sediment
controls, if necessary.

• O6ENV initiated dust control measures.  Support vehicles and unnecessary equipment to remain on the haul road
and off of the levee to mitigate dust generation.

• RW Gross onsite to continue pre-project survey activities.
• United Rentals two person team completed overnight pump watch to ensure proper operation of the bypass.

Excavation: Leading edge of excavation - Approximately 400 feet downstream of Outfall 001 (Zone 1)  

*- Zone 1 is defined at the Outfall, 500 feet downstream. 
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Transportation of non-TSCA regulated material (PCB <50 ppm) for offsite disposal:  
• Off-site Disposal:

Non-TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 722.54 722.54 

Material Transported – 
non-amended (tons) 0 0 

Backfill: Not Completed 

Sampling:  
• Excavation Bottoms:

o ED-R1SD-007 through ED-R1SD-020
• Sidewalls:

o ED-R1SD-SW006N through ED-R1SD-SW013N

Laboratory Results: None.  

CONTRACT LINE ITEMS PERFORMED: 

• B2-2 – Water Management
o B2-3.6.1 – Permanent Bypass Pumping Installation
o B2-3.6.2 - System Start-Up and Testing
o B2-3.6.3 – Daily Operations

• B2-4 – Excavation, Management, and Disposal of Impacted Materials
o B2-4.2 – Excavation of Impacted Materials
o B2-4.3 – Staging/Stockpiling of Excavated Material
o B2-4.4 – Material Amendment
o B2-4.6 – Haul Truck Lining
o B2-4.7 – Trans. Of Impacted Material
o B2-4.8 – Disposal of Impacted Material

• B2-7 – Surveying
o B2-7.2 – Pre-project survey

• B2-9 – Additional Line Items Based on Contractor Approach
o B2-9.1 – Overnight Pump Watch

COMMUNICATION: 

• Garrett Welch w/ CEC met with Mrs. Marla Hatchel (116 Coldbrook Drive).  Email summary provided to project
team on June 17, 2021.

UNEXPECTED, UNUSUAL, OR NONCONFORMING OBSERVATIONS:  None 

NOTICE:  Our firm’s professionals are represented on site solely to observe operations of the contractor identified, to form opinions about the 
adequacy of those operations, and to report those opinions to our client.  The presence and activities of our field representative do not relieve the 
contractor from its obligation to meet contractual requirements.  The contractor retains sole responsibility for site safety and the methods, operations, 
and sequences of construction. 
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PHOTOGRAPHS 

 

Photo 1: Haul truck mobilizing to the landfill. 

 

Photo 2: Long stick excavator removing sediment downstream of Outfall 001. 
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Photo 3: Excavation creek bottom (looking downstream). 
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 DATE: 6/18/2021 

REPORT NO: 010 

 

 
PROJECT INFORMATION 

PROJECT NAME: Elliott Ditch Reach 1-3 Isolated Soil & Sediment Remediation 

LOCATION:  Reach 1 CEC PROJECT: 172-367 

PLANS AND SPECIFICATIONS BY:  CEC, Inc. WEATHER: Scattered Storms, 97F 
 

PERSONNEL 

CEC FIELD REPRESENTATIVE:  G. Welch CEC PROJECT MANAGER:  Matt Bruck 

CLIENT:  Arconic Lafayette, LLC CLIENT CONTACT:  Robert Prezbindowski 

GENERAL CONTRACTOR:  O6 Environmental, LLC SITE SUPERINTENDENT:  Caleb Tufts 

 

THIS REPORT INCLUDES: 

☒ TEST RESULTS ☒ PHOTOGRAPHS ☐ SKETCH ☐ ATTACHMENTS 

 

EQUIPMENT ONSITE: 

Excavator: John Deere 350G (Standard Reach), 1 John Deere 290G (Long Reach), 2 John Deere 350G (Long 

Reach) 

Dozer: John Deere 650 

Skid-steer: Tach. TL10V2 

Material Hauling: 2 Terramac RT14s  

Telehandler: JLG G10-55A 

Fuel Tank: 2 - 500 Gallon ASTs 

Miscellaneous Equipment:  

• 3 United Rentals 18” By-Pass Pumps, 3 United Rentals 6” By-Pass Pumps, 2 United Rentals 2” Pumps, 
Butt Fusion Welder, HDPE Piping and Components  

• Water Truck 
• 6 Work Trucks  
• Rental Fence, Office Trailer, 2 Porta Johns, Hand Wash Station, Storage Container  
• Wacker Neuson G25 20kW Generator 
• 2 Aqua Barriers 8’x18’x50’ 
• 2 Trash Pumps and Associated Hose and Fittings 
• Aerial Lift 
• 2 UTVs 
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MATERIAL DELIVERED ONSITE: 

• Mintek Calciment (4 bulk loads, 97.24 tons)
• 45 mil poly liner

OBSERVATIONS: 

Site personnel includes: 
• CEC – Garrett Welch, Ian Jorgenson
• O6ENV – Caleb Tufts, Elvis Armstrong, Matthew Popiel, Luke Pranger, Tyler Bundren, Keegan Andrews, Jesse

May, Shannon May, Justin May, Josh Boggs, Nick Boss
• United Rentals – Mark Hill, Bill Gurley

Onsite Activities: 
• O6ENV Personnel arrive to the office trailer at 0700.
• Scattered storms (lightning) delayed morning activities.
• O6ENV completed daily equipment inspections.
• Morning health and safety meeting held prior to commencing the day’s project activities.  Emphasis placed on 

hazards associated with inclement weather and of being aware of the daily forecast.
• O6ENV continued bypass pumping activities to allow excavation work to be completed in the “dry”.
• O6ENV continued excavation activities near Outfall 001 to promote continued drainage.  Outfall 001 has been 

dammed and discharge is being pumped upstream of the dam.  Excavation activities continued 
downstream.  Excavated material and substrate flow managed within Elliott Ditch to promote sediment dewatering.

• O6ENV continued loading dump trucks for offsite disposal at Republic’s Walnut Creek Landfill.  Each dump truck 
was lined prior to being loaded and supplied a disposal manifest.  Prior to exiting the site, each dump truck was 
required to tarp (i.e., mechanically).  All dump truck loads were inspected prior to leaving the site to ensure the 
loaded material was properly loaded and material was well contained.

o Total loads for the day: 24
• All material disposed was amended with calciment.  CEC utilized an IR gun to confirm the calciment was not 

generating an adverse exothermic reaction.
• O6ENV prepared the excavation bottoms and sidewalls for sampling.  CEC collected the samples noted below. 

Samples collected after courier pick up availability.  Samples to be submitted to the laboratory on 6/21.
• O6ENV and CEC visually assessed if sediment was present in surface water near the downstream portion of Reach

1. Increased sediment mobilization not observed.  O6ENV will continue to monitor and will deploy sediment 
controls, if necessary.

• O6ENV initiated dust control measures.  Support vehicles and unnecessary equipment to remain on the haul road 
and off of the levee to mitigate dust generation.

• RW Gross onsite to continue pre-project survey activities.
• United Rentals two person team completed overnight pump watch to ensure proper operation of the bypass. 

Excavation: Leading edge of excavation - Approximately 700 feet downstream of Outfall 001 (Zone 2)  
*- Zone 1 is defined at the Outfall, 1000 feet downstream. 
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Transportation of non-TSCA regulated material (PCB <50 ppm) for offsite disposal:  
• Off-site Disposal:

Non-TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 524.64 1247.18 

Material Transported – 
non-amended (tons) 0 0 

Backfill: Not Completed 

Sampling:  
• Excavation Bottoms:

o ED-R1SD-021 through ED-R1SD-028
• Sidewalls:

o ED-R1SD-SW0014S through ED-R1SD-SW019N
• Over-excavation samples following failed results:

o ED-R1SD-004-1
o ED-R1SD-006-1
o ED-R1SD-SW003N-1
o ED-R1SD-SW005N-1

Laboratory Results: See attached.  
The following samples exceeded the RBRO Limit: 

• ED-R1SD-004
• ED-R1SD-006
• ED-R1SD-SW003N
• ED-R1SD-SW005N

CONTRACT LINE ITEMS PERFORMED: 

• B2-2 – Water Management
o B2-3.6.1 – Permanent Bypass Pumping Installation
o B2-3.6.2 - System Start-Up and Testing
o B2-3.6.3 – Daily Operations

• B2-4 – Excavation, Management, and Disposal of Impacted Materials
o B2-4.2 – Excavation of Impacted Materials
o B2-4.3 – Staging/Stockpiling of Excavated Material
o B2-4.4 – Material Amendment
o B2-4.6 – Haul Truck Lining
o B2-4.7 – Trans. Of Impacted Material
o B2-4.8 – Disposal of Impacted Material

• B2-7 – Surveying
o B2-7.2 – Pre-project survey

• B2-9 – Additional Line Items Based on Contractor Approach
o B2-9.1 – Overnight Pump Watch



DAILY FIELD OBSERVATION REPORT 
CIVIL & ENVIRONMENTAL CONSULTANTS, INC. 

PAGE 4 OF 5 

DATE:  6/18/2021 

REPORT NO: 010  

 
COMMUNICATION: 

• CEC discussed sulfur interference associated with the first round of laboratory sampling with TestAmerica. 

UNEXPECTED, UNUSUAL, OR NONCONFORMING OBSERVATIONS:  None 

 

PHOTOGRAPHS 

 

Photo 1: View of downstream excavation from Sidewall 018. 

NOTICE:  Our firm’s professionals are represented on site solely to observe operations of the contractor identified, to form opinions about the 
adequacy of those operations, and to report those opinions to our client.  The presence and activities of our field representative do not relieve the 
contractor from its obligation to meet contractual requirements.  The contractor retains sole responsibility for site safety and the methods, operations, 
and sequences of construction. 
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Photo 2: View of upstream excavation from Sidewall 018.  Berm installed to prevent seepage from sediment management 
activities 



Excavation Confirmation Soil PCB Analytical Results
Elliott Ditch - Reach 1 Sediment

Arconic Lafayette Operations, Lafayette, Indiana

1016 1221 1232 1242 1248 1254 1260
BE ED-R1SD-000 6/16/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-DUP1 (000) 6/16/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-001 6/16/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-002 6/16/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-003 6/16/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-004 6/16/2021 -- ND ND ND 1.3 ND ND ND 1.3
BE ED-R1SD-005 6/16/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-006 6/16/2021 -- ND ND ND 1.6 ND ND ND 1.6
SW ED-R1SD-SW001N 6/16/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SWDUP1 (SW0001N) 6/16/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW003N 6/16/2021 -- ND ND ND 2.6 ND ND ND 2.6
SW ED-R1SD-SW004S 6/16/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW005N 6/16/2021 -- 2.5 ND ND ND ND ND ND 2.5

Type Sample ID Sample Date PCB Aroclor (mg/Kg) Total PCBs 
(mg/Kg)

Over -
Excavation

Notes:
Sample ID with "SW" indicates Sidewall Sample
ND = constituent was detected below the 1.0 mg/Kg RBRO
Red indicates an exceedance of 1.0 mg/Kg RBRO Page 1 of 1
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 DATE: 6/19/2021 

REPORT NO: 011 

 

 
PROJECT INFORMATION 

PROJECT NAME: Elliott Ditch Reach 1-3 Isolated Soil & Sediment Remediation 

LOCATION:  Reach 1 CEC PROJECT: 172-367 

PLANS AND SPECIFICATIONS BY:  CEC, Inc. WEATHER: Storms, Rain, 86F 
 

PERSONNEL 

CEC FIELD REPRESENTATIVE:  G. Welch CEC PROJECT MANAGER:  Matt Bruck 

CLIENT:  Arconic Lafayette, LLC CLIENT CONTACT:  Robert Prezbindowski 

GENERAL CONTRACTOR:  O6 Environmental, LLC SITE SUPERINTENDENT:  Caleb Tufts 

 

THIS REPORT INCLUDES: 

☐ TEST RESULTS ☒ PHOTOGRAPHS ☐ SKETCH ☐ ATTACHMENTS 

 

EQUIPMENT ONSITE: 

Excavator: John Deere 350G (Standard Reach), 1 John Deere 290G (Long Reach), 2 John Deere 350G (Long 

Reach) 

Dozer: John Deere 650 

Skid-steer: Tach.TL10V2 

Material Hauling: 2 Terramac RT14s  

Telehandler: JLG G10-55A 

Fuel Tank: 2 - 500 Gallon ASTs  

Miscellaneous Equipment:  

 3 United Rentals 18” By-Pass Pumps, 3 United Rentals 6” By-Pass Pumps, 2 United Rentals 2” Pumps, 
Butt Fusion Welder, HDPE Piping and Components  

 Water Truck 
 6 Work Trucks  
 Rental Fence, Office Trailer, 2 Porta Johns, Hand Wash Station, Storage Container  
 Wacker Neuson G25 20kW Generator 
 2 Aqua Barriers 8’x18’x50’ 
 2 Trash Pumps and Associated Hose and Fittings 
 Aerial Lift 
 1 UTV 
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MATERIAL DELIVERED ONSITE: 

 2” Road Stone (60.51 Tons)
 Sand (41.25 Tons)

OBSERVATIONS: 

Site personnel includes: 
 CEC – Garrett Welch
 O6ENV – Caleb Tufts, Elvis Armstrong, Matthew Popiel, Luke Pranger, Tyler Bundren, Keegan Andrews, Jesse

May, Shannon May, Justin May, Josh Boggs, Nick Boss
 United Rentals – Mark Hill, Bill Gurley

Onsite Activities: 
• Select O6ENV personnel responded to a call from the overnight pump watch team regarding the bypass dam at 

0300.  Due to heavy precipitation, the aqua dam shifted downstream (~6 feet) due to the pressure exerted by 
increased flow in Elliott Ditch.  O6ENV mobilized an excavator to the bypass pumping area and utilized the 
excavator’s bucket attached to the excavator to temporarily stabilize the dam until repairs could be completed.

• The remainder of O6ENV personnel and CEC arrived to the office trailer at 0600.
• Scattered storms (lightning) and heavy precipitation delayed morning activities.
• O6ENV completed daily equipment inspections and conducted a safety tailgate talk.
• O6ENV continued bypass pumping activities to allow excavation work to be completed in the “dry”.  Due to dam 

movement, O6ENV prioritized repairing the dam.  Super sacks filled with sand were strategically placed on the 
downstream side of the dam to impede the dam from moving further.  As the water level decreased upstream of the 
dam, O6ENV continued placing sand bags on the back side of the dam to further bolster its capacity to hold back 
increased flow.  An over topping event was avoided.

• Material suitable for transport and disposal was disposed of at Republic’s Walnut Creek Landfill.  Each dump truck 
was lined prior to being loaded and supplied a disposal manifest.  Prior to exiting the site, each dump truck was 
required to tarp (i.e., mechanically).  All dump truck loads were inspected prior to leaving the site to ensure the 
loaded material was properly loaded and material was well contained.

o Total loads for the day: 45
• All material disposed was amended with calciment.  CEC utilized an IR gun to confirm the calciment was not 

generating an adverse exothermic reaction.
• O6ENV completed haul road maintenance during hauling activities to mitigate the potential of tracking offsite. 

Maintenance included utilizing a dozer to rough up the road by turning over the stone.  Additionally, O6ENV 
monitored the truck exit onto Concord Road.  O6ENV will initiate site maintenance activities to maintain 
compliance with the project SWPPP.

• O6ENV and CEC visually assessed if sediment was present in surface water near the downstream portion of Reach
1. Increased sediment mobilization not observed.  O6ENV will continue to monitor and will deploy sediment 
controls, if necessary.

• O6ENV initiated dust control measures.  Support vehicles and unnecessary equipment to remain on the haul road 
and off of the levee to mitigate dust generation.

• United Rentals two person team completed overnight pump watch to ensure proper operation of the bypass. 

Excavation: Leading edge of excavation -   No new excavation areas were completed today.  Material loaded out was 
processed on 6/19. 

*- Zone 2 is defined at the Outfall, 1000 feet downstream. 
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Transportation of non-TSCA regulated material (PCB <50 ppm) for offsite disposal:  
 Off-site Disposal:

Non-TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 998.8 2,245.98 

Material Transported – 
non-amended (tons) 0 0 

Backfill: Not Completed 

Sampling: No additional samples collected today.  Samples collected on 6/18/2021 will be picked up by the courier on 
Monday (6/21).  The samples are being stored on ice and under proper custody documentation. 

Laboratory Results: No laboratory results. 

CONTRACT LINE ITEMS PERFORMED: 

 B2-2 – Water Management
o B2-3.3 -  Permanent dam installation
o B2-3.4 – Downgradient dam(s) installation
o B2-3.6.1 – Permanent Bypass Pumping Installation
o B2-3.6.2 - System Start-Up and Testing
o B2-3.6.3 – Daily Operations

 B2-4 – Excavation, Management, and Disposal of Impacted Materials
o B2-4.2 – Excavation of Impacted Materials
o B2-4.3 – Staging/Stockpiling of Excavated Material
o B2-4.4 – Material Amendment
o B2-4.6 – Haul Truck Lining
o B2-4.7 – Trans. Of Impacted Material
o B2-4.8 – Disposal of Impacted Material

 B2-9 – Additional Line Items Based on Contractor Approach
o B2-9.1 – Overnight Pump Watch

COMMUNICATION: 

 O6ENV and CEC discussed options for repairing/improving the aqua barrier to mitigate a future displacement
event.  Based upon site conditions and failed sample results, the team discussed that in lieu of installing a permanent
dam, utilize labor and materials to strengthen the temporary dam to better serve as a “permanent” dam.

 CEC discussed haul road maintenance needs with O6ENV.
 O6ENV coordinating with United Rentals to deliver flow monitoring information.

UNEXPECTED, UNUSUAL, OR NONCONFORMING OBSERVATIONS:  Aqua barrier movement due to 
increased surface water flow following a precipitation event. 

NOTICE:  Our firm’s professionals are represented on site solely to observe operations of the contractor identified, to form opinions about the 
adequacy of those operations, and to report those opinions to our client.  The presence and activities of our field representative do not relieve the 
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PHOTOGRAPHS 

Photo 1: Excavator utilized to maintain the position of the aqua barrier. 

Photo 2: Built up surface water upstream of the aqua barrier. 

contractor from its obligation to meet contractual requirements.  The contractor retains sole responsibility for site safety and the methods, operations, 
and sequences of construction. 
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Photo 3: Dam improvements to mitigate future displacement. 
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PROJECT INFORMATION 

PROJECT NAME: Elliott Ditch Reach 1-3 Isolated Soil & Sediment Remediation 

LOCATION:  Reach 1 CEC PROJECT: 172-367 

PLANS AND SPECIFICATIONS BY:  CEC, Inc. WEATHER: Partly Cloudy, 77F 

PERSONNEL 

CEC FIELD REPRESENTATIVE:  I. Jorgensen CEC PROJECT MANAGER:  Matt Bruck 

CLIENT:  Arconic Lafayette, LLC CLIENT CONTACT:  Robert Prezbindowski 

GENERAL CONTRACTOR:  O6 Environmental, LLC SITE SUPERINTENDENT:  Caleb Tufts 

THIS REPORT INCLUDES: 

☒ TEST RESULTS ☒ PHOTOGRAPHS ☐ SKETCH ☐ ATTACHMENTS

EQUIPMENT ONSITE: 

Excavator: John Deere 350G (Standard Reach), 1 John Deere 290G (Long Reach), 2 John Deere 350G (Long 
Reach) 
Dozer: John Deere 650 

Skid-steer: Tach.TL10V2 

Material Hauling: 2 Terramac RT14s  

Telehandler: JLG G10-55A 

Fuel Tank: 1 – 2,000 gallon tank, 1 – 500 gallon tank 

Miscellaneous Equipment:  

• 3 United Rentals 18” By-Pass Pumps, 3 United Rentals 6” By-Pass Pumps, 2 United Rentals 2” Pumps,
Butt Fusion Welder, HDPE Piping and Components

• Water Truck, 1 UTV
• 6 Work Trucks
• Rental Fence, Office Trailer, 2 Porta Johns, Hand Wash Station, Storage Container
• Wacker Neuson G25 20kW Generator
• 2 Aqua Barriers 8’x18’x50’
• 2 Trash Pumps and Associated Hose and Fittings
• Aerial Lift
• 1 Dumpster (4 yard)
• Frac tank
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MATERIAL DELIVERED ONSITE: 

• Calciment (95.99 Tons)

OBSERVATIONS: 

Site personnel includes: 
• CEC – Ian Jorgensen
• O6ENV – Caleb Tufts, Elvis Armstrong, Luke Pranger, Tyler Bundren, Keegan Andrews, Jesse May, Shannon
May, Justin May, Josh Boggs, Dason Boyer
• United Rentals – Mark Hill, Bill Gurley, Nathan Crist

Onsite Activities: 
• O6ENV Personnel arrive to the office trailer at 0600.
• O6ENV completed daily equipment inspections.
• Morning health and safety meeting held prior to commencing the day’s project activities.
• O6ENV continued bypass pumping activities to allow excavation work to be completed in the “dry”.  Outfall 001 

has been dammed and discharge is being pumped upstream of the dam.
• Excavation activities continued downstream. Excavated material and substrate flow managed within Elliott Ditch to 

promote sediment dewatering.
• O6ENV continued loading dump trucks for offsite disposal at Republic’s Walnut Creek Landfill.  Each dump 

truck was lined prior to being loaded and supplied a disposal manifest.  Prior to exiting the site, each dump 
truck was required to tarp (i.e., mechanically).  All dump truck loads were inspected prior to leaving the site to 
ensure the loaded material was properly loaded and material was well contained.

o Total loads for the day: 52
• All material disposed was amended with calciment.  CEC utilized an IR gun to confirm the calciment was not 

generating an adverse exothermic reaction.
• O6ENV prepared the excavation bottoms and sidewalls for sampling.  CEC collected the samples noted 

below. Samples collected after courier pick up on 6/18 submitted to the laboratory.
• O6ENV and CEC visually assessed if sediment was present in surface water near the downstream portion of Reach

1. Increased sediment mobilization not observed.  O6ENV will continue to monitor and will deploy 
sediment controls, if necessary.

• O6ENV initiated dust control measures.  Support vehicles and unnecessary equipment to remain on the haul road 
and off of the levee to mitigate dust generation.

• United Rentals two person team completed overnight pump watch to ensure proper operation of the bypass. 

Excavation: Leading edge of excavation - Approximately 1,300 feet downstream of Outfall 001 (Zone 3). 
*- Zone 3 is defined at the Outfall, between 1,000 feet and 1,500 feet downstream. 

Transportation of non-TSCA regulated material (PCB <50 ppm) for offsite disposal: 
• Off-site Disposal:

Non-TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 1,072.23 3,318.21 

Material Transported – 
non-amended (tons) 0 0 

Backfill: Not Completed 
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Sampling: 
• Excavation Bottoms:

o ED-R1SD-029 through ED-R1SD-032
• Sidewalls:

o ED-R1SD-SW0022S through ED-R1SD-SW025N

Laboratory Results: See attached.  

CONTRACT LINE ITEMS PERFORMED: 

• B2-2 – Water Management
o B2-3.4 – Downgradient dam(s) installation
o B2-3.6.1 – Permanent Bypass Pumping Installation
o B2-3.6.2 - System Start-Up and Testing
o B2-3.6.3 – Daily Operations

• B2-4 – Excavation, Management, and Disposal of Impacted Materials
o B2-4.2 – Excavation of Impacted Materials
o B2-4.3 – Staging/Stockpiling of Excavated Material
o B2-4.4 – Material Amendment
o B2-4.6 – Haul Truck Lining
o B2-4.7 – Trans. Of Impacted Material
o B2-4.8 – Disposal of Impacted Material

• B2-9 – Additional Line Items Based on Contractor Approach
o B2-9.1 – Overnight Pump Watch

COMMUNICATION: 

• None to report.

UNEXPECTED, UNUSUAL, OR NONCONFORMING OBSERVATIONS:  None. 

PHOTOGRAPHS 

NOTICE:  Our firm’s professionals are represented on site solely to observe operations of the contractor identified, to form opinions about the 
adequacy of those operations, and to report those opinions to our client.  The presence and activities of our field representative do not relieve the 
contractor from its obligation to meet contractual requirements.  The contractor retains sole responsibility for site safety and the methods, operations, 
and sequences of construction. 
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Photo 1: Excavation downstream of the secondary entrance. 

Photo 2: Excavation bottom 



Excavation Confirmation Sampling PCB Analytical Results
Elliott Ditch - Reach 1 Sediment

Arconic Lafayette Operations, Lafayette, Indiana

1016 1221 1232 1242 1248 1254 1260
BE ED-R1SD-000 6/16/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-001 6/16/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-DUP1 (000) 6/16/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-002 6/16/2021 -- ND ND ND 0.69 ND ND ND 0.69
BE ED-R1SD-003 6/16/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-004 6/16/2021 -- ND ND ND 1.3 ND ND ND 1.3
BE ED-R1SD-004-1 6/18/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-005 6/16/2021 -- ND ND ND 0.72 ND ND ND 0.72
BE ED-R1SD-006 6/16/2021 -- ND ND ND 1.6 ND ND ND 1.6
BE ED-R1SD-006-1 6/18/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-007 6/17/2021 -- ND ND ND 3.4 ND ND ND 3.4
BE ED-R1SD-008 6/17/2021 -- ND ND ND 2.5 ND ND ND 2.5
BE ED-R1SD-009 6/17/2021 -- ND ND ND 2.7 ND ND ND 2.7
BE ED-R1SD-010 6/17/2021 -- ND ND ND 1.5 ND ND ND 1.5
BE ED-R1SD-011 6/17/2021 -- ND ND ND 1.9 ND ND ND 1.9
BE ED-R1SD-012 6/17/2021 -- ND ND ND 2 ND ND ND 2.0
BE ED-R1SD-013 6/17/2021 -- ND ND ND 5.9 ND ND ND 5.9
BE ED-R1SD-014 6/17/2021 -- ND ND ND 1.9 ND ND ND 1.9
BE ED-R1SD-015 6/17/2021 -- ND ND ND 5.1 ND ND ND 5.1
BE ED-R1SD-016 6/17/2021 -- ND ND ND 2.2 ND ND ND 2.2
BE ED-R1SD-017 6/17/2021 -- ND ND ND 2 ND ND ND 2.0
BE ED-R1SD-018 6/17/2021 -- ND ND ND 2 ND ND ND 2.0
BE ED-R1SD-019 6/17/2021 -- ND ND ND 2 ND ND ND 2.0
BE ED-R1SD-020 6/17/2021 -- ND ND ND 3.7 ND ND ND 3.7
SW ED-R1SD-SW001N 6/16/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SWDUP1 (SW0001N) 6/16/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW003N 6/16/2021 -- ND ND ND 2.6 ND ND ND 2.6
SW ED-R1SD-SW003N-1 6/18/2021 1 ND ND 1.3 ND ND ND ND 1.3
SW ED-R1SD-SW004S 6/16/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW005N 6/16/2021 -- 2.5 ND ND ND ND ND ND 2.5
SW ED-R1SD-SW005N-1 6/18/2021 1 ND ND ND ND ND 1.6 ND 1.6
SW ED-R1SD-SW006S 6/17/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW007N 6/17/2021 -- ND ND ND 2.4 ND ND ND 2.4
SW ED-R1SD-SW008S 6/17/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW009N 6/17/2021 -- ND ND ND 3.3 ND ND ND 3.3
SW ED-R1SD-SW010S 6/17/2021 -- ND ND ND 2.6 ND ND ND 2.6
SW ED-R1SD-SW011N 6/17/2021 -- ND ND ND 3 ND ND ND 3
SW ED-R1SD-SW012S 6/17/2021 -- ND ND ND ND 0.60 ND ND 0.60
SW ED-R1SD-SW013N 6/17/2021 -- ND ND 3.1 ND ND ND ND 3.1

Type Sample ID Sample Date
PCB Aroclor (mg/Kg) Total PCBs 

(mg/Kg)
Over -

Excavation

Notes:
Sample ID with "SW" indicates Sidewall Sample
ND = constituent detected below the laboratory RL of 0.5 mg/Kg
Red indicates an exceedance of 1.0 mg/Kg RBRO Page 1 of 2
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 DATE: 6/22/2021 

REPORT NO: 013 

 

 
PROJECT INFORMATION 

PROJECT NAME: Elliott Ditch Reach 1-3 Isolated Soil & Sediment Remediation 

LOCATION:  Reach 1 CEC PROJECT: 172-367 

PLANS AND SPECIFICATIONS BY:  CEC, Inc. WEATHER: Mostly Sunny, 79F 
 

PERSONNEL 

CEC FIELD REPRESENTATIVE:  I. Jorgensen CEC PROJECT MANAGER:  Matt Bruck 

CLIENT:  Arconic Lafayette, LLC CLIENT CONTACT:  Robert Prezbindowski 

GENERAL CONTRACTOR:  O6 Environmental, LLC SITE SUPERINTENDENT:  Caleb Tufts 

 

THIS REPORT INCLUDES: 

☒ TEST RESULTS ☒ PHOTOGRAPHS ☐ SKETCH ☐ ATTACHMENTS 

 

EQUIPMENT ONSITE: 

Excavator: John Deere 350G (Standard Reach), 1 John Deere 290G (Long Reach), 2 John Deere 350G (Long 
Reach) 
Dozer: John Deere 650 

Skid-steer: Tach.TL10V2 

Material Hauling: 2 Terramac RT14s  

Telehandler: JLG G10-55A 

Fuel Tank: 1 – 2,000 gallon tank, 1 – 500 gallon tank 

Miscellaneous Equipment:  

• 3 United Rentals 18” By-Pass Pumps, 3 United Rentals 6” By-Pass Pumps, 2 United Rentals 2” Pumps, 
Butt Fusion Welder, HDPE Piping and Components  

• Water Truck, 1 UTV 
• 6 Work Trucks  
• Rental Fence, Office Trailer, 2 Porta Johns, Hand Wash Station, Storage Container  
• Wacker Neuson G25 20kW Generator 
• 2 Aqua Barriers 8’x18’x50’ 
• 2 Trash Pumps and Associated Hose and Fittings 
• Aerial Lift 
• 1 Dumpster (4 yard) 
• Frac tank  
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• 12” Wood Chipper
MATERIAL DELIVERED ONSITE: 

• Calciment (97.42 Tons)

OBSERVATIONS: 

Site personnel includes: 
• CEC – Ian Jorgensen
• O6ENV – Caleb Tufts, Elvis Armstrong, Luke Pranger, Tyler Bundren, Keegan Andrews, Jesse May, Shannon

May, Justin May, Josh Boggs, Dyson Boyer
• United Rentals – Anthony Hernandez, Bill Gurley

Onsite Activities: 
• O6ENV Personnel arrive to the office trailer at 0600.
• O6ENV completed daily equipment inspections.
• Morning health and safety meeting held prior to commencing the day’s project activities.
• O6ENV continued bypass pumping activities to allow excavation work to be completed in the “dry”.  Outfall 001

has been dammed and discharge is being pumped upstream of the dam.
• Excavation activities continued downstream. Excavated material and substrate flow managed within Elliott Ditch

to promote sediment dewatering.
• O6ENV continued loading dump trucks for offsite disposal at Republic’s Walnut Creek Landfill.  Each dump truck

was lined prior to being loaded and supplied a disposal manifest.  Prior to exiting the site, each dump truck was
required to tarp (i.e., mechanically).  All dump truck loads were inspected prior to leaving the site to ensure the
loaded material was properly loaded and material was well contained.

o Total loads for the day: 44
• All material disposed was amended with calciment.  CEC utilized an IR gun to confirm the calciment was not

generating an adverse exothermic reaction.
• O6ENV prepared the excavation bottoms and sidewalls for sampling.  CEC collected the samples noted below.
• O6ENV and CEC visually assessed if sediment was present in surface water near the downstream portion of Reach

1. Increased sediment mobilization not observed.  O6ENV will continue to monitor and will deploy sediment
controls, if necessary.

• O6ENV initiated dust control measures.  Support vehicles and unnecessary equipment to remain on the haul road
and off of the levee to mitigate dust generation.

• O6ENV utilizing woodchipper for mulching.  Mulch spread along roadside and in bare soil areas.
• United Rentals two-person team completed overnight pump watch to ensure proper operation of the bypass.

Excavation: Leading edge of excavation - Approximately 1,725 feet downstream of Outfall 001 (Zone 4).  
*- Zone 4 is defined at the Outfall, between 1500 feet and 2000 feet downstream. 

Transportation of non-TSCA regulated material (PCB <50 ppm) for offsite disposal: 
• Off-site Disposal:

Non-TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 982.64 4,300.85 

Material Transported – 
non-amended (tons) 0 0 
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Backfill: Not Completed 

Sampling:  
• Excavation Bottoms:

o ED-R1SD-033 through ED-R1SD-039
• Sidewalls:

o ED-R1SD-SW0020S, ED-R1SD-SWDUP2 (SW0020S), ED-R1SD-SW0021N, and ED-R1SD-SW0026S
through ED-R1SD-SW031N

• Over-excavation:
o ED-R1SD-007-1, ED-R1SD-008-1, ED-R1SD-011-1, ED-R1SD-012-1, and ED-R1SD-015-1 through

ED-R1SD-020-1

Laboratory Results: See attached. 

CONTRACT LINE ITEMS PERFORMED: 

• B2-2 – Water Management
o B2-3.4 – Downgradient dam(s) installation
o B2-3.6.1 – Permanent Bypass Pumping Installation
o B2-3.6.2 - System Start-Up and Testing
o B2-3.6.3 – Daily Operations

• B2-4 – Excavation, Management, and Disposal of Impacted Materials
o B2-4.2 – Excavation of Impacted Materials
o B2-4.3 – Staging/Stockpiling of Excavated Material
o B2-4.4 – Material Amendment
o B2-4.6 – Haul Truck Lining
o B2-4.7 – Trans. Of Impacted Material
o B2-4.8 – Disposal of Impacted Material

• B2-9 – Additional Line Items Based on Contractor Approach
o B2-9.1 – Overnight Pump Watch

COMMUNICATION: 

• None to report.

UNEXPECTED, UNUSUAL, OR NONCONFORMING OBSERVATIONS: None. 

PHOTOGRAPHS 

NOTICE:  Our firm’s professionals are represented on site solely to observe operations of the contractor identified, to form opinions about the 
adequacy of those operations, and to report those opinions to our client.  The presence and activities of our field representative do not relieve the 
contractor from its obligation to meet contractual requirements.  The contractor retains sole responsibility for site safety and the methods, operations, 
and sequences of construction. 
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Photo 1: Excavation bottom looking downstream. 

 

Photo 2: Elliott Ditch dewatering (view looking upstream from rail road crossing). 

 

 

 

 

 



Excavation Confirmation Sampling PCB Analytical Results
Elliott Ditch - Reach 1 Sediment

Arconic Lafayette Operations, Lafayette, Indiana

1016 1221 1232 1242 1248 1254 1260
BE ED-R1SD-000 6/16/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-001 6/16/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-DUP1 (000) 6/16/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-002 6/16/2021 -- ND ND ND 0.69 ND ND ND 0.69
BE ED-R1SD-003 6/16/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-004 6/16/2021 -- ND ND ND 1.3 ND ND ND 1.3
BE ED-R1SD-004-1 6/18/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-005 6/16/2021 -- ND ND ND 0.72 ND ND ND 0.72
BE ED-R1SD-006 6/16/2021 -- ND ND ND 1.6 ND ND ND 1.6
BE ED-R1SD-006-1 6/18/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-007 6/17/2021 -- ND ND ND 3.4 ND ND ND 3.4
BE ED-R1SD-008 6/17/2021 -- ND ND ND 2.5 ND ND ND 2.5
BE ED-R1SD-009 6/17/2021 -- ND ND ND 2.7 ND ND ND 2.7
BE ED-R1SD-010 6/17/2021 -- ND ND ND 1.5 ND ND ND 1.5
BE ED-R1SD-011 6/17/2021 -- ND ND ND 1.9 ND ND ND 1.9
BE ED-R1SD-012 6/17/2021 -- ND ND ND 2 ND ND ND 2.0
BE ED-R1SD-013 6/17/2021 -- ND ND ND 5.9 ND ND ND 5.9
BE ED-R1SD-014 6/17/2021 -- ND ND ND 1.9 ND ND ND 1.9
BE ED-R1SD-015 6/17/2021 -- ND ND ND 5.1 ND ND ND 5.1
BE ED-R1SD-016 6/17/2021 -- ND ND ND 2.2 ND ND ND 2.2
BE ED-R1SD-017 6/17/2021 -- ND ND ND 2 ND ND ND 2.0
BE ED-R1SD-018 6/17/2021 -- ND ND ND 2 ND ND ND 2.0
BE ED-R1SD-019 6/17/2021 -- ND ND ND 2 ND ND ND 2.0
BE ED-R1SD-020 6/17/2021 -- ND ND ND 3.7 ND ND ND 3.7
BE ED-R1SD-021 6/18/2021 -- ND ND ND 2.9 ND ND ND 2.9
BE ED-R1SD-DUP2 (021) 6/18/2021 -- ND ND ND 4.2 ND ND ND 4.2
BE ED-R1SD-022 6/18/2021 -- ND ND ND 2.5 ND ND ND 2.5
BE ED-R1SD-023 6/18/2021 -- ND ND ND 2.1 ND ND ND 2.1
BE ED-R1SD-024 6/18/2021 -- ND ND ND 1.6 ND ND ND 1.6
BE ED-R1SD-025 6/18/2021 -- ND ND ND 2.2 ND ND ND 2.2
BE ED-R1SD-026 6/18/2021 -- ND ND ND 7.9 ND ND ND 7.9
BE ED-R1SD-027 6/18/2021 -- ND ND ND 8.9 ND ND ND 8.9
BE ED-R1SD-028 6/18/2021 -- ND ND ND 0.75 ND ND ND 0.75
BE ED-R1SD-029 6/21/2021 -- ND ND ND 1.2 ND ND ND 1.2
BE ED-R1SD-030 6/21/2021 -- ND ND ND 1.2 ND ND ND 1.2
BE ED-R1SD-031 6/21/2021 -- ND ND ND 5.5 ND ND ND 5.5
BE ED-R1SD-032 6/21/2021 -- ND ND ND 0.87 ND ND ND 0.87
SW ED-R1SD-SW001N 6/16/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SWDUP1 (SW0001N) 6/16/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW003N 6/16/2021 -- ND ND ND 2.6 ND ND ND 2.6
SW ED-R1SD-SW003N-1 6/18/2021 1 ND ND 1.3 ND ND ND ND 1.3
SW ED-R1SD-SW004S 6/16/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW005N 6/16/2021 -- 2.5 ND ND ND ND ND ND 2.5
SW ED-R1SD-SW005N-1 6/18/2021 1 ND ND ND ND ND 1.6 ND 1.6
SW ED-R1SD-SW006S 6/17/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW007N 6/17/2021 -- ND ND ND 2.4 ND ND ND 2.4
SW ED-R1SD-SW008S 6/17/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW009N 6/17/2021 -- ND ND ND 3.3 ND ND ND 3.3
SW ED-R1SD-SW010S 6/17/2021 -- ND ND ND 2.6 ND ND ND 2.6
SW ED-R1SD-SW011N 6/17/2021 -- ND ND ND 3 ND ND ND 3
SW ED-R1SD-SW012S 6/17/2021 -- ND ND ND ND 0.60 ND ND 0.60
SW ED-R1SD-SW013N 6/17/2021 -- ND ND 3.1 ND ND ND ND 3.1
SW ED-R1SD-SW014S 6/18/2021 -- ND ND ND ND 1.2 ND ND 1.2
SW ED-R1SD-SW015N 6/18/2021 -- ND ND ND 2.2 ND ND ND 2.2
SW ED-R1SD-SW016S 6/18/2021 -- ND ND ND ND ND ND ND ND

Type Sample ID Sample Date
PCB Aroclor (mg/Kg) Total PCBs 

(mg/Kg)
Over -

Excavation

Notes:
Sample ID with "SW" indicates Sidewall Sample
ND = constituent detected below the laboratory RL of 0.5 mg/Kg
Red indicates an exceedance of 1.0 mg/Kg RBRO Page 1 of 2



Excavation Confirmation Sampling PCB Analytical Results
Elliott Ditch - Reach 1 Sediment

Arconic Lafayette Operations, Lafayette, Indiana

1016 1221 1232 1242 1248 1254 1260
Type Sample ID Sample Date

PCB Aroclor (mg/Kg) Total PCBs 
(mg/Kg)

Over -
Excavation

SW ED-R1SD-SW017N 6/18/2021 -- ND ND ND 0.70 ND ND ND 0.70
SW ED-R1SD-SW018S 6/18/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW019N 6/18/2021 -- ND ND ND 1.9 ND ND ND 1.9
SW ED-R1SD-SW022S 6/21/2021 -- ND ND ND ND 0.75 ND ND 0.75
SW ED-R1SD-SW023N 6/21/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW024S 6/21/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW025N 6/21/2021 -- ND ND ND 0.93 ND ND ND 0.93

Notes:
Sample ID with "SW" indicates Sidewall Sample
ND = constituent detected below the laboratory RL of 0.5 mg/Kg
Red indicates an exceedance of 1.0 mg/Kg RBRO Page 2 of 2
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 DATE: 6/23/2021 

REPORT NO: 014 

PROJECT INFORMATION 

PROJECT NAME: Elliott Ditch Reach 1-3 Isolated Soil & Sediment Remediation 

LOCATION:  Reach 1 CEC PROJECT: 172-367 

PLANS AND SPECIFICATIONS BY:  CEC, Inc. WEATHER: Mostly Sunny, 82F 

PERSONNEL 

CEC FIELD REPRESENTATIVE:  I. Jorgensen CEC PROJECT MANAGER:  Matt Bruck 

CLIENT:  Arconic Lafayette, LLC CLIENT CONTACT:  Robert Prezbindowski 

GENERAL CONTRACTOR:  O6 Environmental, LLC SITE SUPERINTENDENT:  Caleb Tufts 

THIS REPORT INCLUDES: 

☒ TEST RESULTS ☒ PHOTOGRAPHS ☒ SKETCH ☐ ATTACHMENTS

EQUIPMENT ONSITE: 

Excavator: John Deere 350G (Standard Reach), 1 John Deere 290G (Long Reach), 2 John Deere 350G (Long 
Reach) 
Dozer: John Deere 650 

Skid-steer: Tach.TL10V2 

Material Hauling: 2 Terramac RT14s  

Telehandler: JLG G10-55A 

Fuel Tank: 1 – 2,000 gallon tank, 1 – 500 gallon tank 

Miscellaneous Equipment:  

• 3 United Rentals 18” By-Pass Pumps, 3 United Rentals 6” By-Pass Pumps, 2 United Rentals 2” Pumps,
Butt Fusion Welder, HDPE Piping and Components

• Water Truck, 1 UTV
• 6 Work Trucks
• Rental Fence, Office Trailer, 2 Porta Johns, Hand Wash Station, Storage Container
• Wacker Neuson G25 20kW Generator
• 2 Aqua Barriers 8’x18’x50’
• 2 Trash Pumps and Associated Hose and Fittings
• Aerial Lift
• 1 Dumpster (4 yard)
• Frac tank

gwelch
Rectangle



DAILY FIELD OBSERVATION REPORT 
CIVIL & ENVIRONMENTAL CONSULTANTS, INC. 

PAGE 2 OF 4 

DATE:  6/23/2021 

REPORT NO: 014 

MATERIAL DELIVERED ONSITE: 

No materials delivered. 

OBSERVATIONS: 

Site personnel includes: 
• CEC – Ian Jorgensen
• O6ENV – Caleb Tufts, Elvis Armstrong, Luke Pranger, Tyler Bundren, Keegan Andrews, Jesse May, Shannon

May, Justin May, Josh Boggs, Dason Boyer,
• United Rentals – Anthony Hernandez, Bill Gurley

Onsite Activities: 
• O6ENV Personnel arrive to the office trailer at 0600.
• O6ENV completed daily equipment inspections.
• Morning health and safety meeting held prior to commencing the day’s project activities.
• O6ENV continued bypass pumping activities to allow excavation work to be completed in the “dry”.  Outfall 001

has been dammed and discharge is being pumped upstream of the dam.
• Excavation activities continued downstream. Excavated material and substrate flow managed within Elliott Ditch

to promote sediment dewatering.
• O6ENV continued loading dump trucks for offsite disposal at Republic’s Walnut Creek Landfill.  Each dump truck

was lined prior to being loaded and supplied a disposal manifest.  Prior to exiting the site, each dump truck was
required to tarp (i.e., mechanically).  All dump truck loads were inspected prior to leaving the site to ensure the
loaded material was properly loaded and material was well contained.

o Total loads for the day: 66
• All material disposed was amended with calciment.  CEC utilized an IR gun to confirm the calciment was not

generating an adverse exothermic reaction.
• O6ENV prepared the excavation bottoms and sidewalls for sampling.  CEC collected the samples noted below.

Samples collected after courier pick up on 6/22 submitted to the laboratory.
• O6ENV and CEC visually assessed if sediment was present in surface water near the downstream portion of Reach

1. Increased sediment mobilization not observed.  O6ENV will continue to monitor and will deploy sediment
controls, if necessary.

• O6ENV initiated dust control measures.  Support vehicles and unnecessary equipment to remain on the haul road
and off of the levee to mitigate dust generation.

• O6ENV continued mulching brush piles.
• United Rentals two person team completed overnight pump watch to ensure proper operation of the bypass.

Excavation: Leading edge of excavation - Approximately 1,955 feet downstream of Outfall 001 (Zone 4).  
*- Zone 4 is defined at the Outfall, between 1500 feet and 2000 feet downstream. 

Transportation of non-TSCA regulated material (PCB <50 ppm) for offsite disposal: 
• Off-site Disposal:

Non-TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 1,529.16 5,830.01 

Material Transported – 
non-amended (tons) 0 0 
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Backfill: Not Completed 

Sampling:  
• Excavation Bottoms:

o ED-R1SD-040 through ED-R1SD-044 and ED-R1SD-DUP3 (040)
• Sidewalls:

o ED-R1SD-SW0032S through ED-R1SD-SW035N
• Over-excavation:

o ED-R1SD-009-1, ED-R1SD-010-1, ED-R1SD-013-1,  ED-R1SD-014-1, ED-R1SD-021-1 through ED-
R1SD-030-1, and ED-R1SD-DUP4 (029-1)

Laboratory Results: See attached. 

CONTRACT LINE ITEMS PERFORMED: 

• B2-2 – Water Management
o B2-3.4 – Downgradient dam(s) installation
o B2-3.6.1 – Permanent Bypass Pumping Installation
o B2-3.6.2 - System Start-Up and Testing
o B2-3.6.3 – Daily Operations

• B2-4 – Excavation, Management, and Disposal of Impacted Materials
o B2-4.2 – Excavation of Impacted Materials
o B2-4.3 – Staging/Stockpiling of Excavated Material
o B2-4.4 – Material Amendment
o B2-4.6 – Haul Truck Lining
o B2-4.7 – Trans. Of Impacted Material
o B2-4.8 – Disposal of Impacted Material

• B2-9 – Additional Line Items Based on Contractor Approach
o B2-9.1 – Overnight Pump Watch

COMMUNICATION: 

• None to report.

UNEXPECTED, UNUSUAL, OR NONCONFORMING OBSERVATIONS:  None. 

PHOTOGRAPHS 

NOTICE:  Our firm’s professionals are represented on site solely to observe operations of the contractor identified, to form opinions about the 
adequacy of those operations, and to report those opinions to our client.  The presence and activities of our field representative do not relieve the 
contractor from its obligation to meet contractual requirements.  The contractor retains sole responsibility for site safety and the methods, operations, 
and sequences of construction. 
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Photo 1: Amended sediment load out into a dump truck for offsite disposal. 

 

Photo 2: Sediment prepared for offsite disposal.  

 

 

 

 



Excavation Confirmation Sampling PCB Analytical Results
Elliott Ditch - Reach 1 Sediment

Arconic Lafayette Operations, Lafayette, Indiana

1016 1221 1232 1242 1248 1254 1260
BE ED-R1SD-000 6/16/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-001 6/16/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-DUP1 (000) 6/16/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-002 6/16/2021 -- ND ND ND 0.69 ND ND ND 0.69
BE ED-R1SD-003 6/16/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-004 6/16/2021 -- ND ND ND 1.3 ND ND ND 1.3
BE ED-R1SD-004-1 6/18/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-005 6/16/2021 -- ND ND ND 0.72 ND ND ND 0.72
BE ED-R1SD-006 6/16/2021 -- ND ND ND 1.6 ND ND ND 1.6
BE ED-R1SD-006-1 6/18/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-007 6/17/2021 -- ND ND ND 3.4 ND ND ND 3.4
BE ED-R1SD-008 6/17/2021 -- ND ND ND 2.5 ND ND ND 2.5
BE ED-R1SD-009 6/17/2021 -- ND ND ND 2.7 ND ND ND 2.7
BE ED-R1SD-010 6/17/2021 -- ND ND ND 1.5 ND ND ND 1.5
BE ED-R1SD-011 6/17/2021 -- ND ND ND 1.9 ND ND ND 1.9
BE ED-R1SD-012 6/17/2021 -- ND ND ND 2 ND ND ND 2.0
BE ED-R1SD-013 6/17/2021 -- ND ND ND 5.9 ND ND ND 5.9
BE ED-R1SD-014 6/17/2021 -- ND ND ND 1.9 ND ND ND 1.9
BE ED-R1SD-015 6/17/2021 -- ND ND ND 5.1 ND ND ND 5.1
BE ED-R1SD-016 6/17/2021 -- ND ND ND 2.2 ND ND ND 2.2
BE ED-R1SD-017 6/17/2021 -- ND ND ND 2 ND ND ND 2.0
BE ED-R1SD-018 6/17/2021 -- ND ND ND 2 ND ND ND 2.0
BE ED-R1SD-019 6/17/2021 -- ND ND ND 2 ND ND ND 2.0
BE ED-R1SD-020 6/17/2021 -- ND ND ND 3.7 ND ND ND 3.7
BE ED-R1SD-021 6/18/2021 -- ND ND ND 2.9 ND ND ND 2.9
BE ED-R1SD-DUP2 (021) 6/18/2021 -- ND ND ND 4.2 ND ND ND 4.2
BE ED-R1SD-022 6/18/2021 -- ND ND ND 2.5 ND ND ND 2.5
BE ED-R1SD-023 6/18/2021 -- ND ND ND 2.1 ND ND ND 2.1
BE ED-R1SD-024 6/18/2021 -- ND ND ND 1.6 ND ND ND 1.6
BE ED-R1SD-025 6/18/2021 -- ND ND ND 2.2 ND ND ND 2.2
BE ED-R1SD-026 6/18/2021 -- ND ND ND 7.9 ND ND ND 7.9
BE ED-R1SD-027 6/18/2021 -- ND ND ND 8.9 ND ND ND 8.9
BE ED-R1SD-028 6/18/2021 -- ND ND ND 0.75 ND ND ND 0.75
BE ED-R1SD-029 6/21/2021 -- ND ND ND 1.2 ND ND ND 1.2
BE ED-R1SD-030 6/21/2021 -- ND ND ND 1.2 ND ND ND 1.2
BE ED-R1SD-031 6/21/2021 -- ND ND ND 5.5 ND ND ND 5.5
BE ED-R1SD-032 6/21/2021 -- ND ND ND 0.87 ND ND ND 0.87
BE ED-R1SD-033 6/22/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-034 6/22/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-035 6/22/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-036 6/22/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-037 6/22/2021 -- ND ND ND 0.78 ND ND ND 0.78
BE ED-R1SD-038 6/22/2021 -- ND ND ND 6.1 ND ND ND 6.1
BE ED-R1SD-039 6/22/2021 -- ND ND ND 4.6 ND ND ND 4.6
SW ED-R1SD-SW001N 6/16/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SWDUP1 (SW0001N) 6/16/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW003N 6/16/2021 -- ND ND ND 2.6 ND ND ND 2.6
SW ED-R1SD-SW003N-1 6/18/2021 1 ND ND 1.3 ND ND ND ND 1.3
SW ED-R1SD-SW004S 6/16/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW005N 6/16/2021 -- 2.5 ND ND ND ND ND ND 2.5
SW ED-R1SD-SW005N-1 6/18/2021 1 ND ND ND ND ND 1.6 ND 1.6
SW ED-R1SD-SW006S 6/17/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW007N 6/17/2021 -- ND ND ND 2.4 ND ND ND 2.4
SW ED-R1SD-SW008S 6/17/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW009N 6/17/2021 -- ND ND ND 3.3 ND ND ND 3.3

Type Sample ID Sample Date
PCB Aroclor (mg/Kg) Total PCBs 

(mg/Kg)
Over -

Excavation

Notes:
Sample ID with "SW" indicates Sidewall Sample
ND = constituent detected below the laboratory RL of 0.5 mg/Kg
Red indicates an exceedance of 1.0 mg/Kg RBRO Page 1 of 3



Excavation Confirmation Sampling PCB Analytical Results
Elliott Ditch - Reach 1 Sediment

Arconic Lafayette Operations, Lafayette, Indiana

1016 1221 1232 1242 1248 1254 1260
Type Sample ID Sample Date

PCB Aroclor (mg/Kg) Total PCBs 
(mg/Kg)

Over -
Excavation

SW ED-R1SD-SW010S 6/17/2021 -- ND ND ND 2.6 ND ND ND 2.6
SW ED-R1SD-SW011N 6/17/2021 -- ND ND ND 3 ND ND ND 3
SW ED-R1SD-SW012S 6/17/2021 -- ND ND ND ND 0.60 ND ND 0.60
SW ED-R1SD-SW013N 6/17/2021 -- ND ND 3.1 ND ND ND ND 3.1
SW ED-R1SD-SW014S 6/18/2021 -- ND ND ND ND 1.2 ND ND 1.2
SW ED-R1SD-SW015N 6/18/2021 -- ND ND ND 2.2 ND ND ND 2.2
SW ED-R1SD-SW016S 6/18/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW017N 6/18/2021 -- ND ND ND 0.70 ND ND ND 0.70
SW ED-R1SD-SW018S 6/18/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW019N 6/18/2021 -- ND ND ND 1.9 ND ND ND 1.9
SW ED-R1SD-SW020S 6/22/2021 -- ND ND ND 2.4 ND ND ND 2.4
SW ED-R1SD-SW021N 6/22/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW022S 6/21/2021 -- ND ND ND ND 0.75 ND ND 0.75
SW ED-R1SD-SW023N 6/21/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW024S 6/21/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW025N 6/21/2021 -- ND ND ND 0.93 ND ND ND 0.93
SW ED-R1SD-SW026S 6/22/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW027N 6/22/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW028S 6/22/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW029N 6/22/2021 -- ND ND 3.9 ND 1.8 ND ND 5.7
SW ED-R1SD-SW030S 6/22/2021 -- ND ND ND 2.7 ND ND ND 2.7
SW ED-R1SD-SW031N 6/22/2021 -- ND ND ND ND 7.6 ND ND 7.6
SW ED-R1SD-SWDUP2 6/22/2021 -- ND ND ND 1.8 ND ND ND 1.8

Notes:
Sample ID with "SW" indicates Sidewall Sample
ND = constituent detected below the laboratory RL of 0.5 mg/Kg
Red indicates an exceedance of 1.0 mg/Kg RBRO Page 2 of 3
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 DATE: 6/24/2021 

REPORT NO: 015 

 

 
PROJECT INFORMATION 

PROJECT NAME: Elliott Ditch Reach 1-3 Isolated Soil & Sediment Remediation 

LOCATION:  Reach 1 CEC PROJECT: 172-367 

PLANS AND SPECIFICATIONS BY:  CEC, Inc. WEATHER: Mostly Sunny, 84F 
 

PERSONNEL 

CEC FIELD REPRESENTATIVE:  I. Jorgensen CEC PROJECT MANAGER:  Matt Bruck 

CLIENT:  Arconic Lafayette, LLC CLIENT CONTACT:  Robert Prezbindowski 

GENERAL CONTRACTOR:  O6 Environmental, LLC SITE SUPERINTENDENT:  Caleb Tufts 

 

THIS REPORT INCLUDES: 

☒ TEST RESULTS ☒ PHOTOGRAPHS ☐ SKETCH ☐ ATTACHMENTS 

 

EQUIPMENT ONSITE: 

Excavator: John Deere 350G (Standard Reach), 1 John Deere 290G (Long Reach), 2 John Deere 350G (Long 
Reach) 
Dozer: John Deere 650 

Skid-steer: Tach.TL10V2 

Material Hauling: 2 Terramac RT14s  

Telehandler: JLG G10-55A 

Fuel Tank: 1 – 2,000 gallon tank, 1 – 500 gallon tank 

Miscellaneous Equipment:  

• 3 United Rentals 18” By-Pass Pumps, 3 United Rentals 6” By-Pass Pumps, 2 United Rentals 2” Pumps, 
Butt Fusion Welder, HDPE Piping and Components  

• Water Truck, 1 UTV 
• 6 Work Trucks  
• Rental Fence, Office Trailer, 2 Porta Johns, Hand Wash Station, Storage Container  
• Wacker Neuson G25 20kW Generator 
• 2 Aqua Barriers 8’x18’x50’ 
• 2 Trash Pumps and Associated Hose and Fittings 
• Aerial Lift 
• 1 Dumpster (4 yard) 
• Frac tank  
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DATE:  6/24/2021 

REPORT NO: 015 

• 12” Mulcher
MATERIAL DELIVERED ONSITE: 

No material delivered. 

OBSERVATIONS: 

Site personnel includes: 
• CEC – Ian Jorgensen
• O6ENV – Caleb Tufts, Elvis Armstrong, , Luke Pranger, Tyler Bundren, Keegan Andrews, Jesse May, Shannon

May, Justin May, Josh Boggs, Dason Boyer
• United Rentals – Anthony Hernandez, Bill Gurley

Onsite Activities: 
• O6ENV Personnel arrive to the office trailer at 0600.
• O6ENV completed daily equipment inspections.
• Morning health and safety meeting held prior to commencing the day’s project activities.
• O6ENV continued bypass pumping activities to allow excavation work to be completed in the “dry”.  Outfall 001

has been dammed and discharge is being pumped upstream of the dam.
• Excavation activities continued downstream. Excavated material and substrate flow managed within Elliott Ditch

to promote sediment dewatering.
• O6ENV continued loading dump trucks for offsite disposal at Republic’s Walnut Creek Landfill.  Each dump truck

was lined prior to being loaded and supplied a disposal manifest.  Prior to exiting the site, each dump truck was
required to tarp (i.e., mechanically).  All dump truck loads were inspected prior to leaving the site to ensure the
loaded material was properly loaded and material was well contained.

o Total loads for the day: 58
• All material disposed was amended with calciment.  CEC utilized an IR gun to confirm the calciment was not

generating an adverse exothermic reaction.
• O6ENV prepared the excavation bottoms and sidewalls for sampling.  CEC collected the samples noted below.

Samples collected after courier pick up on 6/23 submitted to the laboratory.
• O6ENV and CEC visually assessed if sediment was present in surface water near the downstream portion of Reach

1. Increased sediment mobilization not observed.  O6ENV will continue to monitor and will deploy sediment
controls, if necessary.

• O6ENV initiated dust control measures.  Support vehicles and unnecessary equipment to remain on the haul road
and off of the levee to mitigate dust generation.

• United Rentals two person team completed overnight pump watch to ensure proper operation of the bypass.

Excavation: Leading edge of excavation - Approximately 2,000 feet downstream of Outfall 001 (Zone 4).  
*- Zone 4 is defined at the Outfall, between 2,000 feet to the end of Reach 1. 

Transportation of non-TSCA regulated material (PCB <50 ppm) for offsite disposal: 
• Off-site Disposal:

Non-TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 1,332.22 7,162.23 

Material Transported – 
non-amended (tons) 0 0 
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REPORT NO: 015 

 
Backfill: Not Completed 
 
Sampling:  

• Excavation Bottoms: 
o ED-R1SD-045 through ED-R1SD-049  

• Sidewalls: 
o ED-R1SD-SW0038S through ED-R1SD-SW043N and ED-R1SD-SWDUP3 (SW040S) 

• Over-excavation 
o ED-R1SD-041-1 

 
Laboratory Results: See attached.  
 

 
 

CONTRACT LINE ITEMS PERFORMED: 

• B2-2 – Water Management 
o B2-3.4 – Downgradient dam(s) installation 
o B2-3.6.1 – Permanent Bypass Pumping Installation 
o B2-3.6.2 - System Start-Up and Testing  
o B2-3.6.3 – Daily Operations 

• B2-4 – Excavation, Management, and Disposal of Impacted Materials 
o B2-4.2 – Excavation of Impacted Materials 
o B2-4.3 – Staging/Stockpiling of Excavated Material 
o B2-4.4 – Material Amendment 
o B2-4.6 – Haul Truck Lining 
o B2-4.7 – Trans. Of Impacted Material 
o B2-4.8 – Disposal of Impacted Material 

• B2-9 – Additional Line Items Based on Contractor Approach 
o B2-9.1 – Overnight Pump Watch 

 

 

COMMUNICATION: 

• None to report. 

UNEXPECTED, UNUSUAL, OR NONCONFORMING OBSERVATIONS:  None. 

 

PHOTOGRAPHS 

NOTICE:  Our firm’s professionals are represented on site solely to observe operations of the contractor identified, to form opinions about the 
adequacy of those operations, and to report those opinions to our client.  The presence and activities of our field representative do not relieve the 
contractor from its obligation to meet contractual requirements.  The contractor retains sole responsibility for site safety and the methods, operations, 
and sequences of construction. 



DAILY FIELD OBSERVATION REPORT 
CIVIL & ENVIRONMENTAL CONSULTANTS, INC. 

PAGE 4 OF 4 

DATE:  6/24/2021 

REPORT NO: 015 

 

 

Photo 1: IR gun utilized to assess temperature of amended sediment. 

 

Photo 2: IR gun utilized to assess temperate of un-amended sediment. 

 

 



Excavation Confirmation Sampling PCB Analytical Results
Elliott Ditch - Reach 1 Sediment

Arconic Lafayette Operations, Lafayette, Indiana

1016 1221 1232 1242 1248 1254 1260
BE ED-R1SD-000 6/16/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-DUP1 (000) 6/16/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-001 6/16/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-002 6/16/2021 -- ND ND ND 0.69 ND ND ND 0.69
BE ED-R1SD-003 6/16/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-004 6/16/2021 -- ND ND ND 1.3 ND ND ND 1.3
BE ED-R1SD-004-1 6/18/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-005 6/16/2021 -- ND ND ND 0.72 ND ND ND 0.72
BE ED-R1SD-006 6/16/2021 -- ND ND ND 1.6 ND ND ND 1.6
BE ED-R1SD-006-1 6/18/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-007 6/17/2021 -- ND ND ND 3.4 ND ND ND 3.4
BE ED-R1SD-007-1 6/22/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-008 6/17/2021 -- ND ND ND 2.5 ND ND ND 2.5
BE ED-R1SD-008-1 6/22/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-009 6/17/2021 -- ND ND ND 2.7 ND ND ND 2.7
BE ED-R1SD-010 6/17/2021 -- ND ND ND 1.5 ND ND ND 1.5
BE ED-R1SD-011 6/17/2021 -- ND ND ND 1.9 ND ND ND 1.9
BE ED-R1SD-011-1 6/22/2021 1 ND ND ND ND 1.5 ND ND 1.5
BE ED-R1SD-012 6/17/2021 -- ND ND ND 2 ND ND ND 2.0
BE ED-R1SD-012-1 6/22/2021 1 ND ND ND 1.3 ND ND ND 1.3
BE ED-R1SD-013 6/17/2021 -- ND ND ND 5.9 ND ND ND 5.9
BE ED-R1SD-014 6/17/2021 -- ND ND ND 1.9 ND ND ND 1.9
BE ED-R1SD-015 6/17/2021 -- ND ND ND 5.1 ND ND ND 5.1
BE ED-R1SD-015-1 6/22/2021 1 ND ND ND 1.6 ND ND ND 1.6
BE ED-R1SD-016 6/17/2021 -- ND ND ND 2.2 ND ND ND 2.2
BE ED-R1SD-016-1 6/22/2021 1 ND ND ND 0.66 ND ND ND 0.66
BE ED-R1SD-017 6/17/2021 -- ND ND ND 2 ND ND ND 2.0
BE ED-R1SD-017-1 6/22/2021 1 ND ND ND 3.7 ND ND ND 3.7
BE ED-R1SD-018 6/17/2021 -- ND ND ND 2 ND ND ND 2.0
BE ED-R1SD-018-1 6/22/2021 1 ND ND ND 2.3 ND ND ND 2.3
BE ED-R1SD-019 6/17/2021 -- ND ND ND 2 ND ND ND 2.0
BE ED-R1SD-019-1 6/22/2021 1 ND ND ND 0.5 ND ND ND 0.5
BE ED-R1SD-020 6/17/2021 -- ND ND ND 3.7 ND ND ND 3.7
BE ED-R1SD-020-1 6/22/2021 1 ND ND ND 3.4 ND ND ND 3.4
BE ED-R1SD-021 6/18/2021 -- ND ND ND 2.9 ND ND ND 2.9
BE ED-R1SD-DUP2 (021) 6/18/2021 -- ND ND ND 4.2 ND ND ND 4.2
BE ED-R1SD-022 6/18/2021 -- ND ND ND 2.5 ND ND ND 2.5
BE ED-R1SD-023 6/18/2021 -- ND ND ND 2.1 ND ND ND 2.1
BE ED-R1SD-024 6/18/2021 -- ND ND ND 1.6 ND ND ND 1.6
BE ED-R1SD-025 6/18/2021 -- ND ND ND 2.2 ND ND ND 2.2
BE ED-R1SD-026 6/18/2021 -- ND ND ND 7.9 ND ND ND 7.9
BE ED-R1SD-027 6/18/2021 -- ND ND ND 8.9 ND ND ND 8.9
BE ED-R1SD-028 6/18/2021 -- ND ND ND 0.75 ND ND ND 0.75
BE ED-R1SD-029 6/21/2021 -- ND ND ND 1.2 ND ND ND 1.2
BE ED-R1SD-030 6/21/2021 -- ND ND ND 1.2 ND ND ND 1.2
BE ED-R1SD-031 6/21/2021 -- ND ND ND 5.5 ND ND ND 5.5
BE ED-R1SD-032 6/21/2021 -- ND ND ND 0.87 ND ND ND 0.87
BE ED-R1SD-033 6/22/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-034 6/22/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-035 6/22/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-036 6/22/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-037 6/22/2021 -- ND ND ND 0.78 ND ND ND 0.78
BE ED-R1SD-038 6/22/2021 -- ND ND ND 6.1 ND ND ND 6.1
BE ED-R1SD-039 6/22/2021 -- ND ND ND 4.6 ND ND ND 4.6
BE ED-R1SD-040 6/23/2021 -- ND ND ND 0.6 ND ND ND 0.6

Type Sample ID Sample Date PCB Aroclor (mg/Kg) Total PCBs 
(mg/Kg)

Over -
Excavation

Notes:
Sample ID with "SW" indicates Sidewall Sample
ND = constituent detected below the laboratory RL of 0.5 mg/Kg
Red indicates an exceedance of 1.0 mg/Kg RBRO Page 1 of 2



Excavation Confirmation Sampling PCB Analytical Results
Elliott Ditch - Reach 1 Sediment

Arconic Lafayette Operations, Lafayette, Indiana

1016 1221 1232 1242 1248 1254 1260
Type Sample ID Sample Date PCB Aroclor (mg/Kg) Total PCBs 

(mg/Kg)
Over -

Excavation
BE ED-R1SD-DUP3 (040) 6/23/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-041 6/23/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-042 6/23/2021 -- ND ND ND 2.4 ND ND ND 2.4
BE ED-R1SD-043 6/23/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-044 6/23/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW001N 6/16/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SWDUP1 (SW001N) 6/16/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW003N 6/16/2021 -- ND ND ND 2.6 ND ND ND 2.6
SW ED-R1SD-SW003N-1 6/18/2021 1 ND ND 1.3 ND ND ND ND 1.3
SW ED-R1SD-SW004S 6/16/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW005N 6/16/2021 -- 2.5 ND ND ND ND ND ND 2.5
SW ED-R1SD-SW005N-1 6/18/2021 1 ND ND ND ND ND 1.6 ND 1.6
SW ED-R1SD-SW006S 6/17/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW007N 6/17/2021 -- ND ND ND 2.4 ND ND ND 2.4
SW ED-R1SD-SW008S 6/17/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW009N 6/17/2021 -- ND ND ND 3.3 ND ND ND 3.3
SW ED-R1SD-SW010S 6/17/2021 -- ND ND ND 2.6 ND ND ND 2.6
SW ED-R1SD-SW011N 6/17/2021 -- ND ND ND 3 ND ND ND 3
SW ED-R1SD-SW012S 6/17/2021 -- ND ND ND ND 0.60 ND ND 0.60
SW ED-R1SD-SW013N 6/17/2021 -- ND ND 3.1 ND ND ND ND 3.1
SW ED-R1SD-SW014S 6/18/2021 -- ND ND ND ND 1.2 ND ND 1.2
SW ED-R1SD-SW015N 6/18/2021 -- ND ND ND 2.2 ND ND ND 2.2
SW ED-R1SD-SW016S 6/18/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW017N 6/18/2021 -- ND ND ND 0.70 ND ND ND 0.70
SW ED-R1SD-SW018S 6/18/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW019N 6/18/2021 -- ND ND ND 1.9 ND ND ND 1.9
SW ED-R1SD-SW020S 6/22/2021 -- ND ND ND 2.4 ND ND ND 2.4
SW ED-R1SD-SWDUP2 (SW020S) 6/22/2021 -- ND ND ND 1.8 ND ND ND 1.8
SW ED-R1SD-SW021N 6/22/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW022S 6/21/2021 -- ND ND ND ND 0.75 ND ND 0.75
SW ED-R1SD-SW023N 6/21/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW024S 6/21/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW025N 6/21/2021 -- ND ND ND 0.93 ND ND ND 0.93
SW ED-R1SD-SW026S 6/22/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW027N 6/22/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW028S 6/22/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW029N 6/22/2021 -- ND ND 3.9 ND 1.8 ND ND 5.7
SW ED-R1SD-SW030S 6/22/2021 -- ND ND ND 2.7 ND ND ND 2.7
SW ED-R1SD-SW031N 6/22/2021 -- ND ND ND ND 7.6 ND ND 7.6
SW ED-R1SD-SW032S 6/23/2021 -- ND ND ND ND 5.9 ND ND 5.9
SW ED-R1SD-SW033N 6/23/2021 -- ND ND ND ND 0.52 ND ND 0.52
SW ED-R1SD-SW034S 6/23/2021 -- ND ND ND ND 2.3 ND ND 2.3
SW ED-R1SD-SW035N 6/23/2021 -- ND ND ND ND 1 ND ND 1

Notes:
Sample ID with "SW" indicates Sidewall Sample
ND = constituent detected below the laboratory RL of 0.5 mg/Kg
Red indicates an exceedance of 1.0 mg/Kg RBRO Page 2 of 2
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 DATE: 6/25/2021 

REPORT NO: 016 

 

 
PROJECT INFORMATION 

PROJECT NAME: Elliott Ditch Reach 1-3 Isolated Soil & Sediment Remediation 

LOCATION:  Reach 1 CEC PROJECT: 172-367 

PLANS AND SPECIFICATIONS BY:  CEC, Inc. WEATHER: Rain, 76F 
 

PERSONNEL 

CEC FIELD REPRESENTATIVE:  I. Jorgensen CEC PROJECT MANAGER:  Matt Bruck 

CLIENT:  Arconic Lafayette, LLC CLIENT CONTACT:  Robert Prezbindowski 

GENERAL CONTRACTOR:  O6 Environmental, LLC SITE SUPERINTENDENT:  Caleb Tufts 

 

THIS REPORT INCLUDES: 

☒ TEST RESULTS ☒ PHOTOGRAPHS ☐ SKETCH ☐ ATTACHMENTS 

 

EQUIPMENT ONSITE: 

Excavator: John Deere 350G (Standard Reach), 1 John Deere 290G (Long Reach), 2 John Deere 350G (Long 
Reach) 
Dozer: John Deere 650 

Skid-steer: Tach.TL10V2 

Material Hauling: 2 Terramac RT14s  

Telehandler: JLG G10-55A 

Fuel Tank: 1 – 2,000 gallon tank, 1 – 500 gallon tank 

Miscellaneous Equipment:  

• 3 United Rentals 18” By-Pass Pumps, 3 United Rentals 6” By-Pass Pumps, 2 United Rentals 2” Pumps, 
Butt Fusion Welder, HDPE Piping and Components  

• Water Truck, 1 UTV 
• 6 Work Trucks  
• Rental Fence, Office Trailer, 2 Porta Johns, Hand Wash Station, Storage Container  
• Wacker Neuson G25 20kW Generator 
• 2 Aqua Barriers 8’x18’x50’ 
• 2 Trash Pumps and Associated Hose and Fittings 
• Aerial Lift 
• 1 Dumpster (4 yard) 
• Frac tank  
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• 12” Mulcher
MATERIAL DELIVERED ONSITE: 

No material delivered. 

OBSERVATIONS: 

Site personnel includes: 
• CEC – Ian Jorgensen
• O6ENV – Caleb Tufts, Elvis Armstrong, Matthew Popiel, Luke Pranger, Tyler Bundren, Keegan Andrews, Jesse

May, Shannon May, Justin May, Josh Boggs, Dason Boyer
• United Rentals – Anthony Hernandez, Bill Gurley

Onsite Activities: 
• O6ENV Personnel arrive to the office trailer at 0600.
• O6ENV completed daily equipment inspections.
• Morning health and safety meeting held prior to commencing the day’s project activities.
• Due to heavy storms, the water behind the dam rose and water from the stormwater outfall on the south side of the

dam entered the ditch. O6ENV continued bypass pumping activities to prevent overtopping of the dam and allow
excavation work to be completed in the “dry”.  Outfall 001 has been dammed and discharge is being pumped
upstream of the dam.

• Excavation activities continued downstream. Excavated material and substrate flow managed within Elliott Ditch
to promote sediment dewatering.

• O6ENV continued loading dump trucks for offsite disposal at Republic’s Walnut Creek Landfill.  Each dump truck
was lined prior to being loaded and supplied a disposal manifest.  Prior to exiting the site, each dump truck was
required to tarp (i.e., mechanically).  All dump truck loads were inspected prior to leaving the site to ensure the
loaded material was properly loaded and material was well contained.

o Total loads for the day: 44
• All material disposed was amended with calciment.  CEC utilized an IR gun to confirm the calciment was not

generating an adverse exothermic reaction.
• O6ENV prepared the excavation bottoms and sidewalls for sampling.  CEC collected the samples noted below.
• O6ENV and CEC visually assessed if sediment was present in surface water near the downstream portion of Reach

1. Increased sediment mobilization not observed.  O6ENV will continue to monitor and will deploy sediment
controls, if necessary.

• O6ENV initiated dust control measures.  Support vehicles and unnecessary equipment to remain on the haul road
and off of the levee to mitigate dust generation.

• United Rentals two person team completed overnight pump watch to ensure proper operation of the bypass.

Excavation: Leading edge of excavation - Approximately 2,125feet downstream of Outfall 001 (Zone 4).  
*- Zone 4 is defined at the Outfall, between 2,000 feet to the end of Reach 1. 

Transportation of non-TSCA regulated material (PCB <50 ppm) for offsite disposal: 
• Off-site Disposal:

Non-TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 898.93 8061.16 

Material Transported – 
non-amended (tons) 0 0 
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Backfill: Not Completed 

Sampling:  
• Excavation Bottoms:

o ED-R1SD-050 through ED-R1SD-054 (collected on 6/24, submitted to the lab on 6/25), ED-R1SD-055
through ED-R1SD-69

• Sidewalls:
o None collected

• Over-excavation
o ED-R1SD-038-1 and ED-R1SD-039-1

Laboratory Results: See attached. 

CONTRACT LINE ITEMS PERFORMED: 

• B2-2 – Water Management
o B2-3.4 – Downgradient dam(s) installation
o B2-3.6.1 – Permanent Bypass Pumping Installation
o B2-3.6.2 - System Start-Up and Testing
o B2-3.6.3 – Daily Operations

• B2-4 – Excavation, Management, and Disposal of Impacted Materials
o B2-4.2 – Excavation of Impacted Materials
o B2-4.3 – Staging/Stockpiling of Excavated Material
o B2-4.4 – Material Amendment
o B2-4.6 – Haul Truck Lining
o B2-4.7 – Trans. Of Impacted Material
o B2-4.8 – Disposal of Impacted Material

• B2-9 – Additional Line Items Based on Contractor Approach
o B2-9.1 – Overnight Pump Watch

COMMUNICATION: 

• None to report.

UNEXPECTED, UNUSUAL, OR NONCONFORMING OBSERVATIONS:  None. 

PHOTOGRAPHS 

NOTICE:  Our firm’s professionals are represented on site solely to observe operations of the contractor identified, to form opinions about the 
adequacy of those operations, and to report those opinions to our client.  The presence and activities of our field representative do not relieve the 
contractor from its obligation to meet contractual requirements.  The contractor retains sole responsibility for site safety and the methods, operations, 
and sequences of construction. 
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Photo 1: Excavation area in progress (view looking downstream). 

 

 

 

 



Excavation Confirmation Sampling PCB Analytical Results
Elliott Ditch - Reach 1 Sediment

Arconic Lafayette Operations, Lafayette, Indiana

1016 1221 1232 1242 1248 1254 1260
BE ED-R1SD-000 6/16/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-DUP1 (000) 6/16/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-001 6/16/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-002 6/16/2021 -- ND ND ND 0.69 ND ND ND 0.69
BE ED-R1SD-003 6/16/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-004 6/16/2021 -- ND ND ND 1.3 ND ND ND 1.3
BE ED-R1SD-004-1 6/18/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-005 6/16/2021 -- ND ND ND 0.72 ND ND ND 0.72
BE ED-R1SD-006 6/16/2021 -- ND ND ND 1.6 ND ND ND 1.6
BE ED-R1SD-006-1 6/18/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-007 6/17/2021 -- ND ND ND 3.4 ND ND ND 3.4
BE ED-R1SD-007-1 6/22/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-008 6/17/2021 -- ND ND ND 2.5 ND ND ND 2.5
BE ED-R1SD-008-1 6/22/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-009 6/17/2021 -- ND ND ND 2.7 ND ND ND 2.7
BE ED-R1SD-009-1 6/23/2021 1 ND ND 3.6 ND ND ND ND 3.6
BE ED-R1SD-010 6/17/2021 -- ND ND ND 1.5 ND ND ND 1.5
BE ED-R1SD-010-1 6/23/2021 1 2.2 ND ND ND ND ND ND 2.2
BE ED-R1SD-011 6/17/2021 -- ND ND ND 1.9 ND ND ND 1.9
BE ED-R1SD-011-1 6/22/2021 1 ND ND ND ND 1.5 ND ND 1.5
BE ED-R1SD-012 6/17/2021 -- ND ND ND 2 ND ND ND 2.0
BE ED-R1SD-012-1 6/22/2021 1 ND ND ND 1.3 ND ND ND 1.3
BE ED-R1SD-013 6/17/2021 -- ND ND ND 5.9 ND ND ND 5.9
BE ED-R1SD-013-1 6/23/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-014 6/17/2021 -- ND ND ND 1.9 ND ND ND 1.9
BE ED-R1SD-014-1 6/23/2021 1 ND ND 2.9 ND ND ND ND 2.9
BE ED-R1SD-015 6/17/2021 -- ND ND ND 5.1 ND ND ND 5.1
BE ED-R1SD-015-1 6/22/2021 1 ND ND ND 1.6 ND ND ND 1.6
BE ED-R1SD-016 6/17/2021 -- ND ND ND 2.2 ND ND ND 2.2
BE ED-R1SD-016-1 6/22/2021 1 ND ND ND 0.66 ND ND ND 0.66
BE ED-R1SD-017 6/17/2021 -- ND ND ND 2 ND ND ND 2.0
BE ED-R1SD-017-1 6/22/2021 1 ND ND ND 3.7 ND ND ND 3.7
BE ED-R1SD-018 6/17/2021 -- ND ND ND 2 ND ND ND 2.0
BE ED-R1SD-018-1 6/22/2021 1 ND ND ND 2.3 ND ND ND 2.3
BE ED-R1SD-019 6/17/2021 -- ND ND ND 2 ND ND ND 2.0
BE ED-R1SD-019-1 6/22/2021 1 ND ND ND 0.5 ND ND ND 0.5
BE ED-R1SD-020 6/17/2021 -- ND ND ND 3.7 ND ND ND 3.7
BE ED-R1SD-020-1 6/22/2021 1 ND ND ND 3.4 ND ND ND 3.4
BE ED-R1SD-021 6/18/2021 -- ND ND ND 2.9 ND ND ND 2.9
BE ED-R1SD-DUP2 (021) 6/18/2021 -- ND ND ND 4.2 ND ND ND 4.2
BE ED-R1SD-021-1 6/23/2021 1 ND ND ND 1.5 ND ND ND 1.5
BE ED-R1SD-022 6/18/2021 -- ND ND ND 2.5 ND ND ND 2.5
BE ED-R1SD-022-1 6/23/2021 1 ND ND ND 4.9 ND ND ND 4.9
BE ED-R1SD-023 6/18/2021 -- ND ND ND 2.1 ND ND ND 2.1
BE ED-R1SD-023-1 6/23/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-024 6/18/2021 -- ND ND ND 1.6 ND ND ND 1.6
BE ED-R1SD-024-1 6/23/2021 1 1.2 ND ND ND ND ND ND 1.2
BE ED-R1SD-025 6/18/2021 -- ND ND ND 2.2 ND ND ND 2.2
BE ED-R1SD-025-1 6/23/2021 1 0.98 ND ND ND ND ND ND 0.98
BE ED-R1SD-026 6/18/2021 -- ND ND ND 7.9 ND ND ND 7.9
BE ED-R1SD-026-1 6/23/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-027 6/18/2021 -- ND ND ND 8.9 ND ND ND 8.9
BE ED-R1SD-027-1 6/23/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-028 6/18/2021 -- ND ND ND 0.75 ND ND ND 0.75
BE ED-R1SD-029 6/21/2021 -- ND ND ND 1.2 ND ND ND 1.2

Type Sample ID Sample Date
PCB Aroclor (mg/Kg) Total PCBs 

(mg/Kg)
Over -

Excavation

Notes:
Sample ID with "SW" indicates Sidewall Sample
ND = constituent detected below the laboratory RL of 0.5 mg/Kg
Red indicates an exceedance of 1.0 mg/Kg RBRO Page 1 of 3



Excavation Confirmation Sampling PCB Analytical Results
Elliott Ditch - Reach 1 Sediment

Arconic Lafayette Operations, Lafayette, Indiana

1016 1221 1232 1242 1248 1254 1260
Type Sample ID Sample Date

PCB Aroclor (mg/Kg) Total PCBs 
(mg/Kg)

Over -
Excavation

BE ED-R1SD-029-1 6/23/2021 1 2 ND ND ND ND ND ND 2.0
BE ED-R1SD-DUP4 (029-1) 6/23/2021 1 0.9 ND ND ND ND ND ND 0.9
BE ED-R1SD-030 6/21/2021 -- ND ND ND 1.2 ND ND ND 1.2
BE ED-R1SD-030-1 6/23/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-031 6/21/2021 -- ND ND ND 5.5 ND ND ND 5.5
BE ED-R1SD-031-1 6/24/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-032 6/21/2021 -- ND ND ND 0.87 ND ND ND 0.87
BE ED-R1SD-033 6/22/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-034 6/22/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-035 6/22/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-036 6/22/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-037 6/22/2021 -- ND ND ND 0.78 ND ND ND 0.78
BE ED-R1SD-038 6/22/2021 -- ND ND ND 6.1 ND ND ND 6.1
BE ED-R1SD-038-1 6/24/2021 1 ND ND ND 4.2 ND ND ND 4.2
BE ED-R1SD-039 6/22/2021 -- ND ND ND 4.6 ND ND ND 4.6
BE ED-R1SD-039-1 6/24/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-040 6/23/2021 -- ND ND ND 0.6 ND ND ND 0.60
BE ED-R1SD-DUP3 (040) 6/23/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-041 6/23/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-042 6/23/2021 -- ND ND ND 2.4 ND ND ND 2.4
BE ED-R1SD-043 6/23/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-044 6/23/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-045 6/24/2021 -- ND ND 1.0 ND ND ND ND 1.0
BE ED-R1SD-046 6/24/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-047 6/24/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-048 6/24/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-049 6/24/2021 -- ND ND 0.66 ND ND ND ND 0.66
BE ED-R1SD-050 6/24/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-051 6/24/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-052 6/24/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-053 6/24/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-054 6/24/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-055 6/24/2021 -- ND ND ND ND 2.2 ND ND 2.2
SW ED-R1SD-SW001N 6/16/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SWDUP1 (SW001N) 6/16/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW003N 6/16/2021 -- ND ND ND 2.6 ND ND ND 2.6
SW ED-R1SD-SW003N-1 6/18/2021 1 ND ND 1.3 ND ND ND ND 1.3
SW ED-R1SD-SW004S 6/16/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW005N 6/16/2021 -- 2.5 ND ND ND ND ND ND 2.5
SW ED-R1SD-SW005N-1 6/18/2021 1 ND ND ND ND ND 1.6 ND 1.6
SW ED-R1SD-SW006S 6/17/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW007N 6/17/2021 -- ND ND ND 2.4 ND ND ND 2.4
SW ED-R1SD-SW008S 6/17/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW009N 6/17/2021 -- ND ND ND 3.3 ND ND ND 3.3
SW ED-R1SD-SW010S 6/17/2021 -- ND ND ND 2.6 ND ND ND 2.6
SW ED-R1SD-SW011N 6/17/2021 -- ND ND ND 3 ND ND ND 3.0
SW ED-R1SD-SW012S 6/17/2021 -- ND ND ND ND 0.60 ND ND 0.60
SW ED-R1SD-SW013N 6/17/2021 -- ND ND 3.1 ND ND ND ND 3.1
SW ED-R1SD-SW014S 6/18/2021 -- ND ND ND ND 1.2 ND ND 1.2
SW ED-R1SD-SW015N 6/18/2021 -- ND ND ND 2.2 ND ND ND 2.2
SW ED-R1SD-SW016S 6/18/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW017N 6/18/2021 -- ND ND ND 0.7 ND ND ND 0.70
SW ED-R1SD-SW018S 6/18/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW019N 6/18/2021 -- ND ND ND 1.9 ND ND ND 1.9
SW ED-R1SD-SW020S 6/22/2021 -- ND ND ND 2.4 ND ND ND 2.4

Notes:
Sample ID with "SW" indicates Sidewall Sample
ND = constituent detected below the laboratory RL of 0.5 mg/Kg
Red indicates an exceedance of 1.0 mg/Kg RBRO Page 2 of 3



Excavation Confirmation Sampling PCB Analytical Results
Elliott Ditch - Reach 1 Sediment

Arconic Lafayette Operations, Lafayette, Indiana

1016 1221 1232 1242 1248 1254 1260
Type Sample ID Sample Date

PCB Aroclor (mg/Kg) Total PCBs 
(mg/Kg)

Over -
Excavation

SW ED-R1SD-SWDUP2 (SW020S) 6/22/2021 -- ND ND ND 1.8 ND ND ND 1.8
SW ED-R1SD-SW021N 6/22/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW022S 6/21/2021 -- ND ND ND ND 0.75 ND ND 0.75
SW ED-R1SD-SW023N 6/21/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW024S 6/21/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW025N 6/21/2021 -- ND ND ND 0.93 ND ND ND 0.93
SW ED-R1SD-SW026S 6/22/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW027N 6/22/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW028S 6/22/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW029N 6/22/2021 -- ND ND 3.9 ND 1.8 ND ND 1.8
SW ED-R1SD-SW030S 6/22/2021 -- ND ND ND 2.7 ND ND ND 2.7
SW ED-R1SD-SW031N 6/22/2021 -- ND ND ND ND 7.6 ND ND 7.6
SW ED-R1SD-SW032S 6/23/2021 -- ND ND ND ND 5.9 ND ND 5.9
SW ED-R1SD-SW033N 6/23/2021 -- ND ND ND ND 0.52 ND ND 0.52
SW ED-R1SD-SW034S 6/23/2021 -- ND ND ND ND 2.3 ND ND 2.3
SW ED-R1SD-SW035N 6/23/2021 -- ND ND ND ND 1 ND ND 1.0
SW ED-R1SD-SW038S (f/k/a SW036S) 6/24/2021 -- ND ND ND ND 7 ND ND 7.0
SW ED-R1SD-SW039N (f/k/a SW037N) 6/24/2021 -- ND ND 1.1 ND ND ND ND 1.1
SW ED-R1SD-SW040S 6/24/2021 -- ND ND 3.2 ND ND ND ND 3.2
SW ED-R1SD-DUP3 (SW040S) 6/24/2021 -- ND ND ND ND 4.9 ND ND 4.9
SW ED-R1SD-SW041N 6/24/2021 -- ND ND ND ND 0.87 ND ND 0.9

Notes:
Sample ID with "SW" indicates Sidewall Sample
ND = constituent detected below the laboratory RL of 0.5 mg/Kg
Red indicates an exceedance of 1.0 mg/Kg RBRO Page 3 of 3
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 DATE: 6/26/2021 

REPORT NO: 017 

PROJECT INFORMATION 

PROJECT NAME: Elliott Ditch Reach 1-3 Isolated Soil & Sediment Remediation 

LOCATION:  Reach 1 CEC PROJECT: 172-367 

PLANS AND SPECIFICATIONS BY:  CEC, Inc. WEATHER: 85F, Rain 

PERSONNEL 

CEC FIELD REPRESENTATIVE:  I. Jorgensen CEC PROJECT MANAGER:  Matt Bruck 

CLIENT:  Arconic Lafayette, LLC CLIENT CONTACT:  Robert Prezbindowski 

GENERAL CONTRACTOR:  O6 Environmental, LLC SITE SUPERINTENDENT:  Caleb Tufts 

THIS REPORT INCLUDES: 

☒ TEST RESULTS ☒ PHOTOGRAPHS ☐ SKETCH ☐ ATTACHMENTS

EQUIPMENT ONSITE: 

Excavator: John Deere 350G (Standard Reach), 1 John Deere 290G (Long Reach), 2 John Deere 350G (Long Reach) 

Dozer: John Deere 650 

Skid-steer: Tach.TL10V2 

Material Hauling: 2 Terramac RT14s  

Telehandler: JLG G10-55A 

Fuel Tank: 1 – 2,000 gallon tank, 1 – 1,000 gallon tank 

Miscellaneous Equipment:  

 3 United Rentals 18” By-Pass Pumps, 3 United Rentals 6” By-Pass Pumps, 2 United Rentals 2” Pumps, Butt
Fusion Welder, HDPE Piping and Components

 Water Truck, 1 UTV
 6 Work Trucks
 Rental Fence, Office Trailer, 2 Porta Johns, Hand Wash Station, Storage Container
 Wacker Neuson G25 20kW Generator
 2 Aqua Barriers 8’x18’x50’
 2 Trash Pumps and Associated Hose and Fittings
 Aerial Lift
 1 Dumpster (4 yard)
 Frac tank
 12” Mulcher
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DATE:  6/26/2021 

REPORT NO: 017 

MATERIAL DELIVERED ONSITE: 

No material delivered. 

OBSERVATIONS: 

Site personnel includes: 
 CEC – Ian Jorgensen
 O6ENV – Caleb Tufts, Elvis Armstrong, Luke Pranger, Tyler Bundren, Keegan Andrews, Jesse May, Josh Boggs,

Dason Boyer
 United Rentals – Anthony Hernandez, Bill Gurley, Herman Quintero

Onsite Activities: 
 O6ENV Personnel arrive to the office trailer at 0600.
 O6ENV completed daily equipment inspections.
 Morning health and safety meeting held prior to commencing the day’s project activities.
 O6ENV continued bypass pumping activities to allow excavation work to be completed in the “dry”.  Outfall 001

has been dammed and discharge is being pumped upstream of the dam.  By-passing pumping on 6/25 prevented a
significant dam overflow event and potential damage to the dam.  Additional rain has resulted in high water
requiring management upstream of the dam.

 Excavation activities continued downstream.  Excavated material and substrate flow managed within Elliott Ditch
to promote sediment dewatering.

 O6ENV continued loading dump trucks for offsite disposal at Republic’s Walnut Creek Landfill.  Each dump truck
was lined prior to being loaded and supplied a disposal manifest.  Prior to exiting the site, each dump truck was
required to tarp (i.e., mechanically).  All dump truck loads were inspected prior to leaving the site to ensure the
loaded material was properly loaded and material was well contained.  Due to high water conditions upstream of
the dam, excavation and offsite disposal was limited.

o Total loads for the day: 20
 All material disposed was amended with calciment.  CEC utilized an IR gun to confirm the calciment was not

generating an adverse exothermic reaction.
 O6ENV prepared the excavation bottoms and sidewalls for sampling.  CEC collected the samples noted below.
 O6ENV and CEC visually assessed if sediment was present in surface water near the downstream portion of Reach

1. Increased sediment mobilization not observed.  O6ENV will continue to monitor and will deploy sediment
controls, if necessary.

 O6ENV initiated dust control measures.  Support vehicles and unnecessary equipment to remain on the haul road
and off of the levee to mitigate dust generation.

 United Rentals two person team completed overnight pump watch to ensure proper operation of the bypass.

Excavation: Leading edge of excavation - Approximately 2,125feet downstream of Outfall 001 (Zone 4).  No change from 
June 25th, 2021, 
*- Zone 4 begins 2,000 downstream of the outfall to the end of the Reach 1 Upper.  

Transportation of non-TSCA regulated material (PCB <50 ppm) for offsite disposal: 
 Off-site Disposal:
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Non-TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 508.81 8,569.97 

Material Transported – 
non-amended (tons) 0 0 

 
Backfill: Not Completed 
 
Sampling:  

 Excavation Bottoms: 
o ED-R1SD-070 through ED-R1SD-089 (collected on 6/26, submitted to the lab on 6/28)  

 Sidewalls: 
o None collected 

 Over-excavation 
o None collected 

 
Laboratory Results: See attached.  
 

 
 

CONTRACT LINE ITEMS PERFORMED: 

 B2-2 – Water Management 
o B2-3.3 – Permanent dam installation 
o B2-3.4 – Downgradient dam(s) installation 
o B2-3.6.3 – Daily Operations 

 B2-4 – Excavation, Management, and Disposal of Impacted Materials 
o B2-4.2 – Excavation of Impacted Materials 
o B2-4.3 – Staging/Stockpiling of Excavated Material 
o B2-4.4 – Material Amendment 
o B2-4.6 – Haul Truck Lining 
o B2-4.7 – Trans. Of Impacted Material 
o B2-4.8 – Disposal of Impacted Material 

 B2-9 – Additional Line Items Based on Contractor Approach 
o B2-9.1 – Overnight Pump Watch 

 

COMMUNICATION: 

 None to report. 

UNEXPECTED, UNUSUAL, OR NONCONFORMING OBSERVATIONS:  High-water condition upstream 
of the dam due to heavy precipitation. 

 

NOTICE:  Our firm’s professionals are represented on site solely to observe operations of the contractor identified, to form opinions about the 
adequacy of those operations, and to report those opinions to our client.  The presence and activities of our field representative do not relieve the 
contractor from its obligation to meet contractual requirements.  The contractor retains sole responsibility for site safety and the methods, operations, 
and sequences of construction. 
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PHOTOGRAPHS 

 

Photo 1: Utility crossing encased in concrete; soft dig techniques completed around concrete. 

 

 

Photo 2: Rain water accumulation in Elliott Ditch to be managed by O6ENV. 

 

 

 

 

 

 

 



Excavation Confirmation Sampling PCB Analytical Results
Elliott Ditch - Reach 1 Sediment

Arconic Lafayette Operations, Lafayette, Indiana

1016 1221 1232 1242 1248 1254 1260
BE ED-R1SD-000 6/16/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-DUP1 (000) 6/16/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-001 6/16/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-002 6/16/2021 -- ND ND ND 0.69 ND ND ND 0.69
BE ED-R1SD-003 6/16/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-004 6/16/2021 -- ND ND ND 1.3 ND ND ND 1.3
BE ED-R1SD-004-1 6/18/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-005 6/16/2021 -- ND ND ND 0.72 ND ND ND 0.72
BE ED-R1SD-006 6/16/2021 -- ND ND ND 1.6 ND ND ND 1.6
BE ED-R1SD-006-1 6/18/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-007 6/17/2021 -- ND ND ND 3.4 ND ND ND 3.4
BE ED-R1SD-007-1 6/22/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-008 6/17/2021 -- ND ND ND 2.5 ND ND ND 2.5
BE ED-R1SD-008-1 6/22/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-009 6/17/2021 -- ND ND ND 2.7 ND ND ND 2.7
BE ED-R1SD-009-1 6/23/2021 1 ND ND 3.6 ND ND ND ND 3.6
BE ED-R1SD-010 6/17/2021 -- ND ND ND 1.5 ND ND ND 1.5
BE ED-R1SD-010-1 6/23/2021 1 2.2 ND ND ND ND ND ND 2.2
BE ED-R1SD-011 6/17/2021 -- ND ND ND 1.9 ND ND ND 1.9
BE ED-R1SD-011-1 6/22/2021 1 ND ND ND ND 1.5 ND ND 1.5
BE ED-R1SD-012 6/17/2021 -- ND ND ND 2 ND ND ND 2.0
BE ED-R1SD-012-1 6/22/2021 1 ND ND ND 1.3 ND ND ND 1.3
BE ED-R1SD-013 6/17/2021 -- ND ND ND 5.9 ND ND ND 5.9
BE ED-R1SD-013-1 6/23/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-014 6/17/2021 -- ND ND ND 1.9 ND ND ND 1.9
BE ED-R1SD-014-1 6/23/2021 1 ND ND 2.9 ND ND ND ND 2.9
BE ED-R1SD-015 6/17/2021 -- ND ND ND 5.1 ND ND ND 5.1
BE ED-R1SD-015-1 6/22/2021 1 ND ND ND 1.6 ND ND ND 1.6
BE ED-R1SD-016 6/17/2021 -- ND ND ND 2.2 ND ND ND 2.2
BE ED-R1SD-016-1 6/22/2021 1 ND ND ND 0.66 ND ND ND 0.66
BE ED-R1SD-017 6/17/2021 -- ND ND ND 2 ND ND ND 2.0
BE ED-R1SD-017-1 6/22/2021 1 ND ND ND 3.7 ND ND ND 3.7
BE ED-R1SD-018 6/17/2021 -- ND ND ND 2 ND ND ND 2.0
BE ED-R1SD-018-1 6/22/2021 1 ND ND ND 2.3 ND ND ND 2.3
BE ED-R1SD-019 6/17/2021 -- ND ND ND 2 ND ND ND 2.0
BE ED-R1SD-019-1 6/22/2021 1 ND ND ND 0.5 ND ND ND 0.5
BE ED-R1SD-020 6/17/2021 -- ND ND ND 3.7 ND ND ND 3.7
BE ED-R1SD-020-1 6/22/2021 1 ND ND ND 3.4 ND ND ND 3.4
BE ED-R1SD-021 6/18/2021 -- ND ND ND 2.9 ND ND ND 2.9
BE ED-R1SD-DUP2 (021) 6/18/2021 -- ND ND ND 4.2 ND ND ND 4.2
BE ED-R1SD-021-1 6/23/2021 1 ND ND ND 1.5 ND ND ND 1.5
BE ED-R1SD-022 6/18/2021 -- ND ND ND 2.5 ND ND ND 2.5
BE ED-R1SD-022-1 6/23/2021 1 ND ND ND 4.9 ND ND ND 4.9
BE ED-R1SD-023 6/18/2021 -- ND ND ND 2.1 ND ND ND 2.1
BE ED-R1SD-023-1 6/23/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-024 6/18/2021 -- ND ND ND 1.6 ND ND ND 1.6
BE ED-R1SD-024-1 6/23/2021 1 1.2 ND ND ND ND ND ND 1.2
BE ED-R1SD-025 6/18/2021 -- ND ND ND 2.2 ND ND ND 2.2
BE ED-R1SD-025-1 6/23/2021 1 0.98 ND ND ND ND ND ND 0.98
BE ED-R1SD-026 6/18/2021 -- ND ND ND 7.9 ND ND ND 7.9
BE ED-R1SD-026-1 6/23/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-027 6/18/2021 -- ND ND ND 8.9 ND ND ND 8.9
BE ED-R1SD-027-1 6/23/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-028 6/18/2021 -- ND ND ND 0.75 ND ND ND 0.75
BE ED-R1SD-029 6/21/2021 -- ND ND ND 1.2 ND ND ND 1.2

Type Sample ID Sample Date
PCB Aroclor (mg/Kg) Total PCBs 

(mg/Kg)
Over -

Excavation

Notes:
Sample ID with "SW" indicates Sidewall Sample
ND = constituent detected below the laboratory RL of 0.5 mg/Kg
Red indicates an exceedance of 1.0 mg/Kg RBRO Page 1 of 3



Excavation Confirmation Sampling PCB Analytical Results
Elliott Ditch - Reach 1 Sediment

Arconic Lafayette Operations, Lafayette, Indiana

1016 1221 1232 1242 1248 1254 1260
Type Sample ID Sample Date

PCB Aroclor (mg/Kg) Total PCBs 
(mg/Kg)

Over -
Excavation

BE ED-R1SD-029-1 6/23/2021 1 2 ND ND ND ND ND ND 2.0
BE ED-R1SD-DUP4 (029-1) 6/23/2021 1 0.9 ND ND ND ND ND ND 0.9
BE ED-R1SD-030 6/21/2021 -- ND ND ND 1.2 ND ND ND 1.2
BE ED-R1SD-030-1 6/23/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-031 6/21/2021 -- ND ND ND 5.5 ND ND ND 5.5
BE ED-R1SD-031-1 6/24/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-032 6/21/2021 -- ND ND ND 0.87 ND ND ND 0.87
BE ED-R1SD-033 6/22/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-034 6/22/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-035 6/22/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-036 6/22/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-037 6/22/2021 -- ND ND ND 0.78 ND ND ND 0.78
BE ED-R1SD-038 6/22/2021 -- ND ND ND 6.1 ND ND ND 6.1
BE ED-R1SD-038-1 6/24/2021 1 ND ND ND 4.2 ND ND ND 4.2
BE ED-R1SD-039 6/22/2021 -- ND ND ND 4.6 ND ND ND 4.6
BE ED-R1SD-039-1 6/24/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-040 6/23/2021 -- ND ND ND 0.6 ND ND ND 0.60
BE ED-R1SD-DUP3 (040) 6/23/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-041 6/23/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-042 6/23/2021 -- ND ND ND 2.4 ND ND ND 2.4
BE ED-R1SD-043 6/23/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-044 6/23/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-045 6/24/2021 -- ND ND 1.0 ND ND ND ND 1.0
BE ED-R1SD-046 6/24/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-047 6/24/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-048 6/24/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-049 6/24/2021 -- ND ND 0.66 ND ND ND ND 0.66
BE ED-R1SD-050 6/24/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-051 6/24/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-052 6/24/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-053 6/24/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-054 6/24/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-055 6/24/2021 -- ND ND ND ND 2.2 ND ND 2.2
BE ED-R1SD-056 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-057 6/25/2021 -- ND ND ND 2 ND ND ND 2
BE ED-R1SD-058 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-059 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-060 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-061 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-062 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-063 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-064 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-065 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-066 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-067 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-068 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-069 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-DUP5 (069) 6/25/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW001N 6/16/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SWDUP1 (SW001N) 6/16/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW003N 6/16/2021 -- ND ND ND 2.6 ND ND ND 2.6
SW ED-R1SD-SW003N-1 6/18/2021 1 ND ND 1.3 ND ND ND ND 1.3
SW ED-R1SD-SW004S 6/16/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW005N 6/16/2021 -- 2.5 ND ND ND ND ND ND 2.5
SW ED-R1SD-SW005N-1 6/18/2021 1 ND ND ND ND ND 1.6 ND 1.6

Notes:
Sample ID with "SW" indicates Sidewall Sample
ND = constituent detected below the laboratory RL of 0.5 mg/Kg
Red indicates an exceedance of 1.0 mg/Kg RBRO Page 2 of 3



Excavation Confirmation Sampling PCB Analytical Results
Elliott Ditch - Reach 1 Sediment

Arconic Lafayette Operations, Lafayette, Indiana

1016 1221 1232 1242 1248 1254 1260
Type Sample ID Sample Date

PCB Aroclor (mg/Kg) Total PCBs 
(mg/Kg)

Over -
Excavation

SW ED-R1SD-SW006S 6/17/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW007N 6/17/2021 -- ND ND ND 2.4 ND ND ND 2.4
SW ED-R1SD-SW008S 6/17/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW009N 6/17/2021 -- ND ND ND 3.3 ND ND ND 3.3
SW ED-R1SD-SW010S 6/17/2021 -- ND ND ND 2.6 ND ND ND 2.6
SW ED-R1SD-SW011N 6/17/2021 -- ND ND ND 3 ND ND ND 3.0
SW ED-R1SD-SW012S 6/17/2021 -- ND ND ND ND 0.60 ND ND 0.60
SW ED-R1SD-SW013N 6/17/2021 -- ND ND 3.1 ND ND ND ND 3.1
SW ED-R1SD-SW014S 6/18/2021 -- ND ND ND ND 1.2 ND ND 1.2
SW ED-R1SD-SW015N 6/18/2021 -- ND ND ND 2.2 ND ND ND 2.2
SW ED-R1SD-SW016S 6/18/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW017N 6/18/2021 -- ND ND ND 0.7 ND ND ND 0.70
SW ED-R1SD-SW018S 6/18/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW019N 6/18/2021 -- ND ND ND 1.9 ND ND ND 1.9
SW ED-R1SD-SW020S 6/22/2021 -- ND ND ND 2.4 ND ND ND 2.4
SW ED-R1SD-SWDUP2 (SW020S) 6/22/2021 -- ND ND ND 1.8 ND ND ND 1.8
SW ED-R1SD-SW021N 6/22/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW022S 6/21/2021 -- ND ND ND ND 0.75 ND ND 0.75
SW ED-R1SD-SW023N 6/21/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW024S 6/21/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW025N 6/21/2021 -- ND ND ND 0.93 ND ND ND 0.93
SW ED-R1SD-SW026S 6/22/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW027N 6/22/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW028S 6/22/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW029N 6/22/2021 -- ND ND 3.9 ND 1.8 ND ND 1.8
SW ED-R1SD-SW030S 6/22/2021 -- ND ND ND 2.7 ND ND ND 2.7
SW ED-R1SD-SW031N 6/22/2021 -- ND ND ND ND 7.6 ND ND 7.6
SW ED-R1SD-SW032S 6/23/2021 -- ND ND ND ND 5.9 ND ND 5.9
SW ED-R1SD-SW033N 6/23/2021 -- ND ND ND ND 0.52 ND ND 0.52
SW ED-R1SD-SW034S 6/23/2021 -- ND ND ND ND 2.3 ND ND 2.3
SW ED-R1SD-SW035N 6/23/2021 -- ND ND ND ND 1 ND ND 1.0
SW ED-R1SD-SW038S (f/k/a SW036S) 6/24/2021 -- ND ND ND ND 7 ND ND 7.0
SW ED-R1SD-SW039N (f/k/a SW037N) 6/24/2021 -- ND ND 1.1 ND ND ND ND 1.1
SW ED-R1SD-SW040S 6/24/2021 -- ND ND 3.2 ND ND ND ND 3.2
SW ED-R1SD-DUP3 (SW040S) 6/24/2021 -- ND ND ND ND 4.9 ND ND 4.9
SW ED-R1SD-SW041N 6/24/2021 -- ND ND ND ND 0.87 ND ND 0.9

Notes:
Sample ID with "SW" indicates Sidewall Sample
ND = constituent detected below the laboratory RL of 0.5 mg/Kg
Red indicates an exceedance of 1.0 mg/Kg RBRO Page 3 of 3
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 DATE: 6/28/2021 

REPORT NO: 018 

 

 
PROJECT INFORMATION 

PROJECT NAME: Elliott Ditch Reach 1-3 Isolated Soil & Sediment Remediation 

LOCATION:  Reach 1 CEC PROJECT: 172-367 

PLANS AND SPECIFICATIONS BY:  CEC, Inc. WEATHER: 89F, Early Rain, Clearing 
 

PERSONNEL 

CEC FIELD REPRESENTATIVE:  I. Jorgensen CEC PROJECT MANAGER:  Matt Bruck 

CLIENT:  Arconic Lafayette, LLC CLIENT CONTACT:  Robert Prezbindowski 

GENERAL CONTRACTOR:  O6 Environmental, LLC SITE SUPERINTENDENT:  Caleb Tufts 

 

THIS REPORT INCLUDES: 

☐ TEST RESULTS ☒ PHOTOGRAPHS ☐ SKETCH ☐ ATTACHMENTS 

 

EQUIPMENT ONSITE: 

Excavator: John Deere 350G (Standard Reach), 1 John Deere 290G (Long Reach), 2 John Deere 350G (Long Reach) 

Dozer: John Deere 650 

Skid-steer: Tach.TL10V2 

Material Hauling: 2 Terramac RT14s  

Telehandler: JLG G10-55A 

Fuel Tank: 1 – 2,000 gallon tank, 1 – 1,000 gallon tank 

Miscellaneous Equipment:  

 3 United Rentals 18” By-Pass Pumps, 3 United Rentals 6” By-Pass Pumps, 2 United Rentals 2” Pumps, Butt 
Fusion Welder, HDPE Piping and Components  

 Water Truck, 1 UTV 
 6 Work Trucks  
 Rental Fence, Office Trailer, 2 Porta Johns, Hand Wash Station, Storage Container  
 Wacker Neuson G25 20kW Generator 
 2 Aqua Barriers 8’x18’x50’ 
 2 Trash Pumps and Associated Hose and Fittings 
 Aerial Lift 
 1 Dumpster (4 yard) 
 Frac tank  
 12” Mulcher 

 



DAILY FIELD OBSERVATION REPORT 
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DATE:  6/28/2021 

REPORT NO: 018 

MATERIAL DELIVERED ONSITE: 

 80.04 tons of fill sand delivered to fill super sacks.

OBSERVATIONS: 

Site personnel includes: 
 CEC – Ian Jorgensen, Matt Bruck
 O6ENV – Caleb Tufts, Elvis Armstrong, Luke Pranger, Tyler Bundren, Keegan Andrews, Josh Boggs, Dason

Boyer
 United Rentals – Mark Hill, Chad Garmon, Blake Smith

Onsite Activities: 
• On Sunday, June 27th at approximately 0300, the by-pass system and dam was overtaken by heavy surface water 

flow as a result of precipitation over multiple days.  O6ENV documented the pumping rate of the by-pass system 
exceeding 12,500 gpm prior to the system failure.  The by-pass system failure was likely a result of the dam 
becoming dislodged causing the pumps to lose prime (i.e., the by-pass pumping “sump” was no longer present to 
maintain the required head over the pump intakes).  The dam dislodgment was likely caused by pressure that built 
up on the backside of the dam that ultimately resulted in the dam becoming buoyant due to the free board water 
level.  The dam was pushed downstream by the increased stream flow rate and was punctured.  The dam was 
recovered within Reach 1 approximately 2,000 feet downstream from the Outfall.  Select O6ENV personnel 
mobilized to the Site following notification from the pump watch team to respond.  Personnel remained onsite to 
monitor the overflow event.

• O6ENV Personnel arrived to the office trailer at 0700.
• O6ENV completed daily equipment inspections.
• Morning health and safety meeting held prior to commencing the day’s project activities.  The focus of the meeting 

was on hazards associated with dam and by-passing pumping repair.
• By-passing pumping, excavation, off-site disposal, and sampling were not completed as a result of the overflow 

event.
• O6ENV managed water within Elliott Ditch that accumulated as a result of the overflow event.  Water was removed 

from excavation areas, using a diesel trash pump, where the remedial objective had been achieved.  To mitigate 
sediment mobilization, a sediment bag was utilized when utilizing the diesel trash pump for water removal.

• O6ENV began preparing the banks upstream of the Outfall for the installation of a replacement aqua barrier. 
Additionally, super sacks filled with sand were established to reinforce the aqua barrier following installation.

• O6ENV completed erosion control site maintenance activities and completed an erosion control inspection.
• United Rentals two person team completed overnight pump watch to ensure proper operation of the bypass. 

Excavation: Leading edge of excavation - Approximately 2,125 feet downstream of Outfall 001 (Zone 4).  No change from 
June 26th, 2021, 
*- Zone 4 begins 2,000 downstream of the outfall to the end of the Reach 1 Upper.  

Transportation of non-TSCA regulated material (PCB <50 ppm) for offsite disposal:
 Off-site Disposal:

Non-TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 0 8,569.97 

Material Transported – 
non-amended (tons) 0 0 
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DATE:  6/28/2021 

REPORT NO: 018 

Backfill: Not Completed 

Sampling:  
 Excavation Bottoms:

o None collected
o Samples collected on 6/26/2021 were submitted to the laboratory.

 Sidewalls:
o None collected

 Over-excavation
o None collected

Laboratory Results: None.

CONTRACT LINE ITEMS PERFORMED: 

 B2-2 – Water Management
o B2-3.3 – Permanent dam installation
o B2-3.4 – Downgradient dam(s) installation
o B2-3.6.3 – Daily Operations

 B2-4 – Excavation, Management, and Disposal of Impacted Materials
o B2-4.2 – Excavation of Impacted Materials
o B2-4.3 – Staging/Stockpiling of Excavated Material
o B2-4.4 – Material Amendment
o B2-4.6 – Haul Truck Lining
o B2-4.7 – Trans. Of Impacted Material
o B2-4.8 – Disposal of Impacted Material

 B2-6 – Erosion and Sedimentation Control
o B2-6.1 - Inspections

 B2-9 – Additional Line Items Based on Contractor Approach
o B2-9.1 – Overnight Pump Watch

COMMUNICATION: 

 Matt Bruck mobilized to the project to discuss over-excavation procedures with O6ENV.

UNEXPECTED, UNUSUAL, OR NONCONFORMING OBSERVATIONS:  Dam and by-pass system failure. 
O6ENV documented by-pass system performance prior to failure.  Dam and by-pass system repair resulted in a full day of 
no production (i.e., excavation and disposal). 

NOTICE:  Our firm’s professionals are represented on site solely to observe operations of the contractor identified, to form opinions about the 
adequacy of those operations, and to report those opinions to our client.  The presence and activities of our field representative do not relieve the 
contractor from its obligation to meet contractual requirements.  The contractor retains sole responsibility for site safety and the methods, operations, 
and sequences of construction. 
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PHOTOGRAPHS 

Photo 1: Elliott Ditch following dam overflow event (view looking upstream toward the by-pass area). 

Photo 2: Installation of replacement of aqua barrier. 
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 DATE: 6/29/2021 

REPORT NO: 019 

PROJECT INFORMATION 

PROJECT NAME: Elliott Ditch Reach 1-3 Isolated Soil & Sediment Remediation 

LOCATION:  Reach 1 CEC PROJECT: 172-367 

PLANS AND SPECIFICATIONS BY:  CEC, Inc. WEATHER: 89F, Clear 

PERSONNEL 

CEC FIELD REPRESENTATIVE:  I. Jorgensen CEC PROJECT MANAGER:  Matt Bruck 

CLIENT:  Arconic Lafayette, LLC CLIENT CONTACT:  Robert Prezbindowski 

GENERAL CONTRACTOR:  O6 Environmental, LLC SITE SUPERINTENDENT:  Caleb Tufts 

THIS REPORT INCLUDES: 

☒ TEST RESULTS ☒ PHOTOGRAPHS ☐ SKETCH ☐ ATTACHMENTS

EQUIPMENT ONSITE: 

Excavator: John Deere 350G (Standard Reach), 1 John Deere 290G (Long Reach), 2 John Deere 350G (Long Reach) 

Dozer: John Deere 650 

Skid-steer: Tach.TL10V2 

Material Hauling: 2 Terramac RT14s  

Telehandler: JLG G10-55A 

Fuel Tank: 1 – 2,000 gallon tank, 1 – 1,000 gallon tank 

Miscellaneous Equipment:  

 3 United Rentals 18” By-Pass Pumps, 3 United Rentals 6” By-Pass Pumps, 2 United Rentals 2” Pumps, Butt
Fusion Welder, HDPE Piping and Components

 Water Truck, 1 UTV
 6 Work Trucks
 Rental Fence, Office Trailer, 2 Porta Johns, Hand Wash Station, Storage Container
 Wacker Neuson G25 20kW Generator
 2 Aqua Barriers 8’x18’x50’
 2 Trash Pumps and Associated Hose and Fittings
 Aerial Lift
 1 Dumpster (4 yard)
 Frac tank
 12” Mulcher
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MATERIAL DELIVERED ONSITE: 

 Concrete Block (deadmen for aqua barrier)

OBSERVATIONS: 

Site personnel includes: 
 CEC – Ian Jorgensen, Matt Bruck
 O6ENV – Caleb Tufts, Elvis Armstrong, Luke Pranger, Tyler Bundren, Keegan Andrews, Josh Boggs, Dason

Boyer
 United Rentals – Mark Hill, Chad Garmon, Blake Smith

Onsite Activities: 
 O6ENV Personnel arrived to the office trailer at 0700.
 O6ENV completed daily equipment inspections.
 Morning health and safety meeting held prior to commencing the day’s project activities.  The focus of the meeting

was on hazards associated with dam and by-passing pumping repair.
 By-passing pumping, excavation, off-site disposal, and sampling were not completed as a result of the June 27th

overflow event.
 O6ENV managed water within Elliott Ditch that accumulated as a result of the overflow event.  Water was removed

from excavation areas, using a diesel trash pump, where the remedial objective had been achieved.  To mitigate
sediment mobilization, a sediment bag was utilized.

 O6ENV continued the installation of a replacement aqua barrier.  Activities included inflating the aqua barrier with
water and reinforcing the downstream side of the dam with super sacks.  Concrete blocks were also delivered to
the project and placed upstream of the aqua barrier and downstream of the super sacks.  Using rope, O6ENV
anchored the concrete blocks to the aqua barrier.  The purpose of the concrete blocks are to serve as deadmen
anchors during future high flow events to mitigate potential dam buoyancy and/or movement.

 O6ENV and CEC discussed sidewalls and excavation bottoms that require over excavation.  To expedite the over
excavation process, survey flags were installed to guide the excavator operators.  The team assessed the type of
material that required removal (i.e., black, organic, sand/silt sediment).

 O6ENV completed erosion control site maintenance activities.
 O6ENV completed an SPCC inspection.
 United Rentals two person team completed overnight pump watch to ensure proper operation of the bypass.

Excavation: Leading edge of excavation - Approximately 2,125 feet downstream of Outfall 001 (Zone 4).  No change from 
June 26th, 2021, 
*- Zone 4 begins 2,000 downstream of the outfall to the end of the Reach 1 Upper.  

Transportation of non-TSCA regulated material (PCB <50 ppm) for offsite disposal: 
 Off-site Disposal:

Non-TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 0 8,569.97 

Material Transported – 
non-amended (tons) 0 0 

Backfill: Not Completed 
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Sampling: 
 Excavation Bottoms:

o None collected
 Sidewalls:

o None collected
 Over-excavation

o None collected

Laboratory Results: See attached (thru June 26, 2021). 

CONTRACT LINE ITEMS PERFORMED: 

 B2-2 – Water Management
o B2-3.3 – Permanent dam installation
o B2-3.4 – Downgradient dam(s) installation
o B2-3.6.3 – Daily Operations

 B2-4 – Excavation, Management, and Disposal of Impacted Materials
o B2-4.2 – Excavation of Impacted Materials
o B2-4.3 – Staging/Stockpiling of Excavated Material
o B2-4.4 – Material Amendment
o B2-4.6 – Haul Truck Lining
o B2-4.7 – Trans. Of Impacted Material
o B2-4.8 – Disposal of Impacted Material

 B2-6 – Erosion and Sedimentation Control
o B2-6.1 - Inspections

 B2-9 – Additional Line Items Based on Contractor Approach
o B2-9.1 – Overnight Pump Watch

COMMUNICATION: 

• Nothing to report. 

UNEXPECTED, UNUSUAL, OR NONCONFORMING OBSERVATIONS:  None.

NOTICE:  Our firm’s professionals are represented on site solely to observe operations of the contractor identified, to form opinions about the 
adequacy of those operations, and to report those opinions to our client.  The presence and activities of our field representative do not relieve the 
contractor from its obligation to meet contractual requirements.  The contractor retains sole responsibility for site safety and the methods, operations, 
and sequences of construction. 
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PHOTOGRAPHS 

Photo 1: Reconstructed Aqua Barrier (note: pictured drum is a spill kit). 

Photo 2: Reconstructed Aqua Barrier (view facing upstream). 



Excavation Confirmation Sampling PCB Analytical Results
Elliott Ditch - Reach 1 Sediment

Arconic Lafayette Operations, Lafayette, Indiana

1016 1221 1232 1242 1248 1254 1260
BE ED-R1SD-000 6/16/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-DUP1 (000) 6/16/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-001 6/16/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-002 6/16/2021 -- ND ND ND 0.69 ND ND ND 0.69
BE ED-R1SD-003 6/16/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-004 6/16/2021 -- ND ND ND 1.3 ND ND ND 1.3
BE ED-R1SD-004-1 6/18/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-005 6/16/2021 -- ND ND ND 0.72 ND ND ND 0.72
BE ED-R1SD-006 6/16/2021 -- ND ND ND 1.6 ND ND ND 1.6
BE ED-R1SD-006-1 6/18/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-007 6/17/2021 -- ND ND ND 3.4 ND ND ND 3.4
BE ED-R1SD-007-1 6/22/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-008 6/17/2021 -- ND ND ND 2.5 ND ND ND 2.5
BE ED-R1SD-008-1 6/22/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-009 6/17/2021 -- ND ND ND 2.7 ND ND ND 2.7
BE ED-R1SD-009-1 6/23/2021 1 ND ND 3.6 ND ND ND ND 3.6
BE ED-R1SD-010 6/17/2021 -- ND ND ND 1.5 ND ND ND 1.5
BE ED-R1SD-010-1 6/23/2021 1 2.2 ND ND ND ND ND ND 2.2
BE ED-R1SD-011 6/17/2021 -- ND ND ND 1.9 ND ND ND 1.9
BE ED-R1SD-011-1 6/22/2021 1 ND ND ND ND 1.5 ND ND 1.5
BE ED-R1SD-012 6/17/2021 -- ND ND ND 2 ND ND ND 2.0
BE ED-R1SD-012-1 6/22/2021 1 ND ND ND 1.3 ND ND ND 1.3
BE ED-R1SD-013 6/17/2021 -- ND ND ND 5.9 ND ND ND 5.9
BE ED-R1SD-013-1 6/23/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-014 6/17/2021 -- ND ND ND 1.9 ND ND ND 1.9
BE ED-R1SD-014-1 6/23/2021 1 ND ND 2.9 ND ND ND ND 2.9
BE ED-R1SD-015 6/17/2021 -- ND ND ND 5.1 ND ND ND 5.1
BE ED-R1SD-015-1 6/22/2021 1 ND ND ND 1.6 ND ND ND 1.6
BE ED-R1SD-016 6/17/2021 -- ND ND ND 2.2 ND ND ND 2.2
BE ED-R1SD-016-1 6/22/2021 1 ND ND ND 0.66 ND ND ND 0.66
BE ED-R1SD-017 6/17/2021 -- ND ND ND 2 ND ND ND 2.0
BE ED-R1SD-017-1 6/22/2021 1 ND ND ND 3.7 ND ND ND 3.7
BE ED-R1SD-018 6/17/2021 -- ND ND ND 2 ND ND ND 2.0
BE ED-R1SD-018-1 6/22/2021 1 ND ND ND 2.3 ND ND ND 2.3
BE ED-R1SD-019 6/17/2021 -- ND ND ND 2 ND ND ND 2.0
BE ED-R1SD-019-1 6/22/2021 1 ND ND ND 0.5 ND ND ND 0.5
BE ED-R1SD-020 6/17/2021 -- ND ND ND 3.7 ND ND ND 3.7
BE ED-R1SD-020-1 6/22/2021 1 ND ND ND 3.4 ND ND ND 3.4
BE ED-R1SD-021 6/18/2021 -- ND ND ND 2.9 ND ND ND 2.9
BE ED-R1SD-DUP2 (021) 6/18/2021 -- ND ND ND 4.2 ND ND ND 4.2
BE ED-R1SD-021-1 6/23/2021 1 ND ND ND 1.5 ND ND ND 1.5
BE ED-R1SD-022 6/18/2021 -- ND ND ND 2.5 ND ND ND 2.5
BE ED-R1SD-022-1 6/23/2021 1 ND ND ND 4.9 ND ND ND 4.9
BE ED-R1SD-023 6/18/2021 -- ND ND ND 2.1 ND ND ND 2.1
BE ED-R1SD-023-1 6/23/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-024 6/18/2021 -- ND ND ND 1.6 ND ND ND 1.6
BE ED-R1SD-024-1 6/23/2021 1 1.2 ND ND ND ND ND ND 1.2
BE ED-R1SD-025 6/18/2021 -- ND ND ND 2.2 ND ND ND 2.2
BE ED-R1SD-025-1 6/23/2021 1 0.98 ND ND ND ND ND ND 0.98
BE ED-R1SD-026 6/18/2021 -- ND ND ND 7.9 ND ND ND 7.9
BE ED-R1SD-026-1 6/23/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-027 6/18/2021 -- ND ND ND 8.9 ND ND ND 8.9
BE ED-R1SD-027-1 6/23/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-028 6/18/2021 -- ND ND ND 0.75 ND ND ND 0.75
BE ED-R1SD-029 6/21/2021 -- ND ND ND 1.2 ND ND ND 1.2

Type Sample ID Sample Date
PCB Aroclor (mg/Kg) Total PCBs 

(mg/Kg)
Over -

Excavation

Notes:
Sample ID with "SW" indicates Sidewall Sample
ND = constituent detected below the laboratory RL of 0.5 mg/Kg
Red indicates an exceedance of 1.0 mg/Kg RBRO Page 1 of 4



Excavation Confirmation Sampling PCB Analytical Results
Elliott Ditch - Reach 1 Sediment

Arconic Lafayette Operations, Lafayette, Indiana

1016 1221 1232 1242 1248 1254 1260
Type Sample ID Sample Date

PCB Aroclor (mg/Kg) Total PCBs 
(mg/Kg)

Over -
Excavation

BE ED-R1SD-029-1 6/23/2021 1 2 ND ND ND ND ND ND 2.0
BE ED-R1SD-DUP4 (029-1) 6/23/2021 -- 0.9 ND ND ND ND ND ND 0.9
BE ED-R1SD-030 6/21/2021 -- ND ND ND 1.2 ND ND ND 1.2
BE ED-R1SD-030-1 6/23/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-031 6/21/2021 -- ND ND ND 5.5 ND ND ND 5.5
BE ED-R1SD-031-1 6/24/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-032 6/21/2021 -- ND ND ND 0.87 ND ND ND 0.87
BE ED-R1SD-033 6/22/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-034 6/22/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-035 6/22/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-036 6/22/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-037 6/22/2021 -- ND ND ND 0.78 ND ND ND 0.78
BE ED-R1SD-038 6/22/2021 -- ND ND ND 6.1 ND ND ND 6.1
BE ED-R1SD-038-1 6/24/2021 1 ND ND ND 4.2 ND ND ND 4.2
BE ED-R1SD-039 6/22/2021 -- ND ND ND 4.6 ND ND ND 4.6
BE ED-R1SD-039-1 6/24/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-040 6/23/2021 -- ND ND ND 0.6 ND ND ND 0.60
BE ED-R1SD-DUP3 (040) 6/23/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-041 6/23/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-042 6/23/2021 -- ND ND ND 2.4 ND ND ND 2.4
BE ED-R1SD-043 6/23/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-044 6/23/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-045 6/24/2021 -- ND ND 1 ND ND ND ND 1
BE ED-R1SD-046 6/24/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-047 6/24/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-048 6/24/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-049 6/24/2021 -- ND ND 0.66 ND ND ND ND 0.66
BE ED-R1SD-050 6/24/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-051 6/24/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-052 6/24/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-053 6/24/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-054 6/24/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-055 6/25/2021 -- ND ND ND ND 2.2 ND ND 2.2
BE ED-R1SD-056 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-057 6/25/2021 -- ND ND ND 2 ND ND ND 2
BE ED-R1SD-058 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-059 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-060 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-061 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-062 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-063 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-064 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-065 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-066 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-067 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-068 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-069 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-070 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-071 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-072 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-073 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-074 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-075 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-DUP6 (075) 6/26/2021 -- 0.43 ND ND ND ND ND ND 0.43
BE ED-R1SD-076 6/26/2021 -- ND ND ND 0.86 ND ND ND 0.86

Notes:
Sample ID with "SW" indicates Sidewall Sample
ND = constituent detected below the laboratory RL of 0.5 mg/Kg
Red indicates an exceedance of 1.0 mg/Kg RBRO Page 2 of 4



Excavation Confirmation Sampling PCB Analytical Results
Elliott Ditch - Reach 1 Sediment

Arconic Lafayette Operations, Lafayette, Indiana

1016 1221 1232 1242 1248 1254 1260
Type Sample ID Sample Date

PCB Aroclor (mg/Kg) Total PCBs 
(mg/Kg)

Over -
Excavation

BE ED-R1SD-077 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-078 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-079 6/26/2021 -- 0.96 0.87 ND ND ND ND ND 1.83
BE ED-R1SD-080 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-081 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-082 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-083 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-084 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-085 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-086 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-087 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-088 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-089 6/26/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW001N 6/16/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SWDUP1 (SW001N) 6/16/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW003N 6/16/2021 -- ND ND ND 2.6 ND ND ND 2.6
SW ED-R1SD-SW003N-1 6/18/2021 1 ND ND 1.3 ND ND ND ND 1.3
SW ED-R1SD-SW004S 6/16/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW005N 6/16/2021 -- 2.5 ND ND ND ND ND ND 2.5
SW ED-R1SD-SW005N-1 6/18/2021 1 ND ND ND ND ND 1.6 ND 1.6
SW ED-R1SD-SW006S 6/17/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW007N 6/17/2021 -- ND ND ND 2.4 ND ND ND 2.4
SW ED-R1SD-SW008S 6/17/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW009N 6/17/2021 -- ND ND ND 3.3 ND ND ND 3.3
SW ED-R1SD-SW010S 6/17/2021 -- ND ND ND 2.6 ND ND ND 2.6
SW ED-R1SD-SW011N 6/17/2021 -- ND ND ND 3 ND ND ND 3.0
SW ED-R1SD-SW012S 6/17/2021 -- ND ND ND ND 0.60 ND ND 0.60
SW ED-R1SD-SW013N 6/17/2021 -- ND ND 3.1 ND ND ND ND 3.1
SW ED-R1SD-SW014S 6/18/2021 -- ND ND ND ND 1.2 ND ND 1.2
SW ED-R1SD-SW015N 6/18/2021 -- ND ND ND 2.2 ND ND ND 2.2
SW ED-R1SD-SW016S 6/18/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW017N 6/18/2021 -- ND ND ND 0.7 ND ND ND 0.70
SW ED-R1SD-SW018S 6/18/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW019N 6/18/2021 -- ND ND ND 1.9 ND ND ND 1.9
SW ED-R1SD-SW020S 6/22/2021 -- ND ND ND 2.4 ND ND ND 2.4
SW ED-R1SD-SWDUP2 (SW020S) 6/22/2021 -- ND ND ND 1.8 ND ND ND 1.8
SW ED-R1SD-SW021N 6/22/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW022S 6/21/2021 -- ND ND ND ND 0.75 ND ND 0.75
SW ED-R1SD-SW023N 6/21/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW024S 6/21/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW025N 6/21/2021 -- ND ND ND 0.93 ND ND ND 0.93
SW ED-R1SD-SW026S 6/22/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW027N 6/22/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW028S 6/22/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW029N 6/22/2021 -- ND ND 3.9 ND 1.8 ND ND 5.7
SW ED-R1SD-SW030S 6/22/2021 -- ND ND ND 2.7 ND ND ND 2.7
SW ED-R1SD-SW031N 6/22/2021 -- ND ND ND ND 7.6 ND ND 7.6
SW ED-R1SD-SW032S 6/23/2021 -- ND ND ND ND 5.9 ND ND 5.9
SW ED-R1SD-SW033N 6/23/2021 -- ND ND ND ND 0.52 ND ND 0.52
SW ED-R1SD-SW034S 6/23/2021 -- ND ND ND ND 2.3 ND ND 2.3
SW ED-R1SD-SW035N 6/23/2021 -- ND ND ND ND 1 ND ND 1.0
SW ED-R1SD-SW038S (f/k/a SW036S) 6/24/2021 -- ND ND ND ND 7 ND ND 7.0
SW ED-R1SD-SW039N (f/k/a SW037N) 6/24/2021 -- ND ND 1.1 ND ND ND ND 1.1
SW ED-R1SD-SW040S 6/24/2021 -- ND ND 3.2 ND ND ND ND 3.2
SW ED-R1SD-SWDUP3 (SW40S) 6/24/2021 -- ND ND ND ND 4.9 ND ND 4.9

Notes:
Sample ID with "SW" indicates Sidewall Sample
ND = constituent detected below the laboratory RL of 0.5 mg/Kg
Red indicates an exceedance of 1.0 mg/Kg RBRO Page 3 of 4



Excavation Confirmation Sampling PCB Analytical Results
Elliott Ditch - Reach 1 Sediment

Arconic Lafayette Operations, Lafayette, Indiana

1016 1221 1232 1242 1248 1254 1260
Type Sample ID Sample Date

PCB Aroclor (mg/Kg) Total PCBs 
(mg/Kg)

Over -
Excavation

SW ED-R1SD-SW041N 6/24/2021 -- ND ND ND ND 0.87 ND ND 0.9

Notes:
Sample ID with "SW" indicates Sidewall Sample
ND = constituent detected below the laboratory RL of 0.5 mg/Kg
Red indicates an exceedance of 1.0 mg/Kg RBRO Page 4 of 4
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 DATE: 6/30/2021 

REPORT NO: 020 

PROJECT INFORMATION 

PROJECT NAME: Elliott Ditch Reach 1-3 Isolated Soil & Sediment Remediation 

LOCATION:  Reach 1 CEC PROJECT: 172-367 

PLANS AND SPECIFICATIONS BY:  CEC, Inc. WEATHER: 89F, Clear 

PERSONNEL 

CEC FIELD REPRESENTATIVE:  I. Jorgensen CEC PROJECT MANAGER:  Matt Bruck 

CLIENT:  Arconic Lafayette, LLC CLIENT CONTACT:  Robert Prezbindowski 

GENERAL CONTRACTOR:  O6 Environmental, LLC SITE SUPERINTENDENT:  Caleb Tufts 

THIS REPORT INCLUDES: 

☒ TEST RESULTS ☒ PHOTOGRAPHS ☐ SKETCH ☐ ATTACHMENTS

EQUIPMENT ONSITE: 

Excavator: John Deere 350G (Standard Reach), 1 John Deere 290G (Long Reach), 2 John Deere 350G (Long Reach) 

Dozer: John Deere 650 

Skid-steer: Tach.TL10V2 

Material Hauling: 2 Terramac RT14s  

Telehandler: JLG G10-55A 

Fuel Tank: 1 – 2,000 gallon tank, 1 – 1,000 gallon tank 

Miscellaneous Equipment:  

 3 United Rentals 18” By-Pass Pumps, 3 United Rentals 6” By-Pass Pumps, 2 United Rentals 2” Pumps, Butt
Fusion Welder, HDPE Piping and Components

 Water Truck, 1 UTV
 6 Work Trucks
 Rental Fence, Office Trailer, 2 Porta Johns, Hand Wash Station, Storage Container
 Wacker Neuson G25 20kW Generator
 2 Aqua Barriers 8’x18’x50’
 2 Trash Pumps and Associated Hose and Fittings
 Aerial Lift
 1 Dumpster (4 yard)
 Frac tank
 12” Mulcher



DAILY FIELD OBSERVATION REPORT 
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DATE:  6/30/2021 

REPORT NO: 020 

MATERIAL DELIVERED ONSITE: 

 None.

OBSERVATIONS: 

Site personnel includes: 
 CEC – Ian Jorgensen
 O6ENV – Caleb Tufts, Elvis Armstrong, Luke Pranger, Tyler Bundren, Keegan Andrews, Josh Boggs, Dason

Boyer
 United Rentals – Mark Hill, Chad Garmon, Blake Smith

Onsite Activities: 
 O6ENV Personnel arrived to the office trailer at 0700.
 O6ENV completed daily equipment inspections.
 Morning health and safety meeting held prior to commencing the day’s project activities.
 O6ENV restarted bypass pumping activities to allow excavation work to be completed in the “dry”.  Outfall 001

has been re-dammed and discharge is being pumped upstream of the dam. The dam was reinforced as described in
the June 29, 2021, daily report.

 Excavation activities continued downstream.  Excavated material and substrate flow managed within Elliott Ditch
to promote sediment dewatering.

 O6ENV continued loading dump trucks for offsite disposal at Republic’s Walnut Creek Landfill.  Each dump truck
was lined prior to being loaded and supplied a disposal manifest.  Prior to exiting the site, each dump truck was
required to tarp (i.e., mechanically).  All dump truck loads were inspected prior to leaving the site to ensure the
loaded material was properly loaded and material was well contained.

o Total loads for the day: 23
 All material disposed was amended with calciment.  CEC utilized an IR gun to confirm the calciment was not

generating an adverse exothermic reaction.
 O6ENV prepared the excavation bottoms and sidewalls for sampling.  CEC collected the samples noted below.
 O6ENV and CEC visually assessed if sediment was present in surface water near the downstream portion of Reach

1. Increased sediment mobilization not observed.  O6ENV will continue to monitor and will deploy sediment
controls, if necessary.

 O6ENV initiated dust control measures.  Support vehicles and unnecessary equipment to remain on the haul road
and off of the levee to mitigate dust generation.

 O6ENV completed erosion control site maintenance activities.
 United Rentals two person team completed overnight pump watch to ensure proper operation of the bypass.

Excavation: Leading edge of excavation - Approximately 2,125 feet downstream of Outfall 001 (Zone 4).  No change from 
June 26th, 2021, 
*- Zone 4 begins 2,000 downstream of the outfall to the end of the Reach 1 Upper.  

Transportation of non-TSCA regulated material (PCB <50 ppm) for offsite disposal:
 Off-site Disposal:
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DATE:  6/30/2021 

REPORT NO: 020 

Non-TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 538.22 9108.19 

Material Transported – 
non-amended (tons) 0 0 

Backfill: Not Completed 

Sampling: 
 Excavation Bottoms:

o None collected
 Sidewalls:

o ED-R1SD-SW55 through ED-R1SD-SW71
 Over-excavation

o None collected

Laboratory Results: See attached (through 6/30/2021). 

CONTRACT LINE ITEMS PERFORMED: 

 B2-2 – Water Management
o B2-3.3 – Permanent dam installation
o B2-3.4 – Downgradient dam(s) installation
o B2-3.6.3 – Daily Operations

 B2-4 – Excavation, Management, and Disposal of Impacted Materials
o B2-4.2 – Excavation of Impacted Materials
o B2-4.3 – Staging/Stockpiling of Excavated Material
o B2-4.4 – Material Amendment
o B2-4.6 – Haul Truck Lining
o B2-4.7 – Trans. Of Impacted Material
o B2-4.8 – Disposal of Impacted Material

 B2-9 – Additional Line Items Based on Contractor Approach
o B2-9.1 – Overnight Pump Watch

COMMUNICATION: 

 Weekly update call held between Arconic, CEC, and O6ENV.

UNEXPECTED, UNUSUAL, OR NONCONFORMING OBSERVATIONS:  None.

NOTICE:  Our firm’s professionals are represented on site solely to observe operations of the contractor identified, to form opinions about the 
adequacy of those operations, and to report those opinions to our client.  The presence and activities of our field representative do not relieve the 
contractor from its obligation to meet contractual requirements.  The contractor retains sole responsibility for site safety and the methods, operations, 
and sequences of construction. 
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DATE:  6/30/2021 

REPORT NO: 020 

PHOTOGRAPHS 

Photo 1: Over-excavation downstream of Outfall 001.  Dam reestablished.  (View looking upstream) 

Photo 2: Over-excavation downstream of Outfall 001.  (View looking downstream) 



Excavation Confirmation Sampling PCB Analytical Results
Elliott Ditch - Reach 1 Sediment

Arconic Lafayette Operations, Lafayette, Indiana

1016 1221 1232 1242 1248 1254 1260

BE ED-R1SD-000 6/16/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-DUP1 (000) 6/16/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-001 6/16/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-002 6/16/2021 -- ND ND ND 0.69 ND ND ND 0.69
BE ED-R1SD-003 6/16/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-004 6/16/2021 -- ND ND ND 1.3 ND ND ND 1.3
BE ED-R1SD-004-1 6/18/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-005 6/16/2021 -- ND ND ND 0.72 ND ND ND 0.72
BE ED-R1SD-006 6/16/2021 -- ND ND ND 1.6 ND ND ND 1.6
BE ED-R1SD-006-1 6/18/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-007 6/17/2021 -- ND ND ND 3.4 ND ND ND 3.4
BE ED-R1SD-007-1 6/22/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-008 6/17/2021 -- ND ND ND 2.5 ND ND ND 2.5
BE ED-R1SD-008-1 6/22/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-009 6/17/2021 -- ND ND ND 2.7 ND ND ND 2.7
BE ED-R1SD-009-1 6/23/2021 1 ND ND 3.6 ND ND ND ND 3.6
BE ED-R1SD-010 6/17/2021 -- ND ND ND 1.5 ND ND ND 1.5
BE ED-R1SD-010-1 6/23/2021 1 2.2 ND ND ND ND ND ND 2.2
BE ED-R1SD-011 6/17/2021 -- ND ND ND 1.9 ND ND ND 1.9
BE ED-R1SD-011-1 6/22/2021 1 ND ND ND ND 1.5 ND ND 1.5
BE ED-R1SD-012 6/17/2021 -- ND ND ND 2 ND ND ND 2.0
BE ED-R1SD-012-1 6/22/2021 1 ND ND ND 1.3 ND ND ND 1.3
BE ED-R1SD-013 6/17/2021 -- ND ND ND 5.9 ND ND ND 5.9
BE ED-R1SD-013-1 6/23/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-014 6/17/2021 -- ND ND ND 1.9 ND ND ND 1.9
BE ED-R1SD-014-1 6/23/2021 1 ND ND 2.9 ND ND ND ND 2.9
BE ED-R1SD-015 6/17/2021 -- ND ND ND 5.1 ND ND ND 5.1
BE ED-R1SD-015-1 6/22/2021 1 ND ND ND 1.6 ND ND ND 1.6
BE ED-R1SD-016 6/17/2021 -- ND ND ND 2.2 ND ND ND 2.2
BE ED-R1SD-016-1 6/22/2021 1 ND ND ND 0.66 ND ND ND 0.66
BE ED-R1SD-017 6/17/2021 -- ND ND ND 2 ND ND ND 2.0
BE ED-R1SD-017-1 6/22/2021 1 ND ND ND 3.7 ND ND ND 3.7
BE ED-R1SD-018 6/17/2021 -- ND ND ND 2 ND ND ND 2.0
BE ED-R1SD-018-1 6/22/2021 1 ND ND ND 2.3 ND ND ND 2.3
BE ED-R1SD-019 6/17/2021 -- ND ND ND 2 ND ND ND 2.0
BE ED-R1SD-019-1 6/22/2021 1 ND ND ND 0.5 ND ND ND 0.5
BE ED-R1SD-020 6/17/2021 -- ND ND ND 3.7 ND ND ND 3.7
BE ED-R1SD-020-1 6/22/2021 1 ND ND ND 3.4 ND ND ND 3.4
BE ED-R1SD-021 6/18/2021 -- ND ND ND 2.9 ND ND ND 2.9
BE ED-R1SD-DUP2 (021) 6/18/2021 -- ND ND ND 4.2 ND ND ND 4.2
BE ED-R1SD-021-1 6/23/2021 1 ND ND ND 1.5 ND ND ND 1.5
BE ED-R1SD-022 6/18/2021 -- ND ND ND 2.5 ND ND ND 2.5
BE ED-R1SD-022-1 6/23/2021 1 ND ND ND 4.9 ND ND ND 4.9
BE ED-R1SD-023 6/18/2021 -- ND ND ND 2.1 ND ND ND 2.1
BE ED-R1SD-023-1 6/23/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-024 6/18/2021 -- ND ND ND 1.6 ND ND ND 1.6
BE ED-R1SD-024-1 6/23/2021 1 1.2 ND ND ND ND ND ND 1.2
BE ED-R1SD-025 6/18/2021 -- ND ND ND 2.2 ND ND ND 2.2
BE ED-R1SD-025-1 6/23/2021 1 0.98 ND ND ND ND ND ND 0.98
BE ED-R1SD-026 6/18/2021 -- ND ND ND 7.9 ND ND ND 7.9
BE ED-R1SD-026-1 6/23/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-027 6/18/2021 -- ND ND ND 8.9 ND ND ND 8.9
BE ED-R1SD-027-1 6/23/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-028 6/18/2021 -- ND ND ND 0.75 ND ND ND 0.75
BE ED-R1SD-029 6/21/2021 -- ND ND ND 1.2 ND ND ND 1.2
BE ED-R1SD-029-1 6/23/2021 1 2 ND ND ND ND ND ND 2.0

Type Sample ID Sample Date
PCB Aroclor (mg/Kg)

Total PCBs 
(mg/Kg)

Over -
Excavation

Notes:
Sample ID with "SW" indicates Sidewall Sample
ND = constituent detected below the laboratory RL of 0.5 mg/Kg
Red indicates an exceedance of 1.0 mg/Kg RBRO Page 1 of 4



Excavation Confirmation Sampling PCB Analytical Results
Elliott Ditch - Reach 1 Sediment

Arconic Lafayette Operations, Lafayette, Indiana

1016 1221 1232 1242 1248 1254 1260
Type Sample ID Sample Date

PCB Aroclor (mg/Kg)
Total PCBs 

(mg/Kg)
Over -

Excavation

BE ED-R1SD-DUP4 (029-1) 6/23/2021 -- 0.9 ND ND ND ND ND ND 0.9
BE ED-R1SD-030 6/21/2021 -- ND ND ND 1.2 ND ND ND 1.2
BE ED-R1SD-030-1 6/23/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-031 6/21/2021 -- ND ND ND 5.5 ND ND ND 5.5
BE ED-R1SD-031-1 6/24/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-032 6/21/2021 -- ND ND ND 0.87 ND ND ND 0.87
BE ED-R1SD-033 6/22/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-034 6/22/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-035 6/22/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-036 6/22/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-037 6/22/2021 -- ND ND ND 0.78 ND ND ND 0.78
BE ED-R1SD-038 6/22/2021 -- ND ND ND 6.1 ND ND ND 6.1
BE ED-R1SD-038-1 6/24/2021 1 ND ND ND 4.2 ND ND ND 4.2
BE ED-R1SD-039 6/22/2021 -- ND ND ND 4.6 ND ND ND 4.6
BE ED-R1SD-039-1 6/24/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-040 6/23/2021 -- ND ND ND 0.6 ND ND ND 0.60
BE ED-R1SD-DUP3 (040) 6/23/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-041 6/23/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-042 6/23/2021 -- ND ND ND 2.4 ND ND ND 2.4
BE ED-R1SD-043 6/23/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-044 6/23/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-045 6/24/2021 -- ND ND 1 ND ND ND ND 1
BE ED-R1SD-046 6/24/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-047 6/24/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-048 6/24/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-049 6/24/2021 -- ND ND 0.66 ND ND ND ND 0.66
BE ED-R1SD-050 6/24/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-051 6/24/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-052 6/24/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-053 6/24/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-054 6/24/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-055 6/25/2021 -- ND ND ND ND 2.2 ND ND 2.2
BE ED-R1SD-056 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-057 6/25/2021 -- ND ND ND 2 ND ND ND 2
BE ED-R1SD-058 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-059 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-060 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-061 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-062 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-063 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-064 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-065 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-066 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-067 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-068 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-069 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-070 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-071 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-072 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-073 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-074 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-075 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-DUP6 (075) 6/26/2021 -- 0.43 ND ND ND ND ND ND 0.43
BE ED-R1SD-076 6/26/2021 -- ND ND ND 0.86 ND ND ND 0.86
BE ED-R1SD-077 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-078 6/26/2021 -- ND ND ND ND ND ND ND ND

Notes:
Sample ID with "SW" indicates Sidewall Sample
ND = constituent detected below the laboratory RL of 0.5 mg/Kg
Red indicates an exceedance of 1.0 mg/Kg RBRO Page 2 of 4



Excavation Confirmation Sampling PCB Analytical Results
Elliott Ditch - Reach 1 Sediment

Arconic Lafayette Operations, Lafayette, Indiana

1016 1221 1232 1242 1248 1254 1260
Type Sample ID Sample Date

PCB Aroclor (mg/Kg)
Total PCBs 

(mg/Kg)
Over -

Excavation

BE ED-R1SD-079 6/26/2021 -- 0.96 0.87 ND ND ND ND ND 1.83
BE ED-R1SD-080 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-081 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-082 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-083 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-084 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-085 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-086 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-087 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-088 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-089 6/26/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW001N 6/16/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SWDUP1 (SW001N) 6/16/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW003N 6/16/2021 -- ND ND ND 2.6 ND ND ND 2.6
SW ED-R1SD-SW003N-1 6/18/2021 1 ND ND 1.3 ND ND ND ND 1.3
SW ED-R1SD-SW004S 6/16/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW005N 6/16/2021 -- 2.5 ND ND ND ND ND ND 2.5
SW ED-R1SD-SW005N-1 6/18/2021 1 ND ND ND ND ND 1.6 ND 1.6
SW ED-R1SD-SW006S 6/17/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW007N 6/17/2021 -- ND ND ND 2.4 ND ND ND 2.4
SW ED-R1SD-SW008S 6/17/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW009N 6/17/2021 -- ND ND ND 3.3 ND ND ND 3.3
SW ED-R1SD-SW010S 6/17/2021 -- ND ND ND 2.6 ND ND ND 2.6
SW ED-R1SD-SW011N 6/17/2021 -- ND ND ND 3 ND ND ND 3.0
SW ED-R1SD-SW012S 6/17/2021 -- ND ND ND ND 0.60 ND ND 0.60
SW ED-R1SD-SW013N 6/17/2021 -- ND ND 3.1 ND ND ND ND 3.1
SW ED-R1SD-SW014S 6/18/2021 -- ND ND ND ND 1.2 ND ND 1.2
SW ED-R1SD-SW015N 6/18/2021 -- ND ND ND 2.2 ND ND ND 2.2
SW ED-R1SD-SW016S 6/18/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW017N 6/18/2021 -- ND ND ND 0.7 ND ND ND 0.70
SW ED-R1SD-SW018S 6/18/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW019N 6/18/2021 -- ND ND ND 1.9 ND ND ND 1.9
SW ED-R1SD-SW020S 6/22/2021 -- ND ND ND 2.4 ND ND ND 2.4
SW ED-R1SD-SWDUP2 (SW020S) 6/22/2021 -- ND ND ND 1.8 ND ND ND 1.8
SW ED-R1SD-SW021N 6/22/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW022S 6/21/2021 -- ND ND ND ND 0.75 ND ND 0.75
SW ED-R1SD-SW023N 6/21/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW024S 6/21/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW025N 6/21/2021 -- ND ND ND 0.93 ND ND ND 0.93
SW ED-R1SD-SW026S 6/22/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW027N 6/22/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW028S 6/22/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW029N 6/22/2021 -- ND ND 3.9 ND 1.8 ND ND 5.7
SW ED-R1SD-SW030S 6/22/2021 -- ND ND ND 2.7 ND ND ND 2.7
SW ED-R1SD-SW031N 6/22/2021 -- ND ND ND ND 7.6 ND ND 7.6
SW ED-R1SD-SW032S 6/23/2021 -- ND ND ND ND 5.9 ND ND 5.9
SW ED-R1SD-SW033N 6/23/2021 -- ND ND ND ND 0.52 ND ND 0.52
SW ED-R1SD-SW034S 6/23/2021 -- ND ND ND ND 2.3 ND ND 2.3
SW ED-R1SD-SW035N 6/23/2021 -- ND ND ND ND 1 ND ND 1.0
SW ED-R1SD-SW038S (f/k/a SW036S) 6/24/2021 -- ND ND ND ND 7 ND ND 7.0
SW ED-R1SD-SW039N (f/k/a SW037N) 6/24/2021 -- ND ND 1.1 ND ND ND ND 1.1
SW ED-R1SD-SW040S 6/24/2021 -- ND ND 3.2 ND ND ND ND 3.2
SW ED-R1SD-SWDUP3 (SW40S) 6/24/2021 -- ND ND ND ND 4.9 ND ND 4.9
SW ED-R1SD-SW041N 6/24/2021 -- ND ND ND ND 0.87 ND ND 0.9
SW ED-R1SD-SW042S 6/24/2021 -- ND ND 3.8 ND ND ND ND 3.8
SW ED-R1SD-SW043N 6/24/2021 -- ND ND ND ND ND ND ND ND

Notes:
Sample ID with "SW" indicates Sidewall Sample
ND = constituent detected below the laboratory RL of 0.5 mg/Kg
Red indicates an exceedance of 1.0 mg/Kg RBRO Page 3 of 4



Excavation Confirmation Sampling PCB Analytical Results
Elliott Ditch - Reach 1 Sediment

Arconic Lafayette Operations, Lafayette, Indiana

1016 1221 1232 1242 1248 1254 1260
Type Sample ID Sample Date

PCB Aroclor (mg/Kg)
Total PCBs 

(mg/Kg)
Over -

Excavation

SW ED-R1SD-SW44 6/30/2021 -- ND ND ND ND 2.4 ND ND 2.4
SW ED-R1SD-SW45 6/30/2021 -- ND ND ND ND 1.3 ND ND 1.3
SW ED-R1SD-SW46 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW47 6/30/2021 -- ND ND ND ND 6.9 ND ND 6.9
SW ED-R1SD-SW48 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW49 6/30/2021 -- ND ND ND ND 12 ND ND 12.0
SW ED-R1SD-SW50 6/30/2021 -- ND ND ND ND 1.3 ND ND 1.3
SW ED-R1SD-SW51 6/30/2021 -- ND ND ND ND 8.8 ND ND 8.8
SW ED-R1SD-SW52 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW53 6/30/2021 -- ND ND ND ND 2.6 ND ND 2.6
SW ED-R1SD-SW54 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SWDUP4 (SW054) 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW55 6/30/2021 -- ND ND ND ND 7.9 ND ND 7.9
SW ED-R1SD-SW56 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW57 6/30/2021 -- ND ND ND ND 1.1 ND ND 1.1
SW ED-R1SD-SW58 6/30/2021 -- ND ND ND ND 0.47 ND ND 0.47
SW ED-R1SD-SW59 6/30/2021 -- ND ND ND ND 0.57 ND ND 0.57
SW ED-R1SD-SW60 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW61 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW62 6/30/2021 -- ND ND ND ND 3 ND ND 3.0
SW ED-R1SD-SW63 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW64 6/30/2021 -- ND ND ND ND 1.6 ND ND 1.60
SW ED-R1SD-SW65 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW66 6/30/2021 -- ND ND ND ND 4.1 ND ND 4.10
SW ED-R1SD-SW67 6/30/2021 -- ND ND ND ND 5.3 ND ND 5.30
SW ED-R1SD-SW68 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW70 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW71 6/30/2021 -- ND ND ND ND 0.92 ND ND 0.92

Notes:
Sample ID with "SW" indicates Sidewall Sample
ND = constituent detected below the laboratory RL of 0.5 mg/Kg
Red indicates an exceedance of 1.0 mg/Kg RBRO Page 4 of 4
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 DATE: 7/1/2021 

REPORT NO: 021 

 

 
PROJECT INFORMATION 

PROJECT NAME: Elliott Ditch Reach 1-3 Isolated Soil & Sediment Remediation 

LOCATION:  Reach 1 CEC PROJECT: 172-367 

PLANS AND SPECIFICATIONS BY:  CEC, Inc. WEATHER: 83F, Clear 
 

PERSONNEL 

CEC FIELD REPRESENTATIVE:  I. Jorgensen CEC PROJECT MANAGER:  Matt Bruck 

CLIENT:  Arconic Lafayette, LLC CLIENT CONTACT:  Robert Prezbindowski 

GENERAL CONTRACTOR:  O6 Environmental, LLC SITE SUPERINTENDENT:  Caleb Tufts 

 

THIS REPORT INCLUDES: 

☒ TEST RESULTS ☒ PHOTOGRAPHS ☐ SKETCH ☐ ATTACHMENTS 

 

EQUIPMENT ONSITE: 

Excavator: John Deere 350G (Standard Reach), 1 John Deere 290G (Long Reach), 2 John Deere 350G (Long Reach) 

Dozer: John Deere 650 

Skid-steer: Tach.TL10V2 

Material Hauling: 2 Terramac RT14s  

Telehandler: JLG G10-55A 

Fuel Tank: 1 – 2,000 gallon tank, 1 – 1,000 gallon tank 

Miscellaneous Equipment:  

 3 United Rentals 18” By-Pass Pumps, 3 United Rentals 6” By-Pass Pumps, 2 United Rentals 2” Pumps, Butt 
Fusion Welder, HDPE Piping and Components  

 Water Truck, 1 UTV 
 6 Work Trucks  
 Rental Fence, Office Trailer, 2 Porta Johns, Hand Wash Station, Storage Container  
 Wacker Neuson G25 20kW Generator 
 2 Aqua Barriers 8’x18’x50’ 
 2 Trash Pumps and Associated Hose and Fittings 
 Aerial Lift 
 1 Dumpster (4 yard) 
 Frac tank  
 12” Mulcher 
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DATE:  7/1/2021 

REPORT NO: 021 

MATERIAL DELIVERED ONSITE: 

 Calciment (97.87 tons)

OBSERVATIONS: 

Site personnel includes: 
 CEC – Ian Jorgensen
 O6ENV – Elvis Armstrong, Luke Pranger, Tyler Bundren, Keegan Andrews, Josh Boggs, Dason Boyer, Shannon

May, Jesse May, Justin May
 United Rentals – Mark Hill, Chad Garmon, Blake Smith

Onsite Activities: 
 O6ENV Personnel arrived to the office trailer at 0600.
 O6ENV completed daily equipment inspections.
 Morning health and safety meeting held prior to commencing the day’s project activities.
 O6ENV continued bypass pumping activities to allow excavation work to be completed in the “dry”.  Outfall 001

has been dammed and discharge is being pumped upstream of the dam.
 Excavation activities continued downstream.  Excavated material and substrate flow managed within Elliott Ditch

to promote sediment dewatering.
 O6ENV continued loading dump trucks for offsite disposal at Republic’s Walnut Creek Landfill.  Each dump truck

was lined prior to being loaded and supplied a disposal manifest.  Prior to exiting the site, each dump truck was
required to tarp (i.e., mechanically).  All dump truck loads were inspected prior to leaving the site to ensure the
loaded material was properly loaded and material was well contained.

o Total loads for the day: 69
 All material disposed was amended with calciment.  CEC utilized an IR gun to confirm the calciment was not

generating an adverse exothermic reaction.
 O6ENV prepared the excavation bottoms and sidewalls for sampling.  CEC collected the samples noted below.
 O6ENV and CEC visually assessed if sediment was present in surface water near the downstream portion of Reach

1. Increased sediment mobilization not observed.  O6ENV will continue to monitor and will deploy sediment
controls, if necessary.

 O6ENV initiated dust control measures.  Support vehicles and unnecessary equipment to remain on the haul road
and off of the levee to mitigate dust generation.

 O6ENV completed erosion control site maintenance activities.
 United Rentals two person team completed overnight pump watch to ensure proper operation of the bypass.

Excavation: Leading edge of excavation - Approximately 2,250 feet downstream of Outfall 001 (Zone 4).  
*- Zone 4 begins 2,000 downstream of the outfall to the end of the Reach 1 Upper.  

Transportation of non-TSCA regulated material (PCB <50 ppm) for offsite disposal: 
 Off-site Disposal:

Non-TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 1562.94 10,671.13 

Material Transported – 
non-amended (tons) 0 0 
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Backfill: Not Completed 
Sampling:  

 Excavation Bottoms: 
o None collected 

 Sidewalls: 
o None collected 

 Over-excavation 
o ED-R1SD-009-2, 010-2, 011-2, 012-2, 014-2, 015-2, 017-2, 018-2, 020-2, 021-2, 022-2, 024-2, 029-2 
o ED-SW003N-1, 005N-1, 007N-1, 009N-1, 010S-1, 011N-1, 013N-1, 014S-1, 015N-1, 019N-1, 020S-1 

 
Laboratory Results: See attached (through 7/1/2021) 
 
 

CONTRACT LINE ITEMS PERFORMED: 

 B2-2 – Water Management 
o B2-3.3 – Permanent dam installation 
o B2-3.4 – Downgradient dam(s) installation 
o B2-3.6.3 – Daily Operations 

 B2-4 – Excavation, Management, and Disposal of Impacted Materials 
o B2-4.2 – Excavation of Impacted Materials 
o B2-4.3 – Staging/Stockpiling of Excavated Material 
o B2-4.4 – Material Amendment 
o B2-4.6 – Haul Truck Lining 
o B2-4.7 – Trans. Of Impacted Material 
o B2-4.8 – Disposal of Impacted Material 

 B2-9 – Additional Line Items Based on Contractor Approach 
o B2-9.1 – Overnight Pump Watch 

 

COMMUNICATION: 

 No key communication to report. 

UNEXPECTED, UNUSUAL, OR NONCONFORMING OBSERVATIONS:  None.  

 

 

 

 

 

 

NOTICE:  Our firm’s professionals are represented on site solely to observe operations of the contractor identified, to form opinions about the 
adequacy of those operations, and to report those opinions to our client.  The presence and activities of our field representative do not relieve the 
contractor from its obligation to meet contractual requirements.  The contractor retains sole responsibility for site safety and the methods, operations, 
and sequences of construction. 
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PHOTOGRAPHS 

 

Photo 1: Over excavation downstream of Outfall 001. 

 

 

 

 

 

 

 

 



Excavation Confirmation Sampling PCB Analytical Results
Elliott Ditch - Reach 1 Sediment

Arconic Lafayette Operations, Lafayette, Indiana

1016 1221 1232 1242 1248 1254 1260

BE ED-R1SD-000 6/16/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-DUP1 (000) 6/16/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-001 6/16/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-002 6/16/2021 -- ND ND ND 0.69 ND ND ND 0.69
BE ED-R1SD-003 6/16/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-004 6/16/2021 -- ND ND ND 1.3 ND ND ND 1.3
BE ED-R1SD-004-1 6/18/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-005 6/16/2021 -- ND ND ND 0.72 ND ND ND 0.72
BE ED-R1SD-006 6/16/2021 -- ND ND ND 1.6 ND ND ND 1.6
BE ED-R1SD-006-1 6/18/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-007 6/17/2021 -- ND ND ND 3.4 ND ND ND 3.4
BE ED-R1SD-007-1 6/22/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-008 6/17/2021 -- ND ND ND 2.5 ND ND ND 2.5
BE ED-R1SD-008-1 6/22/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-009 6/17/2021 -- ND ND ND 2.7 ND ND ND 2.7
BE ED-R1SD-009-1 6/23/2021 1 ND ND 3.6 ND ND ND ND 3.6
BE ED-R1SD-009-2 7/1/2021 2 ND ND ND ND ND ND ND ND
BE ED-R1SD-010 6/17/2021 -- ND ND ND 1.5 ND ND ND 1.5
BE ED-R1SD-010-1 6/23/2021 1 2.2 ND ND ND ND ND ND 2.2
BE ED-R1SD-010-2 7/1/2021 2 ND ND ND ND ND ND ND ND
BE ED-R1SD-011 6/17/2021 -- ND ND ND 1.9 ND ND ND 1.9
BE ED-R1SD-011-1 6/22/2021 1 ND ND ND ND 1.5 ND ND 1.5
BE ED-R1SD-011-2 7/1/2021 2 ND ND ND ND ND ND ND ND
BE ED-R1SD-012 6/17/2021 -- ND ND ND 2.0 ND ND ND 2.0
BE ED-R1SD-012-1 6/22/2021 1 ND ND ND 1.3 ND ND ND 1.3
BE ED-R1SD-012-2 7/1/2021 2 ND ND ND ND ND ND ND ND
BE ED-R1SD-013 6/17/2021 -- ND ND ND 5.9 ND ND ND 5.9
BE ED-R1SD-013-1 6/23/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-014 6/17/2021 -- ND ND ND 1.9 ND ND ND 1.9
BE ED-R1SD-014-1 6/23/2021 1 ND ND 2.9 ND ND ND ND 2.9
BE ED-R1SD-014-2 7/1/2021 2 ND ND ND ND ND ND ND ND
BE ED-R1SD-015 6/17/2021 -- ND ND ND 5.1 ND ND ND 5.1
BE ED-R1SD-015-1 6/22/2021 1 ND ND ND 1.6 ND ND ND 1.6
BE ED-R1SD-015-2 7/1/2021 2 ND ND ND ND ND ND ND ND
BE ED-R1SD-016 6/17/2021 -- ND ND ND 2.2 ND ND ND 2.2
BE ED-R1SD-016-1 6/22/2021 1 ND ND ND 0.66 ND ND ND 0.66
BE ED-R1SD-017 6/17/2021 -- ND ND ND 2.0 ND ND ND 2.0
BE ED-R1SD-017-1 6/22/2021 1 ND ND ND 3.7 ND ND ND 3.7
BE ED-R1SD-017-2 7/1/2021 2 ND ND ND ND ND ND ND ND
BE ED-R1SD-018 6/17/2021 -- ND ND ND 2 ND ND ND 2.0
BE ED-R1SD-018-1 6/22/2021 1 ND ND ND 2.3 ND ND ND 2.3
BE ED-R1SD-018-2 7/1/2021 2 ND ND ND ND ND ND ND ND
BE ED-R1SD-019 6/17/2021 -- ND ND ND 2.0 ND ND ND 2.0
BE ED-R1SD-019-1 6/22/2021 1 ND ND ND 0.5 ND ND ND 0.5
BE ED-R1SD-020 6/17/2021 -- ND ND ND 3.7 ND ND ND 3.7
BE ED-R1SD-020-1 6/22/2021 1 ND ND ND 3.4 ND ND ND 3.4
BE ED-R1SD-020-2 7/1/2021 2 ND ND ND ND ND ND ND ND
SW ED-R1SD-DUP7 (020-2) 7/1/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-021 6/18/2021 -- ND ND ND 2.9 ND ND ND 2.9
BE ED-R1SD-DUP2 (021) 6/18/2021 -- ND ND ND 4.2 ND ND ND 4.2
BE ED-R1SD-021-1 6/23/2021 1 ND ND ND 1.5 ND ND ND 1.5
BE ED-R1SD-021-2 7/1/2021 2 3.8 ND ND ND ND ND ND 3.8
BE ED-R1SD-022 6/18/2021 -- ND ND ND 2.5 ND ND ND 2.5
BE ED-R1SD-022-1 6/23/2021 1 ND ND ND 4.9 ND ND ND 4.9
BE ED-R1SD-022-2 7/1/2021 2 ND ND ND ND ND ND ND ND
BE ED-R1SD-023 6/18/2021 -- ND ND ND 2.1 ND ND ND 2.1

Type Sample ID Sample Date
PCB Aroclor (mg/Kg)

Total PCBs 
(mg/Kg)

Over -
Excavation

Notes:
Sample ID with "SW" indicates Sidewall Sample
ND = constituent detected below the laboratory RL of 0.5 mg/Kg
Red indicates an exceedance of 1.0 mg/Kg RBRO Page 1 of 5



Excavation Confirmation Sampling PCB Analytical Results
Elliott Ditch - Reach 1 Sediment

Arconic Lafayette Operations, Lafayette, Indiana

1016 1221 1232 1242 1248 1254 1260
Type Sample ID Sample Date

PCB Aroclor (mg/Kg)
Total PCBs 

(mg/Kg)
Over -

Excavation

BE ED-R1SD-023-1 6/23/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-024 6/18/2021 -- ND ND ND 1.6 ND ND ND 1.6
BE ED-R1SD-024-1 6/23/2021 1 1.2 ND ND ND ND ND ND 1.2
BE ED-R1SD-024-2 7/1/2021 2 ND ND ND ND ND ND ND ND
BE ED-R1SD-025 6/18/2021 -- ND ND ND 2.2 ND ND ND 2.2
BE ED-R1SD-025-1 6/23/2021 1 0.98 ND ND ND ND ND ND 0.98
BE ED-R1SD-026 6/18/2021 -- ND ND ND 7.9 ND ND ND 7.9
BE ED-R1SD-026-1 6/23/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-027 6/18/2021 -- ND ND ND 8.9 ND ND ND 8.9
BE ED-R1SD-027-1 6/23/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-028 6/18/2021 -- ND ND ND 0.75 ND ND ND 0.75
BE ED-R1SD-029 6/21/2021 -- ND ND ND 1.2 ND ND ND 1.2
BE ED-R1SD-029-1 6/23/2021 1 2 ND ND ND ND ND ND 2.0
BE ED-R1SD-DUP4 (029-1) 6/23/2021 -- 0.9 ND ND ND ND ND ND 0.9
BE ED-R1SD-029-2 7/1/2021 2 ND ND ND ND ND ND ND ND
BE ED-R1SD-030 6/21/2021 -- ND ND ND 1.2 ND ND ND 1.2
BE ED-R1SD-030-1 6/23/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-031 6/21/2021 -- ND ND ND 5.5 ND ND ND 5.5
BE ED-R1SD-031-1 6/24/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-032 6/21/2021 -- ND ND ND 0.87 ND ND ND 0.87
BE ED-R1SD-033 6/22/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-034 6/22/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-035 6/22/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-036 6/22/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-037 6/22/2021 -- ND ND ND 0.78 ND ND ND 0.78
BE ED-R1SD-038 6/22/2021 -- ND ND ND 6.1 ND ND ND 6.1
BE ED-R1SD-038-1 6/24/2021 1 ND ND ND 4.2 ND ND ND 4.2
BE ED-R1SD-039 6/22/2021 -- ND ND ND 4.6 ND ND ND 4.6
BE ED-R1SD-039-1 6/24/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-040 6/23/2021 -- ND ND ND 0.6 ND ND ND 0.60
BE ED-R1SD-DUP3 (040) 6/23/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-041 6/23/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-042 6/23/2021 -- ND ND ND 2.4 ND ND ND 2.4
BE ED-R1SD-043 6/23/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-044 6/23/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-045 6/24/2021 -- ND ND 1.0 ND ND ND ND 1.0
BE ED-R1SD-046 6/24/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-047 6/24/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-048 6/24/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-049 6/24/2021 -- ND ND 0.66 ND ND ND ND 0.66
BE ED-R1SD-050 6/24/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-051 6/24/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-052 6/24/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-053 6/24/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-054 6/24/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-055 6/25/2021 -- ND ND ND ND 2.2 ND ND 2.2
BE ED-R1SD-056 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-057 6/25/2021 -- ND ND ND 2.0 ND ND ND 2.0
BE ED-R1SD-058 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-059 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-060 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-061 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-062 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-063 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-064 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-065 6/25/2021 -- ND ND ND ND ND ND ND ND

Notes:
Sample ID with "SW" indicates Sidewall Sample
ND = constituent detected below the laboratory RL of 0.5 mg/Kg
Red indicates an exceedance of 1.0 mg/Kg RBRO Page 2 of 5



Excavation Confirmation Sampling PCB Analytical Results
Elliott Ditch - Reach 1 Sediment

Arconic Lafayette Operations, Lafayette, Indiana

1016 1221 1232 1242 1248 1254 1260
Type Sample ID Sample Date

PCB Aroclor (mg/Kg)
Total PCBs 

(mg/Kg)
Over -

Excavation

BE ED-R1SD-066 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-067 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-068 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-069 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-DUP5 (069) 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-070 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-071 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-072 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-073 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-074 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-075 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-DUP6 (075) 6/26/2021 -- 0.43 ND ND ND ND ND ND 0.43
BE ED-R1SD-076 6/26/2021 -- ND ND ND 0.86 ND ND ND 0.86
BE ED-R1SD-077 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-078 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-079 6/26/2021 -- 0.96 0.87 ND ND ND ND ND 1.83
BE ED-R1SD-080 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-081 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-082 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-083 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-084 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-085 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-086 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-087 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-088 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-089 6/26/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW001N 6/16/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SWDUP1 (SW001N) 6/16/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW003N 6/16/2021 -- ND ND ND 2.6 ND ND ND 2.6
SW ED-R1SD-SW003N-1 6/18/2021 1 ND ND 1.3 ND ND ND ND 1.3
SW ED-R1SD-SW003N-2 7/1/2021 2 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW004S 6/16/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW005N 6/16/2021 -- 2.5 ND ND ND ND ND ND 2.5
SW ED-R1SD-SW005N-1 6/18/2021 1 ND ND ND ND ND 1.6 ND 1.6
SW ED-R1SD-SW005N-2 7/1/2021 2 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW006S 6/17/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW007N 6/17/2021 -- ND ND ND 2.4 ND ND ND 2.4
SW ED-R1SD-SW007N-1 7/1/2021 1 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW008S 6/17/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW009N 6/17/2021 -- ND ND ND 3.3 ND ND ND 3.3
SW ED-R1SD-SW009N-1 7/1/2021 1 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW010S 6/17/2021 -- ND ND ND 2.6 ND ND ND 2.6
SW ED-R1SD-SW010S-1 7/1/2021 1 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW011N 6/17/2021 -- ND ND ND 3.0 ND ND ND 3.0
SW ED-R1SD-SW011N-1 7/1/2021 1 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW012S 6/17/2021 -- ND ND ND ND 0.60 ND ND 0.60
SW ED-R1SD-SW013N 6/17/2021 -- ND ND 3.1 ND ND ND ND 3.1
SW ED-R1SD-SW013N-1 7/1/2021 1 ND ND ND ND 1.1 ND ND 1.1
SW ED-R1SD-SW014S 6/18/2021 -- ND ND ND ND 1.2 ND ND 1.2
SW ED-R1SD-SW014S-1 7/1/2021 1 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW015N 6/18/2021 -- ND ND ND 2.2 ND ND ND 2.2
SW ED-R1SD-SW015N-1 7/1/2021 1 ND ND ND ND 2.1 ND ND 2.1
SW ED-R1SD-SW016S 6/18/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW017N 6/18/2021 -- ND ND ND 0.7 ND ND ND 0.70
SW ED-R1SD-SW018S 6/18/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW019N 6/18/2021 -- ND ND ND 1.9 ND ND ND 1.9

Notes:
Sample ID with "SW" indicates Sidewall Sample
ND = constituent detected below the laboratory RL of 0.5 mg/Kg
Red indicates an exceedance of 1.0 mg/Kg RBRO Page 3 of 5



Excavation Confirmation Sampling PCB Analytical Results
Elliott Ditch - Reach 1 Sediment

Arconic Lafayette Operations, Lafayette, Indiana

1016 1221 1232 1242 1248 1254 1260
Type Sample ID Sample Date

PCB Aroclor (mg/Kg)
Total PCBs 

(mg/Kg)
Over -

Excavation

SW ED-R1SD-SW019N-1 7/1/2021 1 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW020S 6/22/2021 -- ND ND ND 2.4 ND ND ND 2.4
SW ED-R1SD-SWDUP2 (SW020S) 6/22/2021 -- ND ND ND 1.8 ND ND ND 1.8
SW ED-R1SD-SW020S-1 7/1/2021 1 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW021N 6/22/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW022S 6/21/2021 -- ND ND ND ND 0.75 ND ND 0.75
SW ED-R1SD-SW023N 6/21/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW024S 6/21/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW025N 6/21/2021 -- ND ND ND 0.93 ND ND ND 0.93
SW ED-R1SD-SW026S 6/22/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW027N 6/22/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW028S 6/22/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW029N 6/22/2021 -- ND ND 3.9 ND 1.8 ND ND 5.7
SW ED-R1SD-SW030S 6/22/2021 -- ND ND ND 2.7 ND ND ND 2.7
SW ED-R1SD-SW031N 6/22/2021 -- ND ND ND ND 7.6 ND ND 7.6
SW ED-R1SD-SW032S 6/23/2021 -- ND ND ND ND 5.9 ND ND 5.9
SW ED-R1SD-SW033N 6/23/2021 -- ND ND ND ND 0.52 ND ND 0.52
SW ED-R1SD-SW034S 6/23/2021 -- ND ND ND ND 2.3 ND ND 2.3
SW ED-R1SD-SW035N 6/23/2021 -- ND ND ND ND 1.0 ND ND 1.0
SW ED-R1SD-SW038S (f/k/a SW036S) 6/24/2021 -- ND ND ND ND 7.0 ND ND 7.0
SW ED-R1SD-SW039N (f/k/a SW037N) 6/24/2021 -- ND ND 1.1 ND ND ND ND 1.1
SW ED-R1SD-SW040S 6/24/2021 -- ND ND 3.2 ND ND ND ND 3.2
SW ED-R1SD-SWDUP3 (SW40S) 6/24/2021 -- ND ND ND ND 4.9 ND ND 4.9
SW ED-R1SD-SW041N 6/24/2021 -- ND ND ND ND 0.87 ND ND 0.87
SW ED-R1SD-SW042S 6/24/2021 -- ND ND 3.8 ND ND ND ND 3.8
SW ED-R1SD-SW043N 6/24/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW044S 6/30/2021 -- ND ND ND ND 2.4 ND ND 2.4
SW ED-R1SD-SW045N 6/30/2021 -- ND ND ND ND 1.3 ND ND 1.3
SW ED-R1SD-SW046S 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW047N 6/30/2021 -- ND ND ND ND 6.9 ND ND 6.9
SW ED-R1SD-SW048S 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW049N 6/30/2021 -- ND ND ND ND 12 ND ND 12.0
SW ED-R1SD-SW050S 6/30/2021 -- ND ND ND ND 1.3 ND ND 1.3
SW ED-R1SD-SW051N 6/30/2021 -- ND ND ND ND 8.8 ND ND 8.8
SW ED-R1SD-SW052S 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW053N 6/30/2021 -- ND ND ND ND 2.6 ND ND 2.6
SW ED-R1SD-SW054S 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SWDUP4 (SW054S) 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW055N 6/30/2021 -- ND ND ND ND 7.9 ND ND 7.9
SW ED-R1SD-SW056S 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW057N 6/30/2021 -- ND ND ND ND 1.1 ND ND 1.1
SW ED-R1SD-SW058S 6/30/2021 -- ND ND ND ND 0.47 ND ND 0.47
SW ED-R1SD-SW059N 6/30/2021 -- ND ND ND ND 0.57 ND ND 0.57
SW ED-R1SD-SW060S 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW061N 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW062S 6/30/2021 -- ND ND ND ND 3.0 ND ND 3.0
SW ED-R1SD-SW063N 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW064S 6/30/2021 -- ND ND ND ND 1.6 ND ND 1.6
SW ED-R1SD-SW065N 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW066S 6/30/2021 -- ND ND ND ND 4.1 ND ND 4.1
SW ED-R1SD-SW067N 6/30/2021 -- ND ND ND ND 5.3 ND ND 5.3
SW ED-R1SD-SW068S 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW069N 6/30/2021 -- ND ND ND 0.44 ND ND ND 0.44
SW ED-R1SD-SW070S 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW071N 6/30/2021 -- ND ND ND ND 0.92 ND ND 0.92
SW ED-R1SD-SW072S 6/30/2021 -- ND ND ND ND ND ND ND ND

Notes:
Sample ID with "SW" indicates Sidewall Sample
ND = constituent detected below the laboratory RL of 0.5 mg/Kg
Red indicates an exceedance of 1.0 mg/Kg RBRO Page 4 of 5



Excavation Confirmation Sampling PCB Analytical Results
Elliott Ditch - Reach 1 Sediment

Arconic Lafayette Operations, Lafayette, Indiana

1016 1221 1232 1242 1248 1254 1260
Type Sample ID Sample Date

PCB Aroclor (mg/Kg)
Total PCBs 

(mg/Kg)
Over -

Excavation

SW ED-R1SD-SW073N 6/30/2021 -- 1.3 ND ND ND ND ND ND 1.3
SW ED-R1SD-SW074S 6/30/2021 -- ND ND 3.5 ND ND ND ND 3.5
SW ED-R1SD-SW075N 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW076S 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW077N 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW078S 6/30/2021 -- ND ND ND ND 0.72 ND ND 0.72
SW ED-R1SD-SW079N 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW080S 6/30/2021 -- 0.53 ND ND ND ND ND ND 0.53
SW ED-R1SD-SW081N 6/30/2021 -- ND ND 1.0 ND ND ND ND 1.0

Notes:
Sample ID with "SW" indicates Sidewall Sample
ND = constituent detected below the laboratory RL of 0.5 mg/Kg
Red indicates an exceedance of 1.0 mg/Kg RBRO Page 5 of 5
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 DATE: 7/2/2021 

REPORT NO: 022 

PROJECT INFORMATION 

PROJECT NAME: Elliott Ditch Reach 1-3 Isolated Soil & Sediment Remediation 

LOCATION:  Reach 1 CEC PROJECT: 172-367 

PLANS AND SPECIFICATIONS BY:  CEC, Inc. WEATHER: 75F, Clear 

PERSONNEL 

CEC FIELD REPRESENTATIVE:  I. Jorgensen CEC PROJECT MANAGER:  Matt Bruck 

CLIENT:  Arconic Lafayette, LLC CLIENT CONTACT:  Robert Prezbindowski 

GENERAL CONTRACTOR:  O6 Environmental, LLC SITE SUPERINTENDENT:  Caleb Tufts 

THIS REPORT INCLUDES: 

☒ TEST RESULTS ☒ PHOTOGRAPHS ☐ SKETCH ☐ ATTACHMENTS

EQUIPMENT ONSITE: 

Excavator: John Deere 350G (Standard Reach), 1 John Deere 290G (Long Reach), 2 John Deere 350G (Long Reach) 

Dozer: John Deere 650 

Skid-steer: Tach.TL10V2 

Material Hauling: 2 Terramac RT14s  

Telehandler: JLG G10-55A 

Fuel Tank: 1 – 2,000 gallon tank, 1 – 1,000 gallon tank 

Miscellaneous Equipment:  

 3 United Rentals 18” By-Pass Pumps, 3 United Rentals 6” By-Pass Pumps, 2 United Rentals 2” Pumps, Butt
Fusion Welder, HDPE Piping and Components

 Water Truck, 1 UTV
 6 Work Trucks
 Rental Fence, Office Trailer, 2 Porta Johns, Hand Wash Station, Storage Container
 Wacker Neuson G25 20kW Generator
 2 Aqua Barriers 8’x18’x50’
 2 Trash Pumps and Associated Hose and Fittings
 Aerial Lift
 1 Dumpster (4 yard)
 Frac tank
 12” Mulcher
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DATE:  7/2/2021 

REPORT NO: 022 

MATERIAL DELIVERED ONSITE: 

 None.

OBSERVATIONS: 

Site personnel includes: 
 CEC – Ian Jorgensen
 O6ENV – Elvis Armstrong, Luke Pranger, Tyler Bundren, Keegan Andrews, Josh Boggs, Dason Boyer, Jesse May,

Justin May, Shannon May
 United Rentals –Chad Garmon, Blake Smith

Onsite Activities: 
 O6ENV Personnel arrived to the office trailer at 0600.
 O6ENV completed daily equipment inspections.
 Morning health and safety meeting held prior to commencing the day’s project activities.
 O6ENV continued bypass pumping activities to allow excavation work to be completed in the “dry”.  Outfall 001

has been dammed and discharge is being pumped upstream of the dam.
 Excavation activities continued downstream.  Excavated material and substrate flow managed within Elliott Ditch

to promote sediment dewatering.
 O6ENV continued loading dump trucks for offsite disposal at Republic’s Walnut Creek Landfill.  Each dump truck

was lined prior to being loaded and supplied a disposal manifest.  Prior to exiting the site, each dump truck was
required to tarp (i.e., mechanically).  All dump truck loads were inspected prior to leaving the site to ensure the
loaded material was properly loaded and material was well contained.

o Total loads for the day: 77
 All material disposed was amended with calciment.  CEC utilized an IR gun to confirm the calciment was not

generating an adverse exothermic reaction.
 O6ENV prepared the excavation bottoms and sidewalls for sampling.  CEC collected the samples noted below.
 O6ENV and CEC visually assessed if sediment was present in surface water near the downstream portion of Reach

1. Increased sediment mobilization not observed.  O6ENV will continue to monitor and will deploy sediment
controls, if necessary.

 O6ENV initiated dust control measures.  Support vehicles and unnecessary equipment to remain on the haul road
and off of the levee to mitigate dust generation.

 O6ENV completed erosion control site maintenance activities.
 O6ENV chipped onsite vegetative debris removed from Elliott Ditch.  The vegetative debris was assessed for the

presence of sediment prior to chipping.
 United Rentals two person team completed overnight pump watch to ensure proper operation of the bypass.

Excavation: Leading edge of excavation - Approximately 2,250 feet downstream of Outfall 001 (Zone 
4).  *- Zone 4 begins 2,000 downstream of the outfall to the end of the Reach 1 Upper.  

Transportation of non-TSCA regulated material (PCB <50 ppm) for offsite disposal: 
 Off-site Disposal:
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Non-TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 1749.17 12420.30 

Material Transported – 
non-amended (tons) 0 0 

 
Backfill: Not Completed 
 
Sampling:  

 Excavation Bottoms: 
o None collected 

 Sidewalls: 
o None collected 

 Over-excavation 
o ED-R1SD-038-2, 042-1, 055-1, 057-1 
o ED-R1SD-SW029N, 030S-1, 031N-1, 032S-1, 034S-1, 038S-1, 039N-1, 040S-1, 042S-1, 044S-1, 045N-

1, 047N-1, 049N-1, 051N-1, 053N-1, 055N-1, 057N-1, 062S-1, 064S-1 
 
Laboratory Results: See attached (through 7/2/2021) 
 
 

CONTRACT LINE ITEMS PERFORMED: 

 B2-2 – Water Management 
o B2-3.6.3 – Daily Operations 

 B2-4 – Excavation, Management, and Disposal of Impacted Materials 
o B2-4.2 – Excavation of Impacted Materials 
o B2-4.3 – Staging/Stockpiling of Excavated Material 
o B2-4.4 – Material Amendment 
o B2-4.6 – Haul Truck Lining 
o B2-4.7 – Trans. Of Impacted Material 
o B2-4.8 – Disposal of Impacted Material 

 B2-9 – Additional Line Items Based on Contractor Approach 
o B2-9.1 – Overnight Pump Watch 

 

COMMUNICATION: 

 No key communication to report. 

UNEXPECTED, UNUSUAL, OR NONCONFORMING OBSERVATIONS:  None. 

 

 

NOTICE:  Our firm’s professionals are represented on site solely to observe operations of the contractor identified, to form opinions about the 
adequacy of those operations, and to report those opinions to our client.  The presence and activities of our field representative do not relieve the 
contractor from its obligation to meet contractual requirements.  The contractor retains sole responsibility for site safety and the methods, operations, 
and sequences of construction. 
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Excavation Confirmation Sampling PCB Analytical Results
Elliott Ditch - Reach 1 Sediment

Arconic Lafayette Operations, Lafayette, Indiana

1016 1221 1232 1242 1248 1254 1260

BE ED-R1SD-000 6/16/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-DUP1 (000) 6/16/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-001 6/16/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-002 6/16/2021 -- ND ND ND 0.69 ND ND ND 0.69
BE ED-R1SD-003 6/16/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-004 6/16/2021 -- ND ND ND 1.3 ND ND ND 1.3
BE ED-R1SD-004-1 6/18/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-005 6/16/2021 -- ND ND ND 0.72 ND ND ND 0.72
BE ED-R1SD-006 6/16/2021 -- ND ND ND 1.6 ND ND ND 1.6
BE ED-R1SD-006-1 6/18/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-007 6/17/2021 -- ND ND ND 3.4 ND ND ND 3.4
BE ED-R1SD-007-1 6/22/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-008 6/17/2021 -- ND ND ND 2.5 ND ND ND 2.5
BE ED-R1SD-008-1 6/22/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-009 6/17/2021 -- ND ND ND 2.7 ND ND ND 2.7
BE ED-R1SD-009-1 6/23/2021 1 ND ND 3.6 ND ND ND ND 3.6
BE ED-R1SD-009-2 7/1/2021 2 ND ND ND ND ND ND ND ND
BE ED-R1SD-010 6/17/2021 -- ND ND ND 1.5 ND ND ND 1.5
BE ED-R1SD-010-1 6/23/2021 1 2.2 ND ND ND ND ND ND 2.2
BE ED-R1SD-010-2 7/1/2021 2 ND ND ND ND ND ND ND ND
BE ED-R1SD-011 6/17/2021 -- ND ND ND 1.9 ND ND ND 1.9
BE ED-R1SD-011-1 6/22/2021 1 ND ND ND ND 1.5 ND ND 1.5
BE ED-R1SD-011-2 7/1/2021 2 ND ND ND ND ND ND ND ND
BE ED-R1SD-012 6/17/2021 -- ND ND ND 2.0 ND ND ND 2.0
BE ED-R1SD-012-1 6/22/2021 1 ND ND ND 1.3 ND ND ND 1.3
BE ED-R1SD-012-2 7/1/2021 2 ND ND ND ND ND ND ND ND
BE ED-R1SD-013 6/17/2021 -- ND ND ND 5.9 ND ND ND 5.9
BE ED-R1SD-013-1 6/23/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-014 6/17/2021 -- ND ND ND 1.9 ND ND ND 1.9
BE ED-R1SD-014-1 6/23/2021 1 ND ND 2.9 ND ND ND ND 2.9
BE ED-R1SD-014-2 7/1/2021 2 ND ND ND ND ND ND ND ND
BE ED-R1SD-015 6/17/2021 -- ND ND ND 5.1 ND ND ND 5.1
BE ED-R1SD-015-1 6/22/2021 1 ND ND ND 1.6 ND ND ND 1.6
BE ED-R1SD-015-2 7/1/2021 2 ND ND ND ND ND ND ND ND
BE ED-R1SD-016 6/17/2021 -- ND ND ND 2.2 ND ND ND 2.2
BE ED-R1SD-016-1 6/22/2021 1 ND ND ND 0.66 ND ND ND 0.66
BE ED-R1SD-017 6/17/2021 -- ND ND ND 2.0 ND ND ND 2.0
BE ED-R1SD-017-1 6/22/2021 1 ND ND ND 3.7 ND ND ND 3.7
BE ED-R1SD-017-2 7/1/2021 2 ND ND ND ND ND ND ND ND
BE ED-R1SD-018 6/17/2021 -- ND ND ND 2 ND ND ND 2.0
BE ED-R1SD-018-1 6/22/2021 1 ND ND ND 2.3 ND ND ND 2.3
BE ED-R1SD-018-2 7/1/2021 2 ND ND ND ND ND ND ND ND
BE ED-R1SD-019 6/17/2021 -- ND ND ND 2.0 ND ND ND 2.0
BE ED-R1SD-019-1 6/22/2021 1 ND ND ND 0.5 ND ND ND 0.5
BE ED-R1SD-020 6/17/2021 -- ND ND ND 3.7 ND ND ND 3.7
BE ED-R1SD-020-1 6/22/2021 1 ND ND ND 3.4 ND ND ND 3.4
BE ED-R1SD-020-2 7/1/2021 2 ND ND ND ND ND ND ND ND
SW ED-R1SD-DUP7 (020-2) 7/1/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-021 6/18/2021 -- ND ND ND 2.9 ND ND ND 2.9
BE ED-R1SD-DUP2 (021) 6/18/2021 -- ND ND ND 4.2 ND ND ND 4.2
BE ED-R1SD-021-1 6/23/2021 1 ND ND ND 1.5 ND ND ND 1.5
BE ED-R1SD-021-2 7/1/2021 2 3.8 ND ND ND ND ND ND 3.8
BE ED-R1SD-022 6/18/2021 -- ND ND ND 2.5 ND ND ND 2.5
BE ED-R1SD-022-1 6/23/2021 1 ND ND ND 4.9 ND ND ND 4.9
BE ED-R1SD-022-2 7/1/2021 2 ND ND ND ND ND ND ND ND
BE ED-R1SD-023 6/18/2021 -- ND ND ND 2.1 ND ND ND 2.1

Type Sample ID Sample Date
PCB Aroclor (mg/Kg)

Total PCBs 
(mg/Kg)

Over -
Excavation

Notes:
Sample ID with "SW" indicates Sidewall Sample
ND = constituent detected below the laboratory RL of 0.5 mg/Kg
Red indicates an exceedance of 1.0 mg/Kg RBRO Page 1 of 5



Excavation Confirmation Sampling PCB Analytical Results
Elliott Ditch - Reach 1 Sediment

Arconic Lafayette Operations, Lafayette, Indiana

1016 1221 1232 1242 1248 1254 1260
Type Sample ID Sample Date

PCB Aroclor (mg/Kg)
Total PCBs 

(mg/Kg)
Over -

Excavation

BE ED-R1SD-023-1 6/23/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-024 6/18/2021 -- ND ND ND 1.6 ND ND ND 1.6
BE ED-R1SD-024-1 6/23/2021 1 1.2 ND ND ND ND ND ND 1.2
BE ED-R1SD-024-2 7/1/2021 2 ND ND ND ND ND ND ND ND
BE ED-R1SD-025 6/18/2021 -- ND ND ND 2.2 ND ND ND 2.2
BE ED-R1SD-025-1 6/23/2021 1 0.98 ND ND ND ND ND ND 0.98
BE ED-R1SD-026 6/18/2021 -- ND ND ND 7.9 ND ND ND 7.9
BE ED-R1SD-026-1 6/23/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-027 6/18/2021 -- ND ND ND 8.9 ND ND ND 8.9
BE ED-R1SD-027-1 6/23/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-028 6/18/2021 -- ND ND ND 0.75 ND ND ND 0.75
BE ED-R1SD-029 6/21/2021 -- ND ND ND 1.2 ND ND ND 1.2
BE ED-R1SD-029-1 6/23/2021 1 2 ND ND ND ND ND ND 2.0
BE ED-R1SD-DUP4 (029-1) 6/23/2021 -- 0.9 ND ND ND ND ND ND 0.9
BE ED-R1SD-029-2 7/1/2021 2 ND ND ND ND ND ND ND ND
BE ED-R1SD-030 6/21/2021 -- ND ND ND 1.2 ND ND ND 1.2
BE ED-R1SD-030-1 6/23/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-031 6/21/2021 -- ND ND ND 5.5 ND ND ND 5.5
BE ED-R1SD-031-1 6/24/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-032 6/21/2021 -- ND ND ND 0.87 ND ND ND 0.87
BE ED-R1SD-033 6/22/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-034 6/22/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-035 6/22/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-036 6/22/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-037 6/22/2021 -- ND ND ND 0.78 ND ND ND 0.78
BE ED-R1SD-038 6/22/2021 -- ND ND ND 6.1 ND ND ND 6.1
BE ED-R1SD-038-1 6/24/2021 1 ND ND ND 4.2 ND ND ND 4.2
BE ED-R1SD-038-2 7/2/2021 2 0.58 ND ND ND ND ND ND 0.58
BE ED-R1SD-039 6/22/2021 -- ND ND ND 4.6 ND ND ND 4.6
BE ED-R1SD-039-1 6/24/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-040 6/23/2021 -- ND ND ND 0.6 ND ND ND 0.60
BE ED-R1SD-DUP3 (040) 6/23/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-041 6/23/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-042 6/23/2021 -- ND ND ND 2.4 ND ND ND 2.4
BE ED-R1SD-042-1 7/2/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-043 6/23/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-044 6/23/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-045 6/24/2021 -- ND ND 1.0 ND ND ND ND 1.0
BE ED-R1SD-046 6/24/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-047 6/24/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-048 6/24/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-049 6/24/2021 -- ND ND 0.66 ND ND ND ND 0.66
BE ED-R1SD-050 6/24/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-051 6/24/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-052 6/24/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-053 6/24/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-054 6/24/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-055 6/25/2021 -- ND ND ND ND 2.2 ND ND 2.2
BE ED-R1SD-055-1 7/2/2021 -- ND ND ND 2.0 ND ND ND 2.0
BE ED-R1SD-056 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-057 6/25/2021 -- ND ND ND 2.0 ND ND ND 2.0
BE ED-R1SD-057-1 7/2/2021 -- ND ND ND 2.6 ND ND ND 2.6
BE ED-R1SD-058 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-059 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-060 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-061 6/25/2021 -- ND ND ND ND ND ND ND ND

Notes:
Sample ID with "SW" indicates Sidewall Sample
ND = constituent detected below the laboratory RL of 0.5 mg/Kg
Red indicates an exceedance of 1.0 mg/Kg RBRO Page 2 of 5



Excavation Confirmation Sampling PCB Analytical Results
Elliott Ditch - Reach 1 Sediment

Arconic Lafayette Operations, Lafayette, Indiana

1016 1221 1232 1242 1248 1254 1260
Type Sample ID Sample Date

PCB Aroclor (mg/Kg)
Total PCBs 

(mg/Kg)
Over -

Excavation

BE ED-R1SD-062 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-063 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-064 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-065 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-066 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-067 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-068 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-069 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-DUP5 (069) 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-070 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-071 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-072 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-073 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-074 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-075 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-DUP6 (075) 6/26/2021 -- 0.43 ND ND ND ND ND ND 0.43
BE ED-R1SD-076 6/26/2021 -- ND ND ND 0.86 ND ND ND 0.86
BE ED-R1SD-077 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-078 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-079 6/26/2021 -- 0.96 0.87 ND ND ND ND ND 1.83
BE ED-R1SD-080 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-081 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-082 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-083 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-084 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-085 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-086 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-087 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-088 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-089 6/26/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW001N 6/16/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SWDUP1 (SW001N) 6/16/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW003N 6/16/2021 -- ND ND ND 2.6 ND ND ND 2.6
SW ED-R1SD-SW003N-1 6/18/2021 1 ND ND 1.3 ND ND ND ND 1.3
SW ED-R1SD-SW003N-2 7/1/2021 2 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW004S 6/16/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW005N 6/16/2021 -- 2.5 ND ND ND ND ND ND 2.5
SW ED-R1SD-SW005N-1 6/18/2021 1 ND ND ND ND ND 1.6 ND 1.6
SW ED-R1SD-SW005N-2 7/1/2021 2 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW006S 6/17/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW007N 6/17/2021 -- ND ND ND 2.4 ND ND ND 2.4
SW ED-R1SD-SW007N-1 7/1/2021 1 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW008S 6/17/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW009N 6/17/2021 -- ND ND ND 3.3 ND ND ND 3.3
SW ED-R1SD-SW009N-1 7/1/2021 1 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW010S 6/17/2021 -- ND ND ND 2.6 ND ND ND 2.6
SW ED-R1SD-SW010S-1 7/1/2021 1 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW011N 6/17/2021 -- ND ND ND 3.0 ND ND ND 3.0
SW ED-R1SD-SW011N-1 7/1/2021 1 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW012S 6/17/2021 -- ND ND ND ND 0.60 ND ND 0.60
SW ED-R1SD-SW013N 6/17/2021 -- ND ND 3.1 ND ND ND ND 3.1
SW ED-R1SD-SW013N-1 7/1/2021 1 ND ND ND ND 1.1 ND ND 1.1
SW ED-R1SD-SW014S 6/18/2021 -- ND ND ND ND 1.2 ND ND 1.2
SW ED-R1SD-SW014S-1 7/1/2021 1 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW015N 6/18/2021 -- ND ND ND 2.2 ND ND ND 2.2
SW ED-R1SD-SW015N-1 7/1/2021 1 ND ND ND ND 2.1 ND ND 2.1

Notes:
Sample ID with "SW" indicates Sidewall Sample
ND = constituent detected below the laboratory RL of 0.5 mg/Kg
Red indicates an exceedance of 1.0 mg/Kg RBRO Page 3 of 5



Excavation Confirmation Sampling PCB Analytical Results
Elliott Ditch - Reach 1 Sediment

Arconic Lafayette Operations, Lafayette, Indiana

1016 1221 1232 1242 1248 1254 1260
Type Sample ID Sample Date

PCB Aroclor (mg/Kg)
Total PCBs 

(mg/Kg)
Over -

Excavation

SW ED-R1SD-SW016S 6/18/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW017N 6/18/2021 -- ND ND ND 0.7 ND ND ND 0.70
SW ED-R1SD-SW018S 6/18/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW019N 6/18/2021 -- ND ND ND 1.9 ND ND ND 1.9
SW ED-R1SD-SW019N-1 7/1/2021 1 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW020S 6/22/2021 -- ND ND ND 2.4 ND ND ND 2.4
SW ED-R1SD-SWDUP2 (SW020S) 6/22/2021 -- ND ND ND 1.8 ND ND ND 1.8
SW ED-R1SD-SW020S-1 7/1/2021 1 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW021N 6/22/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW022S 6/21/2021 -- ND ND ND ND 0.75 ND ND 0.75
SW ED-R1SD-SW023N 6/21/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW024S 6/21/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW025N 6/21/2021 -- ND ND ND 0.93 ND ND ND 0.93
SW ED-R1SD-SW026S 6/22/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW027N 6/22/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW028S 6/22/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW029N 6/22/2021 -- ND ND 3.9 ND 1.8 ND ND 5.7
SW ED-R1SD-SW029N-1 7/2/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW030S 6/22/2021 -- ND ND ND 2.7 ND ND ND 2.7
SW ED-R1SD-SW030S-1 7/2/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW031N 6/22/2021 -- ND ND ND ND 7.6 ND ND 7.6
SW ED-R1SD-SW031N-1 7/2/2021 -- ND ND ND ND 1.7 ND ND 1.7
SW ED-R1SD-SW032S 6/23/2021 -- ND ND ND ND 5.9 ND ND 5.9
SW ED-R1SD-SW032S-1 7/2/2021 -- ND ND ND ND 4.9 ND ND 4.9
SW ED-R1SD-SW033N 6/23/2021 -- ND ND ND ND 0.52 ND ND 0.52
SW ED-R1SD-SW034S 6/23/2021 -- ND ND ND ND 2.3 ND ND 2.3
SW ED-R1SD-SW034S-1 7/2/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW035N 6/23/2021 -- ND ND ND ND 1.0 ND ND 1.0
SW ED-R1SD-SW038S (f/k/a SW036S) 6/24/2021 -- ND ND ND ND 7.0 ND ND 7.0
SW ED-R1SD-SW038S-1 7/2/2021 -- ND ND ND ND 1.8 ND ND 1.8
SW ED-R1SD-SWDUP5 (SW038S-1) 7/2/2021 -- ND ND ND ND 2.2 ND ND 2.2
SW ED-R1SD-SW039N (f/k/a SW037N) 6/24/2021 -- ND ND 1.1 ND ND ND ND 1.1
SW ED-R1SD-SW039N-1 7/2/2021 -- ND ND ND ND 3.7 ND ND 3.7
SW ED-R1SD-SW040S 6/24/2021 -- ND ND 3.2 ND ND ND ND 3.2
SW ED-R1SD-SWDUP3 (SW40S) 6/24/2021 -- ND ND ND ND 4.9 ND ND 4.9
SW ED-R1SD-SW040S-1 7/2/2021 -- ND ND ND ND 7.1 ND ND 7.1
SW ED-R1SD-SW041N 6/24/2021 -- ND ND ND ND 0.87 ND ND 0.87
SW ED-R1SD-SW042S 6/24/2021 -- ND ND 3.8 ND ND ND ND 3.8
SW ED-R1SD-SW042S 7/2/2021 -- ND ND ND ND 0.42 ND ND 0.42
SW ED-R1SD-SW043N 6/24/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW044S 6/30/2021 -- ND ND ND ND 2.4 ND ND 2.4
SW ED-R1SD-SW044S-1 7/2/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW045N 6/30/2021 -- ND ND ND ND 1.3 ND ND 1.3
SW ED-R1SD-SW045N-1 7/2/2021 -- ND ND ND ND 0.43 ND ND 0.43
SW ED-R1SD-SW046S 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW047N 6/30/2021 -- ND ND ND ND 6.9 ND ND 6.9
SW ED-R1SD-SW047N-1 7/2/2021 -- ND ND ND ND 4.1 ND ND 4.1
SW ED-R1SD-SW048S 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW049N 6/30/2021 -- ND ND ND ND 12 ND ND 12.0
SW ED-R1SD-SW049N-1 7/2/2021 -- ND ND ND ND 0.61 ND ND 0.61
SW ED-R1SD-SW050S 6/30/2021 -- ND ND ND ND 1.3 ND ND 1.3
SW ED-R1SD-SW051N 6/30/2021 -- ND ND ND ND 8.8 ND ND 8.8
SW ED-R1SD-SW052S 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW053N 6/30/2021 -- ND ND ND ND 2.6 ND ND 2.6
SW ED-R1SD-SW054S 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SWDUP4 (SW054S) 6/30/2021 -- ND ND ND ND ND ND ND ND

Notes:
Sample ID with "SW" indicates Sidewall Sample
ND = constituent detected below the laboratory RL of 0.5 mg/Kg
Red indicates an exceedance of 1.0 mg/Kg RBRO Page 4 of 5



Excavation Confirmation Sampling PCB Analytical Results
Elliott Ditch - Reach 1 Sediment

Arconic Lafayette Operations, Lafayette, Indiana

1016 1221 1232 1242 1248 1254 1260
Type Sample ID Sample Date

PCB Aroclor (mg/Kg)
Total PCBs 

(mg/Kg)
Over -

Excavation

SW ED-R1SD-SW055N 6/30/2021 -- ND ND ND ND 7.9 ND ND 7.9
SW ED-R1SD-SW056S 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW057N 6/30/2021 -- ND ND ND ND 1.1 ND ND 1.1
SW ED-R1SD-SW058S 6/30/2021 -- ND ND ND ND 0.47 ND ND 0.47
SW ED-R1SD-SW059N 6/30/2021 -- ND ND ND ND 0.57 ND ND 0.57
SW ED-R1SD-SW060S 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW061N 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW062S 6/30/2021 -- ND ND ND ND 3.0 ND ND 3.0
SW ED-R1SD-SW063N 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW064S 6/30/2021 -- ND ND ND ND 1.6 ND ND 1.6
SW ED-R1SD-SW065N 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW066S 6/30/2021 -- ND ND ND ND 4.1 ND ND 4.1
SW ED-R1SD-SW067N 6/30/2021 -- ND ND ND ND 5.3 ND ND 5.3
SW ED-R1SD-SW068S 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW069N 6/30/2021 -- ND ND ND 0.44 ND ND ND 0.44
SW ED-R1SD-SW070S 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW071N 6/30/2021 -- ND ND ND ND 0.92 ND ND 0.92
SW ED-R1SD-SW072S 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW073N 6/30/2021 -- 1.3 ND ND ND ND ND ND 1.3
SW ED-R1SD-SW074S 6/30/2021 -- ND ND 3.5 ND ND ND ND 3.5
SW ED-R1SD-SW075N 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW076S 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW077N 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW078S 6/30/2021 -- ND ND ND ND 0.72 ND ND 0.72
SW ED-R1SD-SW079N 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW080S 6/30/2021 -- 0.53 ND ND ND ND ND ND 0.53
SW ED-R1SD-SW081N 6/30/2021 -- ND ND 1.0 ND ND ND ND 1.0

Notes:
Sample ID with "SW" indicates Sidewall Sample
ND = constituent detected below the laboratory RL of 0.5 mg/Kg
Red indicates an exceedance of 1.0 mg/Kg RBRO Page 5 of 5
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 DATE: 7/3/2021 

REPORT NO: 023 

 

 
PROJECT INFORMATION 

PROJECT NAME: Elliott Ditch Reach 1-3 Isolated Soil & Sediment Remediation 

LOCATION:  Reach 1 CEC PROJECT: 172-367 

PLANS AND SPECIFICATIONS BY:  CEC, Inc. WEATHER: 80F, Clear 
 

PERSONNEL 

CEC FIELD REPRESENTATIVE:  I. Jorgensen CEC PROJECT MANAGER:  Matt Bruck 

CLIENT:  Arconic Lafayette, LLC CLIENT CONTACT:  Robert Prezbindowski 

GENERAL CONTRACTOR:  O6 Environmental, LLC SITE SUPERINTENDENT:  Caleb Tufts 

 

THIS REPORT INCLUDES: 

☒ TEST RESULTS ☒ PHOTOGRAPHS ☐ SKETCH ☐ ATTACHMENTS 

 

EQUIPMENT ONSITE: 

Excavator: John Deere 350G (Standard Reach), 1 John Deere 290G (Long Reach), 2 John Deere 350G (Long Reach) 

Dozer: John Deere 650 

Skid-steer: Tach.TL10V2 

Material Hauling: 2 Terramac RT14s  

Telehandler: JLG G10-55A 

Fuel Tank: 1 – 2,000 gallon tank, 1 – 1,000 gallon tank 

Miscellaneous Equipment:  

 3 United Rentals 18” By-Pass Pumps, 3 United Rentals 6” By-Pass Pumps, 2 United Rentals 2” Pumps, Butt 
Fusion Welder, HDPE Piping and Components  

 Water Truck, 1 UTV 
 6 Work Trucks  
 Rental Fence, Office Trailer, 2 Porta Johns, Hand Wash Station, Storage Container  
 Wacker Neuson G25 20kW Generator 
 2 Aqua Barriers 8’x18’x50’ 
 2 Trash Pumps and Associated Hose and Fittings 
 Aerial Lift 
 1 Dumpster (4 yard) 
 Frac tank  
 12” Mulcher 
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MATERIAL DELIVERED ONSITE: 

 None.

OBSERVATIONS: 

Site personnel includes: 
 CEC – Ian Jorgensen
 O6ENV – Elvis Armstrong, Luke Pranger, Tyler Bundren, Keegan Andrews, Josh Boggs, Dason Boyer, Justin

May, Shannon May, Jesse May

Onsite Activities: 
 O6ENV Personnel arrived to the office trailer at 0600.
 O6ENV completed daily equipment inspections.
 Morning health and safety meeting held prior to commencing the day’s project activities.
 O6ENV continued bypass pumping activities to allow excavation work to be completed in the “dry”.  Outfall 001

has been dammed and discharge is being pumped upstream of the dam.
 Excavation activities continued downstream.  Excavated material and substrate flow managed within Elliott Ditch

to promote sediment dewatering.
 O6ENV continued loading dump trucks for offsite disposal at Republic’s Walnut Creek Landfill.  Each dump truck

was lined prior to being loaded and supplied a disposal manifest.  Prior to exiting the site, each dump truck was
required to tarp (i.e., mechanically).  All dump truck loads were inspected prior to leaving the site to ensure the
loaded material was properly loaded and material was well contained.

o Total loads for the day: 35
 All material disposed was amended with calciment.  CEC utilized an IR gun to confirm the calciment was not

generating an adverse exothermic reaction.
 O6ENV prepared the excavation bottoms and sidewalls for sampling.  CEC collected the samples noted below.
 O6ENV and CEC visually assessed if sediment was present in surface water near the downstream portion of Reach

1. Increased sediment mobilization not observed.  O6ENV will continue to monitor and will deploy sediment
controls, if necessary.

 O6ENV initiated dust control measures.  Support vehicles and unnecessary equipment to remain on the haul road
and off of the levee to mitigate dust generation.

 O6ENV completed erosion control site maintenance activities.
 United Rentals two person team completed overnight pump watch to ensure proper operation of the bypass.

Excavation: Leading edge of excavation - Approximately 2,250 feet downstream of Outfall 001 (Zone 4).  
*- Zone 4 begins 2,000 downstream of the outfall to the end of the Reach 1 Upper.  

Transportation of non-TSCA regulated material (PCB <50 ppm) for offsite disposal: 
 Off-site Disposal:

Non-TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 842.32 13262.62 

Material Transported – 
non-amended (tons) 0 0 

Backfill: Not Completed 
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Sampling:  

 Excavation Bottoms: 
o ED-R1SD-090 thru 099 

 Sidewalls: 
o ED-R1SD-SW082S thru SW093N 

 Over-excavation 
o ED-R1SD-021-3, 079-1 
o ED-R1SD-SW013N-2, 050S-1, 066S-1, 067N-1 

 
Laboratory Results: None. 
 
 

CONTRACT LINE ITEMS PERFORMED: 

 B2-2 – Water Management 
o B2-3.6.3 – Daily Operations 

 B2-4 – Excavation, Management, and Disposal of Impacted Materials 
o B2-4.2 – Excavation of Impacted Materials 
o B2-4.3 – Staging/Stockpiling of Excavated Material 
o B2-4.4 – Material Amendment 
o B2-4.6 – Haul Truck Lining 
o B2-4.7 – Trans. Of Impacted Material 
o B2-4.8 – Disposal of Impacted Material 

 B2-9 – Additional Line Items Based on Contractor Approach 
o B2-9.1 – Overnight Pump Watch 

 

COMMUNICATION: 

 No key communication to report. 

UNEXPECTED, UNUSUAL, OR NONCONFORMING OBSERVATIONS:  None. 

 

 

 

 

 

 

 

NOTICE:  Our firm’s professionals are represented on site solely to observe operations of the contractor identified, to form opinions about the 
adequacy of those operations, and to report those opinions to our client.  The presence and activities of our field representative do not relieve the 
contractor from its obligation to meet contractual requirements.  The contractor retains sole responsibility for site safety and the methods, operations, 
and sequences of construction. 
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PHOTOGRAPHS: 

 
Photo 1: Sediment prepared for offsite disposal into haul trucks. 
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PROJECT INFORMATION 

PROJECT NAME: Elliott Ditch Reach 1-3 Isolated Soil & Sediment Remediation 

LOCATION:  Reach 1 CEC PROJECT: 172-367 

PLANS AND SPECIFICATIONS BY:  CEC, Inc. WEATHER: 90F, Clear 
 

PERSONNEL 

CEC FIELD REPRESENTATIVE:  J. O’Brien CEC PROJECT MANAGER:  Matt Bruck 

CLIENT:  Arconic Lafayette, LLC CLIENT CONTACT:  Robert Prezbindowski 

GENERAL CONTRACTOR:  O6 Environmental, LLC SITE SUPERINTENDENT:  Caleb Tufts 

 

THIS REPORT INCLUDES: 

☐ TEST RESULTS ☒ PHOTOGRAPHS ☐ SKETCH ☐ ATTACHMENTS 

 

EQUIPMENT ONSITE: 

Excavator: John Deere 350G (Standard Reach), 1 John Deere 290G (Long Reach), 2 John Deere 350G (Long Reach) 

Dozer: John Deere 650 

Skid-steer: Tach.TL10V2 

Material Hauling: 2 Terramac RT14s  

Telehandler: JLG G10-55A 

Fuel Tank: 1 – 2,000 gallon tank, 1 – 1,000 gallon tank 

Miscellaneous Equipment:  

 3 United Rentals 18” By-Pass Pumps, 3 United Rentals 6” By-Pass Pumps, 2 United Rentals 2” Pumps, Butt 
Fusion Welder, HDPE Piping and Components  

 Water Truck, 1 UTV 
 6 Work Trucks  
 Rental Fence, Office Trailer, 2 Porta Johns, Hand Wash Station, Storage Container  
 Wacker Neuson G25 20kW Generator 
 2 Aqua Barriers 8’x18’x50’ 
 2 Trash Pumps and Associated Hose and Fittings 
 Aerial Lift 
 1 Dumpster (4 yard) 
 Frac tank  
 12” Mulcher 
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MATERIAL DELIVERED ONSITE:  

 B-Borrow Backfill (from US Aggregates) 
 

 

OBSERVATIONS: 

Site personnel includes:  
 CEC – Jenny O’Brien 
 O6ENV –Elvis Armstrong, Luke Pranger, Keegan Andrews, Josh Boggs, Dason Boyer 
 United Rentals – Bill Gurley, Anthony Hernandez 

 
Onsite Activities: 

 O6ENV Personnel arrived to the office trailer at 0700. 
 O6ENV completed daily equipment inspections. 
 Morning health and safety meeting held prior to commencing the day’s project activities. Specific emphasis was 

placed on lock-out-tag-out and the FSI Risk Assessment for work around the dam and water.  
 O6ENV continued bypass pumping activities to allow excavation work to be completed in the “dry”.  Outfall 001 

has been dammed and discharge is being pumped upstream of the dam.  
 Excavation activities continued downstream and in areas that results did not pass.  Excavated material and substrate 

flow managed within Elliott Ditch to promote sediment dewatering.  
 O6ENV continued loading dump trucks for offsite disposal at Republic’s Walnut Creek Landfill.  Each dump truck 

was lined prior to being loaded and supplied a disposal manifest.  Prior to exiting the site, each dump truck was 
required to tarp (i.e., mechanically).  All dump truck loads were inspected prior to leaving the site to ensure the 
loaded material was properly loaded and material was well contained. 

o Total loads for the day: 19 
 All material disposed was amended with calciment.  CEC utilized an IR gun to confirm the calciment was not 

generating an adverse exothermic reaction. 
 O6ENV prepared the excavation bottoms and sidewalls for sampling.   
 O6ENV and CEC visually assessed if sediment was present in surface water near the downstream portion of Reach 

1.  Increased sediment mobilization not observed.  O6ENV will continue to monitor and will deploy sediment 
controls, if necessary.  

 RW Gross & Associates arrived onsite to complete survey up to sidewall SW013N, which is approximately 250 
feet from Outfall 001.   

 B-Borrow backfill was delivered and installed in the areas where post excavation surveying was complete.  All B-
Borrow loads were staged on the levee.  The backfill excavator bucket was decontaminated prior to the handling 
of the B-borrow material.  

 O6ENV initiated dust control measures.  Support vehicles and unnecessary equipment to remain on the haul road 
and off of the levee to mitigate dust generation.  

 United Rentals two person team completed overnight pump watch to ensure proper operation of the bypass.   
 
Excavation: Leading edge of excavation - Approximately 2,550 feet downstream of Outfall 001 (Zone 4).   
 
*- Zone 4 begins 2,000 downstream of the outfall to the end of the Reach 1 Upper.  

 
Transportation of non-TSCA regulated material (PCB <50 ppm) for offsite disposal:  

 Off-site Disposal:  
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Non-TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 419.79 13,682.41 

Material Transported – 
non-amended (tons) 0 0 

 
Backfill:  

 Material Import: 
B-Borrow Backfill  Daily To Date 
Backfill Delivered (tons) 560.59 560.59 

 
 
Sampling: No confirmation samples collected.  Waste characterization samples were collected for the soil removal in Lower 
Reach 1. 
 
Laboratory Results: No results to report.  
 

 
 

CONTRACT LINE ITEMS PERFORMED: 

 B2-2 – Water Management 
o B2-3.6.3 – Daily Operations 

 B2-4 – Excavation, Management, and Disposal of Impacted Materials 
o B2-4.2 – Excavation of Impacted Materials 
o B2-4.3 – Staging/Stockpiling of Excavated Material 
o B2-4.4 – Material Amendment 
o B2-4.6 – Haul Truck Lining 
o B2-4.7 – Trans. Of Impacted Material 
o B2-4.8 – Disposal of Impacted Material 

 B2-5 - Restoration 
o B2-5.5.1 - Purchase, Transportation, and Delivery of Borrow Fill 
o B2-5.1.2 – Grade and Compact Excavation 

 B2-7 – Surveying 
o B2-7.3 – Post Excavation/Post Backfill 

 B2-9 – Additional Line Items Based on Contractor Approach 
o B2-9.1 – Overnight Pump Watch 

 

COMMUNICATION: 

 Discussion regarding work around the water & dam and lock-out-tag-out. 

UNEXPECTED, UNUSUAL, OR NONCONFORMING OBSERVATIONS: None.  

NOTICE:  Our firm’s professionals are represented on site solely to observe operations of the contractor identified, to form opinions about the 
adequacy of those operations, and to report those opinions to our client.  The presence and activities of our field representative do not relieve the 
contractor from its obligation to meet contractual requirements.  The contractor retains sole responsibility for site safety and the methods, operations, 
and sequences of construction. 
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PHOTOGRAPHS 

 

Photo 1: Loading haul trucks 

 

Photo 2: B-Borrow delivery 
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PROJECT INFORMATION 

PROJECT NAME: Elliott Ditch Reach 1-3 Isolated Soil & Sediment Remediation 

LOCATION:  Reach 1 CEC PROJECT: 172-367 

PLANS AND SPECIFICATIONS BY:  CEC, Inc. WEATHER: 90F, Sunny 

 

PERSONNEL 

CEC FIELD REPRESENTATIVE:  J. O’Brien CEC PROJECT MANAGER:  Matt Bruck 

CLIENT:  Arconic Lafayette, LLC CLIENT CONTACT:  Robert Prezbindowski 

GENERAL CONTRACTOR:  O6 Environmental, LLC SITE SUPERINTENDENT:  Caleb Tufts 

 

THIS REPORT INCLUDES: 

☒ TEST RESULTS ☒ PHOTOGRAPHS ☐ SKETCH ☐ ATTACHMENTS 

 

EQUIPMENT ONSITE: 

Excavator: John Deere 350G (Standard Reach), 1 John Deere 290G (Long Reach), 2 John Deere 350G (Long Reach) 

Dozer: John Deere 650 

Skid-steer: Tach.TL10V2 

Material Hauling: 2 Terramac RT14s  

Telehandler: JLG G10-55A 

Fuel Tank: 1 – 2,000 gallon tank, 1 – 1,000 gallon tank 

Miscellaneous Equipment:  

 3 United Rentals 18” By-Pass Pumps, 3 United Rentals 6” By-Pass Pumps, 2 United Rentals 2” Pumps, Butt 
Fusion Welder, HDPE Piping and Components  

 Water Truck, 1 UTV 
 6 Work Trucks  
 Rental Fence, Office Trailer, 2 Porta Johns, Hand Wash Station, Storage Container  
 Wacker Neuson G25 20kW Generator 
 2 Aqua Barriers 8’x18’x50’ 
 2 Trash Pumps and Associated Hose and Fittings 
 Aerial Lift 
 1 Dumpster (4 yard) 
 Frac tank  
 12” Mulcher 
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MATERIAL DELIVERED ONSITE:  

 No deliveries. 
 

 

OBSERVATIONS: 

Site personnel includes:  
 CEC – Jenny O’Brien 
 O6ENV – Keegan Andrews, Josh Boggs, Tyler Bundren, Luke Pranger, Dason Boyer, Elvis Armstrong  
 United Rentals – Bill Gurley, Anthony Hernandez 

 
Onsite Activities: 

 O6ENV Personnel arrived to the office trailer at 0700. 
 O6ENV completed daily equipment inspections. 
 Morning health and safety meeting held prior to commencing the day’s project activities.  
 O6ENV continued bypass pumping activities to allow excavation work to be completed in the “dry”.  Outfall 001 

has been dammed and discharge is being pumped upstream of the dam.  
 Excavation activities continued downstream and in areas that results did not pass.  Excavated material and substrate 

flow managed within Elliott Ditch to promote sediment dewatering.  
 O6ENV continued loading dump trucks for offsite disposal at Republic’s Walnut Creek Landfill.  Each dump truck 

was lined prior to being loaded and supplied a disposal manifest.  Prior to exiting the site, each dump truck was 
required to tarp (i.e., mechanically).  All dump truck loads were inspected prior to leaving the site to ensure the 
loaded material was properly loaded and material was well contained. 

o Total loads for the day: 9 
 All material disposed was amended with calciment.  CEC utilized an IR gun to confirm the calciment was not 

generating an adverse exothermic reaction. 
 O6ENV prepared the excavation bottoms and sidewalls for sampling.   
 O6ENV and CEC visually assessed if sediment was present in surface water near the downstream portion of Reach 

1.  Increased sediment mobilization not observed.  O6ENV will continue to monitor and will deploy sediment 
controls, if necessary.  

 RW Gross & Associates arrived onsite to complete post excavation surveying.   
 JR Kelly Company completed the approved curb cut and entrance off of 18th Street (Reach 2).  
 O6ENV initiated dust control measures.  Support vehicles and unnecessary equipment to remain on the haul road 

and off of the levee to mitigate dust generation.  
 United Rentals two person team completed overnight pump watch to ensure proper operation of the bypass.   

 
Excavation: Leading edge of excavation - Approximately 2,600 feet downstream of Outfall 001 (Zone 4).   
 

*- Zone 4 begins 2,000 downstream of the outfall to the end of the Reach 1 Upper.  

 
 
Transportation of non-TSCA regulated material (PCB <50 ppm) for offsite disposal:  

 Off-site Disposal:  
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Non-TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 187.14 13,869.55 

Material Transported – 
non-amended (tons) 0 0 

 
Backfill: 

 Material Import: 
B-Borrow Backfill  Daily To Date 
Backfill Delivered (tons) 0 560.59 

   
Sampling:  

 Excavation Bottoms: 
o None collected 

 Sidewalls: 
o ED-R1SD-SW094S through ED-R1SD-SW103N 

 Over-excavation 
o ED-R1SD-057-2 
o ED-R1SD-SW015N-2 
o ED-R1SD-SW073N-1 
o ED-R1SD-SW074S-1 

 
 
Laboratory Results: See attached (through 7/7/2021).  
 

 
 

CONTRACT LINE ITEMS PERFORMED: 

 B2-2 – Water Management 
o B2-3.6.3 – Daily Operations 

 B2-4 – Excavation, Management, and Disposal of Impacted Materials 
o B2-4.2 – Excavation of Impacted Materials 
o B2-4.3 – Staging/Stockpiling of Excavated Material 
o B2-4.4 – Material Amendment 
o B2-4.6 – Haul Truck Lining 
o B2-4.7 – Trans. Of Impacted Material 
o B2-4.8 – Disposal of Impacted Material 

 B2-5 - Restoration 
o B2-5.5.1 - Purchase, Transportation, and Delivery of Borrow Fill 
o B2-5.1.2 – Grade and Compact Excavation 

 B2-7 – Surveying 
o B2-7.3 – Post Excavation/Post Backfill 

 B2-9 – Additional Line Items Based on Contractor Approach 
o B2-9.1 – Overnight Pump Watch 

 B4-2.6 – Installation of Curb Cut and Construction Entrance 
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COMMUNICATION: 

 O6ENV and CEC met with Perry Fultz (the owner of the crop field between the Norfolk Southern’s Rail Road 
Crossings) to discuss the use of the property.  The discussion was memorialized in an email (sent July 9, 2021).   

UNEXPECTED, UNUSUAL, OR NONCONFORMING OBSERVATIONS:  None. 

 

PHOTOGRAPHS 

 

Photo 1: Over-excavation of sidewall 

NOTICE:  Our firm’s professionals are represented on site solely to observe operations of the contractor identified, to form opinions about the 
adequacy of those operations, and to report those opinions to our client.  The presence and activities of our field representative do not relieve the 
contractor from its obligation to meet contractual requirements.  The contractor retains sole responsibility for site safety and the methods, operations, 
and sequences of construction. 



DAILY FIELD OBSERVATION REPORT 
CIVIL & ENVIRONMENTAL CONSULTANTS, INC. 

PAGE 5 OF 5 

DATE:  7/7/2021 

REPORT NO: 025 

 

 

Photo 2: Completed curb cut off of 18th Street 

 

 

Photo 3: Completed gravel area off of 18th Street 

 

 

 



Excavation Confirmation Sampling PCB Analytical Results
Elliott Ditch - Reach 1 Sediment

Arconic Lafayette Operations, Lafayette, Indiana

1016 1221 1232 1242 1248 1254 1260

BE ED-R1SD-000 6/16/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-DUP1 (000) 6/16/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-001 6/16/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-002 6/16/2021 -- ND ND ND 0.69 ND ND ND 0.69
BE ED-R1SD-003 6/16/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-004 6/16/2021 -- ND ND ND 1.3 ND ND ND 1.3
BE ED-R1SD-004-1 6/18/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-005 6/16/2021 -- ND ND ND 0.72 ND ND ND 0.72
BE ED-R1SD-006 6/16/2021 -- ND ND ND 1.6 ND ND ND 1.6
BE ED-R1SD-006-1 6/18/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-007 6/17/2021 -- ND ND ND 3.4 ND ND ND 3.4
BE ED-R1SD-007-1 6/22/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-008 6/17/2021 -- ND ND ND 2.5 ND ND ND 2.5
BE ED-R1SD-008-1 6/22/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-009 6/17/2021 -- ND ND ND 2.7 ND ND ND 2.7
BE ED-R1SD-009-1 6/23/2021 1 ND ND 3.6 ND ND ND ND 3.6
BE ED-R1SD-009-2 7/1/2021 2 ND ND ND ND ND ND ND ND
BE ED-R1SD-010 6/17/2021 -- ND ND ND 1.5 ND ND ND 1.5
BE ED-R1SD-010-1 6/23/2021 1 2.2 ND ND ND ND ND ND 2.2
BE ED-R1SD-010-2 7/1/2021 2 ND ND ND ND ND ND ND ND
BE ED-R1SD-011 6/17/2021 -- ND ND ND 1.9 ND ND ND 1.9
BE ED-R1SD-011-1 6/22/2021 1 ND ND ND ND 1.5 ND ND 1.5
BE ED-R1SD-011-2 7/1/2021 2 ND ND ND ND ND ND ND ND
BE ED-R1SD-012 6/17/2021 -- ND ND ND 2.0 ND ND ND 2.0
BE ED-R1SD-012-1 6/22/2021 1 ND ND ND 1.3 ND ND ND 1.3
BE ED-R1SD-012-2 7/1/2021 2 ND ND ND ND ND ND ND ND
BE ED-R1SD-013 6/17/2021 -- ND ND ND 5.9 ND ND ND 5.9
BE ED-R1SD-013-1 6/23/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-014 6/17/2021 -- ND ND ND 1.9 ND ND ND 1.9
BE ED-R1SD-014-1 6/23/2021 1 ND ND 2.9 ND ND ND ND 2.9
BE ED-R1SD-014-2 7/1/2021 2 ND ND ND ND ND ND ND ND
BE ED-R1SD-015 6/17/2021 -- ND ND ND 5.1 ND ND ND 5.1
BE ED-R1SD-015-1 6/22/2021 1 ND ND ND 1.6 ND ND ND 1.6
BE ED-R1SD-015-2 7/1/2021 2 ND ND ND ND ND ND ND ND
BE ED-R1SD-016 6/17/2021 -- ND ND ND 2.2 ND ND ND 2.2
BE ED-R1SD-016-1 6/22/2021 1 ND ND ND 0.66 ND ND ND 0.66
BE ED-R1SD-017 6/17/2021 -- ND ND ND 2.0 ND ND ND 2.0
BE ED-R1SD-017-1 6/22/2021 1 ND ND ND 3.7 ND ND ND 3.7
BE ED-R1SD-017-2 7/1/2021 2 ND ND ND ND ND ND ND ND
BE ED-R1SD-018 6/17/2021 -- ND ND ND 2 ND ND ND 2.0
BE ED-R1SD-018-1 6/22/2021 1 ND ND ND 2.3 ND ND ND 2.3
BE ED-R1SD-018-2 7/1/2021 2 ND ND ND ND ND ND ND ND
BE ED-R1SD-019 6/17/2021 -- ND ND ND 2.0 ND ND ND 2.0
BE ED-R1SD-019-1 6/22/2021 1 ND ND ND 0.5 ND ND ND 0.5
BE ED-R1SD-020 6/17/2021 -- ND ND ND 3.7 ND ND ND 3.7
BE ED-R1SD-020-1 6/22/2021 1 ND ND ND 3.4 ND ND ND 3.4
BE ED-R1SD-020-2 7/1/2021 2 ND ND ND ND ND ND ND ND
BE ED-R1SD-DUP7 (020-2) 7/1/2021 2 ND ND ND ND ND ND ND ND
BE ED-R1SD-021 6/18/2021 -- ND ND ND 2.9 ND ND ND 2.9
BE ED-R1SD-DUP2 (021) 6/18/2021 -- ND ND ND 4.2 ND ND ND 4.2
BE ED-R1SD-021-1 6/23/2021 1 ND ND ND 1.5 ND ND ND 1.5
BE ED-R1SD-021-2 7/1/2021 2 3.8 ND ND ND ND ND ND 3.8
BE ED-R1SD-021-3 7/3/2021 3 ND ND ND 0.49 ND ND ND 0.49
BE ED-R1SD-022 6/18/2021 -- ND ND ND 2.5 ND ND ND 2.5
BE ED-R1SD-022-1 6/23/2021 1 ND ND ND 4.9 ND ND ND 4.9
BE ED-R1SD-022-2 7/1/2021 2 ND ND ND ND ND ND ND ND

Type Sample ID Sample Date
PCB Aroclor (mg/Kg)

Total PCBs 
(mg/Kg)

Over -
Excavation

Notes:
Sample ID with "SW" indicates Sidewall Sample
ND = constituent detected below the laboratory RL of 0.5 mg/Kg
Red indicates an exceedance of 1.0 mg/Kg RBRO Page 1 of 6



Excavation Confirmation Sampling PCB Analytical Results
Elliott Ditch - Reach 1 Sediment

Arconic Lafayette Operations, Lafayette, Indiana

1016 1221 1232 1242 1248 1254 1260
Type Sample ID Sample Date

PCB Aroclor (mg/Kg)
Total PCBs 

(mg/Kg)
Over -

Excavation

BE ED-R1SD-023 6/18/2021 -- ND ND ND 2.1 ND ND ND 2.1
BE ED-R1SD-023-1 6/23/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-024 6/18/2021 -- ND ND ND 1.6 ND ND ND 1.6
BE ED-R1SD-024-1 6/23/2021 1 1.2 ND ND ND ND ND ND 1.2
BE ED-R1SD-024-2 7/1/2021 2 ND ND ND ND ND ND ND ND
BE ED-R1SD-025 6/18/2021 -- ND ND ND 2.2 ND ND ND 2.2
BE ED-R1SD-025-1 6/23/2021 1 0.98 ND ND ND ND ND ND 0.98
BE ED-R1SD-026 6/18/2021 -- ND ND ND 7.9 ND ND ND 7.9
BE ED-R1SD-026-1 6/23/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-027 6/18/2021 -- ND ND ND 8.9 ND ND ND 8.9
BE ED-R1SD-027-1 6/23/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-028 6/18/2021 -- ND ND ND 0.75 ND ND ND 0.75
BE ED-R1SD-029 6/21/2021 -- ND ND ND 1.2 ND ND ND 1.2
BE ED-R1SD-029-1 6/23/2021 1 2 ND ND ND ND ND ND 2.0
BE ED-R1SD-DUP4 (029-1) 6/23/2021 1 0.9 ND ND ND ND ND ND 0.9
BE ED-R1SD-029-2 7/1/2021 2 ND ND ND ND ND ND ND ND
BE ED-R1SD-030 6/21/2021 -- ND ND ND 1.2 ND ND ND 1.2
BE ED-R1SD-030-1 6/23/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-031 6/21/2021 -- ND ND ND 5.5 ND ND ND 5.5
BE ED-R1SD-031-1 6/24/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-032 6/21/2021 -- ND ND ND 0.87 ND ND ND 0.87
BE ED-R1SD-033 6/22/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-034 6/22/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-035 6/22/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-036 6/22/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-037 6/22/2021 -- ND ND ND 0.78 ND ND ND 0.78
BE ED-R1SD-038 6/22/2021 -- ND ND ND 6.1 ND ND ND 6.1
BE ED-R1SD-038-1 6/24/2021 1 ND ND ND 4.2 ND ND ND 4.2
BE ED-R1SD-038-2 7/2/2021 2 0.58 ND ND ND ND ND ND 0.58
BE ED-R1SD-039 6/22/2021 -- ND ND ND 4.6 ND ND ND 4.6
BE ED-R1SD-039-1 6/24/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-040 6/23/2021 -- ND ND ND 0.6 ND ND ND 0.60
BE ED-R1SD-DUP3 (040) 6/23/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-041 6/23/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-042 6/23/2021 -- ND ND ND 2.4 ND ND ND 2.4
BE ED-R1SD-042-1 7/2/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-043 6/23/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-044 6/23/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-045 6/24/2021 -- ND ND 1.0 ND ND ND ND 1.0
BE ED-R1SD-046 6/24/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-047 6/24/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-048 6/24/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-049 6/24/2021 -- ND ND 0.66 ND ND ND ND 0.66
BE ED-R1SD-050 6/24/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-051 6/24/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-052 6/24/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-053 6/24/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-054 6/24/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-055 6/25/2021 -- ND ND ND ND 2.2 ND ND 2.2
BE ED-R1SD-055-1 7/2/2021 1 ND ND ND 2.0 ND ND ND 2.0
BE ED-R1SD-056 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-057 6/25/2021 -- ND ND ND 2.0 ND ND ND 2.0
BE ED-R1SD-057-1 7/2/2021 1 ND ND ND 2.6 ND ND ND 2.6
BE ED-R1SD-057-2 7/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-058 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-059 6/25/2021 -- ND ND ND ND ND ND ND ND

Notes:
Sample ID with "SW" indicates Sidewall Sample
ND = constituent detected below the laboratory RL of 0.5 mg/Kg
Red indicates an exceedance of 1.0 mg/Kg RBRO Page 2 of 6



Excavation Confirmation Sampling PCB Analytical Results
Elliott Ditch - Reach 1 Sediment

Arconic Lafayette Operations, Lafayette, Indiana

1016 1221 1232 1242 1248 1254 1260
Type Sample ID Sample Date

PCB Aroclor (mg/Kg)
Total PCBs 

(mg/Kg)
Over -

Excavation

BE ED-R1SD-060 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-061 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-062 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-063 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-064 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-065 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-066 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-067 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-068 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-069 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-DUP5 (069) 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-070 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-071 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-072 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-073 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-074 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-075 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-DUP6 (075) 6/26/2021 -- 0.43 ND ND ND ND ND ND 0.43
BE ED-R1SD-076 6/26/2021 -- ND ND ND 0.86 ND ND ND 0.86
BE ED-R1SD-077 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-078 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-079 6/26/2021 -- 0.96 0.87 ND ND ND ND ND 1.83
BE ED-R1SD-079-1 7/3/2021 1 ND ND ND ND 1.4 ND ND 1.4
BE ED-R1SD-080 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-081 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-082 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-083 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-084 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-085 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-086 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-087 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-088 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-089 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-090 7/3/2021 -- ND ND ND ND 0.57 ND ND 0.57
BE ED-R1SD-091 7/3/2021 -- ND ND 1.5 ND 0.64 ND ND 2.1
BE ED-R1SD-092 7/3/2021 -- ND ND 2.2 ND 1 ND ND 3.2
BE ED-R1SD-093 7/3/2021 -- ND ND 0.76 ND ND ND ND 0.76
BE ED-R1SD-094 7/3/2021 -- ND ND 2.3 ND 1.5 ND ND 3.8
BE ED-R1SD-095 7/3/2021 -- ND ND 4.6 ND 4.5 ND ND 9.1
BE ED-R1SD-096 7/3/2021 -- ND ND 2.9 ND 3.3 ND ND 6.2
BE ED-R1SD-097 7/3/2021 -- ND ND 3.4 ND 1.8 ND ND 5.2
BE ED-R1SD-098 7/3/2021 -- ND ND 6.4 ND 3.9 ND ND 10.3
BE ED-R1SD-099 7/3/2021 -- ND ND ND ND 1.6 ND ND 1.6
SW ED-R1SD-SW001N 6/16/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SWDUP1 (SW001N) 6/16/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW003N 6/16/2021 -- ND ND ND 2.6 ND ND ND 2.6
SW ED-R1SD-SW003N-1 6/18/2021 1 ND ND 1.3 ND ND ND ND 1.3
SW ED-R1SD-SW003N-2 7/1/2021 2 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW004S 6/16/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW005N 6/16/2021 -- 2.5 ND ND ND ND ND ND 2.5
SW ED-R1SD-SW005N-1 6/18/2021 1 ND ND ND ND ND 1.6 ND 1.6
SW ED-R1SD-SW005N-2 7/1/2021 2 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW006S 6/17/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW007N 6/17/2021 -- ND ND ND 2.4 ND ND ND 2.4
SW ED-R1SD-SW007N-1 7/1/2021 1 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW008S 6/17/2021 -- ND ND ND ND ND ND ND ND

Notes:
Sample ID with "SW" indicates Sidewall Sample
ND = constituent detected below the laboratory RL of 0.5 mg/Kg
Red indicates an exceedance of 1.0 mg/Kg RBRO Page 3 of 6
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Type Sample ID Sample Date

PCB Aroclor (mg/Kg)
Total PCBs 

(mg/Kg)
Over -

Excavation

SW ED-R1SD-SW009N 6/17/2021 -- ND ND ND 3.3 ND ND ND 3.3
SW ED-R1SD-SW009N-1 7/1/2021 1 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW010S 6/17/2021 -- ND ND ND 2.6 ND ND ND 2.6
SW ED-R1SD-SW010S-1 7/1/2021 1 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW011N 6/17/2021 -- ND ND ND 3.0 ND ND ND 3.0
SW ED-R1SD-SW011N-1 7/1/2021 1 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW012S 6/17/2021 -- ND ND ND ND 0.60 ND ND 0.60
SW ED-R1SD-SW013N 6/17/2021 -- ND ND 3.1 ND ND ND ND 3.1
SW ED-R1SD-SW013N-1 7/1/2021 1 ND ND ND ND 1.1 ND ND 1.1
SW ED-R1SD-SW013N-2 7/3/2021 2 ND ND 6.4 ND ND ND ND 6.4
SW ED-R1SD-SW014S 6/18/2021 -- ND ND ND ND 1.2 ND ND 1.2
SW ED-R1SD-SW014S-1 7/1/2021 1 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW015N 6/18/2021 -- ND ND ND 2.2 ND ND ND 2.2
SW ED-R1SD-SW015N-1 7/1/2021 1 ND ND ND ND 2.1 ND ND 2.1
SW ED-R1SD-SW016S 6/18/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW017N 6/18/2021 -- ND ND ND 0.7 ND ND ND 0.70
SW ED-R1SD-SW018S 6/18/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW019N 6/18/2021 -- ND ND ND 1.9 ND ND ND 1.9
SW ED-R1SD-SW019N-1 7/1/2021 1 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW020S 6/22/2021 -- ND ND ND 2.4 ND ND ND 2.4
SW ED-R1SD-SWDUP2 (SW020S) 6/22/2021 -- ND ND ND 1.8 ND ND ND 1.8
SW ED-R1SD-SW020S-1 7/1/2021 1 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW021N 6/22/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW022S 6/21/2021 -- ND ND ND ND 0.75 ND ND 0.75
SW ED-R1SD-SW023N 6/21/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW024S 6/21/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW025N 6/21/2021 -- ND ND ND 0.93 ND ND ND 0.93
SW ED-R1SD-SW026S 6/22/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW027N 6/22/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW028S 6/22/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW029N 6/22/2021 -- ND ND 3.9 ND 1.8 ND ND 5.7
SW ED-R1SD-SW029N-1 7/2/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW030S 6/22/2021 -- ND ND ND 2.7 ND ND ND 2.7
SW ED-R1SD-SW030S-1 7/2/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW031N 6/22/2021 -- ND ND ND ND 7.6 ND ND 7.6
SW ED-R1SD-SW031N-1 7/2/2021 -- ND ND ND ND 1.7 ND ND 1.7
SW ED-R1SD-SW032S 6/23/2021 -- ND ND ND ND 5.9 ND ND 5.9
SW ED-R1SD-SW032S-1 7/2/2021 1 ND ND ND ND 4.9 ND ND 4.9
SW ED-R1SD-SW033N 6/23/2021 -- ND ND ND ND 0.52 ND ND 0.52
SW ED-R1SD-SW034S 6/23/2021 -- ND ND ND ND 2.3 ND ND 2.3
SW ED-R1SD-SW034S-1 7/2/2021 1 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW035N 6/23/2021 -- ND ND ND ND 1.0 ND ND 1.0
SW ED-R1SD-SW038S (f/k/a SW036S) 6/24/2021 -- ND ND ND ND 7.0 ND ND 7.0
SW ED-R1SD-SW038S-1 7/2/2021 1 ND ND ND ND 1.8 ND ND 1.8
SW ED-R1SD-SWDUP5 (SW038S-1) 7/2/2021 1 ND ND ND ND 2.2 ND ND 2.2
SW ED-R1SD-SW039N (f/k/a SW037N) 6/24/2021 -- ND ND 1.1 ND ND ND ND 1.1
SW ED-R1SD-SW039N-1 7/2/2021 1 ND ND ND ND 3.7 ND ND 3.7
SW ED-R1SD-SW040S 6/24/2021 -- ND ND 3.2 ND ND ND ND 3.2
SW ED-R1SD-SWDUP3 (SW40S) 6/24/2021 -- ND ND ND ND 4.9 ND ND 4.9
SW ED-R1SD-SW040S-1 7/2/2021 1 ND ND ND ND 7.1 ND ND 7.1
SW ED-R1SD-SW041N 6/24/2021 -- ND ND ND ND 0.87 ND ND 0.87
SW ED-R1SD-SW042S 6/24/2021 -- ND ND 3.8 ND ND ND ND 3.8
SW ED-R1SD-SW042S 7/2/2021 -- ND ND ND ND 0.42 ND ND 0.42
SW ED-R1SD-SW043N 6/24/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW044S 6/30/2021 -- ND ND ND ND 2.4 ND ND 2.4
SW ED-R1SD-SW044S-1 7/2/2021 1 ND ND ND ND ND ND ND ND

Notes:
Sample ID with "SW" indicates Sidewall Sample
ND = constituent detected below the laboratory RL of 0.5 mg/Kg
Red indicates an exceedance of 1.0 mg/Kg RBRO Page 4 of 6
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(mg/Kg)
Over -
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SW ED-R1SD-SW045N 6/30/2021 -- ND ND ND ND 1.3 ND ND 1.3
SW ED-R1SD-SW045N-1 7/2/2021 1 ND ND ND ND 0.43 ND ND 0.43
SW ED-R1SD-SW046S 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW047N 6/30/2021 -- ND ND ND ND 6.9 ND ND 6.9
SW ED-R1SD-SW047N-1 7/2/2021 1 ND ND ND ND 4.1 ND ND 4.1
SW ED-R1SD-SW048S 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW049N 6/30/2021 -- ND ND ND ND 12 ND ND 12.0
SW ED-R1SD-SW049N-1 7/2/2021 -- ND ND ND ND 0.61 ND ND 0.61
SW ED-R1SD-SW050S 6/30/2021 -- ND ND ND ND 1.3 ND ND 1.3
SW ED-R1SD-SW050S-1 7/2/2021 1 ND ND 4.4 ND ND ND ND 4.4
SW ED-R1SD-SW051N 6/30/2021 -- ND ND ND ND 8.8 ND ND 8.8
SW ED-R1SD-SW051N-1 7/2/2021 1 ND ND ND ND 1.9 ND ND 1.9
SW ED-R1SD-SW052S 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW053N 6/30/2021 -- ND ND ND ND 2.6 ND ND 2.6
SW ED-R1SD-SW053N-1 7/2/2021 1 ND ND 8.8 ND ND ND ND 8.8
SW ED-R1SD-SW054S 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SWDUP4 (SW054S) 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW055N 6/30/2021 -- ND ND ND ND 7.9 ND ND 7.9
SW ED-R1SD-SW055N-1 7/2/2021 1 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW056S 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW057N 6/30/2021 -- ND ND ND ND 1.1 ND ND 1.1
SW ED-R1SD-SW057N-1 7/2/2021 1 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW058S 6/30/2021 -- ND ND ND ND 0.47 ND ND 0.47
SW ED-R1SD-SW059N 6/30/2021 -- ND ND ND ND 0.57 ND ND 0.57
SW ED-R1SD-SW060S 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW061N 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW062S 6/30/2021 -- ND ND ND ND 3.0 ND ND 3.0
SW ED-R1SD-SW062S-1 7/2/2021 1 ND ND ND ND 0.55 ND ND 0.55
SW ED-R1SD-SW063N 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW064S 6/30/2021 -- ND ND ND ND 1.6 ND ND 1.6
SW ED-R1SD-SW064S-1 7/2/2021 1 ND ND 5 ND 2.4 ND ND 7.4
SW ED-R1SD-SW065N 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW066S 6/30/2021 -- ND ND ND ND 4.1 ND ND 4.1
SW ED-R1SD-SW066S-1 7/3/2021 1 ND ND 0.53 ND ND ND ND 0.53
SW ED-R1SD-SW067N 6/30/2021 -- ND ND ND ND 5.3 ND ND 5.3
SW ED-R1SD-SW067N-1 7/3/2021 1 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW068S 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW069N 6/30/2021 -- ND ND ND 0.44 ND ND ND 0.44
SW ED-R1SD-SW070S 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW071N 6/30/2021 -- ND ND ND ND 0.92 ND ND 0.92
SW ED-R1SD-SW072S 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW073N 6/30/2021 -- 1.3 ND ND ND ND ND ND 1.3
SW ED-R1SD-SW073N-1 7/7/2021 1 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW074S 6/30/2021 -- ND ND 3.5 ND ND ND ND 3.5
SW ED-R1SD-SW074S-1 7/7/2021 1 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW075N 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW076S 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW077N 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW078S 6/30/2021 -- ND ND ND ND 0.72 ND ND 0.72
SW ED-R1SD-SW079N 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW080S 6/30/2021 -- 0.53 ND ND ND ND ND ND 0.53
SW ED-R1SD-SW081N 6/30/2021 -- ND ND 1.0 ND ND ND ND 1.0
SW ED-R1SD-SW082S 7/3/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW083N 7/3/2021 -- ND ND ND ND 0.49 ND ND 0.49
SW ED-R1SD-SW084S 7/3/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW085N 7/3/2021 -- ND ND ND ND ND ND ND ND

Notes:
Sample ID with "SW" indicates Sidewall Sample
ND = constituent detected below the laboratory RL of 0.5 mg/Kg
Red indicates an exceedance of 1.0 mg/Kg RBRO Page 5 of 6
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SW ED-R1SD-SW086S 7/3/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW087N 7/3/2021 -- ND ND ND ND 2.7 ND ND 2.7
SW ED-R1SD-SW088S 7/3/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW089N 7/3/2021 -- ND ND ND ND 1.2 ND ND 1.2
SW ED-R1SD-SW090S 7/3/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW091N 7/3/2021 -- ND ND ND ND 7.4 ND ND 7.4
SW ED-R1SD-SW092S 7/3/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW093N 7/3/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW094S 7/7/2021 -- 0.61 ND ND ND ND ND ND 0.61
SW ED-R1SD-SWDUP7 (SW094S) 7/7/2021 -- ND ND 0.73 ND ND ND ND 0.73
SW ED-R1SD-SW095N 7/7/2021 -- ND ND ND 0.53 ND ND ND 0.53
SW ED-R1SD-SW096S 7/7/2021 -- ND ND ND ND 0.74 ND ND 0.74
SW ED-R1SD-SW097N 7/7/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW098S 7/7/2021 -- ND ND ND ND 0.42 ND ND 0.42
SW ED-R1SD-SW099N 7/7/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SWDUP8 (SW099N) 7/7/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW100S 7/7/2021 -- ND ND 3.2 ND 2.0 ND ND 5.2
SW ED-R1SD-SW101N 7/7/2021 -- ND ND 1.1 ND ND ND ND 1.1
SW ED-R1SD-SW102S 7/7/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW103N 7/7/2021 -- ND ND 0.8 ND ND ND ND ND

Notes:
Sample ID with "SW" indicates Sidewall Sample
ND = constituent detected below the laboratory RL of 0.5 mg/Kg
Red indicates an exceedance of 1.0 mg/Kg RBRO Page 6 of 6
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 DATE: 7/8/2021 

REPORT NO: 026 

 

 
PROJECT INFORMATION 

PROJECT NAME: Elliott Ditch Reach 1-3 Isolated Soil & Sediment Remediation 

LOCATION:  Reach 1 CEC PROJECT: 172-367 

PLANS AND SPECIFICATIONS BY:  CEC, Inc. WEATHER: 80F, Heavy rain in AM, cloudy in 
PM 

 

PERSONNEL 

CEC FIELD REPRESENTATIVE:  J. O’Brien CEC PROJECT MANAGER:  Matt Bruck 

CLIENT:  Arconic Lafayette, LLC CLIENT CONTACT:  Robert Prezbindowski 

GENERAL CONTRACTOR:  O6 Environmental, LLC SITE SUPERINTENDENT:  Caleb Tufts 

 

THIS REPORT INCLUDES: 

☐ TEST RESULTS ☒ PHOTOGRAPHS ☐ SKETCH ☐ ATTACHMENTS 

 

EQUIPMENT ONSITE: 

Excavator: John Deere 350G (Standard Reach), 1 John Deere 290G (Long Reach), 2 John Deere 350G (Long Reach) 

Dozer: John Deere 650 

Skid-steer: Tach.TL10V2 

Material Hauling: 2 Terramac RT14s  

Telehandler: JLG G10-55A 

Fuel Tank: 1 – 2,000 gallon tank, 1 – 1,000 gallon tank 

Miscellaneous Equipment:  

 3 United Rentals 18” By-Pass Pumps, 3 United Rentals 6” By-Pass Pumps, 2 United Rentals 2” Pumps, Butt 
Fusion Welder, HDPE Piping and Components  

 Water Truck, 1 UTV 
 6 Work Trucks  
 Rental Fence, Office Trailer, 2 Porta Johns, Hand Wash Station, Storage Container  
 Wacker Neuson G25 20kW Generator 
 2 Aqua Barriers 8’x18’x50’ 
 2 Trash Pumps and Associated Hose and Fittings 
 Aerial Lift 
 1 Dumpster (4 yard) 
 Frac tank  
 12” Mulcher 
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MATERIAL DELIVERED ONSITE:  

 No deliveries 
 

 

OBSERVATIONS: 

Site personnel includes:  
 CEC – Jenny O’Brien 
 O6ENV – Keegan Andrews, Josh Boggs, Tyler Bundren, Luke Pranger, Dason Boyer, Elvis Armstrong  
 United Rentals – Bill Gurley, Anthony Hernandez 

 
Onsite Activities: 

 O6ENV Personnel arrived to the office trailer at 0645 - 0700. However, due to lightning in the area, project 
activities were delayed.  

 At approximately 0735, the by-pass system and dam was overtaken by heavy surface water flow as a result of heavy 
precipitation.  Approximately, 1.88 inches of rainfall fell from 0515 through 0800 according to NOAA West 
Lafayette Airport Station.  O6ENV documented the pumping rate of the by-pass system exceeding 12,500 gpm 
prior to failure.  Similar to the failure on 6/27, the by-pass system failure was likely a result of the dam becoming 
dislodged causing the pumps to lose prime (i.e., the by-pass pumping “sump” was no longer present to maintain 
the required head over the pump intakes).  The dam dislodgment was likely caused by pressure that built up on the 
backside of the dam that ultimately resulted in the dam becoming buoyant due to the free board water level. The 
schedule 40 piping installed to stabilize the dam was bent and the ropes connected to the concrete blocks (i.e., 
deadmen) became disconnected.  The dam was pushed downstream by the increased stream flow rate and was 
punctured.     

 Majority of O6ENV personnel left site around 0800 due to weather conditions and dam failure. CEC and some 
O6ENV personnel remained onsite to monitor conditions and prepare for dam re-installation.   

 
Excavation: Leading edge of excavation - Approximately 2,600 feet downstream of Outfall 001 (Zone 4).  No change from 
July 7th, 2021. 
*- Zone 4 begins 2,000 downstream of the outfall to the end of the Reach 1 Upper.  

 
Transportation of non-TSCA regulated material (PCB <50 ppm) for offsite disposal:  

 Off-site Disposal: None completed 
 

Non-TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 0 13,869.55 

Material Transported – 
non-amended (tons) 0 0 

 
Backfill: None completed.   
 
Sampling: No confirmation sampling completed. Delineation samples were collected in the soil removal section of Lower 
Reach 1. 
 
Laboratory Results: None to report.  
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CONTRACT LINE ITEMS PERFORMED: 

 B2-2 – Water Management 
o B2-3.6.3 – Daily Operations 

 B2-9 – Additional Line Items Based on Contractor Approach 
o B2-9.1 – Overnight Pump Watch 

 

COMMUNICATION: 

 O6ENV and CEC discussed next steps for by-passing and dam installation. The decision was made to move forward 
with an earth dam.    

UNEXPECTED, UNUSUAL, OR NONCONFORMING OBSERVATIONS:  Dam and by-pass system failure.  
O6ENV documented by-pass system performance prior to failure.  Dam and by-pass system repair resulted in a full day of 
no production (i.e., excavation and disposal). 

 

PHOTOGRAPHS 

 

Photo 1: Elevated water upstream of the dam as a result of precipitation 

 

NOTICE:  Our firm’s professionals are represented on site solely to observe operations of the contractor identified, to form opinions about the 
adequacy of those operations, and to report those opinions to our client.  The presence and activities of our field representative do not relieve the 
contractor from its obligation to meet contractual requirements.  The contractor retains sole responsibility for site safety and the methods, operations, 
and sequences of construction. 
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 DATE: 7/9/2021 

REPORT NO: 027 

 

 
PROJECT INFORMATION 

PROJECT NAME: Elliott Ditch Reach 1-3 Isolated Soil & Sediment Remediation 

LOCATION:  Reach 1 CEC PROJECT: 172-367 

PLANS AND SPECIFICATIONS BY:  CEC, Inc. WEATHER: 70F, Partly cloudy 

 

PERSONNEL 

CEC FIELD REPRESENTATIVE:  J. O’Brien CEC PROJECT MANAGER:  Matt Bruck 

CLIENT:  Arconic Lafayette, LLC CLIENT CONTACT:  Robert Prezbindowski 

GENERAL CONTRACTOR:  O6 Environmental, LLC SITE SUPERINTENDENT:  Caleb Tufts 

 

THIS REPORT INCLUDES: 

☐ TEST RESULTS ☒ PHOTOGRAPHS ☐ SKETCH ☐ ATTACHMENTS 

 

EQUIPMENT ONSITE: 

Excavator: John Deere 350G (Standard Reach), 1 John Deere 290G (Long Reach), 2 John Deere 350G (Long Reach) 

Dozer: John Deere 650 

Skid-steer: Tach.TL10V2 

Material Hauling: 2 Terramac RT14s  

Telehandler: JLG G10-55A 

Fuel Tank: 1 – 2,000 gallon tank, 1 – 1,000 gallon tank 

Miscellaneous Equipment:  

 3 United Rentals 18” By-Pass Pumps, 3 United Rentals 6” By-Pass Pumps, 2 United Rentals 2” Pumps, Butt 
Fusion Welder, HDPE Piping and Components  

 Water Truck, 1 UTV 
 6 Work Trucks  
 Rental Fence, Office Trailer, 2 Porta Johns, Hand Wash Station, Storage Container  
 Wacker Neuson G25 20kW Generator 
 2 Aqua Barriers 8’x18’x50’ 
 2 Trash Pumps and Associated Hose and Fittings 
 Aerial Lift 
 1 Dumpster (4 yard) 
 Frac tank  
 12” Mulcher 

 



DAILY FIELD OBSERVATION REPORT 
CIVIL & ENVIRONMENTAL CONSULTANTS, INC. 

PAGE 2 OF 4 

DATE:  7/9/2021 

REPORT NO: 027 

 
MATERIAL DELIVERED ONSITE:  

 Backfill (from US Aggregates) 
 Clay (dam repair; 44.55 tons) 

 

OBSERVATIONS: 

Site personnel includes:  
 CEC – Jenny O’Brien 
 O6ENV – Keegan Andrews, Josh Boggs, Tyler Bundren, Luke Pranger, Dason Boyer, Elvis Armstrong  
 United Rentals – Bill Gurley, Anthony Hernandez 

 
Onsite Activities: 

 O6ENV Personnel arrived to the office trailer at 0700.  
 O6ENV completed daily equipment inspections. 
 Morning health and safety meeting held prior to commencing the day’s project activities.  The focus of the meeting 

was on hazards associated with dam and by-passing pumping repair as discussed in the FSI. 
 Excavation and off-site disposal activities were not completed as a result of the overflow event.  
 O6ENV managed water within Elliott Ditch that accumulated as a result of the overflow event.  Water was removed 

from excavation areas, using a diesel trash pump, where the remedial objective had been achieved.  To mitigate 
sediment mobilization, sediment filter bags were utilized. 

 O6ENV began filling super sacks with sand and installing an earthen dam upstream of the Outfall.  By-pass 
pumping was in progress to move water around the dam during construction.  

 O6ENV completed an erosion control inspection due to the rain event. 
 O6ENV and CEC visually assessed if sediment was present in surface water near the downstream portion of Reach 

1.  Increased sediment mobilization not observed.  O6ENV will continue to monitor and will deploy sediment 
controls, if necessary.  

 United Rentals two person team completed overnight pump watch to ensure proper operation of the bypass.   
 
Excavation: Leading edge of excavation - Approximately 2,600 feet downstream of Outfall 001 (Zone 4).   
*- Zone 4 begins 2,000 downstream of the outfall to the end of the Reach 1 Upper.  

 
Transportation of non-TSCA regulated material (PCB <50 ppm) for offsite disposal:  

 Off-site Disposal: None completed 
 

Non-TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 0 13,869.55 

Material Transported – 
non-amended (tons) 0 0 

 
Backfill: None completed, but B-Borrow material was delivered for eventual backfill.   

 Material Import: 
Backfill  Daily To Date 
Backfill Delivered (tons) 723.33 1283.92 

 
 
Sampling: Water levels in Elliott Ditch were too high to sample.  
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 Excavation Bottoms & Sidewalls: 

o None collected 
 Over-excavation: 

o ED-R1SD-013N-3 
 
Laboratory Results: None to report. 
 
 

CONTRACT LINE ITEMS PERFORMED: 

 B2-2 – Water Management 
o B2-3.6.3 – Daily Operations 

 B2-5 - Restoration 
o B2-5.5.1 - Purchase, Transportation, and Delivery of Borrow Fill 

 B2-6 - Erosion and Sedimentation Control 
o B2-6.1 – Inspections  

 B2-9 – Additional Line Items Based on Contractor Approach 
o B2-9.1 – Overnight Pump Watch 

 

COMMUNICATION: 

 None 

UNEXPECTED, UNUSUAL, OR NONCONFORMING OBSERVATIONS:  Dam and by-pass system failure.  
O6ENV documented by-pass system performance prior to failure.  Dam and by-pass system repair resulted in a full day of 
no production (i.e., excavation, disposal, backfill). 
 
Two separate vehicle accidents occurred in front of the Concord site exit. The crashes were offsite did not involve any site 
personnel or haul trucks. One vehicle was left on the right side of the Concord Drive exit after the crash and appeared to be 
leaking oil.   

 

 

 

 

 

 

 

 

NOTICE:  Our firm’s professionals are represented on site solely to observe operations of the contractor identified, to form opinions about the 
adequacy of those operations, and to report those opinions to our client.  The presence and activities of our field representative do not relieve the 
contractor from its obligation to meet contractual requirements.  The contractor retains sole responsibility for site safety and the methods, operations, 
and sequences of construction. 
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PHOTOGRAPHS 

 

Photo 1: Filling super sacks 

 

Photo 2: Dam installation 
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 DATE: 7/10/2021 

REPORT NO: 028 

 

 
PROJECT INFORMATION 

PROJECT NAME: Elliott Ditch Reach 1-3 Isolated Soil & Sediment Remediation 

LOCATION:  Reach 1 CEC PROJECT: 172-367 

PLANS AND SPECIFICATIONS BY:  CEC, Inc. WEATHER: 70F, Partly cloudy 

 

PERSONNEL 

CEC FIELD REPRESENTATIVE:  J. O’Brien CEC PROJECT MANAGER:  Matt Bruck 

CLIENT:  Arconic Lafayette, LLC CLIENT CONTACT:  Robert Prezbindowski 

GENERAL CONTRACTOR:  O6 Environmental, LLC SITE SUPERINTENDENT:  Caleb Tufts 

 

THIS REPORT INCLUDES: 

☐ TEST RESULTS ☒ PHOTOGRAPHS ☐ SKETCH ☐ ATTACHMENTS 

 

EQUIPMENT ONSITE: 

Excavator: John Deere 350G (Standard Reach), 1 John Deere 290G (Long Reach), 2 John Deere 350G (Long Reach) 

Dozer: John Deere 650 

Skid-steer: Tach.TL10V2 

Material Hauling: 2 Terramac RT14s  

Telehandler: JLG G10-55A 

Fuel Tank: 1 – 2,000 gallon tank, 1 – 1,000 gallon tank 

Miscellaneous Equipment:  

 3 United Rentals 18” By-Pass Pumps, 3 United Rentals 6” By-Pass Pumps, 2 United Rentals 2” Pumps, Butt 
Fusion Welder, HDPE Piping and Components  

 Water Truck, 1 UTV 
 6 Work Trucks  
 Rental Fence, Office Trailer, 2 Porta Johns, Hand Wash Station, Storage Container  
 Wacker Neuson G25 20kW Generator 
 2 Aqua Barriers 8’x18’x50’ 
 2 Trash Pumps and Associated Hose and Fittings 
 Aerial Lift 
 1 Dumpster (4 yard) 
 Frac tank  
 12” Mulcher 
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MATERIAL DELIVERED ONSITE:  

No Deliveries 
 

OBSERVATIONS: 

Site personnel includes:  
 CEC – Jenny O’Brien 
 O6ENV – Keegan Andrews, Josh Boggs, Tyler Bundren, Luke Pranger, Dason Boyer, Elvis Armstrong  
 United Rentals – Bill Gurley, Anthony Hernandez 

 
Onsite Activities: 

 O6ENV Personnel arrived to the office trailer at 0700.  
 O6ENV completed daily equipment inspections. 
 Morning health and safety meeting held prior to commencing the day’s project activities.  The focus of the meeting 

was on hazards associated with working around water. 
 O6ENV managed water within Elliott Ditch that accumulated as a result of the overflow event.  Water was removed 

from excavation areas, using a diesel trash pump, where the remedial objective had been achieved.  To mitigate 
sediment mobilization, filters were utilized.  

 O6ENV continued work on the dam and bypass pumping activities to allow excavation work to be completed in 
the “dry”.  

 O6ENV began clearing the haul road area on Perry Fultz’s property in Lower Reach 1.   
 United Rentals two person team completed overnight pump watch to ensure proper operation of the bypass.   

 
Excavation: Leading edge of excavation - Approximately 2,600 feet downstream of Outfall 001 (Zone 4).  No change from 
July 7th, 2021. 
*- Zone 4 begins 2,000 downstream of the outfall to the end of the Reach 1 Upper.  

 
Transportation of non-TSCA regulated material (PCB <50 ppm) for offsite disposal:  

 Off-site Disposal: None completed 
 

Non-TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 0 13,869.55 

Material Transported – 
non-amended (tons) 0 0 

 
Backfill: None completed.  
 
Sampling:  

 Excavation Bottoms 
o None collected 

 Sidewalls: 
o ED-R1SD-SW104S through ED-R1SD-SW113N 

 Over-excavation: 
o ED-R1SD-SW031N-2 
o ED-R1SD-SW032S-2 
o ED-R1SD-SW038S-2 through ED-R1SD-SW040S-2 
o ED-R1SD-SW047N-2 
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o ED-R1SD-SW050S-2 
o ED-R1SD-SW051N-2 
o ED-R1SD-SW053N-2 
o ED-R1SD-SW064S-2 
o ED-R1SD-SW087N-1 
o ED-R1SD-SW089N-1 
o ED-R1SD-SW091N-1 
o ED-R1SD-SW100S-1 
o ED-R1SD-SW101N-1 

 
Laboratory Results: None provided.   
 
 

CONTRACT LINE ITEMS PERFORMED: 

 B2-2 – Water Management 
o B2-3.6.3 – Daily Operations 

 Additional Line Items Based Upon Contractor’s Approach 
o B2-9.1 – Overnight Pump Watch 

 B3-2 – Lower Reach 1 Site Preparation 
o B3-2.4 – Clearing and Grubbing 

 

COMMUNICATION: 

 None 

UNEXPECTED, UNUSUAL, OR NONCONFORMING OBSERVATIONS:  None. 

 

 

 

 

 

 

 

 

 

 

NOTICE:  Our firm’s professionals are represented on site solely to observe operations of the contractor identified, to form opinions about the 
adequacy of those operations, and to report those opinions to our client.  The presence and activities of our field representative do not relieve the 
contractor from its obligation to meet contractual requirements.  The contractor retains sole responsibility for site safety and the methods, operations, 
and sequences of construction. 
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PHOTOGRAPHS 

 

Photo 1: Clearing on Perry Fultz’s property (Lower Reach 1) 

 

Photo 2: Dam repair in progress 
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PROJECT INFORMATION 

PROJECT NAME: Elliott Ditch Reach 1-3 Isolated Soil & Sediment Remediation 

LOCATION:  Reach 1 CEC PROJECT: 172-367 

PLANS AND SPECIFICATIONS BY:  CEC, Inc. WEATHER: 80F, Partly cloudy, PM storms 

 

PERSONNEL 

CEC FIELD REPRESENTATIVE:  J. O’Brien CEC PROJECT MANAGER:  Matt Bruck 

CLIENT:  Arconic Lafayette, LLC CLIENT CONTACT:  Robert Prezbindowski 

GENERAL CONTRACTOR:  O6 Environmental, LLC SITE SUPERINTENDENT:  Caleb Tufts 

 

THIS REPORT INCLUDES: 

☐ TEST RESULTS ☒ PHOTOGRAPHS ☐ SKETCH ☐ ATTACHMENTS 

 

EQUIPMENT ONSITE: 

Excavator: John Deere 350G (Standard Reach), 1 John Deere 290G (Long Reach), 2 John Deere 350G (Long Reach) 

Dozer: John Deere 650 

Skid-steer: Tach.TL10V2 

Material Hauling: 2 Terramac RT14s  

Telehandler: JLG G10-55A 

Fuel Tank: 1 – 2,000 gallon tank, 1 – 1,000 gallon tank 

Miscellaneous Equipment:  

 3 United Rentals 18” By-Pass Pumps, 3 United Rentals 6” By-Pass Pumps, 2 United Rentals 2” Pumps, Butt 
Fusion Welder, HDPE Piping and Components  

 Water Truck, 1 UTV 
 6 Work Trucks  
 Rental Fence, Office Trailer, 2 Porta Johns, Hand Wash Station, Storage Container  
 Wacker Neuson G25 20kW Generator 
 2 Aqua Barriers 8’x18’x50’ 
 2 Trash Pumps and Associated Hose and Fittings 
 Aerial Lift 
 1 Dumpster (4 yard) 
 Frac tank  
 12” Mulcher 
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MATERIAL DELIVERED ONSITE:  

 Aggregate – 43.18 tons (for haul road) 
 

OBSERVATIONS: 

Site personnel includes:  
 CEC – Jenny O’Brien 
 O6ENV – Keegan Andrews, Josh Boggs, Tyler Bundren, Luke Pranger, Dason Boyer, Elvis Armstrong, Alan 

Moran 
 United Rentals – Sean Sanderson, Blake Smith, Rob Seiler 

 
Onsite Activities: 

 O6ENV Personnel arrived to the office trailer at 0600.  
 O6ENV completed daily equipment inspections. 
 United Rentals completed day watch due to the potential rain.  
 Morning health and safety meeting held prior to commencing the day’s project activities.  The focus of the meeting 

was on hazards associated with working around water. 
 O6ENV managed water within Elliott Ditch that accumulated as a result of the overflow event.  Water was removed 

from excavation areas, using a diesel trash pump, where the remedial objective had been achieved.  To mitigate 
sediment mobilization, filters were utilized.  

 O6ENV continued bypass pumping activities to allow excavation work to be completed in the “dry”.  Outfall 001 
has been dammed and discharge is being pumped upstream of the dam. 

 Excavation activities continued in areas that results did not pass confirmation sampling.  Excavated material and 
substrate flow managed within Elliott Ditch to promote sediment dewatering.  

 O6ENV continued loading dump trucks for offsite disposal at Republic’s Walnut Creek Landfill.  Each dump truck 
was lined prior to being loaded and supplied a disposal manifest.  Prior to exiting the site, each dump truck was 
required to tarp (i.e., mechanically).  All dump truck loads were inspected prior to leaving the site to ensure the 
loaded material was properly loaded and material was well contained. 

o Total loads for the day: 26 
 All material disposed was amended with calciment.  CEC utilized an IR gun to confirm the calciment was not 

generating an adverse exothermic reaction. 
 O6ENV prepared the excavation bottoms and sidewalls for sampling.   
 O6ENV regraded the haul road and added additional stone to remove ponding water from the rain.  
 O6ENV and CEC visually assessed if sediment was present in surface water near the downstream portion of Reach 

1.  Increased sediment mobilization not observed.  O6ENV will continue to monitor and will deploy sediment 
controls, if necessary.  

 United Rentals two person team completed overnight pump watch to ensure proper operation of the bypass.   
 
Excavation: Over-excavation of areas that did not pass confirmation sampling.  
 
Transportation of non-TSCA regulated material (PCB <50 ppm) for offsite disposal:  

 Off-site Disposal: None completed 
 

Non-TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 666.92 14,536.47 
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Material Transported – 
non-amended (tons) 0 0 

 
Backfill: None completed.  
 
Sampling:  

 Excavation Bottoms 
o ED-R1SD-100 through ED-R1SD-105 

 Sidewalls: 
o None collected 

 Over-excavation: 
o ED-R1SD-094-1 
o ED-R1SD-095-1 
o ED-R1SD-096-1 
o ED-R1SD-097-1 
o ED-R1SD-098-1 
o ED-R1SD-099-1 

 
Laboratory Results: Provided as separate attachment. 
 
 

CONTRACT LINE ITEMS PERFORMED: 

 B2-2 – Water Management 
o B2-3.6.3 – Daily Operations 

 B2-4 – Excavation, Management, and Disposal of Impacted Materials 
o B2-4.2 – Excavation of Impacted Materials 
o B2-4.3 – Staging/Stockpiling of Excavated Material 
o B2-4.4 – Material Amendment 
o B2-4.6 – Haul Truck Lining 
o B2-4.7 – Trans. Of Impacted Material 
o B2-4.8 – Disposal of Impacted Material 

 B2-9 – Additional Line Items Based on Contractor Approach 
o B2-9.1 – Overnight Pump Watch 

 

COMMUNICATION: 

 None 

UNEXPECTED, UNUSUAL, OR NONCONFORMING OBSERVATIONS:  None. 
 

 

 

NOTICE:  Our firm’s professionals are represented on site solely to observe operations of the contractor identified, to form opinions about the 
adequacy of those operations, and to report those opinions to our client.  The presence and activities of our field representative do not relieve the 
contractor from its obligation to meet contractual requirements.  The contractor retains sole responsibility for site safety and the methods, operations, 
and sequences of construction. 
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PHOTOGRAPHS 

 
Photo 1: Completed Dam 
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Photo 2: Over-excavation 
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PROJECT INFORMATION 

PROJECT NAME: Elliott Ditch Reach 1-3 Isolated Soil & Sediment Remediation 

LOCATION:  Reach 1 CEC PROJECT: 172-367 

PLANS AND SPECIFICATIONS BY:  CEC, Inc. WEATHER: 70F, Partly cloudy, some showers 

PERSONNEL 

CEC FIELD REPRESENTATIVE:  J. O’Brien CEC PROJECT MANAGER:  Matt Bruck 

CLIENT:  Arconic Lafayette, LLC CLIENT CONTACT:  Robert Prezbindowski 

GENERAL CONTRACTOR:  O6 Environmental, LLC SITE SUPERINTENDENT:  Caleb Tufts 

THIS REPORT INCLUDES: 

☐ TEST RESULTS ☒ PHOTOGRAPHS ☐ SKETCH ☐ ATTACHMENTS

EQUIPMENT ONSITE: 

Excavator: John Deere 350G (Standard Reach), 1 John Deere 290G (Long Reach), 2 John Deere 350G (Long Reach) 

Dozer: John Deere 650 

Skid-steer: Tach.TL10V2 

Material Hauling: 2 Terramac RT14s  

Telehandler: JLG G10-55A 

Fuel Tank: 1 – 2,000 gallon tank, 1 – 1,000 gallon tank 

Miscellaneous Equipment:  

 3 United Rentals 18” By-Pass Pumps, 3 United Rentals 6” By-Pass Pumps, 2 United Rentals 2” Pumps, Butt
Fusion Welder, HDPE Piping and Components

 Water Truck, 1 UTV
 6 Work Trucks
 Rental Fence, Office Trailer, 2 Porta Johns, Hand Wash Station, Storage Container
 Wacker Neuson G25 20kW Generator
 2 Aqua Barriers 8’x18’x50’
 2 Trash Pumps and Associated Hose and Fittings
 Aerial Lift
 1 Dumpster (4 yard)
 Frac tank
 12” Mulcher
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MATERIAL DELIVERED ONSITE: 

 Backfill (from US Aggregates)

OBSERVATIONS: 

Site personnel includes: 
 CEC – Jenny O’Brien
 O6ENV – Keegan Andrews, Josh Boggs, Tyler Bundren, Luke Pranger, Dason Boyer, Elvis Armstrong, Alan

Moran
 United Rentals – Mark Chill, Blake Smith, Rob Seiler

Onsite Activities: 
 O6ENV Personnel arrived to the office trailer at 0600.
 During the night, the dam was overtaken by heavy surface water flow as a result of precipitation.  The northern

portion of the dam fell, causing water to flow into the excavation area.  However, the pumps were able to operate,
but could not keep up with the flow.  O6ENV documented the highest pumping rate of the by-pass system exceeding
12,500 gpm.

 O6ENV completed daily equipment inspections.
 Morning health and safety meeting held prior to commencing the day’s project activities.  The focus of the meeting

was on hazards associated with dam repair.
 O6ENV repaired and reinforced the dam with additional super sacks fills with sand. Additionally, the dam at the

end of the excavation area was reinforced with super sacks.
 United Rentals completed daily pump watch to ensure proper operation of the bypass.
 Excavation and off-site disposal were not completed as a result of the overflow event.
 O6ENV managed water within Elliott Ditch that accumulated as a result of the overflow event.  Water was removed

from excavation areas, using a diesel trash pump, where the remedial objective had been achieved.  To mitigate
sediment mobilization, filters were utilized.

 O6ENV began filling super sacks with sand and installing an earth dam upstream of the Outfall. By-pass pumping
was in progress to move water around the dam during construction.

 O6ENV completed an erosion control inspection due to the rain event.
 O6ENV began clearing the haul road area on Perry Fultz’s property in Lower Reach 1.
 O6ENV and CEC visually assessed if sediment was present in surface water near the downstream portion of Reach

1. Increased sediment mobilization not observed.  O6ENV will continue to monitor and will deploy sediment
controls, if necessary.

 United Rentals two person team completed overnight pump watch to ensure proper operation of the bypass.

Excavation: No excavation occurred today. 

Transportation of non-TSCA regulated material (PCB <50 ppm) for offsite disposal: 
 Off-site Disposal: None completed

Non-TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 0 14,536.77 

Material Transported – 
non-amended (tons) 0 0 
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Backfill: None completed, but B-Borrow material was delivered for eventual backfill and to fill super sacks.   

 Material Import: 
Backfill  Daily To Date 
Backfill Delivered (tons) 85.43 1,369.35 

 
Sampling: Water levels in Elliott Ditch were too high to sample.  
 
Laboratory Results: Provided as separate attachement. 
 
 

CONTRACT LINE ITEMS PERFORMED: 

 B2-2 – Water Management 
o B2-3.3 – Permanent dam installation 
o B2-3.4 – Downgradient dam(s) installation 
o B2-3.6.3 – Daily Operations 

 B2-5 - Restoration 
o B2-5.5.1 - Purchase, Transportation, and Delivery of Borrow Fill 

 B2-9 – Additional Line Items Based on Contractor Approach 
o B2-9.1 – Overnight Pump Watch 

 B3-2 – Lower Reach 1 Site Preparation 
o B3-2.4 – Clearing and Grubbing 

 

COMMUNICATION: 

 None 

UNEXPECTED, UNUSUAL, OR NONCONFORMING OBSERVATIONS:  Dam and by-pass system failure.  
O6ENV documented by-pass system performance prior to failure.  Dam and by-pass system repair resulted in a full day of 
no production (i.e., excavation and disposal). 
 

 

 

 

 

 

 

 

NOTICE:  Our firm’s professionals are represented on site solely to observe operations of the contractor identified, to form opinions about the 
adequacy of those operations, and to report those opinions to our client.  The presence and activities of our field representative do not relieve the 
contractor from its obligation to meet contractual requirements.  The contractor retains sole responsibility for site safety and the methods, operations, 
and sequences of construction. 
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PHOTOGRAPHS 

Photo 1: Compromised dam after rain event 

Photo 2: Reinforced and repaired dam 
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Photo 3: Dam at the end of excavation 
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 DATE: 7/14/2021 

REPORT NO: 031 

PROJECT INFORMATION 

PROJECT NAME: Elliott Ditch Reach 1-3 Isolated Soil & Sediment Remediation 

LOCATION:  Reach 1 CEC PROJECT: 172-367 

PLANS AND SPECIFICATIONS BY:  CEC, Inc. WEATHER: 85F, sunny 

PERSONNEL 

CEC FIELD REPRESENTATIVE:  J. O’Brien CEC PROJECT MANAGER:  Matt Bruck 

CLIENT:  Arconic Lafayette, LLC CLIENT CONTACT:  Robert Prezbindowski 

GENERAL CONTRACTOR:  O6 Environmental, LLC SITE SUPERINTENDENT:  Caleb Tufts 

THIS REPORT INCLUDES: 

☐ TEST RESULTS ☒ PHOTOGRAPHS ☐ SKETCH ☐ ATTACHMENTS

EQUIPMENT ONSITE: 

Excavator: John Deere 350G (Standard Reach), 1 John Deere 290G (Long Reach), 2 John Deere 350G (Long Reach) 

Dozer: John Deere 650 

Skid-steer: Tach.TL10V2 

Material Hauling: 2 Terramac RT14s  

Telehandler: JLG G10-55A 

Fuel Tank: 1 – 2,000 gallon tank, 1 – 1,000 gallon tank 

Miscellaneous Equipment:  

 3 United Rentals 18” By-Pass Pumps, 3 United Rentals 6” By-Pass Pumps, 2 United Rentals 2” Pumps, Butt
Fusion Welder, HDPE Piping and Components

 Water Truck, 1 UTV
 6 Work Trucks
 Rental Fence, Office Trailer, 2 Porta Johns, Hand Wash Station, Storage Container
 Wacker Neuson G25 20kW Generator
 2 Aqua Barriers 8’x18’x50’
 2 Trash Pumps and Associated Hose and Fittings
 Aerial Lift
 1 Dumpster (4 yard)
 Frac tank
 12” Mulcher
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MATERIAL DELIVERED ONSITE: 

 Backfill (from US Aggregates)

OBSERVATIONS: 

Site personnel includes: 
 CEC – Jenny O’Brien
 O6ENV – Keegan Andrews, Josh Boggs, Tyler Bundren, Luke Pranger, Dason Boyer, Elvis Armstrong, Alan

Moran
 United Rentals –Blake Smith, Rob Seiler, Dige Robinson

Onsite Activities: 
 O6ENV Personnel arrived to the office trailer at 0700.
 O6ENV completed daily equipment inspections.
 Morning health and safety meeting held prior to commencing the day’s project activities.
 O6ENV managed water within Elliott Ditch that accumulated as a result of the overflow event.  Sand dams were

built in order to isolate areas to pump water where over-excavation is required. Water was removed from excavation
areas, using a diesel trash pump, where the remedial objective had been achieved.  To mitigate sediment
mobilization, filters were utilized.

 O6ENV continued bypass pumping activities to allow excavation work to be completed in the “dry”.  Outfall 001
has been dammed and discharge is being pumped upstream of the dam.

 Excavation activities continued in areas that results did not pass confirmation sampling.  Excavated material and
substrate flow managed within Elliott Ditch to promote sediment dewatering.

 O6ENV continued loading dump trucks for offsite disposal at Republic’s Walnut Creek Landfill.  Each dump truck
was lined prior to being loaded and supplied a disposal manifest.  Prior to exiting the site, each dump truck was
required to tarp (i.e., mechanically).  All dump truck loads were inspected prior to leaving the site to ensure the
loaded material was properly loaded and material was well contained.

o Total loads for the day: 9
 All material disposed was amended with calciment.  CEC utilized an IR gun to confirm the calciment was not

generating an adverse exothermic reaction.
 O6ENV prepared the excavation bottoms and sidewalls for sampling.
 RW Gross & Associates arrived onsite to complete post excavation surveying.
 O6ENV regraded the haul road to remove ponding water.
 O6ENV and CEC visually assessed if sediment was present in surface water near the downstream portion of Reach

1. Increased sediment mobilization not observed.  O6ENV will continue to monitor and will deploy sediment
controls, if necessary.

 O6ENV began clearing the haul road area on Perry Fultz’s property in Lower Reach 1. Approximately, 1400 feet
have been cleared.

 Personnel from United Rentals came onsite to repair one of the 18-inch pumps. Additionally, United Rentals two-
person team completed overnight pump watch to ensure proper operation of the bypass.

Excavation: Over-excavation of areas that did not pass confirmation sampling. 

Transportation of non-TSCA regulated material (PCB <50 ppm) for offsite disposal: 
• Off-site Disposal:
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Non-TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 169.52 14,706.29 

Material Transported – 
non-amended (tons) 0 0 

Backfill: Backfill was started from the Outfall 001 to bottom excavation grid 053. Loads of the backfill were staged prior 
to placing in the ditch with excavators.  

 Material Import:
Backfill Daily To Date 
Backfill Delivered (tons) 1,423.77 2,793.12 

Sampling: 
 Excavation Bottoms and Sidewalls: None collected
 Over-excavation:

o ED-R1SD-055-2
o ED-R1SD-091-1
o ED-R1SD-092-1
o ED-R1SD-SW064S-3

Laboratory Results: Provided as separate attachement. 

CONTRACT LINE ITEMS PERFORMED: 

 B2-2 – Water Management
o B2-3.6.3 – Daily Operations

 B2-4 – Excavation, Management, and Disposal of Impacted Materials
o B2-4.2 – Excavation of Impacted Materials
o B2-4.3 – Staging/Stockpiling of Excavated Material
o B2-4.4 – Material Amendment
o B2-4.6 – Haul Truck Lining
o B2-4.7 – Trans. Of Impacted Material
o B2-4.8 – Disposal of Impacted Material

 B2-5 - Restoration
o B2-5.5.1 - Purchase, Transportation, and Delivery of Borrow Fill
o B2-5.1.2 – Grade and Compact Excavation

 B2-7 – Surveying
o B2-7.3 – Post Excavation/Post Backfill

 B2-9 – Additional Line Items Based on Contractor Approach
o B2-9.1 – Overnight Pump Watch

 B3-2 – Lower Reach 1 Site Preparation
o B3-2.4 – Clearing and Grubbing

COMMUNICATION: 
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 Weekly O6ENV and CEC call.

UNEXPECTED, UNUSUAL, OR NONCONFORMING OBSERVATIONS:  None. 

PHOTOGRAPHS 

Photo 1: Isolated dams for pumping water out of over-excavation areas 

NOTICE:  Our firm’s professionals are represented on site solely to observe operations of the contractor identified, to form opinions about the 
adequacy of those operations, and to report those opinions to our client.  The presence and activities of our field representative do not relieve the 
contractor from its obligation to meet contractual requirements.  The contractor retains sole responsibility for site safety and the methods, operations, 
and sequences of construction. 
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Photo 2: Placing backfill 
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 DATE: 7/15/2021 

REPORT NO: 032 

PROJECT INFORMATION 

PROJECT NAME: Elliott Ditch Reach 1-3 Isolated Soil & Sediment Remediation 

LOCATION:  Reach 1 CEC PROJECT: 172-367 

PLANS AND SPECIFICATIONS BY:  CEC, Inc. WEATHER: 85F, Sunny, PM Rain 

PERSONNEL 

CEC FIELD REPRESENTATIVE:  J. O’Brien CEC PROJECT MANAGER:  Matt Bruck 

CLIENT:  Arconic Lafayette, LLC CLIENT CONTACT:  Robert Prezbindowski 

GENERAL CONTRACTOR:  O6 Environmental, LLC SITE SUPERINTENDENT:  Caleb Tufts 

THIS REPORT INCLUDES: 

☒ TEST RESULTS ☒ PHOTOGRAPHS ☐ SKETCH ☐ ATTACHMENTS

EQUIPMENT ONSITE: 

Excavator: John Deere 350G (Standard Reach), 2 John Deere 350G (Long Reach) 

Dozer: John Deere 650 

Skid-steer: Tach.TL10V2 

Material Hauling: 2 Terramac RT14s  

Telehandler: JLG G10-55A 

Fuel Tank: 1 – 2,000 gallon tank, 1 – 1,000 gallon tank 

Miscellaneous Equipment:  

 3 United Rentals 18” By-Pass Pumps, 3 United Rentals 6” By-Pass Pumps, 2 United Rentals 2” Pumps, Butt
Fusion Welder, HDPE Piping and Components

 Water Truck, 1 UTV
 6 Work Trucks
 Rental Fence, Office Trailer, 2 Porta Johns, Hand Wash Station, Storage Container
 Wacker Neuson G25 20kW Generator
 2 Aqua Barriers 8’x18’x50’
 2 Trash Pumps and Associated Hose and Fittings
 Aerial Lift
 1 Dumpster (4 yard)
 Frac tank
 12” Mulcher
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MATERIAL DELIVERED ONSITE: 

 B-Borrow Backfill (from US Aggregates)

OBSERVATIONS: 

Site personnel includes: 
 CEC – Jenny O’Brien
 O6ENV – Keegan Andrews, Josh Boggs, Tyler Bundren, Luke Pranger, Dason Boyer, Elvis Armstrong, Alan

Moran
 United Rentals – Blake Smith and Rob Seiler

Onsite Activities: 
 O6ENV Personnel arrived to the office trailer at 0600.
 O6ENV completed daily equipment inspections.
 Morning health and safety meeting held prior to commencing the day’s project activities.
 O6ENV managed water within Elliott Ditch that accumulated as a result of the overflow event.  Isolation dams

were built in order to isolate areas to pump water where over-excavation is required.  Water was removed from
excavation areas, using a diesel trash pump, where the remedial objective had been achieved.  To mitigate
sediment mobilization, sediment filter bags were utilized.

 O6ENV continued bypass pumping activities to allow excavation work to be completed in the “dry”.  Outfall 001
has been dammed and discharge is being pumped upstream of the dam.

 Excavation activities continued in areas that results did not pass confirmation sampling.  Excavated material and
substrate flow managed within Elliott Ditch to promote sediment dewatering.

 O6ENV continued loading dump trucks for offsite disposal at Republic’s Walnut Creek Landfill.  Each dump
truck was lined prior to being loaded and supplied a disposal manifest.  Prior to exiting the site, each dump truck
was required to tarp (i.e., mechanically).  All dump truck loads were inspected prior to leaving the site to ensure
the loaded material was properly loaded and material was well contained.

o Total loads for the day: 30
 All material disposed was amended with calciment.  CEC utilized an IR gun to confirm the calciment was not

generating an adverse exothermic reaction.
 O6ENV prepared the excavation bottoms and sidewalls for sampling.
 O6ENV and CEC visually assessed if sediment was present in surface water near the downstream portion of

Reach 1.  Increased sediment mobilization not observed.  O6ENV will continue to monitor and will deploy
sediment controls, if necessary.

 United Rentals two-person team completed overnight pump watch to ensure proper operation of the bypass.
 At around 1800, the dam was overtaken by heavy surface water flow as a result of precipitation (approximately

0.79 inches fell in 30 minutes).  The center portion of the dam failed, causing water to flow into the excavation
area.  However, the pumps continued operation during the overflow event.

Excavation: Over-excavation of areas that did not pass confirmation sampling. 

Transportation of non-TSCA regulated material (PCB <50 ppm) for offsite disposal: 
• Off-site Disposal:

Non-TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 657.57 15,363.56 
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Material Transported – 
non-amended (tons) 0 0 

Backfill: Backfill has been completed up to bottom grid 024. Loads of the backfill were staged prior to placing in the 
ditch with excavators.  

 Material Import:
Backfill Daily To Date 
Backfill Delivered (tons) 270.64 3,063.76 

Sampling: 
 Excavation Bottoms

o ED-R1SD-106 through ED-R1SD-113 and ED-R1SD-115 through ED-R1SD-119
 Sidewalls: None collected
 Over-excavation:

o ED-R1SD-SW100S-2
o ED-R1SD-SW104S-1
o ED-R1SD-SW110S-1
o ED-R1SD-101-1

Laboratory Results: See attached (through 7/15/2021). 

CONTRACT LINE ITEMS PERFORMED: 

 B2-2 – Water Management
o B2-3.6.3 – Daily Operations

 B2-4 – Excavation, Management, and Disposal of Impacted Materials
o B2-4.2 – Excavation of Impacted Materials
o B2-4.3 – Staging/Stockpiling of Excavated Material
o B2-4.4 – Material Amendment
o B2-4.6 – Haul Truck Lining
o B2-4.7 – Trans. Of Impacted Material
o B2-4.8 – Disposal of Impacted Material

 B2-5 - Restoration
o B2-5.5.1 - Purchase, Transportation, and Delivery of Borrow Fill
o B2-5.1.2 – Grade and Compact Excavation

 B2-7 – Surveying
o B2-7.3 – Post Excavation/Post Backfill

 B2-9 – Additional Line Items Based on Contractor Approach
o B2-9.1 – Overnight Pump Watch

COMMUNICATION: 

• Nothing to report.

UNEXPECTED, UNUSUAL, OR NONCONFORMING OBSERVATIONS:  Temporary dam overtaken. 
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PHOTOGRAPHS 

Photo 1: Over-excavation of failed areas 

NOTICE:  Our firm’s professionals are represented on site solely to observe operations of the contractor identified, to form opinions about the 
adequacy of those operations, and to report those opinions to our client.  The presence and activities of our field representative do not relieve the 
contractor from its obligation to meet contractual requirements.  The contractor retains sole responsibility for site safety and the methods, operations, 
and sequences of construction. 
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Photo 2: Backfill progress 

Photo 3: Dam failure 



Excavation Confirmation Sampling PCB Analytical Results
Elliott Ditch - Reach 1 Sediment

Arconic Lafayette Operations, Lafayette, Indiana

1016 1221 1232 1242 1248 1254 1260

BE ED-R1SD-000 6/16/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-DUP1 (000) 6/16/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-001 6/16/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-002 6/16/2021 -- ND ND ND 0.69 ND ND ND 0.69
BE ED-R1SD-003 6/16/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-004 6/16/2021 -- ND ND ND 1.3 ND ND ND 1.3
BE ED-R1SD-004-1 6/18/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-005 6/16/2021 -- ND ND ND 0.72 ND ND ND 0.72
BE ED-R1SD-006 6/16/2021 -- ND ND ND 1.6 ND ND ND 1.6
BE ED-R1SD-006-1 6/18/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-007 6/17/2021 -- ND ND ND 3.4 ND ND ND 3.4
BE ED-R1SD-007-1 6/22/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-008 6/17/2021 -- ND ND ND 2.5 ND ND ND 2.5
BE ED-R1SD-008-1 6/22/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-009 6/17/2021 -- ND ND ND 2.7 ND ND ND 2.7
BE ED-R1SD-009-1 6/23/2021 1 ND ND 3.6 ND ND ND ND 3.6
BE ED-R1SD-009-2 7/1/2021 2 ND ND ND ND ND ND ND ND
BE ED-R1SD-010 6/17/2021 -- ND ND ND 1.5 ND ND ND 1.5
BE ED-R1SD-010-1 6/23/2021 1 2.2 ND ND ND ND ND ND 2.2
BE ED-R1SD-010-2 7/1/2021 2 ND ND ND ND ND ND ND ND
BE ED-R1SD-011 6/17/2021 -- ND ND ND 1.9 ND ND ND 1.9
BE ED-R1SD-011-1 6/22/2021 1 ND ND ND ND 1.5 ND ND 1.5
BE ED-R1SD-011-2 7/1/2021 2 ND ND ND ND ND ND ND ND
BE ED-R1SD-012 6/17/2021 -- ND ND ND 2.0 ND ND ND 2.0
BE ED-R1SD-012-1 6/22/2021 1 ND ND ND 1.3 ND ND ND 1.3
BE ED-R1SD-012-2 7/1/2021 2 ND ND ND ND ND ND ND ND
BE ED-R1SD-013 6/17/2021 -- ND ND ND 5.9 ND ND ND 5.9
BE ED-R1SD-013-1 6/23/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-014 6/17/2021 -- ND ND ND 1.9 ND ND ND 1.9
BE ED-R1SD-014-1 6/23/2021 1 ND ND 2.9 ND ND ND ND 2.9
BE ED-R1SD-014-2 7/1/2021 2 ND ND ND ND ND ND ND ND
BE ED-R1SD-015 6/17/2021 -- ND ND ND 5.1 ND ND ND 5.1
BE ED-R1SD-015-1 6/22/2021 1 ND ND ND 1.6 ND ND ND 1.6
BE ED-R1SD-015-2 7/1/2021 2 ND ND ND ND ND ND ND ND
BE ED-R1SD-016 6/17/2021 -- ND ND ND 2.2 ND ND ND 2.2
BE ED-R1SD-016-1 6/22/2021 1 ND ND ND 0.66 ND ND ND 0.66
BE ED-R1SD-017 6/17/2021 -- ND ND ND 2.0 ND ND ND 2.0
BE ED-R1SD-017-1 6/22/2021 1 ND ND ND 3.7 ND ND ND 3.7
BE ED-R1SD-017-2 7/1/2021 2 ND ND ND ND ND ND ND ND
BE ED-R1SD-018 6/17/2021 -- ND ND ND 2 ND ND ND 2.0
BE ED-R1SD-018-1 6/22/2021 1 ND ND ND 2.3 ND ND ND 2.3
BE ED-R1SD-018-2 7/1/2021 2 ND ND ND ND ND ND ND ND
BE ED-R1SD-019 6/17/2021 -- ND ND ND 2.0 ND ND ND 2.0
BE ED-R1SD-019-1 6/22/2021 1 ND ND ND 0.5 ND ND ND 0.5
BE ED-R1SD-020 6/17/2021 -- ND ND ND 3.7 ND ND ND 3.7
BE ED-R1SD-020-1 6/22/2021 1 ND ND ND 3.4 ND ND ND 3.4
BE ED-R1SD-020-2 7/1/2021 2 ND ND ND ND ND ND ND ND
BE ED-R1SD-DUP7 (020-2) 7/1/2021 2 ND ND ND ND ND ND ND ND
BE ED-R1SD-021 6/18/2021 -- ND ND ND 2.9 ND ND ND 2.9
BE ED-R1SD-DUP2 (021) 6/18/2021 -- ND ND ND 4.2 ND ND ND 4.2
BE ED-R1SD-021-1 6/23/2021 1 ND ND ND 1.5 ND ND ND 1.5
BE ED-R1SD-021-2 7/1/2021 2 3.8 ND ND ND ND ND ND 3.8
BE ED-R1SD-021-3 7/3/2021 3 ND ND ND 0.49 ND ND ND 0.49
BE ED-R1SD-022 6/18/2021 -- ND ND ND 2.5 ND ND ND 2.5
BE ED-R1SD-022-1 6/23/2021 1 ND ND ND 4.9 ND ND ND 4.9
BE ED-R1SD-022-2 7/1/2021 2 ND ND ND ND ND ND ND ND

Type Sample ID Sample Date
PCB Aroclor (mg/Kg)

Total PCBs 
(mg/Kg)

Over -
Excavation

Notes:
Sample ID with "SW" indicates Sidewall Sample
ND = constituent detected below the laboratory RL of 0.5 mg/Kg
Red indicates an exceedance of 1.0 mg/Kg RBRO Page 1 of 7



Excavation Confirmation Sampling PCB Analytical Results
Elliott Ditch - Reach 1 Sediment

Arconic Lafayette Operations, Lafayette, Indiana

1016 1221 1232 1242 1248 1254 1260
Type Sample ID Sample Date

PCB Aroclor (mg/Kg)
Total PCBs 

(mg/Kg)
Over -

Excavation

BE ED-R1SD-023 6/18/2021 -- ND ND ND 2.1 ND ND ND 2.1
BE ED-R1SD-023-1 6/23/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-024 6/18/2021 -- ND ND ND 1.6 ND ND ND 1.6
BE ED-R1SD-024-1 6/23/2021 1 1.2 ND ND ND ND ND ND 1.2
BE ED-R1SD-024-2 7/1/2021 2 ND ND ND ND ND ND ND ND
BE ED-R1SD-025 6/18/2021 -- ND ND ND 2.2 ND ND ND 2.2
BE ED-R1SD-025-1 6/23/2021 1 0.98 ND ND ND ND ND ND 0.98
BE ED-R1SD-026 6/18/2021 -- ND ND ND 7.9 ND ND ND 7.9
BE ED-R1SD-026-1 6/23/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-027 6/18/2021 -- ND ND ND 8.9 ND ND ND 8.9
BE ED-R1SD-027-1 6/23/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-028 6/18/2021 -- ND ND ND 0.75 ND ND ND 0.75
BE ED-R1SD-029 6/21/2021 -- ND ND ND 1.2 ND ND ND 1.2
BE ED-R1SD-029-1 6/23/2021 1 2 ND ND ND ND ND ND 2.0
BE ED-R1SD-DUP4 (029-1) 6/23/2021 1 0.9 ND ND ND ND ND ND 0.9
BE ED-R1SD-029-2 7/1/2021 2 ND ND ND ND ND ND ND ND
BE ED-R1SD-030 6/21/2021 -- ND ND ND 1.2 ND ND ND 1.2
BE ED-R1SD-030-1 6/23/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-031 6/21/2021 -- ND ND ND 5.5 ND ND ND 5.5
BE ED-R1SD-031-1 6/24/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-032 6/21/2021 -- ND ND ND 0.87 ND ND ND 0.87
BE ED-R1SD-033 6/22/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-034 6/22/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-035 6/22/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-036 6/22/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-037 6/22/2021 -- ND ND ND 0.78 ND ND ND 0.78
BE ED-R1SD-038 6/22/2021 -- ND ND ND 6.1 ND ND ND 6.1
BE ED-R1SD-038-1 6/24/2021 1 ND ND ND 4.2 ND ND ND 4.2
BE ED-R1SD-038-2 7/2/2021 2 0.58 ND ND ND ND ND ND 0.58
BE ED-R1SD-039 6/22/2021 -- ND ND ND 4.6 ND ND ND 4.6
BE ED-R1SD-039-1 6/24/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-040 6/23/2021 -- ND ND ND 0.6 ND ND ND 0.60
BE ED-R1SD-DUP3 (040) 6/23/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-041 6/23/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-042 6/23/2021 -- ND ND ND 2.4 ND ND ND 2.4
BE ED-R1SD-042-1 7/2/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-043 6/23/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-044 6/23/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-045 6/24/2021 -- ND ND 1.0 ND ND ND ND 1.0
BE ED-R1SD-046 6/24/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-047 6/24/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-048 6/24/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-049 6/24/2021 -- ND ND 0.66 ND ND ND ND 0.66
BE ED-R1SD-050 6/24/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-051 6/24/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-052 6/24/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-053 6/24/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-054 6/24/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-055 6/25/2021 -- ND ND ND ND 2.2 ND ND 2.2
BE ED-R1SD-055-1 7/2/2021 1 ND ND ND 2.0 ND ND ND 2.0
BE ED-R1SD-055-2 7/14/2021 2 ND ND ND ND 0.5 ND ND 0.50
BE ED-R1SD-056 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-057 6/25/2021 -- ND ND ND 2.0 ND ND ND 2.0
BE ED-R1SD-057-1 7/2/2021 1 ND ND ND 2.6 ND ND ND 2.6
BE ED-R1SD-057-2 7/7/2021 2 ND ND ND ND ND ND ND ND
BE ED-R1SD-058 6/25/2021 -- ND ND ND ND ND ND ND ND

Notes:
Sample ID with "SW" indicates Sidewall Sample
ND = constituent detected below the laboratory RL of 0.5 mg/Kg
Red indicates an exceedance of 1.0 mg/Kg RBRO Page 2 of 7
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(mg/Kg)
Over -

Excavation

BE ED-R1SD-059 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-060 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-061 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-062 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-063 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-064 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-065 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-066 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-067 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-068 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-069 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-DUP5 (069) 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-070 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-071 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-072 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-073 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-074 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-075 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-DUP6 (075) 6/26/2021 -- 0.43 ND ND ND ND ND ND 0.43
BE ED-R1SD-076 6/26/2021 -- ND ND ND 0.86 ND ND ND 0.86
BE ED-R1SD-077 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-078 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-079 6/26/2021 -- 0.96 0.87 ND ND ND ND ND 1.83
BE ED-R1SD-079-1 7/3/2021 1 ND ND ND ND 1.4 ND ND 1.4
BE ED-R1SD-080 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-081 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-082 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-083 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-084 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-085 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-086 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-087 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-088 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-089 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-090 7/3/2021 -- ND ND ND ND 0.57 ND ND 0.57
BE ED-R1SD-091 7/3/2021 -- ND ND 1.5 ND 0.64 ND ND 2.1
BE ED-R1SD-091-1 7/14/2021 1 1.9 ND ND ND ND ND ND 1.9
BE ED-R1SD-092 7/3/2021 -- ND ND 2.2 ND 1 ND ND 3.2
BE ED-R1SD-092-1 7/14/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-093 7/3/2021 -- ND ND 0.76 ND ND ND ND 0.76
BE ED-R1SD-094 7/3/2021 -- ND ND 2.3 ND 1.5 ND ND 3.8
BE ED-R1SD-094-1 7/12/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-095 7/3/2021 -- ND ND 4.6 ND 4.5 ND ND 9.1
BE ED-R1SD-095-1 7/12/2021 1 ND ND ND ND 0.49 ND ND 0.49
BE ED-R1SD-096 7/3/2021 -- ND ND 2.9 ND 3.3 ND ND 6.2
BE ED-R1SD-096-1 7/12/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-097 7/3/2021 -- ND ND 3.4 ND 1.8 ND ND 5.2
BE ED-R1SD-097-1 7/12/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-098 7/3/2021 -- ND ND 6.4 ND 3.9 ND ND 10.3
BE ED-R1SD-098-1 7/12/2021 1 ND ND ND ND 0.77 ND ND 0.77
BE ED-R1SD-099 7/3/2021 -- ND ND ND ND 1.6 ND ND 1.6
BE ED-R1SD-099-1 7/12/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-100 7/12/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-101 7/12/2021 -- ND ND ND ND 1.4 ND ND 1.4
BE ED-R1SD-101-1 7/15/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-102 7/12/2021 -- ND ND ND ND ND ND ND ND

Notes:
Sample ID with "SW" indicates Sidewall Sample
ND = constituent detected below the laboratory RL of 0.5 mg/Kg
Red indicates an exceedance of 1.0 mg/Kg RBRO Page 3 of 7



Excavation Confirmation Sampling PCB Analytical Results
Elliott Ditch - Reach 1 Sediment

Arconic Lafayette Operations, Lafayette, Indiana

1016 1221 1232 1242 1248 1254 1260
Type Sample ID Sample Date

PCB Aroclor (mg/Kg)
Total PCBs 

(mg/Kg)
Over -

Excavation

BE ED-R1SD-103 7/12/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-104 7/12/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-105 7/12/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-DUP8 (105) 7/12/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-106 7/15/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-107 7/15/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-108 7/15/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-109 7/15/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-110 7/15/2021 -- ND ND ND ND 2.3 ND ND 2.3
BE ED-R1SD-111 7/15/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-112 7/15/2021 -- ND ND ND ND 0.68 ND ND 0.68
BE ED-R1SD-113 7/15/2021 -- ND ND ND ND 0.46 ND ND 0.46
BE ED-R1SD-115 7/15/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-116 7/15/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-DUP9 (116) 7/15/2021 -- ND ND ND ND 0.70 ND ND 0.70
BE ED-R1SD-117 7/15/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-118 7/15/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-119 7/15/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW001N 6/16/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SWDUP1 (SW001N) 6/16/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW003N 6/16/2021 -- ND ND ND 2.6 ND ND ND 2.6
SW ED-R1SD-SW003N-1 6/18/2021 1 ND ND 1.3 ND ND ND ND 1.3
SW ED-R1SD-SW003N-2 7/1/2021 2 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW004S 6/16/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW005N 6/16/2021 -- 2.5 ND ND ND ND ND ND 2.5
SW ED-R1SD-SW005N-1 6/18/2021 1 ND ND ND ND ND 1.6 ND 1.6
SW ED-R1SD-SW005N-2 7/1/2021 2 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW006S 6/17/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW007N 6/17/2021 -- ND ND ND 2.4 ND ND ND 2.4
SW ED-R1SD-SW007N-1 7/1/2021 1 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW008S 6/17/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW009N 6/17/2021 -- ND ND ND 3.3 ND ND ND 3.3
SW ED-R1SD-SW009N-1 7/1/2021 1 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW010S 6/17/2021 -- ND ND ND 2.6 ND ND ND 2.6
SW ED-R1SD-SW010S-1 7/1/2021 1 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW011N 6/17/2021 -- ND ND ND 3.0 ND ND ND 3.0
SW ED-R1SD-SW011N-1 7/1/2021 1 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW012S 6/17/2021 -- ND ND ND ND 0.60 ND ND 0.60
SW ED-R1SD-SW013N 6/17/2021 -- ND ND 3.1 ND ND ND ND 3.1
SW ED-R1SD-SW013N-1 7/1/2021 1 ND ND ND ND 1.1 ND ND 1.1
SW ED-R1SD-SW013N-2 7/3/2021 2 ND ND 6.4 ND ND ND ND 6.4
SW ED-R1SD-SW013N-3 7/9/2021 3 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW014S 6/18/2021 -- ND ND ND ND 1.2 ND ND 1.2
SW ED-R1SD-SW014S-1 7/1/2021 1 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW015N 6/18/2021 -- ND ND ND 2.2 ND ND ND 2.2
SW ED-R1SD-SW015N-1 7/1/2021 1 ND ND ND ND 2.1 ND ND 2.1
SW ED-R1SD-SW015N-2 7/7/2021 2 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW016S 6/18/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW017N 6/18/2021 -- ND ND ND 0.7 ND ND ND 0.70
SW ED-R1SD-SW018S 6/18/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW019N 6/18/2021 -- ND ND ND 1.9 ND ND ND 1.9
SW ED-R1SD-SW019N-1 7/1/2021 1 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW020S 6/22/2021 -- ND ND ND 2.4 ND ND ND 2.4
SW ED-R1SD-SWDUP2 (SW020S) 6/22/2021 -- ND ND ND 1.8 ND ND ND 1.8
SW ED-R1SD-SW020S-1 7/1/2021 1 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW021N 6/22/2021 -- ND ND ND ND ND ND ND ND

Notes:
Sample ID with "SW" indicates Sidewall Sample
ND = constituent detected below the laboratory RL of 0.5 mg/Kg
Red indicates an exceedance of 1.0 mg/Kg RBRO Page 4 of 7
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SW ED-R1SD-SW022S 6/21/2021 -- ND ND ND ND 0.75 ND ND 0.75
SW ED-R1SD-SW023N 6/21/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW024S 6/21/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW025N 6/21/2021 -- ND ND ND 0.93 ND ND ND 0.93
SW ED-R1SD-SW026S 6/22/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW027N 6/22/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW028S 6/22/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW029N 6/22/2021 -- ND ND 3.9 ND 1.8 ND ND 5.7
SW ED-R1SD-SW029N-1 7/2/2021 1 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW030S 6/22/2021 -- ND ND ND 2.7 ND ND ND 2.7
SW ED-R1SD-SW030S-1 7/2/2021 1 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW031N 6/22/2021 -- ND ND ND ND 7.6 ND ND 7.6
SW ED-R1SD-SW031N-1 7/2/2021 1 ND ND ND ND 1.7 ND ND 1.7
SW ED-R1SD-SW031N-2 7/10/2021 2 ND ND ND ND 0.5 ND ND 0.5
SW ED-R1SD-SW032S 6/23/2021 -- ND ND ND ND 5.9 ND ND 5.9
SW ED-R1SD-SW032S-1 7/2/2021 1 ND ND ND ND 4.9 ND ND 4.9
SW ED-R1SD-SW032S-2 7/10/2021 2 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW033N 6/23/2021 -- ND ND ND ND 0.52 ND ND 0.52
SW ED-R1SD-SW034S 6/23/2021 -- ND ND ND ND 2.3 ND ND 2.3
SW ED-R1SD-SW034S-1 7/2/2021 1 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW035N 6/23/2021 -- ND ND ND ND 1.0 ND ND 1.0
SW ED-R1SD-SW038S (f/k/a SW036S) 6/24/2021 -- ND ND ND ND 7.0 ND ND 7.0
SW ED-R1SD-SW038S-1 7/2/2021 1 ND ND ND ND 1.8 ND ND 1.8
SW ED-R1SD-SWDUP5 (SW038S-1) 7/2/2021 1 ND ND ND ND 2.2 ND ND 2.2
SW ED-R1SD-SW038S-2 7/10/2021 2 ND ND ND ND 0.75 ND ND 0.75
SW ED-R1SD-SW039N (f/k/a SW037N) 6/24/2021 -- ND ND 1.1 ND ND ND ND 1.1
SW ED-R1SD-SW039N-1 7/2/2021 1 ND ND ND ND 3.7 ND ND 3.7
SW ED-R1SD-SW039N-2 7/10/2021 2 ND ND ND ND 1.0 ND ND 1.0
SW ED-R1SD-SW040S 6/24/2021 -- ND ND 3.2 ND ND ND ND 3.2
SW ED-R1SD-SWDUP3 (SW40S) 6/24/2021 -- ND ND ND ND 4.9 ND ND 4.9
SW ED-R1SD-SW040S-1 7/2/2021 1 ND ND ND ND 7.1 ND ND 7.1
SW ED-R1SD-SW040S-2 7/10/2021 2 ND ND ND ND 0.61 ND ND 0.61
SW ED-R1SD-SW041N 6/24/2021 -- ND ND ND ND 0.87 ND ND 0.87
SW ED-R1SD-SW042S 6/24/2021 -- ND ND 3.8 ND ND ND ND 3.8
SW ED-R1SD-SW042S-1 7/2/2021 -- ND ND ND ND 0.42 ND ND 0.42
SW ED-R1SD-SW043N 6/24/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW044S 6/30/2021 -- ND ND ND ND 2.4 ND ND 2.4
SW ED-R1SD-SW044S-1 7/2/2021 1 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW045N 6/30/2021 -- ND ND ND ND 1.3 ND ND 1.3
SW ED-R1SD-SW045N-1 7/2/2021 1 ND ND ND ND 0.43 ND ND 0.43
SW ED-R1SD-SW046S 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW047N 6/30/2021 -- ND ND ND ND 6.9 ND ND 6.9
SW ED-R1SD-SW047N-1 7/2/2021 1 ND ND ND ND 4.1 ND ND 4.1
SW ED-R1SD-SW047N-2 7/10/2021 2 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW048S 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW049N 6/30/2021 -- ND ND ND ND 12 ND ND 12.0
SW ED-R1SD-SW049N-1 7/2/2021 -- ND ND ND ND 0.61 ND ND 0.61
SW ED-R1SD-SW050S 6/30/2021 -- ND ND ND ND 1.3 ND ND 1.3
SW ED-R1SD-SW050S-1 7/2/2021 1 ND ND 4.4 ND ND ND ND 4.4
SW ED-R1SD-SW050S-2 7/10/2021 2 ND ND ND ND 0.61 ND ND 0.61
SW ED-R1SD-SW051N 6/30/2021 -- ND ND ND ND 8.8 ND ND 8.8
SW ED-R1SD-SW051N-1 7/2/2021 1 ND ND ND ND 1.9 ND ND 1.9
SW ED-R1SD-SW051N-2 7/10/2021 2 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW052S 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW053N 6/30/2021 -- ND ND ND ND 2.6 ND ND 2.6
SW ED-R1SD-SW053N-1 7/2/2021 1 ND ND 8.8 ND ND ND ND 8.8

Notes:
Sample ID with "SW" indicates Sidewall Sample
ND = constituent detected below the laboratory RL of 0.5 mg/Kg
Red indicates an exceedance of 1.0 mg/Kg RBRO Page 5 of 7



Excavation Confirmation Sampling PCB Analytical Results
Elliott Ditch - Reach 1 Sediment

Arconic Lafayette Operations, Lafayette, Indiana

1016 1221 1232 1242 1248 1254 1260
Type Sample ID Sample Date

PCB Aroclor (mg/Kg)
Total PCBs 

(mg/Kg)
Over -

Excavation

SW ED-R1SD-SW053N-2 7/10/2021 2 ND ND ND ND 0.49 ND ND 0.49
SW ED-R1SD-SW054S 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SWDUP4 (SW054S) 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW055N 6/30/2021 -- ND ND ND ND 7.9 ND ND 7.9
SW ED-R1SD-SW055N-1 7/2/2021 1 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW056S 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW057N 6/30/2021 -- ND ND ND ND 1.1 ND ND 1.1
SW ED-R1SD-SW057N-1 7/2/2021 1 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW057N-2 7/7/2021 2 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW058S 6/30/2021 -- ND ND ND ND 0.47 ND ND 0.47
SW ED-R1SD-SW059N 6/30/2021 -- ND ND ND ND 0.57 ND ND 0.57
SW ED-R1SD-SW060S 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW061N 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW062S 6/30/2021 -- ND ND ND ND 3.0 ND ND 3.0
SW ED-R1SD-SW062S-1 7/2/2021 1 ND ND ND ND 0.55 ND ND 0.55
SW ED-R1SD-SW063N 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW064S 6/30/2021 -- ND ND ND ND 1.6 ND ND 1.6
SW ED-R1SD-SW064S-1 7/2/2021 1 ND ND 5 ND 2.4 ND ND 7.4
SW ED-R1SD-SW064S-2 7/10/2021 2 ND ND ND ND 1.1 ND ND 1.1
SW ED-R1SD-SW064S-3 7/14/2021 3 ND ND ND 0.41 ND ND ND 0.41
SW ED-R1SD-SW065N 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW066S 6/30/2021 -- ND ND ND ND 4.1 ND ND 4.1
SW ED-R1SD-SW066S-1 7/3/2021 1 ND ND 0.53 ND ND ND ND 0.53
SW ED-R1SD-SW067N 6/30/2021 -- ND ND ND ND 5.3 ND ND 5.3
SW ED-R1SD-SW067N-1 7/3/2021 1 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW068S 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW069N 6/30/2021 -- ND ND ND 0.44 ND ND ND 0.44
SW ED-R1SD-SW070S 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW071N 6/30/2021 -- ND ND ND ND 0.92 ND ND 0.92
SW ED-R1SD-SW072S 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW073N 6/30/2021 -- 1.3 ND ND ND ND ND ND 1.3
SW ED-R1SD-SW073N-1 7/7/2021 1 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW074S 6/30/2021 -- ND ND 3.5 ND ND ND ND 3.5
SW ED-R1SD-SW074S-1 7/7/2021 1 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW075N 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW076S 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW077N 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW078S 6/30/2021 -- ND ND ND ND 0.72 ND ND 0.72
SW ED-R1SD-SW079N 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW080S 6/30/2021 -- 0.53 ND ND ND ND ND ND 0.53
SW ED-R1SD-SW081N 6/30/2021 -- ND ND 1.0 ND ND ND ND 1.0
SW ED-R1SD-SW082S 7/3/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW083N 7/3/2021 -- ND ND ND ND 0.49 ND ND 0.49
SW ED-R1SD-SW084S 7/3/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW085N 7/3/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW086S 7/3/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW087N 7/3/2021 -- ND ND ND ND 2.7 ND ND 2.7
SW ED-R1SD-SW087N-1 7/10/2021 1 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW088S 7/3/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW089N 7/3/2021 -- ND ND ND ND 1.2 ND ND 1.2
SW ED-R1SD-SW089N-1 7/10/2021 1 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW090S 7/3/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW091N 7/3/2021 -- ND ND ND ND 7.4 ND ND 7.4
SW ED-R1SD-SW091N-1 7/10/2021 1 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW092S 7/3/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW093N 7/3/2021 -- ND ND ND ND ND ND ND ND

Notes:
Sample ID with "SW" indicates Sidewall Sample
ND = constituent detected below the laboratory RL of 0.5 mg/Kg
Red indicates an exceedance of 1.0 mg/Kg RBRO Page 6 of 7



Excavation Confirmation Sampling PCB Analytical Results
Elliott Ditch - Reach 1 Sediment

Arconic Lafayette Operations, Lafayette, Indiana

1016 1221 1232 1242 1248 1254 1260
Type Sample ID Sample Date

PCB Aroclor (mg/Kg)
Total PCBs 

(mg/Kg)
Over -

Excavation

SW ED-R1SD-SW094S 7/7/2021 -- 0.61 ND ND ND ND ND ND 0.61
SW ED-R1SD-SWDUP7 (SW094S) 7/7/2021 -- ND ND 0.73 ND ND ND ND 0.73
SW ED-R1SD-SW095N 7/7/2021 -- ND ND ND 0.53 ND ND ND 0.53
SW ED-R1SD-SW096S 7/7/2021 -- ND ND ND ND 0.74 ND ND 0.74
SW ED-R1SD-SW097N 7/7/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW098S 7/7/2021 -- ND ND ND ND 0.42 ND ND 0.42
SW ED-R1SD-SW099N 7/7/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SWDUP8 (SW099N) 7/7/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW100S 7/7/2021 -- ND ND 3.2 ND 2.0 ND ND 5.2
SW ED-R1SD-SW100S-1 7/10/2021 1 ND ND 4.4 ND 1.9 ND ND 6.3
SW ED-R1SD-SW100S-2 7/15/2021 2 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW101N 7/7/2021 -- ND ND 1.1 ND ND ND ND 1.1
SW ED-R1SD-SW101N-1 7/10/2021 1 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW102S 7/7/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW103N 7/7/2021 -- ND ND 0.8 ND ND ND ND 0.8
SW ED-R1SD-SW104S 7/10/2021 -- ND ND ND ND 5.6 ND ND 5.6
SW ED-R1SD-SWDUP9 (SW104S) 7/10/2021 -- ND ND ND ND 8.0 ND ND 8.0
SW ED-R1SD-SW104S-1 7/15/2021 1 ND ND ND ND 1.2 ND ND 1.2
SW ED-R1SD-SW105N 7/10/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW106N 7/10/2021 -- ND ND ND ND 0.91 ND ND 0.91
SW ED-R1SD-SW107N 7/10/2021 -- ND ND ND ND 0.59 ND ND 0.59
SW ED-R1SD-SW108S 7/10/2021 -- ND ND ND ND 0.45 ND ND 0.45
SW ED-R1SD-SW109N 7/10/2021 -- ND ND ND ND 0.91 ND ND 0.91
SW ED-R1SD-SW110S 7/10/2021 -- ND ND ND ND 1.1 ND ND 1.1
SW ED-R1SD-SW110S-1 7/15/2021 1 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW111N 7/10/2021 -- ND ND ND ND 0.66 ND ND 0.66
SW ED-R1SD-SW112S 7/10/2021 -- ND ND ND ND 1.9 ND ND 1.9
SW ED-R1SD-SWDUP10 (SW112S) 7/10/2021 -- ND ND ND ND 3.1 ND ND 3.1
SW ED-R1SD-SW113N 7/10/2021 -- ND ND ND ND ND ND ND ND

Notes:
Sample ID with "SW" indicates Sidewall Sample
ND = constituent detected below the laboratory RL of 0.5 mg/Kg
Red indicates an exceedance of 1.0 mg/Kg RBRO Page 7 of 7



DAILY FIELD OBSERVATION REPORT 
CIVIL & ENVIRONMENTAL CONSULTANTS, INC. 
2704 Cherokee Farm Way, Suite 101 
Knoxville, Tennessee 37920 
P: (865) 977-9997    F: (865) 977-9919 

PAGE 1 OF 3 

 DATE: 7/16/2021 

REPORT NO: 033 

PROJECT INFORMATION 

PROJECT NAME: Elliott Ditch Reach 1-3 Isolated Soil & Sediment Remediation 

LOCATION:  Reach 1 CEC PROJECT: 172-367 

PLANS AND SPECIFICATIONS BY:  CEC, Inc. WEATHER: 70F, showers 

PERSONNEL 

CEC FIELD REPRESENTATIVE:  J. O’Brien CEC PROJECT MANAGER:  Matt Bruck 

CLIENT:  Arconic Lafayette, LLC CLIENT CONTACT:  Robert Prezbindowski 

GENERAL CONTRACTOR:  O6 Environmental, LLC SITE SUPERINTENDENT:  Caleb Tufts 

THIS REPORT INCLUDES: 

☐ TEST RESULTS ☒ PHOTOGRAPHS ☐ SKETCH ☐ ATTACHMENTS

EQUIPMENT ONSITE: 

Excavator: John Deere 350G (Standard Reach), 2 John Deere 350G (Long Reach) 

Dozer: John Deere 650 

Skid-steer: Tach.TL10V2 

Material Hauling: 2 Terramac RT14s  

Telehandler: JLG G10-55A 

Fuel Tank: 1 – 2,000 gallon tank, 1 – 1,000 gallon tank 

Miscellaneous Equipment:  

 3 United Rentals 18” By-Pass Pumps, 3 United Rentals 6” By-Pass Pumps, 2 United Rentals 2” Pumps, Butt
Fusion Welder, HDPE Piping and Components

 Water Truck, 1 UTV
 6 Work Trucks
 Rental Fence, Office Trailer, 2 Porta Johns, Hand Wash Station, Storage Container
 Wacker Neuson G25 20kW Generator
 2 Aqua Barriers 8’x18’x50’
 2 Trash Pumps and Associated Hose and Fittings
 Aerial Lift
 1 Dumpster (4 yard)
 Frac tank
 12” Mulcher



DAILY FIELD OBSERVATION REPORT 
CIVIL & ENVIRONMENTAL CONSULTANTS, INC. 

PAGE 2 OF 3 

DATE:  7/16/2021 

REPORT NO: 033 

MATERIAL DELIVERED ONSITE: 

 No deliveries

OBSERVATIONS: 

Site personnel includes: 
 CEC – Jenny O’Brien
 O6ENV – Keegan Andrews, Josh Boggs, Tyler Bundren, Luke Pranger, Dason Boyer, Elvis Armstrong, Alan

Moran

Onsite Activities: 
 O6ENV Personnel arrived to the office trailer at 0700.
 O6ENV completed daily equipment inspections.
 Morning health and safety meeting held prior to commencing the day’s project activities.  The focus of the meeting

was on hazards associated with dam repair.
 O6ENV began filling super sacks with sand and re-installing an earth dam upstream of the Outfall. By-pass

pumping was in progress to move water around the dam during construction.
 Excavation, off-site disposal, and confirmation sampling were not completed as a result of the overflow event.
 O6ENV managed water within Elliott Ditch that accumulated as a result of the overflow event.  Water was removed

from excavation areas, using a diesel trash pump, where the remedial objective had been achieved.  To mitigate
sediment mobilization, filters were utilized.

 O6ENV continued clearing the haul road area on Perry Fultz’s property in Lower Reach 1. Approximately, 2,100
feet have been cleared.

 O6ENV and CEC visually assessed if sediment was present in surface water near the downstream portion of Reach
1. Increased sediment mobilization not observed.  O6ENV will continue to monitor and will deploy sediment
controls, if necessary.

Excavation: No excavation occurred today. 

Transportation of non-TSCA regulated material (PCB <50 ppm) for offsite disposal: 
 Off-site Disposal: None completed

Non-TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 0 15,363.56 

Material Transported – 
non-amended (tons) 0 0 

Backfill: No backfill occurred today. 
 Material Import: None completed

Backfill Daily To Date 
Backfill Delivered (tons) 0 3,063.76 

Sampling: No samples collected. 

Laboratory Results: None.  
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DATE:  7/16/2021 

REPORT NO: 033 

CONTRACT LINE ITEMS PERFORMED: 

 B2-2 – Water Management
o B2-3.6.3 – Daily Operations

 B2-9 – Additional Line Items Based on Contractor Approach
o B2-9.1 – Overnight Pump Watch

 B3-2 – Lower Reach 1 Site Preparation
o B3-2.4 – Clearing and Grubbing

COMMUNICATION: 

 None

UNEXPECTED, UNUSUAL, OR NONCONFORMING OBSERVATIONS:  Dam and by-pass system failure.  
O6ENV documented by-pass system performance prior to failure.  Dam and by-pass system repair resulted in a full day of 
no production (i.e., excavation and disposal). 

PHOTOGRAPHS 

Photo 1: Ongoing dam repair 

NOTICE:  Our firm’s professionals are represented on site solely to observe operations of the contractor identified, to form opinions about the 
adequacy of those operations, and to report those opinions to our client.  The presence and activities of our field representative do not relieve the 
contractor from its obligation to meet contractual requirements.  The contractor retains sole responsibility for site safety and the methods, operations, 
and sequences of construction. 



DAILY FIELD OBSERVATION REPORT 
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Knoxville, Tennessee 37920 
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 DATE: 7/17/2021 

REPORT NO: 034 

PROJECT INFORMATION 

PROJECT NAME: Elliott Ditch Reach 1-3 Isolated Soil & Sediment Remediation 

LOCATION:  Reach 1 CEC PROJECT: 172-367 

PLANS AND SPECIFICATIONS BY:  CEC, Inc. WEATHER: 70F, cloudy and misty 

PERSONNEL 

CEC FIELD REPRESENTATIVE:  J. O’Brien CEC PROJECT MANAGER:  Matt Bruck 

CLIENT:  Arconic Lafayette, LLC CLIENT CONTACT:  Robert Prezbindowski 

GENERAL CONTRACTOR:  O6 Environmental, LLC SITE SUPERINTENDENT:  Caleb Tufts 

THIS REPORT INCLUDES: 

☐ TEST RESULTS ☒ PHOTOGRAPHS ☐ SKETCH ☐ ATTACHMENTS

EQUIPMENT ONSITE: 

Excavator: John Deere 350G (Standard Reach), 2 John Deere 350G (Long Reach) 

Dozer: John Deere 650 

Skid-steer: Tach.TL10V2 

Material Hauling: 2 Terramac RT14s  

Telehandler: JLG G10-55A 

Fuel Tank: 1 – 2,000 gallon tank, 1 – 1,000 gallon tank 

Miscellaneous Equipment:  

 3 United Rentals 18” By-Pass Pumps, 3 United Rentals 6” By-Pass Pumps, 2 United Rentals 2” Pumps, Butt
Fusion Welder, HDPE Piping and Components

 Water Truck, 1 UTV
 6 Work Trucks
 Rental Fence, Office Trailer, 2 Porta Johns, Hand Wash Station, Storage Container
 Wacker Neuson G25 20kW Generator
 2 Aqua Barriers 8’x18’x50’
 2 Trash Pumps and Associated Hose and Fittings
 Aerial Lift
 1 Dumpster (4 yard)
 Frac tank
 12” Mulcher
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DATE:  7/17/2021 

REPORT NO: 034 

MATERIAL DELIVERED ONSITE: 

 No deliveries

OBSERVATIONS: 

Site personnel includes: 
 CEC – Jenny O’Brien
 O6ENV – Keegan Andrews, Josh Boggs, Tyler Bundren, Luke Pranger, Dason Boyer, Elvis Armstrong

Onsite Activities: 
 O6ENV Personnel arrived to the office trailer at 0700.
 O6ENV completed daily equipment inspections.
 Morning health and safety meeting held prior to commencing the day’s project activities.
 Excavation, off-site disposal, and confirmation sampling were not completed as a result of the overflow event.
 O6ENV managed water within Elliott Ditch that accumulated as a result of the overflow event.  Water was removed

from excavation areas, using a diesel trash pump, where the remedial objective had been achieved.  To mitigate
sediment mobilization, filters were utilized.

 O6ENV completed an erosion control inspection due to the rain event.
 O6ENV regraded the haul road and levee to prevent ponding and tracking material offsite.
 O6ENV prepared the aqua-barriers for return to the manufacturer.
 O6ENV and CEC visually assessed if sediment was present in surface water near the downstream portion of Reach

1. Increased sediment mobilization not observed.  O6ENV will continue to monitor and will deploy sediment
controls, if necessary.

Excavation: No excavation occurred today. 

Transportation of non-TSCA regulated material (PCB <50 ppm) for offsite disposal: 
 Off-site Disposal: None completed

Non-TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 0 15,363.56 

Material Transported – 
non-amended (tons) 0 0 

Backfill: Backfill completed from excavation bottom 000 to 040 with the material staged on the levee. 
 Material Import: None completed

Backfill Daily To Date 
Backfill Delivered (tons) 0 3,063.76 

Sampling: No samples collected. 

Laboratory Results: No results.  



DAILY FIELD OBSERVATION REPORT 
CIVIL & ENVIRONMENTAL CONSULTANTS, INC. 

PAGE 3 OF 3 

DATE:  7/17/2021 

REPORT NO: 034 

CONTRACT LINE ITEMS PERFORMED: 

 B2-2 – Water Management
o B2-3.3 – Permanent dam installation
o B2-3.4 – Downgradient dam(s) installation
o B2-3.6.3 – Daily Operations

COMMUNICATION: 

 None

UNEXPECTED, UNUSUAL, OR NONCONFORMING OBSERVATIONS:  Dam and by-pass system failure.  
O6ENV documented by-pass system performance prior to failure.  Dam and by-pass system repair resulted in a full day of 
no production (i.e., excavation and disposal). 

PHOTOGRAPHS 

Photo 1: Installation of trash pumps to manage water from overflow event 

NOTICE:  Our firm’s professionals are represented on site solely to observe operations of the contractor identified, to form opinions about the 
adequacy of those operations, and to report those opinions to our client.  The presence and activities of our field representative do not relieve the 
contractor from its obligation to meet contractual requirements.  The contractor retains sole responsibility for site safety and the methods, operations, 
and sequences of construction. 
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 DATE: 7/19/2021 

REPORT NO: 035 

 

 
PROJECT INFORMATION 

PROJECT NAME: Elliott Ditch Reach 1-3 Isolated Soil & Sediment Remediation 

LOCATION:  Reach 1 CEC PROJECT: 172-367 

PLANS AND SPECIFICATIONS BY:  CEC, Inc. WEATHER: 80F, Clear 
 

PERSONNEL 

CEC FIELD REPRESENTATIVE:  I. Jorgensen CEC PROJECT MANAGER:  Matt Bruck 

CLIENT:  Arconic Lafayette, LLC CLIENT CONTACT:  Robert Prezbindowski 

GENERAL CONTRACTOR:  O6 Environmental, LLC SITE SUPERINTENDENT:  Caleb Tufts 

 

THIS REPORT INCLUDES: 

☐ TEST RESULTS ☒ PHOTOGRAPHS ☐ SKETCH ☐ ATTACHMENTS 

 

EQUIPMENT ONSITE: 

Excavator: John Deere 350G (Standard Reach), 2 John Deere 350G (Long Reach) 

Dozer: John Deere 650 

Skid-steer: Tach.TL10V2 

Material Hauling: 2 Terramac RT14s  

Telehandler: JLG G10-55A 

Fuel Tank: 1 – 2,000 gallon tank, 1 – 1,000 gallon tank 

Miscellaneous Equipment:  

 3 United Rentals 18” By-Pass Pumps, 3 United Rentals 6” By-Pass Pumps, 2 United Rentals 2” Pumps, Butt 
Fusion Welder, HDPE Piping and Components  

 Water Truck, 1 UTV 
 6 Work Trucks  
 Rental Fence, Office Trailer, 2 Porta Johns, Hand Wash Station, Storage Container  
 Wacker Neuson G25 20kW Generator 
 2 Aqua Barriers 8’x18’x50’ 
 2 Trash Pumps and Associated Hose and Fittings 
 Aerial Lift 
 1 Dumpster (4 yard) 
 Frac tank  
 12” Mulcher 

 



DAILY FIELD OBSERVATION REPORT 
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DATE:  7/19/2021 

REPORT NO: 035 

 
MATERIAL DELIVERED ONSITE:  

 B-Borrow Backfill (from US Aggregates) 
 

OBSERVATIONS: 

Site personnel includes:  
 CEC – Ian Jorgensen, Matt Bruck 
 O6ENV – Caleb Tufts, Elvis Armstrong, Luke Pranger, Tyler Bundren, Keegan Andrews, Josh Boggs 
 Arconic – Robert Prezbindowski 

 
Onsite Activities: 

 O6ENV Personnel arrived to the office trailer at 0700. 
 O6ENV completed daily equipment inspections. 
 Morning health and safety meeting held prior to commencing the day’s project activities.   
 CEC and Arconic completed a site walk with O6ENV.  
 O6ENV continued bypass pumping activities to allow excavation work to be completed in the “dry”.  Outfall 001 

has been dammed and discharge is being pumped upstream of the dam. 
 Excavation activities continued in areas that results did not pass confirmation sampling.  Excavated material and 

substrate flow managed within Elliott Ditch to promote sediment dewatering.  
 O6ENV continued loading dump trucks for offsite disposal at Republic’s Walnut Creek Landfill.  Each dump truck 

was lined prior to being loaded and supplied a disposal manifest.  Prior to exiting the site, each dump truck was 
required to tarp (i.e., mechanically).  All dump truck loads were inspected prior to leaving the site to ensure the 
loaded material was properly loaded and material was well contained. 

o Total loads for the day: 21 
 All material disposed was amended with calciment.  CEC utilized an IR gun to confirm the calciment was not 

generating an adverse exothermic reaction. 
 O6ENV prepared the excavation bottoms and sidewalls for sampling.  CEC did not collect samples. 
 O6ENV initiated dust control measures.  Support vehicles and unnecessary equipment to remain on the haul road 

and off of the levee to mitigate dust generation.  
 O6ENV completed erosion control site maintenance activities per Matt Bruck’s observations 

 
Excavation: Over-excavation of areas that did not pass confirmation sampling.  
 
Transportation of non-TSCA regulated material (PCB <50 ppm) for offsite disposal:  

 Off-site Disposal:  
 

Non-TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 508.06 15,871.62 

Material Transported – 
non-amended (tons) 0 0 

 
Backfill: Backfill continued from excavation bottom 000 through 053. A dozer was utilized in the stream for compaction 
and grading purposes (as approved by IDEM on 3/31/2021).  

Backfill  Daily To Date 
Backfill Delivered (tons) 933.00 3,996.76 
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DATE:  7/19/2021 

REPORT NO: 035 

 
 
Sampling: None collected 
 
Laboratory Results: Provided as separate attachment.  
 
 

CONTRACT LINE ITEMS PERFORMED: 

 B2-2 – Water Management 
o B2-3.6.3 – Daily Operations 

 B2-4 – Excavation, Management, and Disposal of Impacted Materials 
o B2-4.2 – Excavation of Impacted Materials 
o B2-4.3 – Staging/Stockpiling of Excavated Material 
o B2-4.4 – Material Amendment 
o B2-4.6 – Haul Truck Lining 
o B2-4.7 – Trans. Of Impacted Material 
o B2-4.8 – Disposal of Impacted Material 

 B2-5 - Restoration 
o B2-5.5.1 - Purchase, Transportation, and Delivery of Borrow Fill 
o B2-5.1.2 – Grade and Compact Excavation 

 
 

COMMUNICATION: 

 Arconic and CEC onsite to conduct site visit.  

UNEXPECTED, UNUSUAL, OR NONCONFORMING OBSERVATIONS:  None 

 

 

 

 

 

 

 

 

 

 

NOTICE:  Our firm’s professionals are represented on site solely to observe operations of the contractor identified, to form opinions about the 
adequacy of those operations, and to report those opinions to our client.  The presence and activities of our field representative do not relieve the 
contractor from its obligation to meet contractual requirements.  The contractor retains sole responsibility for site safety and the methods, operations, 
and sequences of construction. 
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PHOTOGRAPHS 

 

Photo 1: Backfilling using Dozer for compaction 
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 DATE: 7/20/2021 

REPORT NO: 036 

 

 
PROJECT INFORMATION 

PROJECT NAME: Elliott Ditch Reach 1-3 Isolated Soil & Sediment Remediation 

LOCATION:  Reach 1 CEC PROJECT: 172-367 

PLANS AND SPECIFICATIONS BY:  CEC, Inc. WEATHER: 89F, Clear 
 

PERSONNEL 

CEC FIELD REPRESENTATIVE:  I. Jorgensen CEC PROJECT MANAGER:  Matt Bruck 

CLIENT:  Arconic Lafayette, LLC CLIENT CONTACT:  Robert Prezbindowski 

GENERAL CONTRACTOR:  O6 Environmental, LLC SITE SUPERINTENDENT:  Caleb Tufts 

 

THIS REPORT INCLUDES: 

☐ TEST RESULTS ☒ PHOTOGRAPHS ☐ SKETCH ☐ ATTACHMENTS 

 

EQUIPMENT ONSITE: 

Excavator: John Deere 350G (Standard Reach), 2 John Deere 350G (Long Reach) 

Dozer: John Deere 650 

Skid-steer: Tach.TL10V2 

Material Hauling: 2 Terramac RT14s  

Telehandler: JLG G10-55A 

Fuel Tank: 1 – 2,000 gallon tank, 1 – 1,000 gallon tank 

Miscellaneous Equipment:  

• 3 United Rentals 18” By-Pass Pumps, 3 United Rentals 6” By-Pass Pumps, 2 United Rentals 2” Pumps, Butt 
Fusion Welder, HDPE Piping and Components  

• Water Truck, 1 UTV 
• 6 Work Trucks  
• Rental Fence, Office Trailer, 2 Porta Johns, Hand Wash Station, Storage Container  
• Wacker Neuson G25 20kW Generator 
• 2 Aqua Barriers 8’x18’x50’ 
• 2 Trash Pumps and Associated Hose and Fittings 
• Aerial Lift 
• 1 Dumpster (4 yard) 
• Frac tank  
• 12” Mulcher 
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DATE:  7/20/2021 

REPORT NO: 036 

 
MATERIAL DELIVERED ONSITE:  

• B-Borrow Backfill (from US Aggregates)  
 

OBSERVATIONS: 

Site personnel includes:  
• CEC – Ian Jorgensen 
• O6ENV – Caleb Tufts, Elvis Armstrong, Luke Pranger, Tyler Bundren, Keegan Andrews, Josh Boggs 

 
Onsite Activities: 

• O6ENV Personnel arrived to the office trailer at 0700. 
• O6ENV completed daily equipment inspections. 
• Morning health and safety meeting held prior to commencing the day’s project activities.   
• Arconic safety stand down presentation involving the death of an employee. 
• O6ENV continued bypass pumping activities to allow excavation work to be completed in the “dry”.  Outfall 001 

has been dammed and discharge is being pumped upstream of the dam. 
• Excavation activities continued in areas that results did not pass confirmation sampling.  Excavated material and 

substrate flow managed within Elliott Ditch to promote sediment dewatering.  
• O6ENV continued loading dump trucks for offsite disposal at Republic’s Walnut Creek Landfill.  Each dump truck 

was lined prior to being loaded and supplied a disposal manifest.  Prior to exiting the site, each dump truck was 
required to tarp (i.e., mechanically).  All dump truck loads were inspected prior to leaving the site to ensure the 
loaded material was properly loaded and material was well contained. 

o Total loads for the day: 33 
• All material disposed was amended with calciment.  CEC utilized an IR gun to confirm the calciment was not 

generating an adverse exothermic reaction. 
• O6ENV prepared the excavation bottoms and sidewalls for sampling.  CEC completed sampling as discussed 

below. 
• O6ENV initiated dust control measures.  Support vehicles and unnecessary equipment to remain on the haul road 

and off of the levee to mitigate dust generation.  
• O6ENV completed erosion control site maintenance activities. 

 
Excavation: Over-excavation of areas that did not pass confirmation sampling.  

 
Transportation of non-TSCA regulated material (PCB <50 ppm) for offsite disposal:  

• Off-site Disposal:  
 

Non-TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 785.59 16,657.21 

Material Transported – 
non-amended (tons) 0 0 

 
Backfill: Backfill continued from excavation bottom 000 to 053 to bring area up to grade. A dozer was utilized in the stream 
for compaction and grading purposes (as approved by IDEM on 3/31/2021).  

Backfill  Daily To Date 
Backfill Delivered (tons) 60.26 4,057.02 
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Sampling:  

• Excavation Bottoms: 
o 114, 120 

• Sidewalls: 
o SW114S, SW115N.  Exploratory Samples: SW112S (0”-3”), SW112S (3”-1’), SW112S (1’-2’) 

• Over-excavation 
o 079-2, 091-2, 110-1, SW104S-2, SW112S-1 

 
Laboratory Results: Provided as separate attachment.   
 

 
 

CONTRACT LINE ITEMS PERFORMED: 

• B2-2 – Water Management 
o B2-3.6.3 – Daily Operations 

• B2-4 – Excavation, Management, and Disposal of Impacted Materials 
o B2-4.2 – Excavation of Impacted Materials 
o B2-4.3 – Staging/Stockpiling of Excavated Material 
o B2-4.4 – Material Amendment 
o B2-4.6 – Haul Truck Lining 
o B2-4.7 – Trans. Of Impacted Material 
o B2-4.8 – Disposal of Impacted Material 

• B2-5 - Restoration 
o B2-5.5.1 - Purchase, Transportation, and Delivery of Borrow Fill 
o B2-5.1.2 – Grade and Compact Excavation 

 
 

COMMUNICATION: 

• Spoke with Matt Bruck regarding additional exploratory sampling. 

UNEXPECTED, UNUSUAL, OR NONCONFORMING OBSERVATIONS:  None 

 

 

 

 

 

 

NOTICE:  Our firm’s professionals are represented on site solely to observe operations of the contractor identified, to form opinions about the 
adequacy of those operations, and to report those opinions to our client.  The presence and activities of our field representative do not relieve the 
contractor from its obligation to meet contractual requirements.  The contractor retains sole responsibility for site safety and the methods, operations, 
and sequences of construction. 
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PHOTOGRAPHS 

 

Photo 1: Excavation downstream at 120.  (View looking downstream) 

 

Photo 2: Over-excavation of 110 (View looking upstream) 

 

 



 

DAILY FIELD OBSERVATION REPORT 
CIVIL & ENVIRONMENTAL CONSULTANTS, INC. 
2704 Cherokee Farm Way, Suite 101 
Knoxville, Tennessee 37920 
P: (865) 977-9997    F: (865) 977-9919 

PAGE 1 OF 4 

 DATE: 7/21/2021 

REPORT NO: 037 

 

 
PROJECT INFORMATION 

PROJECT NAME: Elliott Ditch Reach 1-3 Isolated Soil & Sediment Remediation 

LOCATION:  Reach 1 CEC PROJECT: 172-367 

PLANS AND SPECIFICATIONS BY:  CEC, Inc. WEATHER: 80F, cloudy 

 

PERSONNEL 

CEC FIELD REPRESENTATIVE:  I. Jorgenson CEC PROJECT MANAGER:  Matt Bruck 

CLIENT:  Arconic Lafayette, LLC CLIENT CONTACT:  Robert Prezbindowski 

GENERAL CONTRACTOR:  O6 Environmental, LLC SITE SUPERINTENDENT:  Caleb Tufts 

 

THIS REPORT INCLUDES: 

☒ TEST RESULTS ☒ PHOTOGRAPHS ☐ SKETCH ☐ ATTACHMENTS 

 

EQUIPMENT ONSITE: 

Excavator: John Deere 350G (Standard Reach), 2 John Deere 350G (Long Reach) 

Dozer: John Deere 650 

Skid-steer: Tach.TL10V2 

Material Hauling: 2 Terramac RT14s  

Telehandler: JLG G10-55A 

Fuel Tank: 1 – 2,000 gallon tank, 1 – 1,000 gallon tank 

Miscellaneous Equipment:  

• 3 United Rentals 18” By-Pass Pumps, 3 United Rentals 6” By-Pass Pumps, 2 United Rentals 2” Pumps, Butt 
Fusion Welder, HDPE Piping and Components  

• Water Truck, 1 UTV 
• 6 Work Trucks  
• Rental Fence, Office Trailer, 2 Porta Johns, Hand Wash Station, Storage Container  
• Wacker Neuson G25 20kW Generator 
• 2 Aqua Barriers 8’x18’x50’ 
• 2 Trash Pumps and Associated Hose and Fittings 
• Aerial Lift 
• 1 Dumpster (4 yard) 
• Frac tank  
• 12” Mulcher 
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MATERIAL DELIVERED ONSITE:  

• B-Borrow Backfill (from US Aggregates) 
 

OBSERVATIONS: 

Site personnel includes:  
• CEC – Ian Jorgenson 
• O6ENV – Caleb Tufts, Elvis Armstrong, Luke Pranger, Tyler Bundren, Keegan Andrews, Josh Boggs 
 

Onsite Activities: 
• O6ENV Personnel arrived to the office trailer at 0700.  
• O6ENV completed daily equipment inspections. 
• Morning health and safety meeting held prior to commencing the day’s project activities.   
• O6ENV continued bypass pumping activities to allow excavation work to be completed in the “dry”.  Outfall 001 

has been dammed and discharge is being pumped upstream of the dam. 
• Excavation activities continued in areas that results did not pass confirmation sampling.  Excavated material and 

substrate flow managed within Elliott Ditch to promote sediment dewatering 
• O6ENV continued loading dump trucks for offsite disposal at Republic’s Walnut Creek Landfill.  Each dump truck 

was lined prior to being loaded and supplied a disposal manifest.  Prior to exiting the site, each dump truck was 
required to tarp (i.e., mechanically).  All dump truck loads were inspected prior to leaving the site to ensure the 
loaded material was properly loaded and material was well contained. 

o Total loads for the day: 3 
• All material disposed was amended with calciment.  CEC utilized an IR gun to confirm the calciment was not 

generating an adverse exothermic reaction. 
• O6ENV initiated dust control measures.  Support vehicles and unnecessary equipment to remain on the haul road 

and off of the levee to mitigate dust generation.  
• O6ENV and CEC reviewed the Duke Energy property in Reach 3 for locations of site improvement work.  
• RW Gross & Associates arrived onsite to complete post excavation surveying.   

 
Excavation: Over-excavation of areas that did not pass confirmation sampling.  
 
Transportation of non-TSCA regulated material (PCB <50 ppm) for offsite disposal:  

• Off-site Disposal: None completed 
 

Non-TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 70.25 16,727.46 

Material Transported – 
non-amended (tons) 0 0 

 
Backfill: Backfill completed from Excavation Bottom 000 to 053 and beginning in Excavation Bottom 074 to 091. A dozer 
was utilized in the stream for compaction and grading purposes (as approved by IDEM on 3/31/2021).  
 

• Material Import:  
Backfill  Daily To Date 
Backfill Delivered (tons) 2,044.64 6,101.69 

 



DAILY FIELD OBSERVATION REPORT 
CIVIL & ENVIRONMENTAL CONSULTANTS, INC. 

PAGE 3 OF 4 

DATE:  7/21/2021 

REPORT NO: 037 

Sampling: No samples collected. 

Laboratory Results: Final results for Upper Reach 1 are attached. 

CONTRACT LINE ITEMS PERFORMED: 

• B2-2 – Water Management
o B2-3.6.3 – Daily Operations

• B2-4 – Excavation, Management, and Disposal of Impacted Materials
o B2-4.2 – Excavation of Impacted Materials
o B2-4.3 – Staging/Stockpiling of Excavated Material
o B2-4.4 – Material Amendment
o B2-4.6 – Haul Truck Lining
o B2-4.7 – Trans. Of Impacted Material
o B2-4.8 – Disposal of Impacted Material

• B2-5 - Restoration
o B2-5.5.1 - Purchase, Transportation, and Delivery of Borrow Fill
o B2-5.1.2 – Grade and Compact Excavation

• B2-7 – Surveying
o B2-7.3 – Post Excavation/Post Backfill

COMMUNICATION: 

• O6ENV and CEC weekly meeting.  

UNEXPECTED, UNUSUAL, OR NONCONFORMING OBSERVATIONS:  None 

NOTICE:  Our firm’s professionals are represented on site solely to observe operations of the contractor identified, to form opinions about the 
adequacy of those operations, and to report those opinions to our client.  The presence and activities of our field representative do not relieve the 
contractor from its obligation to meet contractual requirements.  The contractor retains sole responsibility for site safety and the methods, operations, 
and sequences of construction. 



DAILY FIELD OBSERVATION REPORT 
CIVIL & ENVIRONMENTAL CONSULTANTS, INC. 

PAGE 4 OF 4 

DATE:  7/21/2021 

REPORT NO: 037 

 
 

PHOTOGRAPHS 

 

 

Photo 1: Backfilled area downstream of Outfall 001.  (View looking upstream) 

 

 

 



Excavation Confirmation Sampling PCB Analytical Results
Elliott Ditch - Reach 1 Sediment

Arconic Lafayette Operations, Lafayette, Indiana

1016 1221 1232 1242 1248 1254 1260

BE ED-R1SD-000 6/16/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-DUP1 (000) 6/16/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-001 6/16/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-002 6/16/2021 -- ND ND ND 0.69 ND ND ND 0.69
BE ED-R1SD-003 6/16/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-004 6/16/2021 -- ND ND ND 1.3 ND ND ND 1.3
BE ED-R1SD-004-1 6/18/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-005 6/16/2021 -- ND ND ND 0.72 ND ND ND 0.72
BE ED-R1SD-006 6/16/2021 -- ND ND ND 1.6 ND ND ND 1.6
BE ED-R1SD-006-1 6/18/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-007 6/17/2021 -- ND ND ND 3.4 ND ND ND 3.4
BE ED-R1SD-007-1 6/22/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-008 6/17/2021 -- ND ND ND 2.5 ND ND ND 2.5
BE ED-R1SD-008-1 6/22/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-009 6/17/2021 -- ND ND ND 2.7 ND ND ND 2.7
BE ED-R1SD-009-1 6/23/2021 1 ND ND 3.6 ND ND ND ND 3.6
BE ED-R1SD-009-2 7/1/2021 2 ND ND ND ND ND ND ND ND
BE ED-R1SD-010 6/17/2021 -- ND ND ND 1.5 ND ND ND 1.5
BE ED-R1SD-010-1 6/23/2021 1 2.2 ND ND ND ND ND ND 2.2
BE ED-R1SD-010-2 7/1/2021 2 ND ND ND ND ND ND ND ND
BE ED-R1SD-011 6/17/2021 -- ND ND ND 1.9 ND ND ND 1.9
BE ED-R1SD-011-1 6/22/2021 1 ND ND ND ND 1.5 ND ND 1.5
BE ED-R1SD-011-2 7/1/2021 2 ND ND ND ND ND ND ND ND
BE ED-R1SD-012 6/17/2021 -- ND ND ND 2.0 ND ND ND 2.0
BE ED-R1SD-012-1 6/22/2021 1 ND ND ND 1.3 ND ND ND 1.3
BE ED-R1SD-012-2 7/1/2021 2 ND ND ND ND ND ND ND ND
BE ED-R1SD-013 6/17/2021 -- ND ND ND 5.9 ND ND ND 5.9
BE ED-R1SD-013-1 6/23/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-014 6/17/2021 -- ND ND ND 1.9 ND ND ND 1.9
BE ED-R1SD-014-1 6/23/2021 1 ND ND 2.9 ND ND ND ND 2.9
BE ED-R1SD-014-2 7/1/2021 2 ND ND ND ND ND ND ND ND
BE ED-R1SD-015 6/17/2021 -- ND ND ND 5.1 ND ND ND 5.1
BE ED-R1SD-015-1 6/22/2021 1 ND ND ND 1.6 ND ND ND 1.6
BE ED-R1SD-015-2 7/1/2021 2 ND ND ND ND ND ND ND ND
BE ED-R1SD-016 6/17/2021 -- ND ND ND 2.2 ND ND ND 2.2
BE ED-R1SD-016-1 6/22/2021 1 ND ND ND 0.66 ND ND ND 0.66
BE ED-R1SD-017 6/17/2021 -- ND ND ND 2.0 ND ND ND 2.0
BE ED-R1SD-017-1 6/22/2021 1 ND ND ND 3.7 ND ND ND 3.7
BE ED-R1SD-017-2 7/1/2021 2 ND ND ND ND ND ND ND ND
BE ED-R1SD-018 6/17/2021 -- ND ND ND 2 ND ND ND 2.0
BE ED-R1SD-018-1 6/22/2021 1 ND ND ND 2.3 ND ND ND 2.3
BE ED-R1SD-018-2 7/1/2021 2 ND ND ND ND ND ND ND ND
BE ED-R1SD-019 6/17/2021 -- ND ND ND 2.0 ND ND ND 2.0
BE ED-R1SD-019-1 6/22/2021 1 ND ND ND 0.5 ND ND ND 0.5
BE ED-R1SD-020 6/17/2021 -- ND ND ND 3.7 ND ND ND 3.7
BE ED-R1SD-020-1 6/22/2021 1 ND ND ND 3.4 ND ND ND 3.4
BE ED-R1SD-020-2 7/1/2021 2 ND ND ND ND ND ND ND ND
BE ED-R1SD-DUP7 (020-2) 7/1/2021 2 ND ND ND ND ND ND ND ND
BE ED-R1SD-021 6/18/2021 -- ND ND ND 2.9 ND ND ND 2.9
BE ED-R1SD-DUP2 (021) 6/18/2021 -- ND ND ND 4.2 ND ND ND 4.2
BE ED-R1SD-021-1 6/23/2021 1 ND ND ND 1.5 ND ND ND 1.5
BE ED-R1SD-021-2 7/1/2021 2 3.8 ND ND ND ND ND ND 3.8
BE ED-R1SD-021-3 7/3/2021 3 ND ND ND 0.49 ND ND ND 0.49
BE ED-R1SD-022 6/18/2021 -- ND ND ND 2.5 ND ND ND 2.5
BE ED-R1SD-022-1 6/23/2021 1 ND ND ND 4.9 ND ND ND 4.9
BE ED-R1SD-022-2 7/1/2021 2 ND ND ND ND ND ND ND ND

Type Sample ID Sample Date
PCB Aroclor (mg/Kg)

Total PCBs 
(mg/Kg)

Over -
Excavation

Notes:
Sample ID with "SW" indicates Sidewall Sample
ND = constituent detected below the laboratory RL of 0.5 mg/Kg
Red indicates an exceedance of 1.0 mg/Kg RBRO Page 1 of 7



Excavation Confirmation Sampling PCB Analytical Results
Elliott Ditch - Reach 1 Sediment

Arconic Lafayette Operations, Lafayette, Indiana

1016 1221 1232 1242 1248 1254 1260
Type Sample ID Sample Date

PCB Aroclor (mg/Kg)
Total PCBs 

(mg/Kg)
Over -

Excavation

BE ED-R1SD-023 6/18/2021 -- ND ND ND 2.1 ND ND ND 2.1
BE ED-R1SD-023-1 6/23/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-024 6/18/2021 -- ND ND ND 1.6 ND ND ND 1.6
BE ED-R1SD-024-1 6/23/2021 1 1.2 ND ND ND ND ND ND 1.2
BE ED-R1SD-024-2 7/1/2021 2 ND ND ND ND ND ND ND ND
BE ED-R1SD-025 6/18/2021 -- ND ND ND 2.2 ND ND ND 2.2
BE ED-R1SD-025-1 6/23/2021 1 0.98 ND ND ND ND ND ND 0.98
BE ED-R1SD-026 6/18/2021 -- ND ND ND 7.9 ND ND ND 7.9
BE ED-R1SD-026-1 6/23/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-027 6/18/2021 -- ND ND ND 8.9 ND ND ND 8.9
BE ED-R1SD-027-1 6/23/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-028 6/18/2021 -- ND ND ND 0.75 ND ND ND 0.75
BE ED-R1SD-029 6/21/2021 -- ND ND ND 1.2 ND ND ND 1.2
BE ED-R1SD-029-1 6/23/2021 1 2 ND ND ND ND ND ND 2.0
BE ED-R1SD-DUP4 (029-1) 6/23/2021 1 0.9 ND ND ND ND ND ND 0.9
BE ED-R1SD-029-2 7/1/2021 2 ND ND ND ND ND ND ND ND
BE ED-R1SD-030 6/21/2021 -- ND ND ND 1.2 ND ND ND 1.2
BE ED-R1SD-030-1 6/23/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-031 6/21/2021 -- ND ND ND 5.5 ND ND ND 5.5
BE ED-R1SD-031-1 6/24/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-032 6/21/2021 -- ND ND ND 0.87 ND ND ND 0.87
BE ED-R1SD-033 6/22/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-034 6/22/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-035 6/22/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-036 6/22/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-037 6/22/2021 -- ND ND ND 0.78 ND ND ND 0.78
BE ED-R1SD-038 6/22/2021 -- ND ND ND 6.1 ND ND ND 6.1
BE ED-R1SD-038-1 6/24/2021 1 ND ND ND 4.2 ND ND ND 4.2
BE ED-R1SD-038-2 7/2/2021 2 0.58 ND ND ND ND ND ND 0.58
BE ED-R1SD-039 6/22/2021 -- ND ND ND 4.6 ND ND ND 4.6
BE ED-R1SD-039-1 6/24/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-040 6/23/2021 -- ND ND ND 0.6 ND ND ND 0.60
BE ED-R1SD-DUP3 (040) 6/23/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-041 6/23/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-042 6/23/2021 -- ND ND ND 2.4 ND ND ND 2.4
BE ED-R1SD-042-1 7/2/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-043 6/23/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-044 6/23/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-045 6/24/2021 -- ND ND 1.0 ND ND ND ND 1.0
BE ED-R1SD-046 6/24/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-047 6/24/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-048 6/24/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-049 6/24/2021 -- ND ND 0.66 ND ND ND ND 0.66
BE ED-R1SD-050 6/24/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-051 6/24/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-052 6/24/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-053 6/24/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-054 6/24/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-055 6/25/2021 -- ND ND ND ND 2.2 ND ND 2.2
BE ED-R1SD-055-1 7/2/2021 1 ND ND ND 2.0 ND ND ND 2.0
BE ED-R1SD-055-2 7/14/2021 2 ND ND ND ND 0.5 ND ND 0.50
BE ED-R1SD-056 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-057 6/25/2021 -- ND ND ND 2.0 ND ND ND 2.0
BE ED-R1SD-057-1 7/2/2021 1 ND ND ND 2.6 ND ND ND 2.6
BE ED-R1SD-057-2 7/7/2021 2 ND ND ND ND ND ND ND ND
BE ED-R1SD-058 6/25/2021 -- ND ND ND ND ND ND ND ND

Notes:
Sample ID with "SW" indicates Sidewall Sample
ND = constituent detected below the laboratory RL of 0.5 mg/Kg
Red indicates an exceedance of 1.0 mg/Kg RBRO Page 2 of 7



Excavation Confirmation Sampling PCB Analytical Results
Elliott Ditch - Reach 1 Sediment

Arconic Lafayette Operations, Lafayette, Indiana

1016 1221 1232 1242 1248 1254 1260
Type Sample ID Sample Date

PCB Aroclor (mg/Kg)
Total PCBs 

(mg/Kg)
Over -

Excavation

BE ED-R1SD-059 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-060 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-061 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-062 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-063 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-064 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-065 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-066 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-067 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-068 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-069 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-DUP5 (069) 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-070 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-071 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-072 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-073 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-074 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-075 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-DUP6 (075) 6/26/2021 -- 0.43 ND ND ND ND ND ND 0.43
BE ED-R1SD-076 6/26/2021 -- ND ND ND 0.86 ND ND ND 0.86
BE ED-R1SD-077 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-078 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-079 6/26/2021 -- 0.96 0.87 ND ND ND ND ND 1.83
BE ED-R1SD-079-1 7/3/2021 1 ND ND ND ND 1.4 ND ND 1.4
BE ED-R1SD-079-2 7/20/2021 2 ND ND ND ND ND ND ND ND
BE ED-R1SD-080 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-081 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-082 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-083 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-084 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-085 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-086 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-087 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-088 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-089 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-090 7/3/2021 -- ND ND ND ND 0.57 ND ND 0.57
BE ED-R1SD-091 7/3/2021 -- ND ND 1.5 ND 0.64 ND ND 2.1
BE ED-R1SD-091-1 7/14/2021 1 1.9 ND ND ND ND ND ND 1.9
BE ED-R1SD-091-2 7/20/2021 2 ND ND ND ND ND ND ND ND
BE ED-R1SD-092 7/3/2021 -- ND ND 2.2 ND 1 ND ND 3.2
BE ED-R1SD-092-1 7/14/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-093 7/3/2021 -- ND ND 0.76 ND ND ND ND 0.76
BE ED-R1SD-094 7/3/2021 -- ND ND 2.3 ND 1.5 ND ND 3.8
BE ED-R1SD-094-1 7/12/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-095 7/3/2021 -- ND ND 4.6 ND 4.5 ND ND 9.1
BE ED-R1SD-095-1 7/12/2021 1 ND ND ND ND 0.49 ND ND 0.49
BE ED-R1SD-096 7/3/2021 -- ND ND 2.9 ND 3.3 ND ND 6.2
BE ED-R1SD-096-1 7/12/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-097 7/3/2021 -- ND ND 3.4 ND 1.8 ND ND 5.2
BE ED-R1SD-097-1 7/12/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-098 7/3/2021 -- ND ND 6.4 ND 3.9 ND ND 10.3
BE ED-R1SD-098-1 7/12/2021 1 ND ND ND ND 0.77 ND ND 0.77
BE ED-R1SD-099 7/3/2021 -- ND ND ND ND 1.6 ND ND 1.6
BE ED-R1SD-099-1 7/12/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-100 7/12/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-101 7/12/2021 -- ND ND ND ND 1.4 ND ND 1.4

Notes:
Sample ID with "SW" indicates Sidewall Sample
ND = constituent detected below the laboratory RL of 0.5 mg/Kg
Red indicates an exceedance of 1.0 mg/Kg RBRO Page 3 of 7



Excavation Confirmation Sampling PCB Analytical Results
Elliott Ditch - Reach 1 Sediment

Arconic Lafayette Operations, Lafayette, Indiana

1016 1221 1232 1242 1248 1254 1260
Type Sample ID Sample Date

PCB Aroclor (mg/Kg)
Total PCBs 

(mg/Kg)
Over -

Excavation

BE ED-R1SD-101-1 7/15/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-102 7/12/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-103 7/12/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-104 7/12/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-105 7/12/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-DUP8 (105) 7/12/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-106 7/15/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-107 7/15/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-108 7/15/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-109 7/15/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-110 7/15/2021 -- ND ND ND ND 2.3 ND ND 2.3
BE ED-R1SD-110-1 7/20/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-DUP10 (110-1) 7/20/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-111 7/15/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-112 7/15/2021 -- ND ND ND ND 0.68 ND ND 0.68
BE ED-R1SD-113 7/15/2021 -- ND ND ND ND 0.46 ND ND 0.46
BE ED-R1SD-114 7/20/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-115 7/15/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-116 7/15/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-DUP9 (116) 7/15/2021 -- ND ND ND ND 0.70 ND ND 0.70
BE ED-R1SD-117 7/15/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-118 7/15/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-119 7/15/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-120 7/20/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW001N 6/16/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SWDUP1 (SW001N) 6/16/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW003N 6/16/2021 -- ND ND ND 2.6 ND ND ND 2.6
SW ED-R1SD-SW003N-1 6/18/2021 1 ND ND 1.3 ND ND ND ND 1.3
SW ED-R1SD-SW003N-2 7/1/2021 2 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW004S 6/16/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW005N 6/16/2021 -- 2.5 ND ND ND ND ND ND 2.5
SW ED-R1SD-SW005N-1 6/18/2021 1 ND ND ND ND ND 1.6 ND 1.6
SW ED-R1SD-SW005N-2 7/1/2021 2 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW006S 6/17/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW007N 6/17/2021 -- ND ND ND 2.4 ND ND ND 2.4
SW ED-R1SD-SW007N-1 7/1/2021 1 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW008S 6/17/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW009N 6/17/2021 -- ND ND ND 3.3 ND ND ND 3.3
SW ED-R1SD-SW009N-1 7/1/2021 1 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW010S 6/17/2021 -- ND ND ND 2.6 ND ND ND 2.6
SW ED-R1SD-SW010S-1 7/1/2021 1 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW011N 6/17/2021 -- ND ND ND 3.0 ND ND ND 3.0
SW ED-R1SD-SW011N-1 7/1/2021 1 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW012S 6/17/2021 -- ND ND ND ND 0.60 ND ND 0.60
SW ED-R1SD-SW013N 6/17/2021 -- ND ND 3.1 ND ND ND ND 3.1
SW ED-R1SD-SW013N-1 7/1/2021 1 ND ND ND ND 1.1 ND ND 1.1
SW ED-R1SD-SW013N-2 7/3/2021 2 ND ND 6.4 ND ND ND ND 6.4
SW ED-R1SD-SW013N-3 7/9/2021 3 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW014S 6/18/2021 -- ND ND ND ND 1.2 ND ND 1.2
SW ED-R1SD-SW014S-1 7/1/2021 1 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW015N 6/18/2021 -- ND ND ND 2.2 ND ND ND 2.2
SW ED-R1SD-SW015N-1 7/1/2021 1 ND ND ND ND 2.1 ND ND 2.1
SW ED-R1SD-SW015N-2 7/7/2021 2 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW016S 6/18/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW017N 6/18/2021 -- ND ND ND 0.7 ND ND ND 0.70
SW ED-R1SD-SW018S 6/18/2021 -- ND ND ND ND ND ND ND ND

Notes:
Sample ID with "SW" indicates Sidewall Sample
ND = constituent detected below the laboratory RL of 0.5 mg/Kg
Red indicates an exceedance of 1.0 mg/Kg RBRO Page 4 of 7



Excavation Confirmation Sampling PCB Analytical Results
Elliott Ditch - Reach 1 Sediment

Arconic Lafayette Operations, Lafayette, Indiana

1016 1221 1232 1242 1248 1254 1260
Type Sample ID Sample Date

PCB Aroclor (mg/Kg)
Total PCBs 

(mg/Kg)
Over -

Excavation

SW ED-R1SD-SW019N 6/18/2021 -- ND ND ND 1.9 ND ND ND 1.9
SW ED-R1SD-SW019N-1 7/1/2021 1 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW020S 6/22/2021 -- ND ND ND 2.4 ND ND ND 2.4
SW ED-R1SD-SWDUP2 (SW020S) 6/22/2021 -- ND ND ND 1.8 ND ND ND 1.8
SW ED-R1SD-SW020S-1 7/1/2021 1 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW021N 6/22/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW022S 6/21/2021 -- ND ND ND ND 0.75 ND ND 0.75
SW ED-R1SD-SW023N 6/21/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW024S 6/21/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW025N 6/21/2021 -- ND ND ND 0.93 ND ND ND 0.93
SW ED-R1SD-SW026S 6/22/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW027N 6/22/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW028S 6/22/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW029N 6/22/2021 -- ND ND 3.9 ND 1.8 ND ND 5.7
SW ED-R1SD-SW029N-1 7/2/2021 1 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW030S 6/22/2021 -- ND ND ND 2.7 ND ND ND 2.7
SW ED-R1SD-SW030S-1 7/2/2021 1 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW031N 6/22/2021 -- ND ND ND ND 7.6 ND ND 7.6
SW ED-R1SD-SW031N-1 7/2/2021 1 ND ND ND ND 1.7 ND ND 1.7
SW ED-R1SD-SW031N-2 7/10/2021 2 ND ND ND ND 0.5 ND ND 0.50
SW ED-R1SD-SW032S 6/23/2021 -- ND ND ND ND 5.9 ND ND 5.9
SW ED-R1SD-SW032S-1 7/2/2021 1 ND ND ND ND 4.9 ND ND 4.9
SW ED-R1SD-SW032S-2 7/10/2021 2 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW033N 6/23/2021 -- ND ND ND ND 0.52 ND ND 0.52
SW ED-R1SD-SW034S 6/23/2021 -- ND ND ND ND 2.3 ND ND 2.3
SW ED-R1SD-SW034S-1 7/2/2021 1 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW035N 6/23/2021 -- ND ND ND ND 1.0 ND ND 1.0
SW ED-R1SD-SW038S (f/k/a SW036S) 6/24/2021 -- ND ND ND ND 7.0 ND ND 7.0
SW ED-R1SD-SW038S-1 7/2/2021 1 ND ND ND ND 1.8 ND ND 1.8
SW ED-R1SD-SWDUP5 (SW038S-1) 7/2/2021 1 ND ND ND ND 2.2 ND ND 2.2
SW ED-R1SD-SW038S-2 7/10/2021 2 ND ND ND ND 0.75 ND ND 0.75
SW ED-R1SD-SW039N (f/k/a SW037N) 6/24/2021 -- ND ND 1.1 ND ND ND ND 1.1
SW ED-R1SD-SW039N-1 7/2/2021 1 ND ND ND ND 3.7 ND ND 3.7
SW ED-R1SD-SW039N-2 7/10/2021 2 ND ND ND ND 1.0 ND ND 1.0
SW ED-R1SD-SW040S 6/24/2021 -- ND ND 3.2 ND ND ND ND 3.2
SW ED-R1SD-SWDUP3 (SW40S) 6/24/2021 -- ND ND ND ND 4.9 ND ND 4.9
SW ED-R1SD-SW040S-1 7/2/2021 1 ND ND ND ND 7.1 ND ND 7.1
SW ED-R1SD-SW040S-2 7/10/2021 2 ND ND ND ND 0.61 ND ND 0.61
SW ED-R1SD-SW041N 6/24/2021 -- ND ND ND ND 0.87 ND ND 0.87
SW ED-R1SD-SW042S 6/24/2021 -- ND ND 3.8 ND ND ND ND 3.8
SW ED-R1SD-SW042S-1 7/2/2021 -- ND ND ND ND 0.42 ND ND 0.42
SW ED-R1SD-SW043N 6/24/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW044S 6/30/2021 -- ND ND ND ND 2.4 ND ND 2.4
SW ED-R1SD-SW044S-1 7/2/2021 1 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW045N 6/30/2021 -- ND ND ND ND 1.3 ND ND 1.3
SW ED-R1SD-SW045N-1 7/2/2021 1 ND ND ND ND 0.43 ND ND 0.43
SW ED-R1SD-SW046S 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW047N 6/30/2021 -- ND ND ND ND 6.9 ND ND 6.9
SW ED-R1SD-SW047N-1 7/2/2021 1 ND ND ND ND 4.1 ND ND 4.1
SW ED-R1SD-SW047N-2 7/10/2021 2 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW048S 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW049N 6/30/2021 -- ND ND ND ND 12 ND ND 12.0
SW ED-R1SD-SW049N-1 7/2/2021 -- ND ND ND ND 0.61 ND ND 0.61
SW ED-R1SD-SW050S 6/30/2021 -- ND ND ND ND 1.3 ND ND 1.3
SW ED-R1SD-SW050S-1 7/2/2021 1 ND ND 4.4 ND ND ND ND 4.4
SW ED-R1SD-SW050S-2 7/10/2021 2 ND ND ND ND 0.61 ND ND 0.61

Notes:
Sample ID with "SW" indicates Sidewall Sample
ND = constituent detected below the laboratory RL of 0.5 mg/Kg
Red indicates an exceedance of 1.0 mg/Kg RBRO Page 5 of 7



Excavation Confirmation Sampling PCB Analytical Results
Elliott Ditch - Reach 1 Sediment

Arconic Lafayette Operations, Lafayette, Indiana

1016 1221 1232 1242 1248 1254 1260
Type Sample ID Sample Date

PCB Aroclor (mg/Kg)
Total PCBs 

(mg/Kg)
Over -

Excavation

SW ED-R1SD-SW051N 6/30/2021 -- ND ND ND ND 8.8 ND ND 8.8
SW ED-R1SD-SW051N-1 7/2/2021 1 ND ND ND ND 1.9 ND ND 1.9
SW ED-R1SD-SW051N-2 7/10/2021 2 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW052S 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW053N 6/30/2021 -- ND ND ND ND 2.6 ND ND 2.6
SW ED-R1SD-SW053N-1 7/2/2021 1 ND ND 8.8 ND ND ND ND 8.8
SW ED-R1SD-SW053N-2 7/10/2021 2 ND ND ND ND 0.49 ND ND 0.49
SW ED-R1SD-SW054S 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SWDUP4 (SW054S) 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW055N 6/30/2021 -- ND ND ND ND 7.9 ND ND 7.9
SW ED-R1SD-SW055N-1 7/2/2021 1 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW056S 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW057N 6/30/2021 -- ND ND ND ND 1.1 ND ND 1.1
SW ED-R1SD-SW057N-1 7/2/2021 1 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW058S 6/30/2021 -- ND ND ND ND 0.47 ND ND 0.47
SW ED-R1SD-SW059N 6/30/2021 -- ND ND ND ND 0.57 ND ND 0.57
SW ED-R1SD-SW060S 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW061N 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW062S 6/30/2021 -- ND ND ND ND 3.0 ND ND 3.0
SW ED-R1SD-SW062S-1 7/2/2021 1 ND ND ND ND 0.55 ND ND 0.55
SW ED-R1SD-SW063N 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW064S 6/30/2021 -- ND ND ND ND 1.6 ND ND 1.6
SW ED-R1SD-SW064S-1 7/2/2021 1 ND ND 5 ND 2.4 ND ND 7.4
SW ED-R1SD-SW064S-2 7/10/2021 2 ND ND ND ND 1.1 ND ND 1.1
SW ED-R1SD-SW064S-3 7/14/2021 3 ND ND ND 0.41 ND ND ND 0.41
SW ED-R1SD-SW065N 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW066S 6/30/2021 -- ND ND ND ND 4.1 ND ND 4.1
SW ED-R1SD-SW066S-1 7/3/2021 1 ND ND 0.53 ND ND ND ND 0.53
SW ED-R1SD-SW067N 6/30/2021 -- ND ND ND ND 5.3 ND ND 5.3
SW ED-R1SD-SW067N-1 7/3/2021 1 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW068S 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW069N 6/30/2021 -- ND ND ND 0.44 ND ND ND 0.44
SW ED-R1SD-SW070S 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW071N 6/30/2021 -- ND ND ND ND 0.92 ND ND 0.92
SW ED-R1SD-SW072S 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW073N 6/30/2021 -- 1.3 ND ND ND ND ND ND 1.3
SW ED-R1SD-SW073N-1 7/7/2021 1 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW074S 6/30/2021 -- ND ND 3.5 ND ND ND ND 3.5
SW ED-R1SD-SW074S-1 7/7/2021 1 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW075N 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW076S 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW077N 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW078S 6/30/2021 -- ND ND ND ND 0.72 ND ND 0.72
SW ED-R1SD-SW079N 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW080S 6/30/2021 -- 0.53 ND ND ND ND ND ND 0.53
SW ED-R1SD-SW081N 6/30/2021 -- ND ND 1.0 ND ND ND ND 1.0
SW ED-R1SD-SW082S 7/3/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SWDUP6 (SW082S) 7/3/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW083N 7/3/2021 -- ND ND ND ND 0.49 ND ND 0.49
SW ED-R1SD-SW084S 7/3/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW085N 7/3/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW086S 7/3/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW087N 7/3/2021 -- ND ND ND ND 2.7 ND ND 2.7
SW ED-R1SD-SW087N-1 7/10/2021 1 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW088S 7/3/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW089N 7/3/2021 -- ND ND ND ND 1.2 ND ND 1.2

Notes:
Sample ID with "SW" indicates Sidewall Sample
ND = constituent detected below the laboratory RL of 0.5 mg/Kg
Red indicates an exceedance of 1.0 mg/Kg RBRO Page 6 of 7



Excavation Confirmation Sampling PCB Analytical Results
Elliott Ditch - Reach 1 Sediment

Arconic Lafayette Operations, Lafayette, Indiana

1016 1221 1232 1242 1248 1254 1260
Type Sample ID Sample Date

PCB Aroclor (mg/Kg)
Total PCBs 

(mg/Kg)
Over -

Excavation

SW ED-R1SD-SW089N-1 7/10/2021 1 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW090S 7/3/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW091N 7/3/2021 -- ND ND ND ND 7.4 ND ND 7.4
SW ED-R1SD-SW091N-1 7/10/2021 1 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW092S 7/3/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW093N 7/3/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW094S 7/7/2021 -- 0.61 ND ND ND ND ND ND 0.61
SW ED-R1SD-SWDUP7 (SW094S) 7/7/2021 -- ND ND 0.73 ND ND ND ND 0.73
SW ED-R1SD-SW095N 7/7/2021 -- ND ND ND 0.53 ND ND ND 0.53
SW ED-R1SD-SW096S 7/7/2021 -- ND ND ND ND 0.74 ND ND 0.74
SW ED-R1SD-SW097N 7/7/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW098S 7/7/2021 -- ND ND ND ND 0.42 ND ND 0.42
SW ED-R1SD-SW099N 7/7/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SWDUP8 (SW099N) 7/7/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW100S 7/7/2021 -- ND ND 3.2 ND 2.0 ND ND 5.2
SW ED-R1SD-SW100S-1 7/10/2021 1 ND ND 4.4 ND 1.9 ND ND 6.3
SW ED-R1SD-SW100S-2 7/15/2021 2 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW101N 7/7/2021 -- ND ND 1.1 ND ND ND ND 1.1
SW ED-R1SD-SW101N-1 7/10/2021 1 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW102S 7/7/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW103N 7/7/2021 -- ND ND 0.8 ND ND ND ND 0.80
SW ED-R1SD-SW104S 7/10/2021 -- ND ND ND ND 5.6 ND ND 5.6
SW ED-R1SD-SWDUP9 (SW104S) 7/10/2021 -- ND ND ND ND 8.0 ND ND 8.0
SW ED-R1SD-SW104S-1 7/15/2021 1 ND ND ND ND 1.2 ND ND 1.2
SW ED-R1SD-SW104S-2 7/20/2021 2 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW105N 7/10/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW106N 7/10/2021 -- ND ND ND ND 0.91 ND ND 0.91
SW ED-R1SD-SW107N 7/10/2021 -- ND ND ND ND 0.59 ND ND 0.59
SW ED-R1SD-SW108S 7/10/2021 -- ND ND ND ND 0.45 ND ND 0.45
SW ED-R1SD-SW109N 7/10/2021 -- ND ND ND ND 0.91 ND ND 0.91
SW ED-R1SD-SW110S 7/10/2021 -- ND ND ND ND 1.1 ND ND 1.1
SW ED-R1SD-SW110S-1 7/15/2021 1 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW111N 7/10/2021 -- ND ND ND ND 0.66 ND ND 0.66
SW ED-R1SD-SW112S 7/10/2021 -- ND ND ND ND 1.9 ND ND 1.9
SW ED-R1SD-SWDUP10 (SW112S) 7/10/2021 -- ND ND ND ND 3.1 ND ND 3.1
SW ED-R1SD-SW112S-1 7/20/2021 1 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW113N 7/10/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW114S 7/20/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SWDUP11 (SW114S) 7/20/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW115N 7/20/2021 -- ND ND 0.78 ND ND ND ND 0.78

Notes:
Sample ID with "SW" indicates Sidewall Sample
ND = constituent detected below the laboratory RL of 0.5 mg/Kg
Red indicates an exceedance of 1.0 mg/Kg RBRO Page 7 of 7
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 DATE: 7/22/2021 

REPORT NO: 038 

 

 
PROJECT INFORMATION 

PROJECT NAME: Elliott Ditch Reach 1-3 Isolated Soil & Sediment Remediation 

LOCATION:  Reach 1 CEC PROJECT: 172-367 

PLANS AND SPECIFICATIONS BY:  CEC, Inc. WEATHER: 80F, cloudy 

 

PERSONNEL 

CEC FIELD REPRESENTATIVE:  I. Jorgenson CEC PROJECT MANAGER:  Matt Bruck 

CLIENT:  Arconic Lafayette, LLC CLIENT CONTACT:  Robert Prezbindowski 

GENERAL CONTRACTOR:  O6 Environmental, LLC SITE SUPERINTENDENT:  Caleb Tufts 

 

THIS REPORT INCLUDES: 

☐ TEST RESULTS ☒ PHOTOGRAPHS ☐ SKETCH ☐ ATTACHMENTS 

 

EQUIPMENT ONSITE: 

Excavator: John Deere 350G (Standard Reach), 2 John Deere 350G (Long Reach) 

Dozer: John Deere 650 

Skid-steer: Tach.TL10V2 

Material Hauling: 2 Terramac RT14s  

Telehandler: JLG G10-55A 

Fuel Tank: 1 – 2,000 gallon tank, 1 – 1,000 gallon tank 

Miscellaneous Equipment:  

 3 United Rentals 18” By-Pass Pumps, 3 United Rentals 6” By-Pass Pumps, 2 United Rentals 2” Pumps, Butt 
Fusion Welder, HDPE Piping and Components  

 Water Truck, 1 UTV 
 6 Work Trucks  
 Rental Fence, Office Trailer, 2 Porta Johns, Hand Wash Station, Storage Container  
 Wacker Neuson G25 20kW Generator 
 2 Aqua Barriers 8’x18’x50’ 
 2 Trash Pumps and Associated Hose and Fittings 
 Aerial Lift 
 1 Dumpster (4 yard) 
 Frac tank  
 12” Mulcher 
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DATE:  7/22/2021 

REPORT NO: 038 

 
MATERIAL DELIVERED ONSITE:  

 B-Borrow Backfill (from US Aggregates) 
 

OBSERVATIONS: 

Site personnel includes:  
 CEC – Ian Jorgenson 
 O6ENV –Elvis Armstrong, Luke Pranger, Tyler Bundren, Keegan Andrews, Josh Boggs, Alan Moran 
 

Onsite Activities: 
 O6ENV Personnel arrived to the office trailer at 0730.  
 O6ENV completed daily equipment inspections. 
 Morning health and safety meeting held prior to commencing the day’s project activities.   
 O6ENV continued bypass pumping activities to allow backfill work to be completed in the “dry”.  Outfall 001 has 

been dammed and discharge is being pumped upstream of the dam. 
 O6ENV continued backfilling of b-borrow material hauled in by dump trucks through excavation bottom 091. 
 O6ENV initiated dust control measures.  Support vehicles and unnecessary equipment to remain on the haul road 

and off of the levee to mitigate dust generation.  
 06ENV and CEC drove to lower reach 1 to visual inspect access road. 
 06ENV removed all pumps and hosing that was no longer in use and staged pumps outside the work site. 
 Arconic Environmental corporate members arrived on site to look at site and talk about ongoing work at 1530 and 

were offsite at 1600.  
 
Excavation: All excavation completed.  
 
Transportation of non-TSCA regulated material (PCB <50 ppm) for offsite disposal:  

 Off-site Disposal: None completed 
 

Non-TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 0 16,727.46 

Material Transported – 
non-amended (tons) 0 0 

 
Backfill: Backfill completed from Excavation Bottom 000 to 053 and beginning in Excavation Bottom 074 to 091. Backfill 
material spread via dozer. 
 

 Material Import:  
Backfill  Daily To Date 
Backfill Delivered (tons) 1660.45 7,762.14 

 
Sampling: No samples collected. 
 
Laboratory Results: No applicable laboratory results.  
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REPORT NO: 038 

CONTRACT LINE ITEMS PERFORMED: 

 B2-2 – Water Management
o B2-3.6.3 – Daily Operations

 B2-5 - Restoration
o B2-5.5.1 - Purchase, Transportation, and Delivery of Borrow Fill
o B2-5.1.2 – Grade and Compact Excavation

COMMUNICATION: 

 Arconic Environmental Corporate Staff onsite for a site visit.

UNEXPECTED, UNUSUAL, OR NONCONFORMING OBSERVATIONS:  None 

PHOTOGRAPHS 

Photo 1: Lower Reach 1 access route facing east. 

NOTICE:  Our firm’s professionals are represented on site solely to observe operations of the contractor identified, to form opinions about the 
adequacy of those operations, and to report those opinions to our client.  The presence and activities of our field representative do not relieve the 
contractor from its obligation to meet contractual requirements.  The contractor retains sole responsibility for site safety and the methods, operations, 
and sequences of construction. 



DAILY FIELD OBSERVATION REPORT 
CIVIL & ENVIRONMENTAL CONSULTANTS, INC. 

PAGE 4 OF 4 

DATE:  7/22/2021 

REPORT NO: 038 

Photo 2: Stream backfilled and graded with b-borrow (view facing downstream). 
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 DATE: 7/23/2021 

REPORT NO: 039 

PROJECT INFORMATION 

PROJECT NAME: Elliott Ditch Reach 1-3 Isolated Soil & Sediment Remediation 

LOCATION:  Reach 1 CEC PROJECT: 172-367 

PLANS AND SPECIFICATIONS BY:  CEC, Inc. WEATHER: 85F, Sunny 

PERSONNEL 

CEC FIELD REPRESENTATIVE:  I. Jorgenson CEC PROJECT MANAGER:  Matt Bruck 

CLIENT:  Arconic Lafayette, LLC CLIENT CONTACT:  Robert Prezbindowski 

GENERAL CONTRACTOR:  O6 Environmental, LLC SITE SUPERINTENDENT:  Caleb Tufts 

THIS REPORT INCLUDES: 

☐ TEST RESULTS ☒ PHOTOGRAPHS ☐ SKETCH ☐ ATTACHMENTS

EQUIPMENT ONSITE: 

Excavator: John Deere 350G (Standard Reach), 2 John Deere 350G (Long Reach) 

Dozer: John Deere 650 

Skid-steer: Tach.TL10V2 

Material Hauling: 2 Terramac RT14s  

Telehandler: JLG G10-55A 

Fuel Tank: 1 – 2,000 gallon tank, 1 – 1,000 gallon tank 

Miscellaneous Equipment:  

 3 United Rentals 18” By-Pass Pumps, 3 United Rentals 6” By-Pass Pumps, 2 United Rentals 2” Pumps, Butt
Fusion Welder, HDPE Piping and Components

 Water Truck, 1 UTV
 6 Work Trucks
 Rental Fence, Office Trailer, 2 Porta Johns, Hand Wash Station, Storage Container
 Wacker Neuson G25 20kW Generator
 2 Aqua Barriers 8’x18’x50’
 2 Trash Pumps and Associated Hose and Fittings
 Aerial Lift
 1 Dumpster (4 yard)
 Frac tank
 12” Mulcher
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DATE:  7/23/2021 

REPORT NO: 039 

MATERIAL DELIVERED ONSITE: 

 B-Borrow Backfill (from US Aggregates)

OBSERVATIONS: 

Site personnel includes: 
 CEC – Ian Jorgenson
 O6ENV –Elvis Armstrong, Luke Pranger, Tyler Bundren, Keegan Andrews, Josh Boggs, Alan Moran

Onsite Activities: 
 O6ENV Personnel arrived to the office trailer at 0730.
 O6ENV completed daily equipment inspections.
 Morning health and safety meeting held prior to commencing the day’s project activities.
 O6ENV continued bypass pumping activities to allow backfill work to be completed in the “dry”.  Outfall 001 has

been dammed and discharge is being pumped upstream of the dam.
 O6ENV continued backfilling of b-borrow material hauled in by dump trucks through excavation bottom 110.
 O6ENV initiated dust control measures.  Support vehicles and unnecessary equipment to remain on the haul road

and off of the levee to mitigate dust generation.

Excavation: All excavation completed. 

Transportation of non-TSCA regulated material (PCB <50 ppm) for offsite disposal: 
 Off-site Disposal: None completed

Non-TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 0 16,727.46 

Material Transported – 
non-amended (tons) 0 0 

Backfill: Backfill completed from Excavation Bottom 000 to 091 and beginning in Excavation Bottom 091 to 110. Backfill 
material spread via dozer. 

 Material Import:
Backfill Daily To Date 
Backfill Delivered (tons) 1435.71 9,197.85 

Sampling: No samples collected. 

Laboratory Results: No applicable laboratory results. 
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DATE:  7/23/2021 

REPORT NO: 039 

CONTRACT LINE ITEMS PERFORMED: 

 B2-2 – Water Management
o B2-3.6.3 – Daily Operations

 B2-5 - Restoration
o B2-5.5.1 - Purchase, Transportation, and Delivery of Borrow Fill
o B2-5.1.2 – Grade and Compact Excavation

COMMUNICATION: 

 06ENV and CEC agree to not work on Saturday, July 24th.

UNEXPECTED, UNUSUAL, OR NONCONFORMING OBSERVATIONS:  None 

PHOTOGRAPHS 

Photo 1: Stream backfilled and graded with b-borrow (view facing downstream). 

NOTICE:  Our firm’s professionals are represented on site solely to observe operations of the contractor identified, to form opinions about the 
adequacy of those operations, and to report those opinions to our client.  The presence and activities of our field representative do not relieve the 
contractor from its obligation to meet contractual requirements.  The contractor retains sole responsibility for site safety and the methods, operations, 
and sequences of construction. 
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REPORT NO: 039 

Photo 2: Stream backfilled and graded with b-borrow (view facing upstream). 
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 DATE: 7/26/2021 

REPORT NO: 040 

 

 

 

PROJECT INFORMATION 

PROJECT NAME: Elliott Ditch Reach 1-3 Isolated Soil & Sediment Remediation 

LOCATION:  Reach 1 CEC PROJECT: 172-367 

PLANS AND SPECIFICATIONS BY:  CEC, Inc. WEATHER: 85F, Sunny 

 

PERSONNEL 

CEC FIELD REPRESENTATIVE:  I. Jorgenson CEC PROJECT MANAGER:  Matt Bruck 

CLIENT:  Arconic Lafayette, LLC CLIENT CONTACT:  Robert Prezbindowski 

GENERAL CONTRACTOR:  O6 Environmental, LLC SITE SUPERINTENDENT:  Caleb Tufts 

 

THIS REPORT INCLUDES: 

☐ TEST RESULTS ☒ PHOTOGRAPHS ☐ SKETCH ☐ ATTACHMENTS 

 

EQUIPMENT ONSITE: 

Excavator: John Deere 350G (Standard Reach), 2 John Deere 350G (Long Reach) 

Dozer: John Deere 650 

Skid-steer: Tach.TL10V2 

Material Hauling: 2 Terramac RT14s  

Telehandler: JLG G10-55A 

Fuel Tank: 1 – 2,000 gallon tank, 1 – 1,000 gallon tank 

Miscellaneous Equipment:  

 3 United Rentals 18” By-Pass Pumps, 3 United Rentals 6” By-Pass Pumps, 2 United Rentals 2” Pumps, Butt 
Fusion Welder, HDPE Piping and Components  

 Water Truck, 1 UTV 
 6 Work Trucks  
 Rental Fence, Office Trailer, 2 Porta Johns, Hand Wash Station, Storage Container  
 Wacker Neuson G25 20kW Generator 
 2 Aqua Barriers 8’x18’x50’ 
 2 Trash Pumps and Associated Hose and Fittings 
 Aerial Lift 
 1 Dumpster (4 yard) 
 Frac tank  
 12” Mulcher 
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DATE:  7/26/2021 

REPORT NO: 040 

MATERIAL DELIVERED ONSITE: 

 B-Borrow Backfill (from US Aggregates)

OBSERVATIONS: 

Site personnel includes: 
 CEC – Ian Jorgenson
 O6ENV –Elvis Armstrong, Luke Pranger, Tyler Bundren, Keegan Andrews, Alan Moran

Onsite Activities: 
 O6ENV Personnel arrived to the office trailer at 0730.
 O6ENV completed daily equipment inspections.
 Morning health and safety meeting held prior to commencing the day’s project activities.
 O6ENV continued bypass pumping activities to allow backfill work to be completed in the “dry”.  Outfall 001 has

been dammed and discharge is being pumped upstream of the dam.
 O6ENV continued backfilling of b-borrow material hauled in by dump trucks through 120.
 O6ENV initiated dust control measures.  Support vehicles and unnecessary equipment to remain on the haul road

and off of the levee to mitigate dust generation.
 CEC offsite at 1100 to drive to Indianapolis to pick up equipment from Pine. CEC back onsite at 1330

Excavation: All excavation completed. 

Transportation of non-TSCA regulated material (PCB <50 ppm) for offsite disposal: 
 Off-site Disposal: None completed

Non-TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 0 16,727.46 

Material Transported – 
non-amended (tons) 0 0 

Backfill: Backfill completed from Excavation Bottom 000 to 0110 and beginning in Excavation Bottom 110 to 120. Backfill 
material spread via dozer. 

 Material Import:
Backfill Daily To Date 
Backfill Delivered (tons) 2,761.29 11,959.14 

Sampling: No samples collected. 

Laboratory Results: No applicable laboratory results. 
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DATE:  7/26/2021 

REPORT NO: 040 

CONTRACT LINE ITEMS PERFORMED: 

 B2-2 – Water Management
o B2-3.6.3 – Daily Operations

 B2-5 - Restoration
o B2-5.5.1 - Purchase, Transportation, and Delivery of Borrow Fill
o B2-5.1.2 – Grade and Compact Excavation

COMMUNICATION: 

 Not Applicable

UNEXPECTED, UNUSUAL, OR NONCONFORMING OBSERVATIONS:  None 

PHOTOGRAPHS 

Photo 1: Backfill placement within Upper Reach 1. 

NOTICE:  Our firm’s professionals are represented on site solely to observe operations of the contractor identified, to form opinions about the 
adequacy of those operations, and to report those opinions to our client.  The presence and activities of our field representative do not relieve the 
contractor from its obligation to meet contractual requirements.  The contractor retains sole responsibility for site safety and the methods, operations, 
and sequences of construction. 
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 DATE: 7/27/2021 

REPORT NO: 041 

PROJECT INFORMATION 

PROJECT NAME: Elliott Ditch Reach 1-3 Isolated Soil & Sediment Remediation 

LOCATION:  Reach 1 CEC PROJECT: 172-367 

PLANS AND SPECIFICATIONS BY:  CEC, Inc. WEATHER: 90F, Sunny 

PERSONNEL 

CEC FIELD REPRESENTATIVE:  I. Jorgensen CEC PROJECT MANAGER:  Matt Bruck 

CLIENT:  Arconic Lafayette, LLC CLIENT CONTACT:  Robert Prezbindowski 

GENERAL CONTRACTOR:  O6 Environmental, LLC SITE SUPERINTENDENT:  Caleb Tufts 

THIS REPORT INCLUDES: 

☐ TEST RESULTS ☒ PHOTOGRAPHS ☐ SKETCH ☐ ATTACHMENTS

EQUIPMENT ONSITE: 

Excavator: John Deere 350G (Standard Reach), 2 John Deere 350G (Long Reach) 

Dozer: John Deere 650 

Skid-steer: Tach.TL10V2 

Material Hauling: 2 Terramac RT14s  

Telehandler: JLG G10-55A 

Fuel Tank: 1 – 2,000 gallon tank, 1 – 1,000 gallon tank 

Miscellaneous Equipment:  

 3 United Rentals 18” By-Pass Pumps, 3 United Rentals 6” By-Pass Pumps, 2 United Rentals 2” Pumps, Butt
Fusion Welder, HDPE Piping and Components

 Water Truck, 1 UTV
 6 Work Trucks
 Rental Fence, Office Trailer, 2 Porta Johns, Hand Wash Station, Storage Container
 Wacker Neuson G25 20kW Generator
 2 Aqua Barriers 8’x18’x50’
 2 Trash Pumps and Associated Hose and Fittings
 Aerial Lift
 1 Dumpster (4 yard)
 Frac tank
 12” Mulcher
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REPORT NO: 041 

MATERIAL DELIVERED ONSITE: 

 B-Borrow Backfill (from US Aggregates)

OBSERVATIONS: 

Site personnel includes: 
 CEC – Ian Jorgenson
 O6ENV –Elvis Armstrong, Luke Pranger, Tyler Bundren, Keegan Andrews, Alan Moran, Josh Boggs

Onsite Activities: 
 O6ENV Personnel arrived to the office trailer at 0730.
 O6ENV completed daily equipment inspections.
 Morning health and safety meeting held prior to commencing the day’s project activities.
 O6ENV continued bypass pumping activities to allow backfill work to be completed in the “dry”.  Outfall 001 has

been dammed and discharge is being pumped upstream of the dam.
 O6ENV continued backfilling of b-borrow material hauled in by dump trucks through excavation bottom120.
 O6ENV initiated dust control measures.  Support vehicles and unnecessary equipment to remain on the haul road

and off of the levee to mitigate dust generation.
 CEC offsite at 1015 to complete sampling at Arconic facility. CEC back onsite at 1330

Excavation: All excavation completed. 

Transportation of non-TSCA regulated material (PCB <50 ppm) for offsite disposal: 
 Off-site Disposal: None completed

Non-TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 0 16,727.46 

Material Transported – 
non-amended (tons) 0 0 

Backfill: Backfill completed from Excavation Bottom 000 to 120. O6ENV filled and regraded material where necessary. 
Backfill material spread via dozer. 

 Material Import:
Backfill Daily To Date 
Backfill Delivered (tons) 2,532.9 14,492.04 

Sampling: No samples collected. 

Laboratory Results: No applicable laboratory results. 
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DATE:  7/27/2021 

REPORT NO: 041 

CONTRACT LINE ITEMS PERFORMED: 

 B2-2 – Water Management
o B2-3.6.3 – Daily Operations

 B2-5 - Restoration
o B2-5.5.1 - Purchase, Transportation, and Delivery of Borrow Fill
o B2-5.1.2 – Grade and Compact Excavation

COMMUNICATION: 

 Not Applicable

UNEXPECTED, UNUSUAL, OR NONCONFORMING OBSERVATIONS:  None 

PHOTOGRAPHS 

Photo 1: Elliott Ditch backfilled and graded with b-borrow (view facing downstream). 

NOTICE:  Our firm’s professionals are represented on site solely to observe operations of the contractor identified, to form opinions about the 
adequacy of those operations, and to report those opinions to our client.  The presence and activities of our field representative do not relieve the 
contractor from its obligation to meet contractual requirements.  The contractor retains sole responsibility for site safety and the methods, operations, 
and sequences of construction. 
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Photo 2: Elliott Ditch backfilled and graded with b-borrow (view facing upstream). 
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 DATE: 7/28/2021 

REPORT NO: 042 

PROJECT INFORMATION 

PROJECT NAME: Elliott Ditch Reach 1-3 Isolated Soil & Sediment Remediation 

LOCATION:  Reach 1 CEC PROJECT: 172-367 

PLANS AND SPECIFICATIONS BY:  CEC, Inc. WEATHER: 88F, Sunny 

PERSONNEL 

CEC FIELD REPRESENTATIVE:  I. Jorgensen CEC PROJECT MANAGER:  Matt Bruck 

CLIENT:  Arconic Lafayette, LLC CLIENT CONTACT:  Robert Prezbindowski 

GENERAL CONTRACTOR:  O6 Environmental, LLC SITE SUPERINTENDENT:  Caleb Tufts 

THIS REPORT INCLUDES: 

☐ TEST RESULTS ☒ PHOTOGRAPHS ☐ SKETCH ☐ ATTACHMENTS

EQUIPMENT ONSITE: 

Excavator: John Deere 350G (Standard Reach), 2 John Deere 350G (Long Reach) 

Dozer: John Deere 650 

Skid-steer: Tach.TL10V2 

Material Hauling: 2 Terramac RT14s  

Telehandler: JLG G10-55A 

Fuel Tank: 1 – 2,000 gallon tank, 1 – 1,000 gallon tank 

Miscellaneous Equipment:  

 3 United Rentals 18” By-Pass Pumps, 3 United Rentals 6” By-Pass Pumps, 2 United Rentals 2” Pumps, Butt
Fusion Welder, HDPE Piping and Components

 Water Truck, 1 UTV
 6 Work Trucks
 Rental Fence, Office Trailer, 2 Porta Johns, Hand Wash Station, Storage Container
 Wacker Neuson G25 20kW Generator
 2 Aqua Barriers 8’x18’x50’
 2 Trash Pumps and Associated Hose and Fittings
 Aerial Lift
 1 Dumpster (4 yard)
 Frac tank
 12” Mulcher
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DATE:  7/28/2021 

REPORT NO: 042 

MATERIAL DELIVERED ONSITE: 

 B-Borrow Backfill (from US Aggregates)

OBSERVATIONS: 

Site personnel includes: 
 CEC – Ian Jorgensen
 O6ENV –Elvis Armstrong, Luke Pranger, Tyler Bundren, Keegan Andrews, Alan Moran, Josh Boggs
 RW Gross – Shannon S, Nathan C
 Mintek – Brian Walker, Norm Kaiser

Onsite Activities: 
• O6ENV Personnel arrived to the office trailer at 0700.
• O6ENV completed daily equipment inspections.
• Morning health and safety meeting held prior to commencing the day’s project activities.
• O6ENV continued bypass pumping activities to allow backfill work to be completed in the “dry”.  Outfall 001 has

been dammed and discharge is being pumped upstream of the dam.
• O6ENV used dozer to begin surficial levee repair.
• UR arrived on site at 0900 to begin breaking down the by-pass pumps for demobilization.
• RW Gross onsite at 0945 to complete survey of the post backfill.
• O6ENV completed SWPPP and SPCC inspections.
• O6ENV initiated dust control measures.  Support vehicles and unnecessary equipment to remain on the haul road

and off of the levee to mitigate dust generation.
• O6ENV rep. Keegan and CEC offsite at 1430 to pick up chainsaw from Stihl and collect sample of topsoil material

at Justin Brands Property.
• O6ENV rep. Keegan and CEC back onsite at 1515.
• O6ENV removed 18” pump generators from site and staged equipment outside work area.
• RW Gross completed survey and offsite at 1530.
• UR arrived on site at 1530 to load two of the three 18” pumps to demobilize.
• O6ENV and CEC offsite at 1700.

Excavation: All excavation completed. 

Transportation of non-TSCA regulated material (PCB <50 ppm) for offsite disposal: 
 Off-site Disposal: None completed

Non-TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 0 16,727.46 

Material Transported – 
non-amended (tons) 0 0 

Backfill: Backfill completed from Excavation Bottom 000 to 120.  A dozer was utilized on the ditch to clean up excess b-
borrow for backfill purposes. 



DAILY FIELD OBSERVATION REPORT 
CIVIL & ENVIRONMENTAL CONSULTANTS, INC. 

PAGE 3 OF 4 

DATE:  7/28/2021 
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 Material Import:
Backfill Daily To Date 
Backfill Delivered (tons) 0 14,492.04 
Stone LR1 140.37 140.37 

Sampling: No samples collected. 

Laboratory Results: No applicable laboratory results. 

CONTRACT LINE ITEMS PERFORMED: 

 B2-2 – Water Management
o B2-3.6.4 – System Removal

 B2-5 - Restoration
o B2-5.5.1 - Purchase, Transportation, and Delivery of Borrow Fill
o B2-5.1.2 – Grade and Compact Excavation

 B2-7 – Surveying
o B2-7.3 – Post Excavation/Post Backfill

COMMUNICATION: 

 Not Applicable

UNEXPECTED, UNUSUAL, OR NONCONFORMING OBSERVATIONS:  None 

NOTICE:  Our firm’s professionals are represented on site solely to observe operations of the contractor identified, to form opinions about the 
adequacy of those operations, and to report those opinions to our client.  The presence and activities of our field representative do not relieve the 
contractor from its obligation to meet contractual requirements.  The contractor retains sole responsibility for site safety and the methods, operations, 
and sequences of construction. 
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PHOTOGRAPHS 

Photo 1: Final backfill of Upper Reach 1. 
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 DATE: 7/29/2021 

REPORT NO: 043 

PROJECT INFORMATION 

PROJECT NAME: Elliott Ditch Reach 1-3 Isolated Soil & Sediment Remediation 

LOCATION:  Reach 1 CEC PROJECT: 172-367 

PLANS AND SPECIFICATIONS BY:  CEC, Inc. WEATHER: 90F, Cloudy/Some Precipitation 

PERSONNEL 

CEC FIELD REPRESENTATIVE:  I. Jorgensen CEC PROJECT MANAGER:  Matt Bruck 

CLIENT:  Arconic Lafayette, LLC CLIENT CONTACT:  Robert Prezbindowski 

GENERAL CONTRACTOR:  O6 Environmental, LLC SITE SUPERINTENDENT:  Caleb Tufts 

THIS REPORT INCLUDES: 

☐ TEST RESULTS ☒ PHOTOGRAPHS ☐ SKETCH ☐ ATTACHMENTS

EQUIPMENT ONSITE: 

Excavator: John Deere 350G (Standard Reach), 2 John Deere 350G (Long Reach) 

Dozer: John Deere 650 

Skid-steer: Tach.TL10V2 

Material Hauling: 2 Terramac RT14s  

Telehandler: JLG G10-55A 

Fuel Tank: 1 – 2,000 gallon tank, 1 – 1,000 gallon tank 

Miscellaneous Equipment:  

 1 United Rentals 18” By-Pass Pumps, 1 United Rentals 6” By-Pass Pumps, 2 United Rentals 2” Pumps, HDPE
Piping and Components

 Water Truck, 2 UTVs
 6 Work Trucks
 Rental Fence, Office Trailer, 3 Porta Johns, Hand Wash Station, Storage Container
 Wacker Neuson G25 20kW Generator
 2 Aqua Barriers 8’x18’x50’
 2 Trash Pumps and Associated Hose and Fittings
 Aerial Lift
 1 Dumpster (4 yard)
 Frac tank
 12” Mulcher
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MATERIAL DELIVERED ONSITE: 

 Stone (Lower Reach 1)

OBSERVATIONS: 

Site personnel includes: 
 CEC – Ian Jorgensen
 O6ENV –Elvis Armstrong, Luke Pranger, Tyler Bundren, Keegan Andrews, Alan Moran, Josh Boggs
 RW Gross – Shannon S, Nathan C

Onsite Activities: 
 O6ENV Personnel arrived to the office trailer at 0700.
 O6ENV completed daily equipment inspections.
 Morning health and safety meeting held prior to commencing the day’s project activities.
 O6ENV disconnected 18” pumps on 7-28-2021, and disconnected the 6” pump from Outfall to 18” bypass pumping

system at 0800.
 O6ENV began breaking down dam at 1000.
 O6ENV used dozer to begin surficial levee repair.
 O6ENV mobilized tree clearing equipment and continued clearing activities in Lower Reach 1
 RW Gross onsite at 1100 to complete survey of Lower Reach 1 and Reach 2.
 O6ENV initiated dust control measures.  Support vehicles and unnecessary equipment to remain on the haul road

and off of the levee to mitigate dust generation.
 O6ENV broke down the remainder of the dam at 1130.
 RW Gross completed survey and offsite at 1530.
 O6ENV and CEC offsite at 1730.

Excavation: All excavation completed. 

Transportation of non-TSCA regulated material (PCB <50 ppm) for offsite disposal: 
 Off-site Disposal: None completed

Non-TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 0 16,727.46 

Material Transported – 
non-amended (tons) 0 0 

Backfill: Backfill complete. 

 Material Import:
Backfill Daily To Date 
Backfill Delivered (tons) 0 14,492.04 

Sampling: ED-R1SD-TOPSOIL(J) jarred from 7-28-2021 sample collection. 

Laboratory Results: No applicable laboratory results.  
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CONTRACT LINE ITEMS PERFORMED: 

 B2-2 – Water Management
o B2-3.6.4 – System Removal

 B2-5 - Restoration
o B2-5.5.1 - Purchase, Transportation, and Delivery of Borrow Fill
o B2-5.1.2 – Grade and Compact Excavation

 B2-7 – Surveying
o B2-7.3 – Post Excavation/Post Backfill

COMMUNICATION: 

 Not Applicable

UNEXPECTED, UNUSUAL, OR NONCONFORMING OBSERVATIONS:  None 

PHOTOGRAPHS 

Photo 1: Dam removal in progress. 

NOTICE:  Our firm’s professionals are represented on site solely to observe operations of the contractor identified, to form opinions about the 
adequacy of those operations, and to report those opinions to our client.  The presence and activities of our field representative do not relieve the 
contractor from its obligation to meet contractual requirements.  The contractor retains sole responsibility for site safety and the methods, operations, 
and sequences of construction. 
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 DATE: 7/30/2021 

REPORT NO: 044 

PROJECT INFORMATION 

PROJECT NAME: Elliott Ditch Reach 1-3 Isolated Soil & Sediment Remediation 

LOCATION:  Reach 1 CEC PROJECT: 172-367 

PLANS AND SPECIFICATIONS BY:  CEC, Inc. WEATHER: 90F, Cloudy/Some Precipitation 

PERSONNEL 

CEC FIELD REPRESENTATIVE:  I. Jorgensen CEC PROJECT MANAGER:  Matt Bruck 

CLIENT:  Arconic Lafayette, LLC CLIENT CONTACT:  Robert Prezbindowski 

GENERAL CONTRACTOR:  O6 Environmental, LLC SITE SUPERINTENDENT:  Caleb Tufts 

THIS REPORT INCLUDES: 

☐ TEST RESULTS ☒ PHOTOGRAPHS ☐ SKETCH ☐ ATTACHMENTS

EQUIPMENT ONSITE: 

Excavator: John Deere 350G (Standard Reach), 2 John Deere 350G (Long Reach) 

Dozer: John Deere 650 

Skid-steer: Tach.TL10V2 

Material Hauling: 2 Terramac RT14s  

Telehandler: JLG G10-55A 

Fuel Tank: 1 – 2,000 gallon tank, 1 – 1,000 gallon tank 

Miscellaneous Equipment:  

 Water Truck, 2 UTVs
 6 Work Trucks
 Rental Fence, Office Trailer, 3 Porta Johns, Hand Wash Station, Storage Container
 Wacker Neuson G25 20kW Generator
 2 Aqua Barriers 8’x18’x50’
 2 Trash Pumps and Associated Hose and Fittings
 Aerial Lift
 1 Dumpster (4 yard)
 Frac tank
 12” Mulcher
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MATERIAL DELIVERED ONSITE:  

 None

OBSERVATIONS: 

Site personnel includes: 
 CEC – Ian Jorgensen
 O6ENV –Elvis Armstrong, Luke Pranger, Tyler Bundren, Keegan Andrews, Alan Moran, Josh Boggs

Onsite Activities: 
• O6ENV Personnel arrived to the office trailer at 0700.
• O6ENV completed daily equipment inspections.
• Morning health and safety meeting held prior to commencing the day’s project activities.
• O6ENV K Andrews and CEC drove to Fox Hauling to meet with Zay to discuss additional topsoil supply areas.
• O6ENV K Andrews and CEC drove to Hi-Tech to collect topsoil stockpile sample.
• O6ENV K Andrews and CEC drove to Patriot Engineering and Environmental, Inc. to drop off topsoil stockpile

samples for analysis.
• O6ENV began mobilizing equipment to lower reach 1
• O6ENV used dozer to clean up levee where b-borrow material had accumulated and used material to load 5-foot

bags for coffer dams.
• O6ENV continued clearing activities in Lower Reach 1
• O6ENV initiated dust control measures.  Support vehicles and unnecessary equipment to remain on the haul road

and off of the levee to mitigate dust generation.

Excavation: All excavation completed.  

Transportation of non-TSCA regulated material (PCB <50 ppm) for offsite disposal:  
 Off-site Disposal: None completed

Non-TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 0 16,727.46 

Material Transported – 
non-amended (tons) 0 0 

Backfill: Backfill complete in Upper Reach 1.  

 Material Import:
Backfill  Daily To Date 
Backfill Delivered (tons) 0 14,492.04 
Stone LR1 0  140.37 

Sampling: ED-R1SD-TOPSOIL Hi-Tech sample collected and jarred. 

Laboratory Results: No applicable laboratory results, pending analysis results from Eurofins and Patriot Engineering and 
Environmental, Inc.  
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CONTRACT LINE ITEMS PERFORMED: 

 B2-5 - Restoration
o B2-5.5.1 - Purchase, Transportation, and Delivery of Borrow Fill
o B2-5.1.2 – Grade and Compact Excavation

 B2-8 – Demobilization/Relocation
 B3-1 – Mobilization
 B3-2 – Site Preparation

o B3-2.4 – Clearing and Grubbing

COMMUNICATION: 

 Spoke with Patriot Engineering and Environmental, Inc. to confirm turnaround time for sample analysis of topsoil.

UNEXPECTED, UNUSUAL, OR NONCONFORMING OBSERVATIONS:  None 

PHOTOGRAPHS 

Photo 1: Topsoil stockpile that was sampled on Hi-Tech property (view facing south). 

NOTICE:  Our firm’s professionals are represented on site solely to observe operations of the contractor identified, to form opinions about the 
adequacy of those operations, and to report those opinions to our client.  The presence and activities of our field representative do not relieve the 
contractor from its obligation to meet contractual requirements.  The contractor retains sole responsibility for site safety and the methods, operations, 
and sequences of construction. 
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Photo 2: Flow within Reach 1 following dam removal. 
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 DATE: 8/2/2021 

REPORT NO: 045 

 

 
PROJECT INFORMATION 

PROJECT NAME: Elliott Ditch Reach 1-3 Isolated Soil & Sediment Remediation 

LOCATION:  Reach 1 Lower CEC PROJECT: 172-367 

PLANS AND SPECIFICATIONS BY:  CEC, Inc. WEATHER: 77F, Cloudy/Clear 

 

PERSONNEL 

CEC FIELD REPRESENTATIVE:  G. Welch CEC PROJECT MANAGER:  Matt Bruck 

CLIENT:  Arconic Lafayette, LLC CLIENT CONTACT:  Robert Prezbindowski 

GENERAL CONTRACTOR:  O6 Environmental, LLC SITE SUPERINTENDENT:  Keegan Andrews 

 

THIS REPORT INCLUDES: 

☐ TEST RESULTS ☒ PHOTOGRAPHS ☐ SKETCH ☐ ATTACHMENTS 

 

EQUIPMENT ONSITE: 

Excavator: John Deere 350G (Standard Reach), 1 John Deere 350G (Long Reach) 

Dozer: John Deere 650 

Skid-steer: Tach.TL10V2 

Material Hauling: 2 Terramac RT14s  

Telehandler: JLG G10-55A 

Fuel Tank: 1 – 2,000 gallon tank 

Miscellaneous Equipment:  

 Water Truck, 2 UTVs 
 5 Work Trucks  
 Rental Fence, Office Trailer, 3 Porta Johns, Hand Wash Station, Storage Container  
 Wacker Neuson G25 20kW Generator 
 2 Trash Pumps and Associated Hose and Fittings 
 Aerial Lift 
 1 Dumpster (4 yard) 
 Frac tank  

 

MATERIAL DELIVERED ONSITE:  

 None. 
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OBSERVATIONS: 

Site personnel includes:  
 CEC – Garrett Welch 
 O6ENV –Elvis Armstrong, Tyler Bundren, Keegan Andrews, Alan Moran, Josh Boggs, Matt Popiel 
 RW Gross – Shannon S, Nathan C 
 

Onsite Activities: 
 O6ENV Personnel arrived to the office trailer at 0700.  GW arrived onsite at 11am after mobilizing to the site from 

Knoxville. 
 O6ENV completed daily equipment inspections. 
 Morning health and safety meeting held prior to commencing the day’s project activities.  Team discussed saw 

cutting safety. 
 O6ENV demobilized equipment that was no longer necessary.  
 O6ENV continued breaking down HDPE piping and graded b-borrow near the Norfolk Southern crossing. 
 O6ENV mobilized tree clearing equipment and continued clearing activities in Lower Reach 1 
 RW Gross onsite to complete pre-excavation surveying in Lower Reach 1. 
 O6ENV and CEC walked Duke Property in advance of sampling. 
 O6ENV initiated dust control measures.  Support vehicles and unnecessary equipment to remain on the haul road 

and off of the levee to mitigate dust generation.  
 O6ENV and CEC offsite at 1730. 

 
Excavation: All excavation completed in Reach 1 Upper.  Excavation will begin in Reach 1 Lower this week (week of 
August 2nd.) 
 
Transportation of non-TSCA regulated material (PCB <50 ppm) for offsite disposal:  

 Off-site Disposal: None completed 
 

UPPER REACH 1 
Non-TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 0 16,727.46 

Material Transported – 
non-amended (tons) 0 0 

 
Backfill: Backfill complete in Upper Reach 1. 
 

 Material Import:  
UPPER REACH 1 

Backfill  Daily To Date 
Backfill Delivered (tons) 0 14,492.04 

 
Sampling: None. 
 
Laboratory Results: None.  
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CONTRACT LINE ITEMS PERFORMED: 

 B2-5 - Restoration 
o B2-5.5.1 - Purchase, Transportation, and Delivery of Borrow Fill 
o B2-5.1.2 – Grade and Compact Excavation 

 B2-8 – Demobilization/Relocation 
 B2-7 – Surveying  

o B2-7.3 – Post Excavation/Post Backfill 
 B3-1 – Mobilization 
 B3-2 – Site Preparation 

o B3-2.4 – Clearing and Grubbing 
o B3-2.6 – Installation of Temporary Access Road 

 B3-8 – Surveying 
o B3-8.2 Pre-project Survey 

 

COMMUNICATION: 

 Topsoil PCB analytical results received.  Topsoil samples non-detect for PCBs. TOC, pH and grain size results will 
be available on 8/4.  

UNEXPECTED, UNUSUAL, OR NONCONFORMING OBSERVATIONS:  None 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

NOTICE:  Our firm’s professionals are represented on site solely to observe operations of the contractor identified, to form opinions about the 
adequacy of those operations, and to report those opinions to our client.  The presence and activities of our field representative do not relieve the 
contractor from its obligation to meet contractual requirements.  The contractor retains sole responsibility for site safety and the methods, operations, 
and sequences of construction. 
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PHOTOGRAPHS 

 

Photo 1: Flow within Reach 1 following dam removal. 
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PROJECT INFORMATION 

PROJECT NAME: Elliott Ditch Reach 1-3 Isolated Soil & Sediment Remediation 

LOCATION:  Reach 1 Lower CEC PROJECT: 172-367 

PLANS AND SPECIFICATIONS BY:  CEC, Inc. WEATHER: 77F, Cloudy/Clear 

 

PERSONNEL 

CEC FIELD REPRESENTATIVE:  G. Welch CEC PROJECT MANAGER:  Matt Bruck 

CLIENT:  Arconic Lafayette, LLC CLIENT CONTACT:  Robert Prezbindowski 

GENERAL CONTRACTOR:  O6 Environmental, LLC SITE SUPERINTENDENT:  Keegan Andrews 

 

THIS REPORT INCLUDES: 

☐ TEST RESULTS ☒ PHOTOGRAPHS ☐ SKETCH ☐ ATTACHMENTS 

 

EQUIPMENT ONSITE: 

Excavator: John Deere 350G (Standard Reach), 1 John Deere 350G (Long Reach) 

Dozer: John Deere 650 

Skid-steer: Tach.TL10V2 

Material Hauling: 2 Terramac RT14s  

Telehandler: JLG G10-55A 

Fuel Tank: 1 – 2,000 gallon tank 

Miscellaneous Equipment:  

 Water Truck, 2 UTVs 
 5 Work Trucks  
 Rental Fence, Office Trailer, 3 Porta Johns, Hand Wash Station, Storage Container  
 Wacker Neuson G25 20kW Generator 
 2 Trash Pumps and Associated Hose and Fittings 
 1 Dumpster (4 yard) 
 Frac tank  

 

MATERIAL DELIVERED ONSITE:  

 None. 
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OBSERVATIONS: 

Site personnel includes:  
 CEC – Garrett Welch 
 O6ENV –Elvis Armstrong, Tyler Bundren, Keegan Andrews, Alan Moran, Josh Boggs, Matt Popiel 
 RW Gross – Shannon S, Nathan C 
 

Onsite Activities: 
 O6ENV Personnel and CEC arrived to the office trailer at 0700.   
 O6ENV completed daily equipment inspections. 
 Morning health and safety meeting held prior to commencing the day’s project activities.  Team discussed 

biological hazards in Lower Reach 1. 
 O6ENV utilized dozer to prepare levee surface for topsoil placement.  Topsoil to be placed in an as needed basis 

along the levee.  
 O6ENV mobilized equipment to Lower Reach 1.  
 O6ENV continued tree clearing activities in Lower Reach 1 
 O6ENV constructed soil staging pad with 40 mil liner.  The pad was bermed with stone.  Once pad construction 

was complete, O6ENV began excavation of the TSCA material in Lower Reach 1.  The TSCA material was loaded 
in to Terramacs and delivered to the staging pad located along Concord Road.  Prior to demobilizing from the site 
for the day, the soil was tarped to mitigate the potential of soil migration from precipitation and/or wind.  

 RW Gross onsite to complete pre-excavation surveying in Lower Reach 1. 
 CEC mobilized to the Duke Property to collect preconstruction samples in accordance with the approved SAP.  

ERM was present to observe and accept split samples. 
 O6ENV initiated dust control measures.  Support vehicles and unnecessary equipment to remain on the haul road 

and off of the levee to mitigate dust generation.  
 All offsite at 1930. 

 
Excavation: Excavation activities began in Lower Reach 1.   
 
Transportation of non-TSCA regulated material (PCB <50 ppm) for offsite disposal:  

 Off-site Disposal: None completed 
 

UPPER REACH 1 
Non-TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 0 16,727.46 

Material Transported – 
non-amended (tons) 0 0 

 
Backfill: Backfill complete in Upper Reach 1. 
 

 Material Import:  
UPPER REACH 1 

Backfill  Daily To Date 
Backfill Delivered (tons) 0 14,492.04 
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Sampling: CEC collected surface soil samples on the Duke Property.  Standard laboratory turn-around requested (5 days).  
Samples will be delivered to the lab on 8/4.  Samples stored on ice and under proper custody. 
 
Laboratory Results: None.  
 
 

CONTRACT LINE ITEMS PERFORMED: 

 B2-5 - Restoration 
o B2-5.5.1 - Purchase, Transportation, and Delivery of Borrow Fill 
o B2-5.1.2 – Grade and Compact Excavation 

 B2-8 – Demobilization/Relocation 
 B3-1 – Mobilization 
 B3-2 – Site Preparation 

o B3-2.4 – Clearing and Grubbing 
o B3-2.6 – Installation of Temporary Access Road 
o B3-2.7 – Site Security Measures 

 B3-5 – Excavation, Management, Disposal 
o B3-5.1 – Excavation of Impacted Soil 
o B3-5.2 – Staging/Stockpiling of Excavated Material  

 B3-8 – Surveying 
o B3-8.2 Pre-project Survey 

 
 

COMMUNICATION: 

 None to report. 

UNEXPECTED, UNUSUAL, OR NONCONFORMING OBSERVATIONS:  None 

 

 

 

 

 

 

 

 

 

NOTICE:  Our firm’s professionals are represented on site solely to observe operations of the contractor identified, to form opinions about the 
adequacy of those operations, and to report those opinions to our client.  The presence and activities of our field representative do not relieve the 
contractor from its obligation to meet contractual requirements.  The contractor retains sole responsibility for site safety and the methods, operations, 
and sequences of construction. 
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PHOTOGRAPHS 

Photo 1: Excavated soil staging pad.  Soil tarped prior to demobilizing from the site. 
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Photo 2: Excavation bottom in Lower Reach 1 prior to confirmation sampling.  O6ENV utilized rover to assess excavation 
depths. 
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Photo 3: Survey flags installed on Duke’s Property marking sample collection locations. 
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PROJECT INFORMATION 

PROJECT NAME: Elliott Ditch Reach 1-3 Isolated Soil & Sediment Remediation 

LOCATION:  Reach 1 Lower CEC PROJECT: 172-367 

PLANS AND SPECIFICATIONS BY:  CEC, Inc. WEATHER: 83F, Clear 

 

PERSONNEL 

CEC FIELD REPRESENTATIVE:  G. Welch CEC PROJECT MANAGER:  Matt Bruck 

CLIENT:  Arconic Lafayette, LLC CLIENT CONTACT:  Robert Prezbindowski 

GENERAL CONTRACTOR:  O6 Environmental, LLC SITE SUPERINTENDENT:  Keegan Andrews 

 

THIS REPORT INCLUDES: 

☐ TEST RESULTS ☒ PHOTOGRAPHS ☐ SKETCH ☐ ATTACHMENTS 

 

EQUIPMENT ONSITE: 

Excavator: John Deere 350G (Standard Reach), 1 John Deere 350G (Long Reach) 

Dozer: John Deere 650 

Skid-steer: Tach.TL10V2 

Material Hauling: 2 Terramac RT14s  

Telehandler: JLG G10-55A 

Fuel Tank: 1 – 2,000 gallon tank 

Miscellaneous Equipment:  

• Water Truck, 2 UTVs 
• 5 Work Trucks  
• Rental Fence, Office Trailer, 3 Porta Johns, Hand Wash Station, Storage Container  
• Wacker Neuson G25 20kW Generator 
• 2 Trash Pumps and Associated Hose and Fittings 
• 1 Dumpster (4 yard) 
• Frac tank  

 

MATERIAL DELIVERED ONSITE:  

• None. 
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OBSERVATIONS: 

Site personnel includes:  
• CEC – Garrett Welch 
• O6ENV –Elvis Armstrong, Tyler Bundren, Keegan Andrews, Alan Moran, Josh Boggs, Matt Popiel 
 

Onsite Activities: 
• O6ENV Personnel and CEC arrived to the office trailer at 0700.   
• O6ENV completed daily equipment inspections. 
• Morning health and safety meeting held prior to commencing the day’s project activities.  Team discussed the 

importance of abiding by the site speed limit when utilizing the access road from Concord Rd. to Lower Reach 1. 
• O6ENV installed IM Project Signage and security fencing in Lower Reach 1. 
• O6ENV completed stormwater and SPCC inspection. 
• O6ENV utilized Terramacs to transport TSCA material to the soil staging pad near the Concord Road entrance. 
• Prior to demobilizing from the site for the day, the soil was tarped to mitigate the potential of soil migration from 

precipitation and/or wind.  
• O6ENV cleared the log jam within Elliott Ditch in order to access the sediment deposits that require removal in 

Lower Reach 1.  The logs, trees, and brush were segregated from the soil excavation area upon removal and will 
be managed onsite. 

• CEC collected excavation bottom and sidewall samples from the TSCA excavation areas (Area A2 and Area B).  
Courier picked up samples at 3pm for delivery to TestAmerica. 

• O6ENV initiated dust control measures.  Support vehicles and unnecessary equipment to remain on the haul road 
and off of the levee to mitigate dust generation.  

• All offsite at 1715. 
 
Excavation: Excavation continued in Lower Reach 1 in the TSCA areas.  Heritage to provide trucking and disposal 
beginning on 8/5. 
 
Transportation of non-TSCA regulated material (PCB <50 ppm) for offsite disposal:  

• Off-site Disposal: None completed 
 

UPPER REACH 1  
Non-TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 0 16,727.46 

Material Transported – 
non-amended (tons) 0 0 

LOWER REACH 1 
Non-TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 0 0 

Material Transported – 
non-amended (tons) 0 0 
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Transportation of TSCA regulated material (PCB >50 ppm) for offsite disposal:  

• Off-site Disposal: None completed 
 

LOWER REACH 1 
Non-TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 0 0 

Material Transported – 
non-amended (tons) 0 0 

 
Backfill: Backfill complete in Upper Reach 1. 
 

• Material Import:  
UPPER REACH 1 

Backfill  Daily To Date 
Backfill Delivered (tons) 0 14,492.04 

LOWER REACH 1 
Backfill  Daily To Date 
Backfill Delivered (tons) 0 0 

 
Sampling: CEC collected the following samples from Lower Reach 1 
 

• Excavation Bottoms (TSCA Area A2 and B) 
o ED-R1SL-001 through ED-R1SL-009  
o ED-R1SL-010 through ED-R1SL-015 (Duplicate collected from ED-R1SL-012; MS/MSD collected from 

ED-R1SL-015) 
• Sidewalls (TSCA Area A2 and B) 

o ED-R1SL-SW001 through ED-R1SL-SW003 
• Duke pre-construction samples submitted to TestAmerica.  5 day turn-around requested. 

 
Laboratory Results: None.  
 
 

CONTRACT LINE ITEMS PERFORMED: 

• B3-1 – Mobilization 
• B3-2 – Site Preparation 

o B3-2.1 – Install Project Signage 
o B3-2.4 – Clearing and Grubbing 
o B3-2.6 – Installation of Temporary Access Road 
o B3-2.7 – Site Security Measures 

• B3-5 – Excavation, Management, Disposal 
o B3-5.1 – Excavation of Impacted Soil 
o B3-5.2 – Staging/Stockpiling of Excavated Material  

• B3-7 – Erosion and Sedimentation Control 
o B3-7.1 - Inspections 
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COMMUNICATION: 

• Weekly update call (CEC & O6ENV) 

UNEXPECTED, UNUSUAL, OR NONCONFORMING OBSERVATIONS:  None 

 

PHOTOGRAPHS 

 

Photo 1: Excavation bottom, Area B, TSCA area. 

NOTICE:  Our firm’s professionals are represented on site solely to observe operations of the contractor identified, to form opinions about the 
adequacy of those operations, and to report those opinions to our client.  The presence and activities of our field representative do not relieve the 
contractor from its obligation to meet contractual requirements.  The contractor retains sole responsibility for site safety and the methods, operations, 
and sequences of construction. 
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Photo 2: Excavation bottom, Area A2, TSCA area. 
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REPORT NO: 048 

 

 
PROJECT INFORMATION 

PROJECT NAME: Elliott Ditch Reach 1-3 Isolated Soil & Sediment Remediation 

LOCATION:  Reach 1 Lower CEC PROJECT: 172-367 

PLANS AND SPECIFICATIONS BY:  CEC, Inc. WEATHER: 83F, Clear 

 

PERSONNEL 

CEC FIELD REPRESENTATIVE:  G. Welch CEC PROJECT MANAGER:  Matt Bruck 

CLIENT:  Arconic Lafayette, LLC CLIENT CONTACT:  Robert Prezbindowski 

GENERAL CONTRACTOR:  O6 Environmental, LLC SITE SUPERINTENDENT:  Keegan Andrews 

 

THIS REPORT INCLUDES: 

☒ TEST RESULTS ☒ PHOTOGRAPHS ☐ SKETCH ☐ ATTACHMENTS 

 

EQUIPMENT ONSITE: 

Excavator: John Deere 350G (Standard Reach), 1 John Deere 350G (Long Reach) 

Dozer: John Deere 650 

Skid-steer: Tach.TL10V2 

Material Hauling: 2 Terramac RT14s  

Telehandler: JLG G10-55A 

Fuel Tank: 1 – 2,000 gallon tank 

Miscellaneous Equipment:  

 Water Truck, 2 UTVs 
 5 Work Trucks  
 Rental Fence, Office Trailer, 3 Porta Johns, Hand Wash Station, Storage Container  
 Wacker Neuson G25 20kW Generator 
 2 Trash Pumps and Associated Hose and Fittings 
 1 Dumpster (4 yard) 
 Frac tank  

 

MATERIAL DELIVERED ONSITE:  

 None. 
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OBSERVATIONS: 

Site personnel includes:  
 CEC – Garrett Welch 
 O6ENV –Elvis Armstrong, Tyler Bundren, Keegan Andrews, Alan Moran, Josh Boggs, Matt Popiel 
 RW Gross – Shannon Stratton, Nathan Crist 
 

Onsite Activities: 
 O6ENV Personnel and CEC arrived to the office trailer at 0700.  Keegan Andrews and Elvis Armstrong arrived at 

0600 for Heritage trucks. 
 O6ENV completed daily equipment inspections. 
 Morning health and safety meeting held prior to commencing the day’s project activities.  Team discussed utilizing 

hand signals when communicated with operators in the field. 
 O6ENV loaded Heritage Haul Trucks with TSCA soil for disposal at Heritage’s Roachdale facility.  Heritage 

provided three trucks. A Heritage manifest accompanied each load and arrived pre-lined. 
 O6ENV began excavating the isolated sediment deposits located in Lower Reach 1.  Prior to commencing 

excavation activities, RW Gross completed a pre-excavation survey. 
 O6ENV began clearing in Reach 2 in advance of IM activities. 
 Excavated isolated sediment was amended with non-TSCA soil, as necessary.  The sediment and non-TSCA soil 

will be loaded into dump trucks for offsite disposal at Republic. 
 CEC collected Lower Reach 1 Sediment samples.  
 Prior to demobilizing from the site for the day, all soil was tarped to mitigate the potential of soil migration from 

precipitation and/or wind.  
 CEC collected isolated sediment samples from the depositional areas within Elliott Ditch.  Courier picked up 

samples at 3pm for delivery to TestAmerica. 
 O6ENV initiated dust control measures.   
 All offsite at 1745. 

 
Excavation: Excavation activities focused on sediment in Lower Reach 1.  
 
Transportation of non-TSCA regulated material (PCB <50 ppm) for offsite disposal:  

 Off-site Disposal: None completed 
 

UPPER REACH 1  
Non-TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 0 16,727.46 

Material Transported – 
non-amended (tons) 0 0 

LOWER REACH 1 
Non-TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 0 0 

Material Transported – 
non-amended (tons) 0 0 
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Transportation of TSCA regulated material (PCB >50 ppm) for offsite disposal:  

 Off-site Disposal:  
 

LOWER REACH 1 
TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 235.11 235.11 

Material Transported – 
non-amended (tons) 0 0 

 
Backfill: Backfill complete in Upper Reach 1. 
 

 Material Import:  
UPPER REACH 1 

Backfill  Daily To Date 
Backfill Delivered (tons) 0 14,492.04 

LOWER REACH 1 
Backfill  Daily To Date 
Backfill Delivered (tons) 0 0 

 
Sampling: CEC collected the following samples from Lower Reach 1 
 

 Excavation Bottoms (Sediment, Lower Reach 1) 
o ED-R1SD-121 
o ED-R1SD-122 (DUP11)  
o ED-R1SD-123 
o ED-R1SD-124 (MS/MSD) 

 
Laboratory Results: Results from samples submitted on August 4, 2021 received.  See attached.  
 
 

CONTRACT LINE ITEMS PERFORMED: 

 B3-1 – Mobilization 
 B3-2 – Site Preparation 

o B3-2.4 – Clearing and Grubbing 
 B3-4 - Excavation, Management, Disposal of Sediment 

o B3-4.2 – Excavation of Impacted Sediment 
o B3-4.3 – Staging/Stockpiling of Excavated Material 

 B3-5 – Excavation, Management, Disposal of Soil 
o B3-5.1 – Excavation of Impacted Soil 
o B3-5.2 – Staging/Stockpiling of Excavated Material 
o B3-5.3 – Load out of Excavated Material  
o B3-5.7 – Trans (Subtitle C) 

 B3-7 – Erosion and Sedimentation Control 
o B3-7.1 – Inspections 

 B3-8 – Surveying 
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o B3-8.2 – Pre project Survey 

 B4-2 – Site Preparation 
o B4-2.4 – Clearing and Grubbing 

 

COMMUNICATION: 

 CEC and O6ENV discussed the Lower Reach 1 sediment excavation extents.  CEC adjusted the footprint based 
upon field observations. 

UNEXPECTED, UNUSUAL, OR NONCONFORMING OBSERVATIONS:  None 

 

PHOTOGRAPHS 

 

Photo 1: Lower Reach 1 sediment excavation areas.  Shorter, orange flagging utilized to adjust the excavation footprint 
based upon field observation. 

NOTICE:  Our firm’s professionals are represented on site solely to observe operations of the contractor identified, to form opinions about the 
adequacy of those operations, and to report those opinions to our client.  The presence and activities of our field representative do not relieve the 
contractor from its obligation to meet contractual requirements.  The contractor retains sole responsibility for site safety and the methods, operations, 
and sequences of construction. 
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Photo 2: Lower Reach 1 sediment excavation in progress. 

 

 

 



Excavation Confirmation Sampling PCB Analytical Results
Elliott Ditch - Lower Reach 1 Soil

Arconic Lafayette Operations, Lafayette, Indiana

1016 1221 1232 1242 1248 1254 1260

BE ED-RISL-001 8/4/2021 -- ND ND ND ND 25 ND ND 25
BE ED-RISL-002 8/4/2021 -- ND ND ND ND ND ND ND ND
BE ED-RISL-003 8/4/2021 -- ND ND ND ND 8.20 ND ND 8.2
BE ED-RISL-004 8/4/2021 -- ND ND ND ND ND ND ND ND
BE ED-RISL-005 8/4/2021 -- ND ND ND ND ND ND ND ND
BE ED-RISL-006 8/4/2021 -- ND ND ND ND ND ND ND ND
BE ED-RISL-007 8/4/2021 -- ND ND ND ND 2.30 ND ND 2.3
BE ED-RISL-008 8/4/2021 -- ND ND ND ND ND ND ND ND
BE ED-RISL-009 8/4/2021 -- ND ND ND ND ND ND ND ND
BE ED-RISL-010 8/4/2021 -- ND ND ND ND 37 ND ND 37
BE ED-RISL-011 8/4/2021 -- ND ND ND ND ND ND ND ND
BE ED-RISL-012 8/4/2021 -- ND ND ND ND 3.7 ND ND 3.7
BE ED-RISL-013 8/4/2021 -- ND ND ND ND 0.5 ND ND 0.5
BE ED-RISL-014 8/4/2021 -- ND ND ND ND ND ND ND ND
BE ED-RISL-015 8/4/2021 -- ND ND ND ND ND ND ND ND
BE ED-RISL-DUP001 (015) 8/4/2021 -- ND ND ND ND 3.6 ND ND 3.6
SW ED-RISL-SW001 8/4/2021 -- ND ND ND ND 3.4 ND ND 3.4
SW ED-RISL-SW002 8/4/2021 -- ND ND ND ND ND ND ND ND
SW ED-RISL-SW003 8/4/2021 -- ND ND ND ND ND ND ND ND

Type Sample ID Sample Date Over -
Excavation

PCB Aroclor (mg/Kg)
Total PCBs 

(mg/Kg)

Notes:
Sample ID with "SW" indicates Sidewall Sample
ND = constituent detected below the laboratory RL of 0.5 mg/Kg
Red indicates an exceedance of 1.0 mg/Kg RBRO Page 1 of 1
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 DATE: 8/6/2021 

REPORT NO: 049 

 

 
PROJECT INFORMATION 

PROJECT NAME: Elliott Ditch Reach 1-3 Isolated Soil & Sediment Remediation 

LOCATION:  Reach 1 Lower CEC PROJECT: 172-367 

PLANS AND SPECIFICATIONS BY:  CEC, Inc. WEATHER: 83F, Partly Cloudy 

 

PERSONNEL 

CEC FIELD REPRESENTATIVE:  G. Welch CEC PROJECT MANAGER:  Matt Bruck 

CLIENT:  Arconic Lafayette, LLC CLIENT CONTACT:  Robert Prezbindowski 

GENERAL CONTRACTOR:  O6 Environmental, LLC SITE SUPERINTENDENT:  Keegan Andrews 

 

THIS REPORT INCLUDES: 

☒ TEST RESULTS ☒ PHOTOGRAPHS ☐ SKETCH ☐ ATTACHMENTS 

 

EQUIPMENT ONSITE: 

Excavator: John Deere 350G (Standard Reach), 1 John Deere 350G (Long Reach) 

Dozer: John Deere 650 

Skid-steer: Tach.TL10V2 

Material Hauling: 2 Terramac RT14s  

Telehandler: JLG G10-55A 

Fuel Tank: 1 – 2,000 gallon tank 

Miscellaneous Equipment:  

 Water Truck, 2 UTVs 
 5 Work Trucks  
 Rental Fence, Office Trailer, 3 Porta Johns, Hand Wash Station, Storage Container  
 Wacker Neuson G25 20kW Generator 
 2 Trash Pumps and Associated Hose and Fittings 
 1 Dumpster (4 yard) 
 Frac tank  

 

MATERIAL DELIVERED ONSITE:  

 None. 
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OBSERVATIONS: 

Site personnel includes:  
 CEC – Garrett Welch 
 O6ENV –Elvis Armstrong, Tyler Bundren, Keegan Andrews, Alan Moran, Josh Boggs 
 

Onsite Activities: 
 O6ENV Personnel and CEC arrived to the office trailer at 0700.   
 O6ENV completed daily equipment inspections. 
 Morning health and safety meeting held prior to commencing the day’s project activities.  Team discussed truck 

traffic and work sequencing when loading TSCA and non-TSCA Haul trucks. 
 O6ENV loaded Heritage Haul Trucks with TSCA soil for disposal at Heritage’s Roachdale facility.  Heritage 

provided four trucks.  A Heritage manifest accompanied each load and arrived pre-lined. 
 O6ENV continued excavation activities of non-TSCA material.  Dump trucks were loaded with the material for 

non-TSCA disposal at Republic.  Nine non-TSCA haul trucks running.  
 O6ENV continued clearing in Reach 2 in advance of IM activities. 
 Due to forecasted rain, O6ENV deployed a cofferdam to isolate sediment located in excavation bottom 122. 
 CEC collected samples from Lower Reach 1 soil. 
 Prior to demobilizing from the site for the day, all soil was tarped to mitigate the potential of soil migration from 

precipitation and/or wind.  
 O6ENV initiated dust control measures.   
 All offsite at 1800. 

 
Excavation: Excavation activities focused on soil in Lower Reach 1.  TSCA excavation activities complete (with the 
exception of the staged material ready for load-out and off-site disposal). 
 
Transportation of non-TSCA regulated material (PCB <50 ppm) for offsite disposal:  

 Off-site Disposal:  
 

UPPER REACH 1  
Non-TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 0 16,727.46 

Material Transported – 
non-amended (tons) 0 0 

LOWER REACH 1 
Non-TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 0 0 

Material Transported – 
non-amended (tons) 792.1 792.1 
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Transportation of TSCA regulated material (PCB >50 ppm) for offsite disposal:  

 Off-site Disposal:  
 

LOWER REACH 1 
TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 0 0 

Material Transported – 
non-amended (tons) 280.47 515.58 

 
Backfill: Backfill complete in Upper Reach 1. 
 

 Material Import:  
UPPER REACH 1 

Backfill  Daily To Date 
Backfill Delivered (tons) 0 14,492.04 
Topsoil (tons) 0 0 

LOWER REACH 1 
Backfill  Daily To Date 
Backfill Delivered (tons) 0 0 
Topsoil (tons) 0 0 

 
Sampling: CEC collected the following samples from Lower Reach 1 
 

 Excavation Bottoms (Soil, Lower Reach 1, Area D) 
o ED-R1SL-025 through ED-R1SL-028 (DUP002 collected from ED-R1SL-027, and MS/MSD collected 

from ED-R1SL-028) 
o ED-R1SL-042 through ED-R1SL-048, ED-R1SL-051, and ED-R1SL-052 

 Sidewall (Soil, Lower Reach 1, Area D) 
o ED-R1SL-SW003 and ED-R1SL-SW004. 

 
Laboratory Results: Results from samples submitted on August 5, 2021 received.  See attached (ED-R1SD-122 through 
ED-R1SD-124). 
 
 

CONTRACT LINE ITEMS PERFORMED: 

 B3-2 – Site Preparation 
o B3-2.4 – Clearing and Grubbing 

 B3-3 – Water Management 
o B3-3.1 – Installation of Cofferdam 

 B3-5 – Excavation, Management, Disposal of Soil 
o B3-5.1 – Excavation of Impacted Soil 
o B3-5.2 – Staging/Stockpiling of Excavated Material 
o B3-5.3 – Load out of Excavated Material  
o B3-5.4 – Haul Truck Lining 
o B3-5.5 – Trans (Subtitle D) 
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o B3-5.6 – Disposal (Subtitle D) 
o B3-5.7 – Trans (Subtitle C) 

 B4-2 – Site Preparation 
o B4-2.4 – Clearing and Grubbing 

COMMUNICATION: 

 Based upon analytical results, over excavation in Areas A2 and Area B should proceed as non-TSCA material (i.e., 
<50 mg/kg, total PCBs). 

UNEXPECTED, UNUSUAL, OR NONCONFORMING OBSERVATIONS:  None 

 

PHOTOGRAPHS 

 

Photo 1: Lower Reach 1 completed excavation (facing north) 

NOTICE:  Our firm’s professionals are represented on site solely to observe operations of the contractor identified, to form opinions about the 
adequacy of those operations, and to report those opinions to our client.  The presence and activities of our field representative do not relieve the 
contractor from its obligation to meet contractual requirements.  The contractor retains sole responsibility for site safety and the methods, operations, 
and sequences of construction. 
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Photo 2: Lower Reach 1 completed excavation (facing northwest) 

 

 

 



Excavation Confirmation Sampling PCB Analytical Results
Elliott Ditch - Upper Reach 1 Sediment

Arconic Lafayette Operations, Lafayette, Indiana

1016 1221 1232 1242 1248 1254 1260

BE ED-R1SD-000 6/16/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-DUP1 (000) 6/16/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-001 6/16/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-002 6/16/2021 -- ND ND ND 0.69 ND ND ND 0.69
BE ED-R1SD-003 6/16/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-004 6/16/2021 -- ND ND ND 1.3 ND ND ND 1.3
BE ED-R1SD-004-1 6/18/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-005 6/16/2021 -- ND ND ND 0.72 ND ND ND 0.72
BE ED-R1SD-006 6/16/2021 -- ND ND ND 1.6 ND ND ND 1.6
BE ED-R1SD-006-1 6/18/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-007 6/17/2021 -- ND ND ND 3.4 ND ND ND 3.4
BE ED-R1SD-007-1 6/22/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-008 6/17/2021 -- ND ND ND 2.5 ND ND ND 2.5
BE ED-R1SD-008-1 6/22/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-009 6/17/2021 -- ND ND ND 2.7 ND ND ND 2.7
BE ED-R1SD-009-1 6/23/2021 1 ND ND 3.6 ND ND ND ND 3.6
BE ED-R1SD-009-2 7/1/2021 2 ND ND ND ND ND ND ND ND
BE ED-R1SD-010 6/17/2021 -- ND ND ND 1.5 ND ND ND 1.5
BE ED-R1SD-010-1 6/23/2021 1 2.2 ND ND ND ND ND ND 2.2
BE ED-R1SD-010-2 7/1/2021 2 ND ND ND ND ND ND ND ND
BE ED-R1SD-011 6/17/2021 -- ND ND ND 1.9 ND ND ND 1.9
BE ED-R1SD-011-1 6/22/2021 1 ND ND ND ND 1.5 ND ND 1.5
BE ED-R1SD-011-2 7/1/2021 2 ND ND ND ND ND ND ND ND
BE ED-R1SD-012 6/17/2021 -- ND ND ND 2.0 ND ND ND 2.0
BE ED-R1SD-012-1 6/22/2021 1 ND ND ND 1.3 ND ND ND 1.3
BE ED-R1SD-012-2 7/1/2021 2 ND ND ND ND ND ND ND ND
BE ED-R1SD-013 6/17/2021 -- ND ND ND 5.9 ND ND ND 5.9
BE ED-R1SD-013-1 6/23/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-014 6/17/2021 -- ND ND ND 1.9 ND ND ND 1.9
BE ED-R1SD-014-1 6/23/2021 1 ND ND 2.9 ND ND ND ND 2.9
BE ED-R1SD-014-2 7/1/2021 2 ND ND ND ND ND ND ND ND
BE ED-R1SD-015 6/17/2021 -- ND ND ND 5.1 ND ND ND 5.1
BE ED-R1SD-015-1 6/22/2021 1 ND ND ND 1.6 ND ND ND 1.6
BE ED-R1SD-015-2 7/1/2021 2 ND ND ND ND ND ND ND ND
BE ED-R1SD-016 6/17/2021 -- ND ND ND 2.2 ND ND ND 2.2
BE ED-R1SD-016-1 6/22/2021 1 ND ND ND 0.66 ND ND ND 0.66
BE ED-R1SD-017 6/17/2021 -- ND ND ND 2.0 ND ND ND 2.0
BE ED-R1SD-017-1 6/22/2021 1 ND ND ND 3.7 ND ND ND 3.7
BE ED-R1SD-017-2 7/1/2021 2 ND ND ND ND ND ND ND ND
BE ED-R1SD-018 6/17/2021 -- ND ND ND 2 ND ND ND 2.0
BE ED-R1SD-018-1 6/22/2021 1 ND ND ND 2.3 ND ND ND 2.3
BE ED-R1SD-018-2 7/1/2021 2 ND ND ND ND ND ND ND ND
BE ED-R1SD-019 6/17/2021 -- ND ND ND 2.0 ND ND ND 2.0
BE ED-R1SD-019-1 6/22/2021 1 ND ND ND 0.5 ND ND ND 0.5
BE ED-R1SD-020 6/17/2021 -- ND ND ND 3.7 ND ND ND 3.7
BE ED-R1SD-020-1 6/22/2021 1 ND ND ND 3.4 ND ND ND 3.4
BE ED-R1SD-020-2 7/1/2021 2 ND ND ND ND ND ND ND ND
BE ED-R1SD-DUP7 (020-2) 7/1/2021 2 ND ND ND ND ND ND ND ND
BE ED-R1SD-021 6/18/2021 -- ND ND ND 2.9 ND ND ND 2.9
BE ED-R1SD-DUP2 (021) 6/18/2021 -- ND ND ND 4.2 ND ND ND 4.2
BE ED-R1SD-021-1 6/23/2021 1 ND ND ND 1.5 ND ND ND 1.5
BE ED-R1SD-021-2 7/1/2021 2 3.8 ND ND ND ND ND ND 3.8
BE ED-R1SD-021-3 7/3/2021 3 ND ND ND 0.49 ND ND ND 0.49
BE ED-R1SD-022 6/18/2021 -- ND ND ND 2.5 ND ND ND 2.5
BE ED-R1SD-022-1 6/23/2021 1 ND ND ND 4.9 ND ND ND 4.9
BE ED-R1SD-022-2 7/1/2021 2 ND ND ND ND ND ND ND ND

Type Sample ID Sample Date
PCB Aroclor (mg/Kg)

Total PCBs 
(mg/Kg)

Over -
Excavation

Notes:
Sample ID with "SW" indicates Sidewall Sample
ND = constituent detected below the laboratory RL of 0.5 mg/Kg
Red indicates an exceedance of 1.0 mg/Kg RBRO Page 1 of 7



Excavation Confirmation Sampling PCB Analytical Results
Elliott Ditch - Upper Reach 1 Sediment

Arconic Lafayette Operations, Lafayette, Indiana

1016 1221 1232 1242 1248 1254 1260
Type Sample ID Sample Date

PCB Aroclor (mg/Kg)
Total PCBs 

(mg/Kg)
Over -

Excavation

BE ED-R1SD-023 6/18/2021 -- ND ND ND 2.1 ND ND ND 2.1
BE ED-R1SD-023-1 6/23/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-024 6/18/2021 -- ND ND ND 1.6 ND ND ND 1.6
BE ED-R1SD-024-1 6/23/2021 1 1.2 ND ND ND ND ND ND 1.2
BE ED-R1SD-024-2 7/1/2021 2 ND ND ND ND ND ND ND ND
BE ED-R1SD-025 6/18/2021 -- ND ND ND 2.2 ND ND ND 2.2
BE ED-R1SD-025-1 6/23/2021 1 0.98 ND ND ND ND ND ND 0.98
BE ED-R1SD-026 6/18/2021 -- ND ND ND 7.9 ND ND ND 7.9
BE ED-R1SD-026-1 6/23/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-027 6/18/2021 -- ND ND ND 8.9 ND ND ND 8.9
BE ED-R1SD-027-1 6/23/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-028 6/18/2021 -- ND ND ND 0.75 ND ND ND 0.75
BE ED-R1SD-029 6/21/2021 -- ND ND ND 1.2 ND ND ND 1.2
BE ED-R1SD-029-1 6/23/2021 1 2 ND ND ND ND ND ND 2.0
BE ED-R1SD-DUP4 (029-1) 6/23/2021 1 0.9 ND ND ND ND ND ND 0.9
BE ED-R1SD-029-2 7/1/2021 2 ND ND ND ND ND ND ND ND
BE ED-R1SD-030 6/21/2021 -- ND ND ND 1.2 ND ND ND 1.2
BE ED-R1SD-030-1 6/23/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-031 6/21/2021 -- ND ND ND 5.5 ND ND ND 5.5
BE ED-R1SD-031-1 6/24/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-032 6/21/2021 -- ND ND ND 0.87 ND ND ND 0.87
BE ED-R1SD-033 6/22/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-034 6/22/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-035 6/22/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-036 6/22/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-037 6/22/2021 -- ND ND ND 0.78 ND ND ND 0.78
BE ED-R1SD-038 6/22/2021 -- ND ND ND 6.1 ND ND ND 6.1
BE ED-R1SD-038-1 6/24/2021 1 ND ND ND 4.2 ND ND ND 4.2
BE ED-R1SD-038-2 7/2/2021 2 0.58 ND ND ND ND ND ND 0.58
BE ED-R1SD-039 6/22/2021 -- ND ND ND 4.6 ND ND ND 4.6
BE ED-R1SD-039-1 6/24/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-040 6/23/2021 -- ND ND ND 0.6 ND ND ND 0.60
BE ED-R1SD-DUP3 (040) 6/23/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-041 6/23/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-042 6/23/2021 -- ND ND ND 2.4 ND ND ND 2.4
BE ED-R1SD-042-1 7/2/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-043 6/23/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-044 6/23/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-045 6/24/2021 -- ND ND 1.0 ND ND ND ND 1.0
BE ED-R1SD-046 6/24/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-047 6/24/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-048 6/24/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-049 6/24/2021 -- ND ND 0.66 ND ND ND ND 0.66
BE ED-R1SD-050 6/24/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-051 6/24/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-052 6/24/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-053 6/24/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-054 6/24/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-055 6/25/2021 -- ND ND ND ND 2.2 ND ND 2.2
BE ED-R1SD-055-1 7/2/2021 1 ND ND ND 2.0 ND ND ND 2.0
BE ED-R1SD-055-2 7/14/2021 2 ND ND ND ND 0.5 ND ND 0.50
BE ED-R1SD-056 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-057 6/25/2021 -- ND ND ND 2.0 ND ND ND 2.0
BE ED-R1SD-057-1 7/2/2021 1 ND ND ND 2.6 ND ND ND 2.6
BE ED-R1SD-057-2 7/7/2021 2 ND ND ND ND ND ND ND ND
BE ED-R1SD-058 6/25/2021 -- ND ND ND ND ND ND ND ND

Notes:
Sample ID with "SW" indicates Sidewall Sample
ND = constituent detected below the laboratory RL of 0.5 mg/Kg
Red indicates an exceedance of 1.0 mg/Kg RBRO Page 2 of 7



Excavation Confirmation Sampling PCB Analytical Results
Elliott Ditch - Upper Reach 1 Sediment

Arconic Lafayette Operations, Lafayette, Indiana

1016 1221 1232 1242 1248 1254 1260
Type Sample ID Sample Date

PCB Aroclor (mg/Kg)
Total PCBs 

(mg/Kg)
Over -

Excavation

BE ED-R1SD-059 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-060 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-061 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-062 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-063 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-064 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-065 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-066 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-067 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-068 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-069 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-DUP5 (069) 6/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-070 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-071 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-072 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-073 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-074 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-075 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-DUP6 (075) 6/26/2021 -- 0.43 ND ND ND ND ND ND 0.43
BE ED-R1SD-076 6/26/2021 -- ND ND ND 0.86 ND ND ND 0.86
BE ED-R1SD-077 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-078 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-079 6/26/2021 -- 0.96 0.87 ND ND ND ND ND 1.83
BE ED-R1SD-079-1 7/3/2021 1 ND ND ND ND 1.4 ND ND 1.4
BE ED-R1SD-079-2 7/20/2021 2 ND ND ND ND ND ND ND ND
BE ED-R1SD-080 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-081 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-082 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-083 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-084 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-085 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-086 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-087 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-088 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-089 6/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-090 7/3/2021 -- ND ND ND ND 0.57 ND ND 0.57
BE ED-R1SD-091 7/3/2021 -- ND ND 1.5 ND 0.64 ND ND 2.1
BE ED-R1SD-091-1 7/14/2021 1 1.9 ND ND ND ND ND ND 1.9
BE ED-R1SD-091-2 7/20/2021 2 ND ND ND ND ND ND ND ND
BE ED-R1SD-092 7/3/2021 -- ND ND 2.2 ND 1 ND ND 3.2
BE ED-R1SD-092-1 7/14/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-093 7/3/2021 -- ND ND 0.76 ND ND ND ND 0.76
BE ED-R1SD-094 7/3/2021 -- ND ND 2.3 ND 1.5 ND ND 3.8
BE ED-R1SD-094-1 7/12/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-095 7/3/2021 -- ND ND 4.6 ND 4.5 ND ND 9.1
BE ED-R1SD-095-1 7/12/2021 1 ND ND ND ND 0.49 ND ND 0.49
BE ED-R1SD-096 7/3/2021 -- ND ND 2.9 ND 3.3 ND ND 6.2
BE ED-R1SD-096-1 7/12/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-097 7/3/2021 -- ND ND 3.4 ND 1.8 ND ND 5.2
BE ED-R1SD-097-1 7/12/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-098 7/3/2021 -- ND ND 6.4 ND 3.9 ND ND 10.3
BE ED-R1SD-098-1 7/12/2021 1 ND ND ND ND 0.77 ND ND 0.77
BE ED-R1SD-099 7/3/2021 -- ND ND ND ND 1.6 ND ND 1.6
BE ED-R1SD-099-1 7/12/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-100 7/12/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-101 7/12/2021 -- ND ND ND ND 1.4 ND ND 1.4

Notes:
Sample ID with "SW" indicates Sidewall Sample
ND = constituent detected below the laboratory RL of 0.5 mg/Kg
Red indicates an exceedance of 1.0 mg/Kg RBRO Page 3 of 7



Excavation Confirmation Sampling PCB Analytical Results
Elliott Ditch - Upper Reach 1 Sediment

Arconic Lafayette Operations, Lafayette, Indiana

1016 1221 1232 1242 1248 1254 1260
Type Sample ID Sample Date

PCB Aroclor (mg/Kg)
Total PCBs 

(mg/Kg)
Over -

Excavation

BE ED-R1SD-101-1 7/15/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-102 7/12/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-103 7/12/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-104 7/12/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-105 7/12/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-DUP8 (105) 7/12/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-106 7/15/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-107 7/15/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-108 7/15/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-109 7/15/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-110 7/15/2021 -- ND ND ND ND 2.3 ND ND 2.3
BE ED-R1SD-110-1 7/20/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-DUP10 (110-1) 7/20/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SD-111 7/15/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-112 7/15/2021 -- ND ND ND ND 0.68 ND ND 0.68
BE ED-R1SD-113 7/15/2021 -- ND ND ND ND 0.46 ND ND 0.46
BE ED-R1SD-114 7/20/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-115 7/15/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-116 7/15/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-DUP9 (116) 7/15/2021 -- ND ND ND ND 0.70 ND ND 0.70
BE ED-R1SD-117 7/15/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-118 7/15/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-119 7/15/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-120 7/20/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-121 8/5/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-122 8/5/2021 -- 3.5 ND ND ND ND ND ND 3.5
BE ED-R1SD-DUP11 8/5/2021 -- 3.8 ND ND ND ND ND ND 3.8
BE ED-R1SD-123 8/5/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SD-124 8/5/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW001N 6/16/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SWDUP1 (SW001N) 6/16/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW003N 6/16/2021 -- ND ND ND 2.6 ND ND ND 2.6
SW ED-R1SD-SW003N-1 6/18/2021 1 ND ND 1.3 ND ND ND ND 1.3
SW ED-R1SD-SW003N-2 7/1/2021 2 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW004S 6/16/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW005N 6/16/2021 -- 2.5 ND ND ND ND ND ND 2.5
SW ED-R1SD-SW005N-1 6/18/2021 1 ND ND ND ND ND 1.6 ND 1.6
SW ED-R1SD-SW005N-2 7/1/2021 2 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW006S 6/17/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW007N 6/17/2021 -- ND ND ND 2.4 ND ND ND 2.4
SW ED-R1SD-SW007N-1 7/1/2021 1 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW008S 6/17/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW009N 6/17/2021 -- ND ND ND 3.3 ND ND ND 3.3
SW ED-R1SD-SW009N-1 7/1/2021 1 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW010S 6/17/2021 -- ND ND ND 2.6 ND ND ND 2.6
SW ED-R1SD-SW010S-1 7/1/2021 1 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW011N 6/17/2021 -- ND ND ND 3.0 ND ND ND 3.0
SW ED-R1SD-SW011N-1 7/1/2021 1 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW012S 6/17/2021 -- ND ND ND ND 0.60 ND ND 0.60
SW ED-R1SD-SW013N 6/17/2021 -- ND ND 3.1 ND ND ND ND 3.1
SW ED-R1SD-SW013N-1 7/1/2021 1 ND ND ND ND 1.1 ND ND 1.1
SW ED-R1SD-SW013N-2 7/3/2021 2 ND ND 6.4 ND ND ND ND 6.4
SW ED-R1SD-SW013N-3 7/9/2021 3 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW014S 6/18/2021 -- ND ND ND ND 1.2 ND ND 1.2
SW ED-R1SD-SW014S-1 7/1/2021 1 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW015N 6/18/2021 -- ND ND ND 2.2 ND ND ND 2.2

Notes:
Sample ID with "SW" indicates Sidewall Sample
ND = constituent detected below the laboratory RL of 0.5 mg/Kg
Red indicates an exceedance of 1.0 mg/Kg RBRO Page 4 of 7



Excavation Confirmation Sampling PCB Analytical Results
Elliott Ditch - Upper Reach 1 Sediment

Arconic Lafayette Operations, Lafayette, Indiana

1016 1221 1232 1242 1248 1254 1260
Type Sample ID Sample Date

PCB Aroclor (mg/Kg)
Total PCBs 

(mg/Kg)
Over -

Excavation

SW ED-R1SD-SW015N-1 7/1/2021 1 ND ND ND ND 2.1 ND ND 2.1
SW ED-R1SD-SW015N-2 7/7/2021 2 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW016S 6/18/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW017N 6/18/2021 -- ND ND ND 0.7 ND ND ND 0.70
SW ED-R1SD-SW018S 6/18/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW019N 6/18/2021 -- ND ND ND 1.9 ND ND ND 1.9
SW ED-R1SD-SW019N-1 7/1/2021 1 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW020S 6/22/2021 -- ND ND ND 2.4 ND ND ND 2.4
SW ED-R1SD-SWDUP2 (SW020S) 6/22/2021 -- ND ND ND 1.8 ND ND ND 1.8
SW ED-R1SD-SW020S-1 7/1/2021 1 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW021N 6/22/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW022S 6/21/2021 -- ND ND ND ND 0.75 ND ND 0.75
SW ED-R1SD-SW023N 6/21/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW024S 6/21/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW025N 6/21/2021 -- ND ND ND 0.93 ND ND ND 0.93
SW ED-R1SD-SW026S 6/22/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW027N 6/22/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW028S 6/22/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW029N 6/22/2021 -- ND ND 3.9 ND 1.8 ND ND 5.7
SW ED-R1SD-SW029N-1 7/2/2021 1 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW030S 6/22/2021 -- ND ND ND 2.7 ND ND ND 2.7
SW ED-R1SD-SW030S-1 7/2/2021 1 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW031N 6/22/2021 -- ND ND ND ND 7.6 ND ND 7.6
SW ED-R1SD-SW031N-1 7/2/2021 1 ND ND ND ND 1.7 ND ND 1.7
SW ED-R1SD-SW031N-2 7/10/2021 2 ND ND ND ND 0.5 ND ND 0.50
SW ED-R1SD-SW032S 6/23/2021 -- ND ND ND ND 5.9 ND ND 5.9
SW ED-R1SD-SW032S-1 7/2/2021 1 ND ND ND ND 4.9 ND ND 4.9
SW ED-R1SD-SW032S-2 7/10/2021 2 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW033N 6/23/2021 -- ND ND ND ND 0.52 ND ND 0.52
SW ED-R1SD-SW034S 6/23/2021 -- ND ND ND ND 2.3 ND ND 2.3
SW ED-R1SD-SW034S-1 7/2/2021 1 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW035N 6/23/2021 -- ND ND ND ND 1.0 ND ND 1.0
SW ED-R1SD-SW038S (f/k/a SW036S) 6/24/2021 -- ND ND ND ND 7.0 ND ND 7.0
SW ED-R1SD-SW038S-1 7/2/2021 1 ND ND ND ND 1.8 ND ND 1.8
SW ED-R1SD-SWDUP5 (SW038S-1) 7/2/2021 1 ND ND ND ND 2.2 ND ND 2.2
SW ED-R1SD-SW038S-2 7/10/2021 2 ND ND ND ND 0.75 ND ND 0.75
SW ED-R1SD-SW039N (f/k/a SW037N) 6/24/2021 -- ND ND 1.1 ND ND ND ND 1.1
SW ED-R1SD-SW039N-1 7/2/2021 1 ND ND ND ND 3.7 ND ND 3.7
SW ED-R1SD-SW039N-2 7/10/2021 2 ND ND ND ND 1.0 ND ND 1.0
SW ED-R1SD-SW040S 6/24/2021 -- ND ND 3.2 ND ND ND ND 3.2
SW ED-R1SD-SWDUP3 (SW40S) 6/24/2021 -- ND ND ND ND 4.9 ND ND 4.9
SW ED-R1SD-SW040S-1 7/2/2021 1 ND ND ND ND 7.1 ND ND 7.1
SW ED-R1SD-SW040S-2 7/10/2021 2 ND ND ND ND 0.61 ND ND 0.61
SW ED-R1SD-SW041N 6/24/2021 -- ND ND ND ND 0.87 ND ND 0.87
SW ED-R1SD-SW042S 6/24/2021 -- ND ND 3.8 ND ND ND ND 3.8
SW ED-R1SD-SW042S-1 7/2/2021 -- ND ND ND ND 0.42 ND ND 0.42
SW ED-R1SD-SW043N 6/24/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW044S 6/30/2021 -- ND ND ND ND 2.4 ND ND 2.4
SW ED-R1SD-SW044S-1 7/2/2021 1 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW045N 6/30/2021 -- ND ND ND ND 1.3 ND ND 1.3
SW ED-R1SD-SW045N-1 7/2/2021 1 ND ND ND ND 0.43 ND ND 0.43
SW ED-R1SD-SW046S 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW047N 6/30/2021 -- ND ND ND ND 6.9 ND ND 6.9
SW ED-R1SD-SW047N-1 7/2/2021 1 ND ND ND ND 4.1 ND ND 4.1
SW ED-R1SD-SW047N-2 7/10/2021 2 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW048S 6/30/2021 -- ND ND ND ND ND ND ND ND

Notes:
Sample ID with "SW" indicates Sidewall Sample
ND = constituent detected below the laboratory RL of 0.5 mg/Kg
Red indicates an exceedance of 1.0 mg/Kg RBRO Page 5 of 7
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1016 1221 1232 1242 1248 1254 1260
Type Sample ID Sample Date

PCB Aroclor (mg/Kg)
Total PCBs 

(mg/Kg)
Over -

Excavation

SW ED-R1SD-SW049N 6/30/2021 -- ND ND ND ND 12 ND ND 12.0
SW ED-R1SD-SW049N-1 7/2/2021 -- ND ND ND ND 0.61 ND ND 0.61
SW ED-R1SD-SW050S 6/30/2021 -- ND ND ND ND 1.3 ND ND 1.3
SW ED-R1SD-SW050S-1 7/2/2021 1 ND ND 4.4 ND ND ND ND 4.4
SW ED-R1SD-SW050S-2 7/10/2021 2 ND ND ND ND 0.61 ND ND 0.61
SW ED-R1SD-SW051N 6/30/2021 -- ND ND ND ND 8.8 ND ND 8.8
SW ED-R1SD-SW051N-1 7/2/2021 1 ND ND ND ND 1.9 ND ND 1.9
SW ED-R1SD-SW051N-2 7/10/2021 2 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW052S 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW053N 6/30/2021 -- ND ND ND ND 2.6 ND ND 2.6
SW ED-R1SD-SW053N-1 7/2/2021 1 ND ND 8.8 ND ND ND ND 8.8
SW ED-R1SD-SW053N-2 7/10/2021 2 ND ND ND ND 0.49 ND ND 0.49
SW ED-R1SD-SW054S 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SWDUP4 (SW054S) 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW055N 6/30/2021 -- ND ND ND ND 7.9 ND ND 7.9
SW ED-R1SD-SW055N-1 7/2/2021 1 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW056S 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW057N 6/30/2021 -- ND ND ND ND 1.1 ND ND 1.1
SW ED-R1SD-SW057N-1 7/2/2021 1 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW058S 6/30/2021 -- ND ND ND ND 0.47 ND ND 0.47
SW ED-R1SD-SW059N 6/30/2021 -- ND ND ND ND 0.57 ND ND 0.57
SW ED-R1SD-SW060S 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW061N 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW062S 6/30/2021 -- ND ND ND ND 3.0 ND ND 3.0
SW ED-R1SD-SW062S-1 7/2/2021 1 ND ND ND ND 0.55 ND ND 0.55
SW ED-R1SD-SW063N 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW064S 6/30/2021 -- ND ND ND ND 1.6 ND ND 1.6
SW ED-R1SD-SW064S-1 7/2/2021 1 ND ND 5 ND 2.4 ND ND 7.4
SW ED-R1SD-SW064S-2 7/10/2021 2 ND ND ND ND 1.1 ND ND 1.1
SW ED-R1SD-SW064S-3 7/14/2021 3 ND ND ND 0.41 ND ND ND 0.41
SW ED-R1SD-SW065N 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW066S 6/30/2021 -- ND ND ND ND 4.1 ND ND 4.1
SW ED-R1SD-SW066S-1 7/3/2021 1 ND ND 0.53 ND ND ND ND 0.53
SW ED-R1SD-SW067N 6/30/2021 -- ND ND ND ND 5.3 ND ND 5.3
SW ED-R1SD-SW067N-1 7/3/2021 1 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW068S 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW069N 6/30/2021 -- ND ND ND 0.44 ND ND ND 0.44
SW ED-R1SD-SW070S 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW071N 6/30/2021 -- ND ND ND ND 0.92 ND ND 0.92
SW ED-R1SD-SW072S 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW073N 6/30/2021 -- 1.3 ND ND ND ND ND ND 1.3
SW ED-R1SD-SW073N-1 7/7/2021 1 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW074S 6/30/2021 -- ND ND 3.5 ND ND ND ND 3.5
SW ED-R1SD-SW074S-1 7/7/2021 1 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW075N 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW076S 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW077N 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW078S 6/30/2021 -- ND ND ND ND 0.72 ND ND 0.72
SW ED-R1SD-SW079N 6/30/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW080S 6/30/2021 -- 0.53 ND ND ND ND ND ND 0.53
SW ED-R1SD-SW081N 6/30/2021 -- ND ND 1.0 ND ND ND ND 1.0
SW ED-R1SD-SW082S 7/3/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SWDUP6 (SW082S) 7/3/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW083N 7/3/2021 -- ND ND ND ND 0.49 ND ND 0.49
SW ED-R1SD-SW084S 7/3/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW085N 7/3/2021 -- ND ND ND ND ND ND ND ND

Notes:
Sample ID with "SW" indicates Sidewall Sample
ND = constituent detected below the laboratory RL of 0.5 mg/Kg
Red indicates an exceedance of 1.0 mg/Kg RBRO Page 6 of 7
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Total PCBs 

(mg/Kg)
Over -
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SW ED-R1SD-SW086S 7/3/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW087N 7/3/2021 -- ND ND ND ND 2.7 ND ND 2.7
SW ED-R1SD-SW087N-1 7/10/2021 1 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW088S 7/3/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW089N 7/3/2021 -- ND ND ND ND 1.2 ND ND 1.2
SW ED-R1SD-SW089N-1 7/10/2021 1 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW090S 7/3/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW091N 7/3/2021 -- ND ND ND ND 7.4 ND ND 7.4
SW ED-R1SD-SW091N-1 7/10/2021 1 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW092S 7/3/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW093N 7/3/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW094S 7/7/2021 -- 0.61 ND ND ND ND ND ND 0.61
SW ED-R1SD-SWDUP7 (SW094S) 7/7/2021 -- ND ND 0.73 ND ND ND ND 0.73
SW ED-R1SD-SW095N 7/7/2021 -- ND ND ND 0.53 ND ND ND 0.53
SW ED-R1SD-SW096S 7/7/2021 -- ND ND ND ND 0.74 ND ND 0.74
SW ED-R1SD-SW097N 7/7/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW098S 7/7/2021 -- ND ND ND ND 0.42 ND ND 0.42
SW ED-R1SD-SW099N 7/7/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SWDUP8 (SW099N) 7/7/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW100S 7/7/2021 -- ND ND 3.2 ND 2.0 ND ND 5.2
SW ED-R1SD-SW100S-1 7/10/2021 1 ND ND 4.4 ND 1.9 ND ND 6.3
SW ED-R1SD-SW100S-2 7/15/2021 2 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW101N 7/7/2021 -- ND ND 1.1 ND ND ND ND 1.1
SW ED-R1SD-SW101N-1 7/10/2021 1 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW102S 7/7/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW103N 7/7/2021 -- ND ND 0.8 ND ND ND ND 0.80
SW ED-R1SD-SW104S 7/10/2021 -- ND ND ND ND 5.6 ND ND 5.6
SW ED-R1SD-SWDUP9 (SW104S) 7/10/2021 -- ND ND ND ND 8.0 ND ND 8.0
SW ED-R1SD-SW104S-1 7/15/2021 1 ND ND ND ND 1.2 ND ND 1.2
SW ED-R1SD-SW104S-2 7/20/2021 2 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW105N 7/10/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW106N 7/10/2021 -- ND ND ND ND 0.91 ND ND 0.91
SW ED-R1SD-SW107N 7/10/2021 -- ND ND ND ND 0.59 ND ND 0.59
SW ED-R1SD-SW108S 7/10/2021 -- ND ND ND ND 0.45 ND ND 0.45
SW ED-R1SD-SW109N 7/10/2021 -- ND ND ND ND 0.91 ND ND 0.91
SW ED-R1SD-SW110S 7/10/2021 -- ND ND ND ND 1.1 ND ND 1.1
SW ED-R1SD-SW110S-1 7/15/2021 1 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW111N 7/10/2021 -- ND ND ND ND 0.66 ND ND 0.66
SW ED-R1SD-SW112S 7/10/2021 -- ND ND ND ND 1.9 ND ND 1.9
SW ED-R1SD-SWDUP10 (SW112S) 7/10/2021 -- ND ND ND ND 3.1 ND ND 3.1
SW ED-R1SD-SW112S-1 7/20/2021 1 ND ND ND ND ND ND ND ND
SW ED-R1SD-SW113N 7/10/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW114S 7/20/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SWDUP11 (SW114S) 7/20/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SD-SW115N 7/20/2021 -- ND ND 0.78 ND ND ND ND 0.78

Notes:
Sample ID with "SW" indicates Sidewall Sample
ND = constituent detected below the laboratory RL of 0.5 mg/Kg
Red indicates an exceedance of 1.0 mg/Kg RBRO Page 7 of 7
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 DATE: 8/7/2021 

REPORT NO: 050 

 

 
PROJECT INFORMATION 

PROJECT NAME: Elliott Ditch Reach 1-3 Isolated Soil & Sediment Remediation 

LOCATION:  Reach 1 Lower CEC PROJECT: 172-367 

PLANS AND SPECIFICATIONS BY:  CEC, Inc. WEATHER: 87F, Partly Cloudy 

 

PERSONNEL 

CEC FIELD REPRESENTATIVE:  G. Welch CEC PROJECT MANAGER:  Matt Bruck 

CLIENT:  Arconic Lafayette, LLC CLIENT CONTACT:  Robert Prezbindowski 

GENERAL CONTRACTOR:  O6 Environmental, LLC SITE SUPERINTENDENT:  Keegan Andrews 

 

THIS REPORT INCLUDES: 

☐ TEST RESULTS ☒ PHOTOGRAPHS ☐ SKETCH ☐ ATTACHMENTS 

 

EQUIPMENT ONSITE: 

Excavator: John Deere 350G (Standard Reach), 1 John Deere 350G (Long Reach) 

Dozer: John Deere 650 

Skid-steer: Tach.TL10V2 

Material Hauling: 2 Terramac RT14s  

Telehandler: JLG G10-55A 

Fuel Tank: 1 – 2,000 gallon tank 

Miscellaneous Equipment:  

 Water Truck, 2 UTVs 
 5 Work Trucks  
 Rental Fence, Office Trailer, 3 Porta Johns, Hand Wash Station, Storage Container  
 Wacker Neuson G25 20kW Generator 
 2 Trash Pumps and Associated Hose and Fittings 
 1 Dumpster (4 yard) 
 Frac tank  

 

MATERIAL DELIVERED ONSITE:  

 None. 
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DATE:  8/7/2021 

REPORT NO: 050 

 
OBSERVATIONS: 

Site personnel includes:  
 CEC – Garrett Welch 
 O6ENV –Elvis Armstrong, Tyler Bundren, Keegan Andrews, Alan Moran, Josh Boggs 
 

Onsite Activities: 
 O6ENV Personnel and CEC arrived to the office trailer at 0600.   
 O6ENV completed daily equipment inspections. 
 Morning health and safety meeting held prior to commencing the day’s project activities.  Team discussed working 

outside the swing radius of the excavator. 
 O6ENV continued excavation activities of non-TSCA material.  Dump trucks were loaded with the material for 

non-TSCA disposal at Republic.  Nine non-TSCA haul trucks running.  
 O6ENV over-excavated excavation bottom 122 (sediment in Lower Reach 1).  Following excavation, the cofferdam 

was reinstalled. 
 CEC collected samples from Lower Reach 1 soil, including in areas where sample grids previously failed. 
 Prior to demobilizing from the site for the day, all soil was tarped to mitigate the potential of soil migration from 

precipitation and/or wind.  
 O6ENV initiated dust control measures.   
 All offsite at 1430 

 
Excavation: Excavation activities continued in Lower Reach 1, soil.   
 
Transportation of non-TSCA regulated material (PCB <50 ppm) for offsite disposal:  

 Off-site Disposal:  
 

UPPER REACH 1  
Non-TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 0 16,727.46 

Material Transported – 
Non-amended (tons) 0 0 

LOWER REACH 1 
Non-TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 0 0 

Material Transported –  
Non-amended (tons) 466.13 1,258.23 

 
 
Transportation of TSCA regulated material (PCB >50 ppm) for offsite disposal:  

 Off-site Disposal:  
 

LOWER REACH 1 
TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 0 0 
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Material Transported – 
Non-amended (tons) 0 515.58 

 
Backfill: Backfill complete in Upper Reach 1. 
 

 Material Import:  
UPPER REACH 1 

Backfill  Daily To Date 
Backfill Delivered (tons) 0 14,492.04 
Topsoil (tons) 0 0 

LOWER REACH 1 
Backfill  Daily To Date 
Backfill Delivered (tons) 0 0 
Topsoil (tons) 0 0 

 
Sampling: CEC collected the following samples from Lower Reach 1 
 

 Excavation Bottoms (Soil, Lower Reach 1) 
o ED-R1SL-049, ED-R1SL-50, ED-R1SL-029 through ED-R1SL-041, ED-R1SL-053 through ED-R1SL-

057, ED-R1SL-016 through ED-R1SL-024 
o Duplicate sample collected from ED-R1SL-053 
o MS/MSD sample collected from ED-R1SL-058 

 Sidewall (Soil, Lower Reach 1) 
o ED-R1SL-SW006 through ED-R1SL-SW010 

 Over Excavation Sampling due to Failed Results 
o ED-R1SL-001-1, ED-R1SL-003-1, ED-R1SL-007-1, ED-R1SL-010-1, ED-R1SL-012-1, ED-R1SL-

SW001-1, ED-R1SD-122-1 
 
Above samples stored on ice under chain of custody over the weekend.  Samples to be submitted to TestAmerica on 8/9. 
 
Laboratory Results: No Results Received. 
 
 

CONTRACT LINE ITEMS PERFORMED: 

 B3-2 – Site Preparation 
o B3-2.4 – Clearing and Grubbing 

 B3-3 – Water Management 
o B3-3.1 – Installation of Cofferdam 

 B3-5 – Excavation, Management, Disposal of Soil 
o B3-5.1 – Excavation of Impacted Soil 
o B3-5.2 – Staging/Stockpiling of Excavated Material 
o B3-5.3 – Load out of Excavated Material  
o B3-5.4 – Haul Truck Lining 
o B3-5.5 – Trans (Subtitle D) 
o B3-5.6 – Disposal (Subtitle D) 
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COMMUNICATION: 

 None. 

UNEXPECTED, UNUSUAL, OR NONCONFORMING OBSERVATIONS:  None 

 

PHOTOGRAPHS 

 

Photo 1: Excavation Bottom 122 isolated following re-sampling. 

 

NOTICE:  Our firm’s professionals are represented on site solely to observe operations of the contractor identified, to form opinions about the 
adequacy of those operations, and to report those opinions to our client.  The presence and activities of our field representative do not relieve the 
contractor from its obligation to meet contractual requirements.  The contractor retains sole responsibility for site safety and the methods, operations, 
and sequences of construction. 
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Photo 2: Lower Reach 1 excavation footprint (in progress, facing east). 
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PROJECT INFORMATION 

PROJECT NAME: Elliott Ditch Reach 1-3 Isolated Soil & Sediment Remediation 

LOCATION:  Reach 1 Lower CEC PROJECT: 172-367 

PLANS AND SPECIFICATIONS BY:  CEC, Inc. WEATHER: 82F, Overcast 

 

PERSONNEL 

CEC FIELD REPRESENTATIVE:  G. Welch CEC PROJECT MANAGER:  Matt Bruck 

CLIENT:  Arconic Lafayette, LLC CLIENT CONTACT:  Robert Prezbindowski 

GENERAL CONTRACTOR:  O6 Environmental, LLC SITE SUPERINTENDENT:  Keegan Andrews 

 

THIS REPORT INCLUDES: 

☒ TEST RESULTS ☒ PHOTOGRAPHS ☐ SKETCH ☐ ATTACHMENTS 

 

EQUIPMENT ONSITE: 

Excavator: John Deere 350G (Standard Reach), 1 John Deere 350G (Long Reach) 

Dozer: John Deere 650 

Skid-steer: Tach.TL10V2 

Material Hauling: 2 Terramac RT14s  

Telehandler: JLG G10-55A 

Fuel Tank: 1 – 2,000 gallon tank 

Miscellaneous Equipment:  

• Water Truck, 2 UTVs 
• 4 Work Trucks  
• Rental Fence, Office Trailer, 3 Porta Johns, Hand Wash Station, Storage Container  
• Wacker Neuson G25 20kW Generator 
• 2 Trash Pumps and Associated Hose and Fittings 
• 1 Dumpster (4 yard) 
• Frac tank  

 

MATERIAL DELIVERED ONSITE:  

• None. 
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OBSERVATIONS: 

Site personnel includes:  
• CEC – Garrett Welch 
• O6ENV –Elvis Armstrong, Tyler Bundren, Keegan Andrews, Josh Boggs 
 

Onsite Activities: 
• O6ENV Personnel and CEC arrived to the office trailer at 0700.   
• O6ENV completed daily equipment inspections. 
• Morning health and safety meeting held prior to commencing the day’s project activities.  Team discussed 

biological hazards associated with tree clearing. 
• O6ENV continued excavation activities of non-TSCA material.  Dump trucks were loaded with the material for 

non-TSCA disposal at Republic.  Two non-TSCA haul trucks running.  
• O6ENVcomplete with the excavation of Lower Reach 1 soil, pending analytical results. 
• O6ENV mobilized the John Deere 350 (standard reach) and personnel to the topsoil source.  O6ENV prepared 

topsoil pile for excavation, loading, and transport to Upper Reach 1 (located offsite).  O6ENV anticipates 40 loads 
of topsoil to complete the restoration of Upper Reach 1.  Following topsoil placement, O6ENV will install seed, 
straw, and erosion control matting. 

• O6ENV continued site preparation activities in Reach 2. 
• CEC collected samples from Lower Reach 1 soil.  Collected samples were submitted to TestAmerica with the 

samples collected on 8/7.  CEC prioritized samples to expedite results from the eastern extent of the soil excavation 
and from the failed sediment location.  

• O6ENV initiated dust control measures and installed silt fence between excavation and Elliott Ditch in Lower 
Reach 1. 

• All offsite at 1700. 
 
Excavation: Excavation activities continued in Lower Reach 1, soil.   
 
Transportation of non-TSCA regulated material (PCB <50 ppm) for offsite disposal:  

• Off-site Disposal:  
 

UPPER REACH 1  
Non-TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 0 16,727.46 

Material Transported – 
non-amended (tons) 0 0 

LOWER REACH 1 
Non-TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 0 0 

Material Transported – 
non-amended (tons) 39.5 1,297.73 
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Transportation of TSCA regulated material (PCB >50 ppm) for offsite disposal:  

• Off-site Disposal:  
 

 
LOWER REACH 1 

TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 0 0 

Material Transported – 
non-amended (tons) 0 515.58 

 
Backfill: Backfill complete in Upper Reach 1. 
 

• Material Import:  
UPPER REACH 1 

Backfill  Daily To Date 
Backfill Delivered (tons) 0 14,492.04 
Topsoil (tons) 0 0 

LOWER REACH 1 
Backfill  Daily To Date 
Backfill Delivered (tons) 0 0 
Topsoil (tons) 0 0 

 
Sampling: CEC collected the following samples from Lower Reach 1 
 

• Excavation Bottoms (Soil, Lower Reach 1) 
o ED-R1SL-059 through ED-R1SL-063 
o Duplicate sample collected from ED-R1SL-060 
o MS/MSD sample collected from ED-R1SL-062 

• Sidewall (Soil, Lower Reach 1) 
o ED-R1SL-SW011 and ED-R1SL-SW011 

 
Laboratory Results: Results from samples submitted to TestAmerica on 8/6 received.  See attached. 
 
 

CONTRACT LINE ITEMS PERFORMED: 

• B3-2 – Site Preparation 
o B3-2.2 – Installation of Erosion Control Features 

• B3-5 – Excavation, Management, Disposal of Soil 
o B3-5.1 – Excavation of Impacted Soil 
o B3-5.2 – Staging/Stockpiling of Excavated Material 
o B3-5.3 – Load out of Excavated Material  
o B3-5.4 – Haul Truck Lining 
o B3-5.5 – Trans (Subtitle D) 
o B3-5.6 – Disposal (Subtitle D) 

• B4-2.4 – Clearing and Grubbing 
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COMMUNICATION: 

• None. 

UNEXPECTED, UNUSUAL, OR NONCONFORMING OBSERVATIONS:  None 

 

PHOTOGRAPHS 

 

Photo 1: Preparation of topsoil pile for transport to Upper Reach 1. 

 

NOTICE:  Our firm’s professionals are represented on site solely to observe operations of the contractor identified, to form opinions about the 
adequacy of those operations, and to report those opinions to our client.  The presence and activities of our field representative do not relieve the 
contractor from its obligation to meet contractual requirements.  The contractor retains sole responsibility for site safety and the methods, operations, 
and sequences of construction. 
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Photo 2: Silt fence installation between excavation and Elliott Ditch in Lower Reach 1. 

 

 

Photo 3: Reach 2 site preparation, clearing and grubbing. 

 



Excavation Confirmation Sampling PCB Analytical Results
Elliott Ditch - Reach 1 Soil

Arconic Lafayette Operations, Lafayette, Indiana

Notes:
Sample ID with "SW" indicates Sidewall Sample
ND = constituent detected below the laboratory RL of 0.5 mg/Kg
Red indicates an exceedance of 1.0 mg/Kg RBRO Page 1 of 1

1016 1221 1232 1242 1248 1254 1260

BE ED-R1SL-001 8/4/2021 -- ND ND ND ND 25 ND ND 25
BE ED-R1SL-002 8/4/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-003 8/4/2021 -- ND ND ND ND 8.2 ND ND 8.2
BE ED-R1SL-004 8/4/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-005 8/4/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-006 8/4/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-007 8/4/2021 -- ND ND ND ND 2.3 ND ND 2.3
BE ED-R1SL-008 8/4/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-009 8/4/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-010 8/4/2021 -- ND ND ND ND 37 ND ND 37
BE ED-R1SL-011 8/4/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-012 8/4/2021 -- ND ND ND ND 3.7 ND ND 3.7
BE ED-R1SL-DUP001 (012) 8/4/2021 -- ND ND ND ND 3.6 ND ND 3.6
BE ED-R1SL-013 8/4/2021 -- ND ND ND ND 0.5 ND ND 0.5
BE ED-R1SL-014 8/4/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-015 8/4/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-025 8/6/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-026 8/6/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-027 8/6/2021 -- ND ND ND ND 12 ND ND 12
BE ED-R1SL-DUP002 (027) 8/6/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-028 8/6/2021 -- ND ND ND ND 11 ND ND 11
BE ED-R1SL-042 8/6/2021 -- ND ND ND ND 7.9 ND ND 7.9
BE ED-R1SL-043 8/6/2021 -- ND ND ND ND 0.84 ND ND 0.84
BE ED-R1SL-044 8/6/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-045 8/6/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-046 8/6/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-047 8/6/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-048 8/6/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-051 8/6/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-052 8/6/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SL-SW001 8/4/2021 -- ND ND ND ND 3.4 ND ND 3.4
SW ED-R1SL-SW002 8/4/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SL-SW003 8/4/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SL-SW004 8/6/2021 -- ND ND ND ND 0.42 ND ND 0.42
SW ED-R1SL-SW005 8/6/2021 -- ND ND ND ND 0.95 ND ND 0.95

Type Sample ID Sample Date Over -
Excavation

PCB Aroclor (mg/Kg)
Total PCBs 

(mg/Kg)
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PROJECT INFORMATION 

PROJECT NAME: Elliott Ditch Reach 1-3 Isolated Soil & Sediment Remediation 

LOCATION:  Reach 1 Lower CEC PROJECT: 172-367 

PLANS AND SPECIFICATIONS BY:  CEC, Inc. WEATHER: 91F, Clear, Humid 

 

PERSONNEL 

CEC FIELD REPRESENTATIVE:  G. Welch CEC PROJECT MANAGER:  Matt Bruck 

CLIENT:  Arconic Lafayette, LLC CLIENT CONTACT:  Robert Prezbindowski 

GENERAL CONTRACTOR:  O6 Environmental, LLC SITE SUPERINTENDENT:  Keegan Andrews 

 

THIS REPORT INCLUDES: 

☒ TEST RESULTS ☒ PHOTOGRAPHS ☐ SKETCH ☐ ATTACHMENTS 

 

EQUIPMENT ONSITE: 

Excavator: John Deere 350G (Standard Reach), 1 John Deere 350G (Long Reach) 

Dozer: John Deere 650 

Skid-steer: Tach.TL10V2 

Material Hauling: 2 Terramac RT14s  

Telehandler: JLG G10-55A 

Fuel Tank: 1 – 2,000 gallon tank 

Miscellaneous Equipment:  

 Water Truck, 2 UTVs 
 4 Work Trucks  
 Rental Fence, Office Trailer, 3 Porta Johns, Hand Wash Station, Storage Container  
 Wacker Neuson G25 20kW Generator 
 2 Trash Pumps and Associated Hose and Fittings 
 1 Dumpster (4 yard) 
 Frac tank  

 

MATERIAL DELIVERED ONSITE:  

 None. 
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OBSERVATIONS: 

Site personnel includes:  
 CEC – Garrett Welch 
 O6ENV –Elvis Armstrong, Tyler Bundren, Keegan Andrews, Josh Boggs 
 

Onsite Activities: 
 O6ENV Personnel and CEC arrived to the office trailer at 0700.   
 O6ENV completed daily equipment inspections. 
 Morning health and safety meeting held prior to commencing the day’s project activities.  Today is the first day of 

school for Lafayette Schools; as such, the team discussed school bus traffic, school zone speed limits, and reminding 
the haul truck drivers to stay vigilant/safe in and around school zones. 

 O6ENV continued excavation activities of non-TSCA material in grids 027, 028, and 042 (i.e., locations requiring 
over-excavation).  Dump trucks were loaded with the material for non-TSCA disposal at Republic.  Two non-TSCA 
haul trucks running.  

 O6ENV began importing topsoil to Reach 1 Upper to restore the levee footprint.  Haul trucks placed topsoil directly 
on the levee where installation was required.  Once placed, O6ENV utilized a dozer to spread and grade the topsoil.  
Following topsoil placement, O6ENV will install seed, straw, and erosion control matting. 

 CEC collected samples from Lower Reach 1 soil.  Collected samples were submitted to TestAmerica.   
 O6ENV initiated dust control measures and installed erosion control measures, as required. 
 All offsite at 1700. 

 
Excavation: Excavation activities continued in Lower Reach 1, soil.   
 
Transportation of non-TSCA regulated material (PCB <50 ppm) for offsite disposal:  

 Off-site Disposal:  
 

UPPER REACH 1  
Non-TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 0 16,727.46 

Material Transported – 
non-amended (tons) 0 0 

LOWER REACH 1 
Non-TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 0 0 

Material Transported – 
non-amended (tons) 89.32 1,387.05 
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Transportation of TSCA regulated material (PCB >50 ppm) for offsite disposal:  

 Off-site Disposal:  
 

LOWER REACH 1 
TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 0 0 

Material Transported – 
non-amended (tons) 0 515.58 

 
Backfill:  
 

 Material Import:  
UPPER REACH 1 

Backfill  Daily To Date 
Backfill Delivered (tons) 0 14,492.04 
Topsoil (loads) 40 40 

LOWER REACH 1 
Backfill  Daily To Date 
Backfill Delivered (tons) 0 0 
Topsoil (loads) 0 0 

 
Sampling: CEC collected the following samples from Lower Reach 1 
 

 Excavation Bottoms (Soil, Lower Reach 1) 
o ED-R1SL-028-1 (MS/MSD collected from this sample) 
o ED-R1SL-029-1 
o ED-R1SL-042-1 (DUP005 collected from this sample) 

 
Laboratory Results: Results from samples submitted to TestAmerica on 8/9 received.  See attached. 
 
 

CONTRACT LINE ITEMS PERFORMED: 

 B2-6 – Erosion and Sedimentation Control 
o B2-6.2 – Purchase, Delivery, and Topsoil Placement 

 B3-2 – Site Preparation 
o B3-2.2 – Installation of Erosion Control Features 

 B3-5 – Excavation, Management, Disposal of Soil 
o B3-5.1 – Excavation of Impacted Soil 
o B3-5.2 – Staging/Stockpiling of Excavated Material 
o B3-5.3 – Load out of Excavated Material  
o B3-5.4 – Haul Truck Lining 
o B3-5.5 – Trans (Subtitle D) 
o B3-5.6 – Disposal (Subtitle D) 
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COMMUNICATION: 

 Heritage provided CEC copies of the TSCA material manifests.  The manifests have been filed in the appropriate 
project folder, and copies have been provided to O6ENV. 

UNEXPECTED, UNUSUAL, OR NONCONFORMING OBSERVATIONS:  None 

 

PHOTOGRAPHS 

 

Photo 1: Over-excavation of Grid 042 in Lower Reach 1. 

NOTICE:  Our firm’s professionals are represented on site solely to observe operations of the contractor identified, to form opinions about the 
adequacy of those operations, and to report those opinions to our client.  The presence and activities of our field representative do not relieve the 
contractor from its obligation to meet contractual requirements.  The contractor retains sole responsibility for site safety and the methods, operations, 
and sequences of construction. 
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Photo 2: Topsoil installation along the levee. 

 

 



Excavation Confirmation Sampling PCB Analytical Results
Elliott Ditch - Reach 1 Soil

Arconic Lafayette Operations, Lafayette, Indiana

1016 1221 1232 1242 1248 1254 1260

BE ED-R1SL-001 8/4/2021 -- ND ND ND ND 25 ND ND 25
BE ED-R1SL-001-1 8/7/2021 1 ND ND ND ND 41 ND ND 41.0
BE ED-R1SL-002 8/4/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-003 8/4/2021 -- ND ND ND ND 8.2 ND ND 8.2
BE ED-R1SL-003-1 8/7/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SL-004 8/4/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-005 8/4/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-006 8/4/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-007 8/4/2021 -- ND ND ND ND 2.3 ND ND 2.3
BE ED-R1SL-007-1 8/7/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SL-008 8/4/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-009 8/4/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-010 8/4/2021 -- ND ND ND ND 37 ND ND 37
BE ED-R1SL-010-1 8/7/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SL-011 8/4/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-012 8/4/2021 -- ND ND ND ND 3.7 ND ND 3.7
BE ED-R1SL-DUP001 (012) 8/4/2021 -- ND ND ND ND 3.6 ND ND 3.6
BE ED-R1SL-012-1 8/7/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SL-013 8/4/2021 -- ND ND ND ND 0.5 ND ND 0.5
BE ED-R1SL-014 8/4/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-015 8/4/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-016 8/7/2021 -- ND ND ND ND 1.1 ND ND 1.1
BE ED-R1SL-017 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-018 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-019 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-020 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-021 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-022 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-023 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-024 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-025 8/6/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-026 8/6/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-027 8/6/2021 -- ND ND ND ND 12 ND ND 12
BE ED-R1SL-DUP002 (027) 8/6/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-028 8/6/2021 -- ND ND ND ND 11 ND ND 11
BE ED-R1SL-042 8/6/2021 -- ND ND ND ND 7.9 ND ND 7.9
BE ED-R1SL-043 8/6/2021 -- ND ND ND ND 0.84 ND ND 0.84
BE ED-R1SL-044 8/6/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-045 8/6/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-046 8/6/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-047 8/6/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-048 8/6/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-051 8/6/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-052 8/6/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SL-SW001 8/4/2021 -- ND ND ND ND 3.4 ND ND 3.4
SW ED-R1SL-SW001-1 8/7/2021 1 ND ND ND ND 0.46 ND ND 0.46
SW ED-R1SL-SW002 8/4/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SL-SW003 8/4/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SL-SW004 8/6/2021 -- ND ND ND ND 0.42 ND ND 0.42
SW ED-R1SL-SW005 8/6/2021 -- ND ND ND ND 0.95 ND ND 0.95
SW ED-R1SL-SW008 8/7/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SL-SW009 8/7/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SL-SW010 8/7/2021 -- ND ND ND ND ND ND ND ND

Type Sample ID Sample Date Over -
Excavation

PCB Aroclor (mg/Kg)
Total PCBs 

(mg/Kg)

Notes:
Sample ID with "SW" indicates Sidewall Sample
ND = constituent detected below the laboratory RL of 0.5 mg/Kg
Red indicates an exceedance of 1.0 mg/Kg RBRO Page 1 of 1
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 DATE: 8/11/2021 

REPORT NO: 053 

 

 
PROJECT INFORMATION 

PROJECT NAME: Elliott Ditch Reach 1-3 Isolated Soil & Sediment Remediation 

LOCATION:  Reach 1 Lower CEC PROJECT: 172-367 

PLANS AND SPECIFICATIONS BY:  CEC, Inc. WEATHER: 90F, Cloudy, Chance of Storms 

 

PERSONNEL 

CEC FIELD REPRESENTATIVE:  G. Welch CEC PROJECT MANAGER:  Matt Bruck 

CLIENT:  Arconic Lafayette, LLC CLIENT CONTACT:  Robert Prezbindowski 

GENERAL CONTRACTOR:  O6 Environmental, LLC SITE SUPERINTENDENT:  Keegan Andrews 

 

THIS REPORT INCLUDES: 

☒ TEST RESULTS ☒ PHOTOGRAPHS ☐ SKETCH ☐ ATTACHMENTS 

 

EQUIPMENT ONSITE: 

Excavator: John Deere 350G (Standard Reach), 1 John Deere 350G (Long Reach) 

Dozer: John Deere 650 

Skid-steer: Tach.TL10V2 

Material Hauling: 2 Terramac RT14s  

Telehandler: JLG G10-55A 

Fuel Tank: 1 – 2,000 gallon tank 

Miscellaneous Equipment:  

• Water Truck, 2 UTVs 
• 4 Work Trucks  
• Rental Fence, Office Trailer, 3 Porta Johns, Hand Wash Station, Storage Container  
• Wacker Neuson G25 20kW Generator 
• 2 Trash Pumps and Associated Hose and Fittings 
• 1 Dumpster (4 yard) 

 

MATERIAL DELIVERED ONSITE:  

• None. 
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OBSERVATIONS: 

Site personnel includes:  
• CEC – Garrett Welch 
• O6ENV –Elvis Armstrong, Tyler Bundren, Keegan Andrews, Josh Boggs 
 

Onsite Activities: 
• O6ENV Personnel and CEC arrived to the office trailer at 0700.   
• O6ENV completed daily equipment inspections. 
• Morning health and safety meeting held prior to commencing the day’s project activities.  The morning tailgate 

meeting focused on weather safety due to forecasted thunder and lightning.   
• O6ENV continued excavation activities of non-TSCA material in grids 001, 016, and 122 (i.e., locations requiring 

over-excavation).  A dump truck was loaded with the material for non-TSCA disposal at Republic from grids 016 
and 122.  One non-TSCA haul truck running.  Soil over-excavated from grid 001 has been temporarily staged on 
poly sheeting and covered pending laboratory analytical results.   

• O6ENV continued importing topsoil to Reach 1 Upper to restore the levee footprint.  Haul trucks placed topsoil 
directly on the levee where installation was required.  Once placed, O6ENV utilized a dozer to spread and grade 
the topsoil.  Following topsoil placement, O6ENV will install seed, straw, and erosion control matting. 

• O6ENV began disassembling HDPE by-pass pumping in Upper Reach 1.  Once disassembled, the by-pass piping 
will be demobilized. 

• CEC collected samples from Lower Reach 1 soil.  Collected samples were submitted to TestAmerica.   
• O6ENV initiated dust control measures and installed erosion control measures, as required. 
• All offsite at 1700. 

 
Excavation: Excavation activities continued in Lower Reach 1, soil.   
 
Transportation of non-TSCA regulated material (PCB <50 ppm) for offsite disposal:  

• Off-site Disposal:  
 

UPPER REACH 1  
Non-TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 0 16,727.46 

Material Transported – 
non-amended (tons) 0 0 

LOWER REACH 1 
Non-TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 0 0 

Material Transported – 
non-amended (tons) 30.19 1,417.24 

 
 
Transportation of TSCA regulated material (PCB >50 ppm) for offsite disposal:  

• Off-site Disposal:  
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LOWER REACH 1 
TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 0 0 

Material Transported – 
non-amended (tons) 0 515.58 

 
Backfill:  
 

• Material Import:  
UPPER REACH 1 

Backfill  Daily To Date 
Backfill Delivered (tons) 0 14,492.04 
Topsoil (loads) 5 45 

LOWER REACH 1 
Backfill  Daily To Date 
Backfill Delivered (tons) 0 0 
Topsoil (loads) 0 0 

 
Sampling: CEC collected the following samples from Lower Reach 1 
 

• Excavation Bottoms (Soil, Lower Reach 1) 
o ED-R1SL-001-2  
o ED-R1SL-016-1 
o ED-R1SD-122-2  

 
Laboratory Results: Results from samples submitted to TestAmerica from the Duke Energy property received.  See attached. 
 
 

CONTRACT LINE ITEMS PERFORMED: 

• B2-6 – Erosion and Sedimentation Control 
o B2-6.2 – Purchase, Delivery, and Topsoil Placement 

• B3-2 – Site Preparation 
o B3-2.2 – Installation of Erosion Control Features 

• B3-5 – Excavation, Management, Disposal of Soil 
o B3-5.1 – Excavation of Impacted Soil 
o B3-5.2 – Staging/Stockpiling of Excavated Material 
o B3-5.3 – Load out of Excavated Material  
o B3-5.4 – Haul Truck Lining 
o B3-5.5 – Trans (Subtitle D) 
o B3-5.6 – Disposal (Subtitle D) 
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COMMUNICATION: 

• Weekly update call held between Arconic, CEC, and O6ENV. 

UNEXPECTED, UNUSUAL, OR NONCONFORMING OBSERVATIONS:  None 

 

PHOTOGRAPHS 

 

Photo 1: Over-excavation of Grid 001 in Lower Reach 1 (manhole and riser located in the center of the Grid). 

 

NOTICE:  Our firm’s professionals are represented on site solely to observe operations of the contractor identified, to form opinions about the 
adequacy of those operations, and to report those opinions to our client.  The presence and activities of our field representative do not relieve the 
contractor from its obligation to meet contractual requirements.  The contractor retains sole responsibility for site safety and the methods, operations, 
and sequences of construction. 
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Photo 2: Over-excavation of Grid 016, in progress. 

 

 



Duke Property - PCB Analytical Results (Pre-Mobilization)
Elliott Ditch 

Arconic Lafayette Operations, Lafayette, Indiana
PCB Aroclor (mg/Kg)

1248 1254
Soil ED-DP01 8/3/2021 <0.40 <0.40
Soil ED-DP02 8/3/2021 <0.38 <0.38
Soil ED-DP-D 8/3/2021 <0.39 <0.39
Soil ED-DP-03 8/3/2021 <0.38 <0.38
Soil ED-DP04 8/3/2021 <0.39 <0.39
Soil ED-DP05 8/3/2021 <0.38 <0.38
Soil ED-DP06 8/3/2021 <0.39 <0.39
Soil ED-DP07 8/3/2021 <0.38 <0.38
Soil ED-DP08 8/3/2021 <0.38 <0.38
Soil ED-DP09 8/3/2021 <0.38 <0.38
Soil ED-DP10 8/3/2021 <0.40 <0.40
Soil ED-DP11 8/3/2021 <0.38 <0.38

Type Sample ID Sample Date

Notes:
mg/Kg = milligram/kilogram
DP = Duke Property
ED = Elliott Ditch
ED-DP-D = Duplicate Sample Associated with ED-DP02
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PROJECT INFORMATION 

PROJECT NAME: Elliott Ditch Reach 1-3 Isolated Soil & Sediment Remediation 

LOCATION:  Reach 1 Lower CEC PROJECT: 172-367 

PLANS AND SPECIFICATIONS BY:  CEC, Inc. WEATHER: 81F, Rain 

 

PERSONNEL 

CEC FIELD REPRESENTATIVE:  G. Welch CEC PROJECT MANAGER:  Matt Bruck 

CLIENT:  Arconic Lafayette, LLC CLIENT CONTACT:  Robert Prezbindowski 

GENERAL CONTRACTOR:  O6 Environmental, LLC SITE SUPERINTENDENT:  Keegan Andrews 

 

THIS REPORT INCLUDES: 

☒ TEST RESULTS ☒ PHOTOGRAPHS ☐ SKETCH ☐ ATTACHMENTS 

 

EQUIPMENT ONSITE: 

Excavator: John Deere 350G (Standard Reach), 1 John Deere 350G (Long Reach) 

Dozer: John Deere 650 

Skid-steer: Tach.TL10V2 

Material Hauling: 2 Terramac RT14s  

Telehandler: JLG G10-55A 

Fuel Tank: 1 – 2,000 gallon tank 

Miscellaneous Equipment:  

• Water Truck, 2 UTVs 
• 4 Work Trucks  
• Rental Fence, Office Trailer, 3 Porta Johns, Hand Wash Station, Storage Container  
• Wacker Neuson G25 20kW Generator 
• 2 Trash Pumps and Associated Hose and Fittings 
• 1 Dumpster (4 yard) 

 

MATERIAL DELIVERED ONSITE:  

• None. 
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OBSERVATIONS: 

Site personnel includes:  
• CEC – Garrett Welch 
• O6ENV –Elvis Armstrong, Tyler Bundren, Keegan Andrews, Josh Boggs 
 

Onsite Activities: 
• O6ENV Personnel and CEC arrived to the office trailer at 0700.   
• O6ENV completed daily equipment inspections. 
• Morning health and safety meeting held prior to commencing the day’s project activities.  The morning tailgate 

meeting discussed hazards associated with seeding and straw placement. 
• O6ENV continued excavation activities of non-TSCA material in grids 049 (i.e., locations requiring over-

excavation).  A dump truck was loaded with the material for non-TSCA disposal at Republic.  One non-TSCA haul 
truck running. 

• O6ENV began installing seed (Fescue) along the levee in Upper Reach 1.  Prior to seed installation, O6ENV 
loosened the topsoil.  Once the topsoil was loose, seed was broadcasted using a tow-behind seed spreader.  The 
seed was then raked and cover with straw.  The straw was tracked-in completing the seed installation process.  

• O6ENV continued disassembling HDPE by-pass pumping in Upper Reach 1.  Once disassembled, the by-pass 
piping will be demobilized. 

• CEC collected samples from Lower Reach 1 soil.  Collected samples were submitted to TestAmerica.   
• O6ENV initiated dust control measures and installed erosion control measures, as required. 
• All offsite at 1800. 

 
Excavation: Excavation activities continued in Lower Reach 1, soil.   
 
Transportation of non-TSCA regulated material (PCB <50 ppm) for offsite disposal:  

• Off-site Disposal:  
 

UPPER REACH 1  
Non-TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 0 16,727.46 

Material Transported – 
non-amended (tons) 0 0 

LOWER REACH 1 
Non-TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 0 0 

Material Transported – 
non-amended (tons) 24.76 1,442.00 
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Transportation of TSCA regulated material (PCB >50 ppm) for offsite disposal:  

• Off-site Disposal:  
 

LOWER REACH 1 
TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 0 0 

Material Transported – 
non-amended (tons) 0 515.58 

 
Backfill:  
 

• Material Import:  
UPPER REACH 1 

Backfill  Daily To Date 
Backfill Delivered (tons) 0 14,492.04 
Topsoil (loads) 0 45 

LOWER REACH 1 
Backfill  Daily To Date 
Backfill Delivered (tons) 0 0 
Topsoil (loads) 0 0 

 
Sampling: CEC collected the following samples from Lower Reach 1 
 

• Excavation Bottoms (Soil, Lower Reach 1) 
o ED-R1SL-049-1  

 
Laboratory Results: Results from samples submitted to TestAmerica on 8/9 and 8/10 received.  See attached. 
 
 

CONTRACT LINE ITEMS PERFORMED: 

• B2-6 – Erosion and Sedimentation Control 
o B2-6.2 – Purchase, Delivery, and Topsoil Placement 
o B2-6.3 –Vegetative Planting 

• B3-2 – Site Preparation 
o B3-2.2 – Installation of Erosion Control Features 

• B3-5 – Excavation, Management, Disposal of Soil 
o B3-5.1 – Excavation of Impacted Soil 
o B3-5.2 – Staging/Stockpiling of Excavated Material 
o B3-5.3 – Load out of Excavated Material  
o B3-5.4 – Haul Truck Lining 
o B3-5.5 – Trans (Subtitle D) 
o B3-5.6 – Disposal (Subtitle D) 
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COMMUNICATION: 

• Mr. Josh Mitchell with the City of Lafayette contacted Garrett Welch regarding complaints received from a property 
owner near South 18th Street.  The purpose of the notification was to notify Arconic that the property owner was 
not pleased with Elliott Ditch being dry and was considering going to the press.  Garrett Welch contacted Matt 
Bruck and Arconic to further deliberate.   

UNEXPECTED, UNUSUAL, OR NONCONFORMING OBSERVATIONS:  None 

 

PHOTOGRAPHS 

 

Photo 1: Over-excavation of Grid 049 in Lower Reach 1. 

 

 

 

 

NOTICE:  Our firm’s professionals are represented on site solely to observe operations of the contractor identified, to form opinions about the 
adequacy of those operations, and to report those opinions to our client.  The presence and activities of our field representative do not relieve the 
contractor from its obligation to meet contractual requirements.  The contractor retains sole responsibility for site safety and the methods, operations, 
and sequences of construction. 



Excavation Confirmation Sampling PCB Analytical Results
Elliott Ditch - Reach 1 Soil

Arconic Lafayette Operations, Lafayette, Indiana

1016 1221 1232 1242 1248 1254 1260

BE ED-R1SL-001 8/4/2021 -- ND ND ND ND 25 ND ND 25
BE ED-R1SL-001-1 8/7/2021 1 ND ND ND ND 41 ND ND 41.0
BE ED-R1SL-002 8/4/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-003 8/4/2021 -- ND ND ND ND 8.2 ND ND 8.2
BE ED-R1SL-003-1 8/7/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SL-004 8/4/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-005 8/4/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-006 8/4/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-007 8/4/2021 -- ND ND ND ND 2.3 ND ND 2.3
BE ED-R1SL-007-1 8/7/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SL-008 8/4/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-009 8/4/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-010 8/4/2021 -- ND ND ND ND 37 ND ND 37
BE ED-R1SL-010-1 8/7/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SL-011 8/4/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-012 8/4/2021 -- ND ND ND ND 3.7 ND ND 3.7
BE ED-R1SL-DUP001 (012) 8/4/2021 -- ND ND ND ND 3.6 ND ND 3.6
BE ED-R1SL-012-1 8/7/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SL-013 8/4/2021 -- ND ND ND ND 0.5 ND ND 0.5
BE ED-R1SL-014 8/4/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-015 8/4/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-016 8/7/2021 -- ND ND ND ND 1.1 ND ND 1.1
BE ED-R1SL-017 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-018 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-019 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-020 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-021 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-022 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-023 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-024 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-025 8/6/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-026 8/6/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-027 8/6/2021 -- ND ND ND ND 12 ND ND 12
BE ED-R1SL-DUP002 (027) 8/6/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-027-1 8/10/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SL-028 8/6/2021 -- ND ND ND ND 11 ND ND 11
BE ED-R1SL-028-1 8/10/2021 1 ND ND ND ND 22 ND ND 22
BE ED-R1SL-029 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-030 8/7/2021 -- ND ND ND ND 0.64 ND ND 0.64
BE ED-R1SL-031 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-032 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-033 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-034 8/7/2021 -- ND ND ND ND 0.82 ND ND 0.82
BE ED-R1SL-035 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-036 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-037 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-038 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-039 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-040 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-041 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-042 8/6/2021 -- ND ND ND ND 7.9 ND ND 7.9
BE ED-R1SL-042-1 8/10/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SL-DUP005 (042-1) 8/10/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SL-043 8/6/2021 -- ND ND ND ND 0.84 ND ND 0.84
BE ED-R1SL-044 8/6/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-045 8/6/2021 -- ND ND ND ND ND ND ND ND

Type Sample ID Sample Date Over -
Excavation

PCB Aroclor (mg/Kg)
Total PCBs 

(mg/Kg)

Notes:
Sample ID with "SW" indicates Sidewall Sample
ND = constituent detected below the laboratory RL of 0.5 mg/Kg
Red indicates an exceedance of 1.0 mg/Kg RBRO Page 1 of 2



Excavation Confirmation Sampling PCB Analytical Results
Elliott Ditch - Reach 1 Soil

Arconic Lafayette Operations, Lafayette, Indiana

1016 1221 1232 1242 1248 1254 1260
Type Sample ID Sample Date Over -

Excavation

PCB Aroclor (mg/Kg)
Total PCBs 

(mg/Kg)

BE ED-R1SL-046 8/6/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-047 8/6/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-048 8/6/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-049 8/7/2021 -- ND ND ND ND 1.6 ND ND 1.6
BE ED-R1SL-050 8/7/2021 -- ND ND ND ND 0.63 ND ND 0.63
BE ED-R1SL-051 8/6/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-052 8/6/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-053 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-DUP003 (053) 8/7/2021 -- ND ND ND ND 0.38 ND ND 0.38
BE ED-R1SL-054 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-055 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-056 8/7/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SL-SW001 8/4/2021 -- ND ND ND ND 3.4 ND ND 3.4
SW ED-R1SL-SW001-1 8/7/2021 1 ND ND ND ND 0.46 ND ND 0.46
SW ED-R1SL-SW002 8/4/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SL-SW003 8/4/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SL-SW004 8/6/2021 -- ND ND ND ND 0.42 ND ND 0.42
SW ED-R1SL-SW005 8/6/2021 -- ND ND ND ND 0.95 ND ND 0.95
SW ED-R1SL-SW008 8/7/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SL-SW009 8/7/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SL-SW010 8/7/2021 -- ND ND ND ND ND ND ND ND

Notes:
Sample ID with "SW" indicates Sidewall Sample
ND = constituent detected below the laboratory RL of 0.5 mg/Kg
Red indicates an exceedance of 1.0 mg/Kg RBRO Page 2 of 2
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PROJECT INFORMATION 

PROJECT NAME: Elliott Ditch Reach 1-3 Isolated Soil & Sediment Remediation 

LOCATION:  Reach 1 Lower CEC PROJECT: 172-367 

PLANS AND SPECIFICATIONS BY:  CEC, Inc. WEATHER: 85F, Rain 

 

PERSONNEL 

CEC FIELD REPRESENTATIVE:  G. Welch CEC PROJECT MANAGER:  Matt Bruck 

CLIENT:  Arconic Lafayette, LLC CLIENT CONTACT:  Robert Prezbindowski 

GENERAL CONTRACTOR:  O6 Environmental, LLC SITE SUPERINTENDENT:  Keegan Andrews 

 

THIS REPORT INCLUDES: 

☒ TEST RESULTS ☒ PHOTOGRAPHS ☐ SKETCH ☐ ATTACHMENTS 

 

EQUIPMENT ONSITE: 

Excavator: John Deere 350G (Standard Reach), 1 John Deere 350G (Long Reach) 

Dozer: John Deere 650 

Skid-steer: Tach.TL10V2 

Material Hauling: 2 Terramac RT14s  

Telehandler: JLG G10-55A 

Fuel Tank: 1 – 2,000 gallon tank 

Miscellaneous Equipment:  

 Water Truck, 2 UTVs 
 4 Work Trucks  
 Rental Fence, Office Trailer, 3 Porta Johns, Hand Wash Station, Storage Container  
 Wacker Neuson G25 20kW Generator 
 2 Trash Pumps and Associated Hose and Fittings 
 1 Dumpster (4 yard) 

 

MATERIAL DELIVERED ONSITE:  

 B-Borrow Backfill (from US Aggregates) 
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OBSERVATIONS: 

Site personnel includes:  
 CEC – Garrett Welch 
 O6ENV –Elvis Armstrong, Tyler Bundren, Keegan Andrews, Josh Boggs 
 

Onsite Activities: 
 O6ENV Personnel and CEC arrived to the office trailer at 0700.   
 O6ENV completed daily equipment inspections. 
 Morning health and safety meeting held prior to commencing the day’s project activities.  The daily tailgate meeting 

focused on complacency awareness. 
 O6ENV continued excavation activities of non-TSCA material in grids 001 and 028 (i.e., locations requiring over-

excavation).  A dump truck was loaded with the material for non-TSCA disposal at Republic.  One non-TSCA haul 
truck running. 

 O6ENV complete with seed installation in Upper Reach 1.  
 O6ENV installed erosion control matting (BioNet C125BN) in select locations along Upper Reach 1 to mitigate 

erosion potential along the slope. 
 O6ENV continued disassembling HDPE by-pass pumping in Upper Reach 1.  Once disassembled, the by-pass 

piping will be demobilized.  
 O6ENV backfilled the sediment portion of Lower Reach 1 with B-Borrow backfill.  
 RW Gross onsite to conduct post excavation surveying in Lower Reach 1 in areas where the remedial objective has 

been achieved. 
 CEC collected samples from Lower Reach 1 soil.  Collected samples were submitted to TestAmerica.   
 O6ENV initiated dust control measures and installed erosion control measures, as required. 
 All offsite at 1700. 

 
Excavation: Excavation activities continued in Lower Reach 1, soil.   
 
Transportation of non-TSCA regulated material (PCB <50 ppm) for offsite disposal:  

 Off-site Disposal:  
 

UPPER REACH 1  
Non-TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 0 16,727.46 

Material Transported – 
non-amended (tons) 0 0 

LOWER REACH 1 
Non-TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 0 0 

Material Transported – 
non-amended (tons) 48.33 1,490.33 
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Transportation of TSCA regulated material (PCB >50 ppm) for offsite disposal:  

 Off-site Disposal:  
 

LOWER REACH 1 
TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 0 0 

Material Transported – 
non-amended (tons) 0 515.58 

 
Backfill:  
 

 Material Import:  
UPPER REACH 1 

Backfill  Daily To Date 
Backfill Delivered (tons) 0 14,492.04 
Topsoil (loads) 0 45 

LOWER REACH 1 
Backfill  Daily To Date 
Backfill Delivered (B-
Borrow, tons) 206.76 206.79 

Backfill Delivered (Purdy 
Material, tons) 0 0 

Topsoil (loads) 0 0 
 
Sampling: CEC collected the following samples from Lower Reach 1 
 

 Excavation Bottoms (Soil, Lower Reach 1) 
o ED-R1SL-028-2  
o ED-R1SL-001-3 

 
Laboratory Results: Results from samples submitted to TestAmerica on 8/11 received.  See attached. 
 
 

CONTRACT LINE ITEMS PERFORMED: 

 B3-2 – Site Preparation 
o B3-2.2 – Installation of Erosion Control Features 

 B3-5 – Excavation, Management, Disposal of Soil 
o B3-5.1 – Excavation of Impacted Soil 
o B3-5.2 – Staging/Stockpiling of Excavated Material 
o B3-5.3 – Load out of Excavated Material  
o B3-5.4 – Haul Truck Lining 
o B3-5.5 – Trans (Subtitle D) 
o B3-5.6 – Disposal (Subtitle D) 

 B3-6 – Restoration 
o B3-6.1 – Backfill of Sediment Excavation  
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 B3-8 – Surveying  

o B3-8.2 – Pre-Project Survey 

COMMUNICATION: 

 O6ENV will not work on Saturday, August 14th. 

UNEXPECTED, UNUSUAL, OR NONCONFORMING OBSERVATIONS:  None 

 

PHOTOGRAPHS 

 

Photo 1: Installation of erosion control matting. 

 

 

 

 

NOTICE:  Our firm’s professionals are represented on site solely to observe operations of the contractor identified, to form opinions about the 
adequacy of those operations, and to report those opinions to our client.  The presence and activities of our field representative do not relieve the 
contractor from its obligation to meet contractual requirements.  The contractor retains sole responsibility for site safety and the methods, operations, 
and sequences of construction. 



Excavation Confirmation Sampling PCB Analytical Results
Elliott Ditch - Reach 1 Soil

Arconic Lafayette Operations, Lafayette, Indiana

Notes:
Sample ID with "SW" indicates Sidewall Sample
ND = constituent detected below the laboratory RL of 0.5 mg/Kg
Red indicates an exceedance of 1.0 mg/Kg RBRO Page 1 of 2

1016 1221 1232 1242 1248 1254 1260

BE ED-R1SL-001 8/4/2021 -- ND ND ND ND 25 ND ND 25
BE ED-R1SL-001-1 8/7/2021 1 ND ND ND ND 41 ND ND 41.0
BE ED-R1SL-001-2 8/11/2021 2 ND ND ND ND 1.4 ND ND 1.4
BE ED-R1SL-002 8/4/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-003 8/4/2021 -- ND ND ND ND 8.2 ND ND 8.2
BE ED-R1SL-003-1 8/7/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SL-004 8/4/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-005 8/4/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-006 8/4/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-007 8/4/2021 -- ND ND ND ND 2.3 ND ND 2.3
BE ED-R1SL-007-1 8/7/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SL-008 8/4/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-009 8/4/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-010 8/4/2021 -- ND ND ND ND 37 ND ND 37
BE ED-R1SL-010-1 8/7/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SL-011 8/4/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-012 8/4/2021 -- ND ND ND ND 3.7 ND ND 3.7
BE ED-R1SL-DUP001 (012) 8/4/2021 -- ND ND ND ND 3.6 ND ND 3.6
BE ED-R1SL-012-1 8/7/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SL-013 8/4/2021 -- ND ND ND ND 0.5 ND ND 0.5
BE ED-R1SL-014 8/4/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-015 8/4/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-016 8/7/2021 -- ND ND ND ND 1.1 ND ND 1.1
BE ED-R1SL-016-1 8/11/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SL-017 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-018 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-019 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-020 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-021 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-022 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-023 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-024 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-025 8/6/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-026 8/6/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-027 8/6/2021 -- ND ND ND ND 12 ND ND 12
BE ED-R1SL-DUP002 (027) 8/6/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-027-1 8/10/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SL-028 8/6/2021 -- ND ND ND ND 11 ND ND 11
BE ED-R1SL-028-1 8/10/2021 1 ND ND ND ND 22 ND ND 22
BE ED-R1SL-029 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-030 8/7/2021 -- ND ND ND ND 0.64 ND ND 0.64
BE ED-R1SL-031 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-032 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-033 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-034 8/7/2021 -- ND ND ND ND 0.82 ND ND 0.82
BE ED-R1SL-035 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-036 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-037 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-038 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-039 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-040 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-041 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-042 8/6/2021 -- ND ND ND ND 7.9 ND ND 7.9
BE ED-R1SL-042-1 8/10/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SL-DUP005 (042-1) 8/10/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SL-043 8/6/2021 -- ND ND ND ND 0.84 ND ND 0.84

Type Sample ID Sample Date Over -
Excavation

PCB Aroclor (mg/Kg)
Total PCBs 

(mg/Kg)
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Notes:
Sample ID with "SW" indicates Sidewall Sample
ND = constituent detected below the laboratory RL of 0.5 mg/Kg
Red indicates an exceedance of 1.0 mg/Kg RBRO Page 2 of 2

1016 1221 1232 1242 1248 1254 1260
Type Sample ID Sample Date Over -

Excavation

PCB Aroclor (mg/Kg)
Total PCBs 

(mg/Kg)

BE ED-R1SL-044 8/6/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-045 8/6/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-046 8/6/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-047 8/6/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-048 8/6/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-049 8/7/2021 -- ND ND ND ND 1.6 ND ND 1.6
BE ED-R1SL-050 8/7/2021 -- ND ND ND ND 0.63 ND ND 0.63
BE ED-R1SL-051 8/6/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-052 8/6/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-053 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-DUP003 (053) 8/7/2021 -- ND ND ND ND 0.38 ND ND 0.38
BE ED-R1SL-054 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-055 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-056 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-057 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-058 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-059 8/9/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-060 8/9/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-DUP004 (060) 8/9/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-061 8/9/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-062 8/9/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-063 8/9/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SL-SW001 8/4/2021 -- ND ND ND ND 3.4 ND ND 3.4
SW ED-R1SL-SW001-1 8/7/2021 1 ND ND ND ND 0.46 ND ND 0.46
SW ED-R1SL-SW002 8/4/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SL-SW003 8/4/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SL-SW004 8/6/2021 -- ND ND ND ND 0.42 ND ND 0.42
SW ED-R1SL-SW005 8/6/2021 -- ND ND ND ND 0.95 ND ND 0.95
SW ED-R1SL-SW006 8/7/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SL-SW007 8/7/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SL-SW008 8/7/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SL-SW009 8/7/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SL-SW010 8/7/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SL-SW011 8/9/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SL-SW012 8/9/2021 -- ND ND ND ND 0.75 ND ND 0.75
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 DATE: 8/16/2021 

REPORT NO: 056 

 

 
PROJECT INFORMATION 

PROJECT NAME: Elliott Ditch Reach 1-3 Isolated Soil & Sediment Remediation 

LOCATION:  Reach 1 Lower CEC PROJECT: 172-367 

PLANS AND SPECIFICATIONS BY:  CEC, Inc. WEATHER: 81F, partly cloudy 

 

PERSONNEL 

CEC FIELD REPRESENTATIVE:  J. O’Brien CEC PROJECT MANAGER:  Matt Bruck 

CLIENT:  Arconic Lafayette, LLC CLIENT CONTACT:  Robert Prezbindowski 

GENERAL CONTRACTOR:  O6 Environmental, LLC SITE SUPERINTENDENT:  Keegan Andrews 

 

THIS REPORT INCLUDES: 

☒ TEST RESULTS ☒ PHOTOGRAPHS ☐ SKETCH ☐ ATTACHMENTS 

 

EQUIPMENT ONSITE: 

Excavator: John Deere 350G (Standard Reach), 1 John Deere 350G (Long Reach) 

Dozer: John Deere 650 

Skid-steer: Tach.TL10V2 

Material Hauling: 2 Terramac RT14s  

Telehandler: JLG G10-55A 

Fuel Tank: 1 – 2,000 gallon tank 

Miscellaneous Equipment:  

 Water Truck, 2 UTVs 
 4 Work Trucks  
 Rental Fence, Office Trailer, 3 Porta Johns, Hand Wash Station, Storage Container  
 Wacker Neuson G25 20kW Generator 
 2 Trash Pumps and Associated Hose and Fittings 
 1 Dumpster (4 yard) 

 

MATERIAL DELIVERED ONSITE:  

 Backfill (from Purdy Materials) 
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OBSERVATIONS: 

Site personnel includes: 
• CEC – Jenny O’Brien
• O6ENV –Elvis Armstrong, Tyler Bundren, Keegan Andrews, Josh Boggs 

Onsite Activities: 
 O6ENV Personnel and CEC arrived to the office trailer at 0700.
 O6ENV completed daily equipment inspections.
 Morning health and safety meeting held prior to commencing the day’s project activities.  The daily tailgate meeting

focused on hazards associated with disassembling by-pass piping for demobilization.
 O6ENV continued excavation activities of non-TSCA material in grid 049 (i.e., location requiring over-

excavation).  A dump truck was loaded with the material for non-TSCA disposal at Republic.  One non-TSCA haul
truck running.

 O6ENV continued disassembling HDPE by-pass pumping in Upper Reach 1.  Once disassembled, the by-pass
piping will be demobilized.

 O6ENV began backfilling in the Lower Reach 1 soil area.  Backfill was completed in 9-in lifts with 90%
compaction.

 Patriot Engineering (Patriot) onsite to complete backfill compaction testing.  O6ENV developed a compaction
methodology (i.e., tracking over the 9-inch lift with the skid-steer equipped with rubber tracks) to achieve 90%
compaction.  Patriot confirmed that the methodology was satisfactory.  Patriot will prepare a formal report
documenting the testing results.

 CEC collected samples from Lower Reach 1 soil.  Collected samples were submitted to TestAmerica.
 O6ENV initiated dust control measures and watered the planted seed on the levee.
 All offsite at 1700.

Excavation: Excavation activities continued in Lower Reach 1, soil.  

Transportation of non-TSCA regulated material (PCB <50 ppm) for offsite disposal: 
 Off-site Disposal:

UPPER REACH 1 
Non-TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 0 16,727.46 

Material Transported – 
non-amended (tons) 0 0 

LOWER REACH 1 
Non-TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 0 0 

Material Transported – 
non-amended (tons) 22.82 1,513.15 
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Transportation of TSCA regulated material (PCB >50 ppm) for offsite disposal:  

 Off-site Disposal:  
 

LOWER REACH 1 
TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 0 0 

Material Transported – 
non-amended (tons) 0 515.58 

 
Backfill:  

 Began backfill and compaction in grids 001 – 024 in Lower Reach 1 soil.  
 Material Import:  

UPPER REACH 1 
Backfill  Daily To Date 
B-Borrow Backfill Delivered (tons) 0 14,492.04 
Topsoil (loads) 0 45 

LOWER REACH 1 
Backfill  Daily To Date 
B-Borrow Backfill Delivered (tons) 0 206.79 
Backfill Delivered (tons) 224.94 224.94 
Topsoil (loads) 0 0 

 
Sampling: CEC collected the following samples from Lower Reach 1 
 

 Excavation Bottoms (Soil, Lower Reach 1) 
o ED-R1SL-049-2  

 
Laboratory Results: Results from samples submitted to TestAmerica on 8/12 & 8/13 received.  See attached. 
 
 

CONTRACT LINE ITEMS PERFORMED: 

 B3-2 – Site Preparation 
o B3-2.2 – Installation of Erosion Control Features 

 B3-5 – Excavation, Management, Disposal of Soil 
o B3-5.1 – Excavation of Impacted Soil 
o B3-5.2 – Staging/Stockpiling of Excavated Material 
o B3-5.3 – Load out of Excavated Material  
o B3-5.4 – Haul Truck Lining 
o B3-5.5 – Trans (Subtitle D) 
o B3-5.6 – Disposal (Subtitle D) 

 B3-6 – Restoration 
o B3-6.2 – Backfill of Soil Excavation  
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COMMUNICATION: 

 Not applicable.

UNEXPECTED, UNUSUAL, OR NONCONFORMING OBSERVATIONS:  None 

PHOTOGRAPHS 

Photo 1: Lower Reach 1 backfill prior to compaction test by Patriot Engineering. 

NOTICE:  Our firm’s professionals are represented on site solely to observe operations of the contractor identified, to form opinions about the 
adequacy of those operations, and to report those opinions to our client.  The presence and activities of our field representative do not relieve the 
contractor from its obligation to meet contractual requirements.  The contractor retains sole responsibility for site safety and the methods, operations, 
and sequences of construction. 
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Photo 2: Water truck utilized to water the fescue seed installed the week of August 9, 2021. 



Excavation Confirmation Sampling PCB Analytical Results
Elliott Ditch - Reach 1 Soil

Arconic Lafayette Operations, Lafayette, Indiana

Notes:
Sample ID with "SW" indicates Sidewall Sample
ND = constituent detected below the laboratory RL of 0.5 mg/Kg
Red indicates an exceedance of 1.0 mg/Kg RBRO Page 1 of 2

1016 1221 1232 1242 1248 1254 1260

BE ED-R1SL-001 8/4/2021 -- ND ND ND ND 25 ND ND 25
BE ED-R1SL-001-1 8/7/2021 1 ND ND ND ND 41 ND ND 41.0
BE ED-R1SL-001-2 8/11/2021 2 ND ND ND ND 1.4 ND ND 1.4
BE ED-R1SL-001-3 8/13/2021 3 ND ND ND ND ND ND ND ND
BE ED-R1SL-002 8/4/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-003 8/4/2021 -- ND ND ND ND 8.2 ND ND 8.2
BE ED-R1SL-003-1 8/7/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SL-004 8/4/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-005 8/4/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-006 8/4/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-007 8/4/2021 -- ND ND ND ND 2.3 ND ND 2.3
BE ED-R1SL-007-1 8/7/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SL-008 8/4/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-009 8/4/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-010 8/4/2021 -- ND ND ND ND 37 ND ND 37
BE ED-R1SL-010-1 8/7/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SL-011 8/4/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-012 8/4/2021 -- ND ND ND ND 3.7 ND ND 3.7
BE ED-R1SL-DUP001 (012) 8/4/2021 -- ND ND ND ND 3.6 ND ND 3.6
BE ED-R1SL-012-1 8/7/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SL-013 8/4/2021 -- ND ND ND ND 0.5 ND ND 0.5
BE ED-R1SL-014 8/4/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-015 8/4/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-016 8/7/2021 -- ND ND ND ND 1.1 ND ND 1.1
BE ED-R1SL-016-1 8/11/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SL-017 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-018 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-019 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-020 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-021 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-022 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-023 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-024 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-025 8/6/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-026 8/6/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-027 8/6/2021 -- ND ND ND ND 12 ND ND 12
BE ED-R1SL-DUP002 (027) 8/6/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-027-1 8/10/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SL-028 8/6/2021 -- ND ND ND ND 11 ND ND 11
BE ED-R1SL-028-1 8/10/2021 1 ND ND ND ND 22 ND ND 22
BE ED-R1SL-028-2 8/13/2021 2 ND ND ND ND ND ND ND ND
BE ED-R1SL-029 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-030 8/7/2021 -- ND ND ND ND 0.64 ND ND 0.64
BE ED-R1SL-031 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-032 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-033 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-034 8/7/2021 -- ND ND ND ND 0.82 ND ND 0.82
BE ED-R1SL-035 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-036 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-037 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-038 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-039 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-040 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-041 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-042 8/6/2021 -- ND ND ND ND 7.9 ND ND 7.9
BE ED-R1SL-042-1 8/10/2021 1 ND ND ND ND ND ND ND ND

Type Sample ID Sample Date Over -
Excavation

PCB Aroclor (mg/Kg)
Total PCBs 

(mg/Kg)
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1016 1221 1232 1242 1248 1254 1260
Type Sample ID Sample Date Over -

Excavation

PCB Aroclor (mg/Kg)
Total PCBs 

(mg/Kg)

BE ED-R1SL-DUP005 (042-1) 8/10/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SL-043 8/6/2021 -- ND ND ND ND 0.84 ND ND 0.84
BE ED-R1SL-044 8/6/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-045 8/6/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-046 8/6/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-047 8/6/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-048 8/6/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-049 8/7/2021 -- ND ND ND ND 1.6 ND ND 1.6
BE ED-R1SL-049-1 8/12/2021 1 ND ND ND ND 1.4 ND ND 1.4
BE ED-R1SL-050 8/7/2021 -- ND ND ND ND 0.63 ND ND 0.63
BE ED-R1SL-051 8/6/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-052 8/6/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-053 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-DUP003 (053) 8/7/2021 -- ND ND ND ND 0.38 ND ND 0.38
BE ED-R1SL-054 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-055 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-056 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-057 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-058 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-059 8/9/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-060 8/9/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-DUP004 (060) 8/9/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-061 8/9/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-062 8/9/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-063 8/9/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SL-SW001 8/4/2021 -- ND ND ND ND 3.4 ND ND 3.4
SW ED-R1SL-SW001-1 8/7/2021 1 ND ND ND ND 0.46 ND ND 0.46
SW ED-R1SL-SW002 8/4/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SL-SW003 8/4/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SL-SW004 8/6/2021 -- ND ND ND ND 0.42 ND ND 0.42
SW ED-R1SL-SW005 8/6/2021 -- ND ND ND ND 0.95 ND ND 0.95
SW ED-R1SL-SW006 8/7/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SL-SW007 8/7/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SL-SW008 8/7/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SL-SW009 8/7/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SL-SW010 8/7/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SL-SW011 8/9/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SL-SW012 8/9/2021 -- ND ND ND ND 0.75 ND ND 0.75
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 DATE: 8/17/2021 

REPORT NO: 057 

 

 
PROJECT INFORMATION 

PROJECT NAME: Elliott Ditch Reach 1-3 Isolated Soil & Sediment Remediation 

LOCATION:  Reach 1 Lower CEC PROJECT: 172-367 

PLANS AND SPECIFICATIONS BY:  CEC, Inc. WEATHER: 81F, partly cloudy 

 

PERSONNEL 

CEC FIELD REPRESENTATIVE:  J. O’Brien CEC PROJECT MANAGER:  Matt Bruck 

CLIENT:  Arconic Lafayette, LLC CLIENT CONTACT:  Robert Prezbindowski 

GENERAL CONTRACTOR:  O6 Environmental, LLC SITE SUPERINTENDENT:  Keegan Andrews 

 

THIS REPORT INCLUDES: 

☒ TEST RESULTS ☒ PHOTOGRAPHS ☐ SKETCH ☐ ATTACHMENTS 

 

EQUIPMENT ONSITE: 

Excavator: John Deere 350G (Standard Reach), 1 John Deere 350G (Long Reach) 

Dozer: John Deere 650 

Skid-steer: Tach.TL10V2 

Material Hauling: 2 Terramac RT14s  

Telehandler: JLG G10-55A 

Fuel Tank: 1 – 2,000 gallon tank 

Miscellaneous Equipment:  

 Water Truck, 2 UTVs 
 4 Work Trucks  
 Rental Fence, Office Trailer, 3 Porta Johns, Hand Wash Station, Storage Container  
 Wacker Neuson G25 20kW Generator 
 2 Trash Pumps and Associated Hose and Fittings 
 1 Dumpster (4 yard) 

 

MATERIAL DELIVERED ONSITE:  

 Backfill (from Purdy Materials) 
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OBSERVATIONS: 

Site personnel includes:  
 CEC – Jenny O’Brien 
 O6ENV –Elvis Armstrong, Tyler Bundren, Keegan Andrews, Josh Boggs 
 

Onsite Activities: 
 O6ENV Personnel and CEC arrived to the office trailer at 0700.   
 O6ENV completed daily equipment inspections. 
 Morning health and safety meeting held prior to commencing the day’s project activities.  The daily tailgate meeting 

focused on hazards associated with backfilling.  
 O6ENV prepared topsoil pile for excavation, loading, and transport to Lower Reach 1 (located offsite).   
 O6ENV continued backfilling in the Lower Reach 1 soil area.  Backfill was completed in 9-in lifts to 90% 

compaction.  O6ENV contracted Patriot Engineering to confirm the compaction methodology was sufficient to 
achieve 90% compaction.  

 RW Gross onsite to conduct post excavation surveying in Lower Reach 1 in the remaining areas where the remedial 
objective has been achieved.  RW Gross additionally completed pre-excavation surveying and staked excavation 
areas in Reach 2.  

 O6ENV initiated dust control measures. 
 All offsite at 1700. 

 
Excavation: No excavation activities conducted in Lower Reach 1 due to awaiting sample results.   
 
Transportation of non-TSCA regulated material (PCB <50 ppm) for offsite disposal:  

 Off-site Disposal:  
 

UPPER REACH 1  
Non-TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 0 16,727.46 

Material Transported – 
non-amended (tons) 0 0 

LOWER REACH 1 
Non-TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 0 0 

Material Transported – 
non-amended (tons) 0 1,513.15 

 
 
Transportation of TSCA regulated material (PCB >50 ppm) for offsite disposal:  

 Off-site Disposal:  
 

LOWER REACH 1 
TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 0 0 
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Material Transported – 
non-amended (tons) 0 515.58 

 
 
Backfill:  

 Continued backfill and compaction in grids passing confirmation sampling in Lower Reach 1 soil.  
 Material Import:  

UPPER REACH 1 
Backfill  Daily To Date 
B-Borrow Backfill Delivered (tons) 0 14,492.04 
Topsoil (loads) 0 45 

LOWER REACH 1 
Backfill  Daily To Date 
B-Borrow Backfill Delivered (tons) 0 206.79 
Backfill Delivered (tons) 651.32 876.26 
Topsoil (loads) 0 0 

 
Sampling: No samples were collected 
 
Laboratory Results: Results from samples submitted to TestAmerica on 8/16 received.  See attached. 
 
 

CONTRACT LINE ITEMS PERFORMED: 

 B3-2 – Site Preparation 
o B3-2.2 – Installation of Erosion Control Features 

 B3-6 – Restoration 
o B3-6.2 – Backfill of Soil Excavation  

 B3-8 – Surveying  
o B3-8.3 – Post Excavation/Post Backfill 

 B4-8 – Surveying  
o B4-8.1 – Establishment of Survey Control 
o B4-8.2– Pre-project Survey 

 

COMMUNICATION: 

 Not applicable.  
 

UNEXPECTED, UNUSUAL, OR NONCONFORMING OBSERVATIONS:  None 

 

 

 

NOTICE:  Our firm’s professionals are represented on site solely to observe operations of the contractor identified, to form opinions about the 
adequacy of those operations, and to report those opinions to our client.  The presence and activities of our field representative do not relieve the 
contractor from its obligation to meet contractual requirements.  The contractor retains sole responsibility for site safety and the methods, operations, 
and sequences of construction. 
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PHOTOGRAPHS 

 

Photo 1: Lower Reach 1 backfill  

 

 

 

 



Excavation Confirmation Sampling PCB Analytical Results
Elliott Ditch - Reach 1 Soil

Arconic Lafayette Operations, Lafayette, Indiana

Notes:
Sample ID with "SW" indicates Sidewall Sample
ND = constituent detected below the laboratory RL of 0.5 mg/Kg
Red indicates an exceedance of 1.0 mg/Kg RBRO Page 1 of 2

1016 1221 1232 1242 1248 1254 1260

BE ED-R1SL-001 8/4/2021 -- ND ND ND ND 25 ND ND 25
BE ED-R1SL-001-1 8/7/2021 1 ND ND ND ND 41 ND ND 41.0
BE ED-R1SL-001-2 8/11/2021 2 ND ND ND ND 1.4 ND ND 1.4
BE ED-R1SL-001-3 8/13/2021 3 ND ND ND ND ND ND ND ND
BE ED-R1SL-002 8/4/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-003 8/4/2021 -- ND ND ND ND 8.2 ND ND 8.2
BE ED-R1SL-003-1 8/7/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SL-004 8/4/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-005 8/4/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-006 8/4/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-007 8/4/2021 -- ND ND ND ND 2.3 ND ND 2.3
BE ED-R1SL-007-1 8/7/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SL-008 8/4/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-009 8/4/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-010 8/4/2021 -- ND ND ND ND 37 ND ND 37
BE ED-R1SL-010-1 8/7/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SL-011 8/4/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-012 8/4/2021 -- ND ND ND ND 3.7 ND ND 3.7
BE ED-R1SL-DUP001 (012) 8/4/2021 -- ND ND ND ND 3.6 ND ND 3.6
BE ED-R1SL-012-1 8/7/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SL-013 8/4/2021 -- ND ND ND ND 0.5 ND ND 0.5
BE ED-R1SL-014 8/4/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-015 8/4/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-016 8/7/2021 -- ND ND ND ND 1.1 ND ND 1.1
BE ED-R1SL-016-1 8/11/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SL-017 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-018 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-019 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-020 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-021 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-022 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-023 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-024 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-025 8/6/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-026 8/6/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-027 8/6/2021 -- ND ND ND ND 12 ND ND 12
BE ED-R1SL-DUP002 (027) 8/6/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-027-1 8/10/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SL-028 8/6/2021 -- ND ND ND ND 11 ND ND 11
BE ED-R1SL-028-1 8/10/2021 1 ND ND ND ND 22 ND ND 22
BE ED-R1SL-028-2 8/13/2021 2 ND ND ND ND ND ND ND ND
BE ED-R1SL-029 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-030 8/7/2021 -- ND ND ND ND 0.64 ND ND 0.64
BE ED-R1SL-031 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-032 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-033 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-034 8/7/2021 -- ND ND ND ND 0.82 ND ND 0.82
BE ED-R1SL-035 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-036 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-037 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-038 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-039 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-040 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-041 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-042 8/6/2021 -- ND ND ND ND 7.9 ND ND 7.9
BE ED-R1SL-042-1 8/10/2021 1 ND ND ND ND ND ND ND ND

Type Sample ID Sample Date Over -
Excavation

PCB Aroclor (mg/Kg)
Total PCBs 

(mg/Kg)



Excavation Confirmation Sampling PCB Analytical Results
Elliott Ditch - Reach 1 Soil

Arconic Lafayette Operations, Lafayette, Indiana

Notes:
Sample ID with "SW" indicates Sidewall Sample
ND = constituent detected below the laboratory RL of 0.5 mg/Kg
Red indicates an exceedance of 1.0 mg/Kg RBRO Page 2 of 2

1016 1221 1232 1242 1248 1254 1260
Type Sample ID Sample Date Over -

Excavation

PCB Aroclor (mg/Kg)
Total PCBs 

(mg/Kg)

BE ED-R1SL-DUP005 (042-1) 8/10/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SL-043 8/6/2021 -- ND ND ND ND 0.84 ND ND 0.84
BE ED-R1SL-044 8/6/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-045 8/6/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-046 8/6/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-047 8/6/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-048 8/6/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-049 8/7/2021 -- ND ND ND ND 1.6 ND ND 1.6
BE ED-R1SL-049-1 8/12/2021 1 ND ND ND ND 1.4 ND ND 1.4
BE ED-R1SL-049-2 8/16/2021 2 ND ND ND ND 1.7 ND ND 1.7
BE ED-R1SL-050 8/7/2021 -- ND ND ND ND 0.63 ND ND 0.63
BE ED-R1SL-051 8/6/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-052 8/6/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-053 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-DUP003 (053) 8/7/2021 -- ND ND ND ND 0.38 ND ND 0.38
BE ED-R1SL-054 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-055 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-056 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-057 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-058 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-059 8/9/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-060 8/9/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-DUP004 (060) 8/9/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-061 8/9/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-062 8/9/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-063 8/9/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SL-SW001 8/4/2021 -- ND ND ND ND 3.4 ND ND 3.4
SW ED-R1SL-SW001-1 8/7/2021 1 ND ND ND ND 0.46 ND ND 0.46
SW ED-R1SL-SW002 8/4/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SL-SW003 8/4/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SL-SW004 8/6/2021 -- ND ND ND ND 0.42 ND ND 0.42
SW ED-R1SL-SW005 8/6/2021 -- ND ND ND ND 0.95 ND ND 0.95
SW ED-R1SL-SW006 8/7/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SL-SW007 8/7/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SL-SW008 8/7/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SL-SW009 8/7/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SL-SW010 8/7/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SL-SW011 8/9/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SL-SW012 8/9/2021 -- ND ND ND ND 0.75 ND ND 0.75
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 DATE: 8/18/2021 

REPORT NO: 058 

 

 
PROJECT INFORMATION 

PROJECT NAME: Elliott Ditch Reach 1-3 Isolated Soil & Sediment Remediation 

LOCATION:  Reach 1 Lower CEC PROJECT: 172-367 

PLANS AND SPECIFICATIONS BY:  CEC, Inc. WEATHER: 84F, partly cloudy.  PM rain 
forecasted 

 

PERSONNEL 

CEC FIELD REPRESENTATIVE:  J. O’Brien CEC PROJECT MANAGER:  Matt Bruck 

CLIENT:  Arconic Lafayette, LLC CLIENT CONTACT:  Robert Prezbindowski 

GENERAL CONTRACTOR:  O6 Environmental, LLC SITE SUPERINTENDENT:  Keegan Andrews 

 

THIS REPORT INCLUDES: 

☐ TEST RESULTS ☒ PHOTOGRAPHS ☐ SKETCH ☐ ATTACHMENTS 

 

EQUIPMENT ONSITE: 

Excavator: John Deere 350G (Standard Reach), 1 John Deere 350G (Long Reach) 

Skid-steer: John Deer 333 

Material Hauling: 2 Terramac RT14s  

Telehandler: JLG G10-55A 

Fuel Tank: 1 – 2,000 gallon tank 

Miscellaneous Equipment:  

 Water Truck, 2 UTVs 
 4 Work Trucks  
 Rental Fence, Office Trailer, 3 Porta Johns, Hand Wash Station, Storage Container  
 Wacker Neuson G25 20kW Generator 
 2 Trash Pumps and Associated Hose and Fittings 
 1 Dumpster (4 yard) 

 

MATERIAL DELIVERED ONSITE:  

 Backfill (from Purdy Materials) 
 B-Borrow (from US Aggregates) 
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OBSERVATIONS: 

Site personnel includes:  
 CEC – Jenny O’Brien 
 O6ENV –Elvis Armstrong, Tyler Bundren, Keegan Andrews, Josh Boggs 
 

Onsite Activities: 
 O6ENV Personnel and CEC arrived to the office trailer at 0700.   
 O6ENV completed daily equipment inspections. 
 Morning health and safety meeting held prior to commencing the day’s project activities.  The daily tailgate meeting 

focused on hazards associated with backfilling.  
 O6ENV continued excavation activities of non-TSCA material in grid 049 (i.e., location requiring over-

excavation).  A dump truck was loaded with the material for non-TSCA disposal at Republic.  One non-TSCA haul 
truck running. 

 O6ENV continued disassembling HDPE by-pass pumping in Upper Reach 1.  Once disassembled, the by-pass 
piping will be demobilized. 

 O6ENV continued backfilling in the Lower Reach 1 soil and sediment area.  Backfill was completed in 9-in lifts to 
90% compaction.  O6ENV contracted Patriot Engineering to confirm the compaction methodology was sufficient 
to achieve 90% compaction.  

 The backfill of B-Borrow in the sediment portion of Lower Reach 1 is complete.  
 O6ENV began importing topsoil to Reach 1 lower to restore the excavation footprint.  Haul trucks placed topsoil 

directly on the backfilled footprint where installation was required.  Once placed, O6ENV utilized the skid-steer to 
spread and grade the topsoil.  Following topsoil placement, O6ENV will install seed, straw, and erosion control 
matting. 

 O6ENV completed SPCC and SWPPP inspections and no deficiencies were noted.  
 O6ENV initiated dust control measures. 
 All offsite at 1800. 

 
Excavation: Excavation activities continued in Lower Reach 1, soil.   
 
Transportation of non-TSCA regulated material (PCB <50 ppm) for offsite disposal:  

 Off-site Disposal:  
 

UPPER REACH 1  
Non-TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 0 16,727.46 

Material Transported – 
non-amended (tons) 0 0 

LOWER REACH 1 
Non-TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 0 0 

Material Transported – 
non-amended (tons) 15.58 1,528.73 
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Transportation of TSCA regulated material (PCB >50 ppm) for offsite disposal:  

 Off-site Disposal:  
 

LOWER REACH 1 
TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 0 0 

Material Transported – 
non-amended (tons) 0 515.58 

 
Backfill:  

 Continued backfill and compaction in grids passing confirmation sampling in Lower Reach 1 soil.  
 Material Import:  

UPPER REACH 1 
Backfill  Daily To Date 
B-Borrow Backfill Delivered (tons) 0 14,492.04 
Topsoil (loads) 0 45 

LOWER REACH 1 
Backfill  Daily To Date 
B-Borrow Backfill Delivered (tons) 42.5 249.29 
Backfill Delivered (tons) 714.90 1,591.16 
Topsoil (loads) 10 10 

 
Sampling: CEC collected the following samples from Lower Reach 1 

 Excavation Bottoms (Soil, Lower Reach 1) 
o ED-R1SL-049-3 

 
Laboratory Results: No results provided.  
 
 

CONTRACT LINE ITEMS PERFORMED: 

 B3-2 – Site Preparation 
o B3-2.2 – Installation of Erosion Control Features 

 B3-5 – Excavation, Management, Disposal of Soil 
o B3-5.1 – Excavation of Impacted Soil 
o B3-5.2 – Staging/Stockpiling of Excavated Material 
o B3-5.3 – Load out of Excavated Material  
o B3-5.4 – Haul Truck Lining 
o B3-5.5 – Trans (Subtitle D) 
o B3-5.6 – Disposal (Subtitle D) 

 B3-6 – Restoration 
o B3-6.1 – Backfill of Sediment Excavation 
o B3-6.2 – Backfill of Soil Excavation  

 B3-7 – Erosion and Sedimentation Control 
o B3-7.1 – Inspection  
o B3-7.2 – Purchase, Delivery, and Topsoil Placement 
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COMMUNICATION: 

 Weekly Arconic, O6ENV, and CEC meeting.  
 

UNEXPECTED, UNUSUAL, OR NONCONFORMING OBSERVATIONS:  None 

 

PHOTOGRAPHS 

 

Photo 1: Backfill of sediment excavation footprint in Lower Reach 1 

NOTICE:  Our firm’s professionals are represented on site solely to observe operations of the contractor identified, to form opinions about the 
adequacy of those operations, and to report those opinions to our client.  The presence and activities of our field representative do not relieve the 
contractor from its obligation to meet contractual requirements.  The contractor retains sole responsibility for site safety and the methods, operations, 
and sequences of construction. 
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Photo 2: Backfill of soil excavation footprint in Lower Reach 1 

 

Photo 3: Installation of topsoil in Lower Reach 1.  
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PROJECT INFORMATION 

PROJECT NAME: Elliott Ditch Reach 1-3 Isolated Soil & Sediment Remediation 

LOCATION:  Reach 1 Lower CEC PROJECT: 172-367 

PLANS AND SPECIFICATIONS BY:  CEC, Inc. WEATHER: 91F, Sunny.   

 

PERSONNEL 

CEC FIELD REPRESENTATIVE:  J. O’Brien CEC PROJECT MANAGER:  Matt Bruck 

CLIENT:  Arconic Lafayette, LLC CLIENT CONTACT:  Robert Prezbindowski 

GENERAL CONTRACTOR:  O6 Environmental, LLC SITE SUPERINTENDENT:  Keegan Andrews 

 

THIS REPORT INCLUDES: 

☒ TEST RESULTS ☒ PHOTOGRAPHS ☐ SKETCH ☐ ATTACHMENTS 

 

EQUIPMENT ONSITE: 

Excavator: John Deere 350G (Standard Reach), 1 John Deere 350G (Long Reach) 

Skid-steer: John Deer 333 

Material Hauling: 2 Terramac RT14s  

Telehandler: JLG G10-55A 

Fuel Tank: 1 – 2,000 gallon tank 

Miscellaneous Equipment:  

 Water Truck, 2 UTVs 
 4 Work Trucks  
 Rental Fence, Office Trailer, 3 Porta Johns, Hand Wash Station, Storage Container  
 Wacker Neuson G25 20kW Generator 
 2 Trash Pumps and Associated Hose and Fittings 
 1 Dumpster (4 yard) 

 

MATERIAL DELIVERED ONSITE:  

 Backfill (from Purdy Materials) 
 B-Borrow (from US Aggregates) 
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OBSERVATIONS: 

Site personnel includes:  
 CEC – Jenny O’Brien 
 O6ENV –Elvis Armstrong, Tyler Bundren, Keegan Andrews, Josh Boggs 
 

Onsite Activities: 
 O6ENV Personnel and CEC arrived to the office trailer at 0700.   
 O6ENV completed daily equipment inspections. 
 Morning health and safety meeting held prior to commencing the day’s project activities.   
 O6ENV continued installing backfill in the Lower Reach 1 soil area.  Backfill was completed in 9-in lifts to 90% 

compaction.  O6ENV contracted Patriot Engineering to confirm the compaction methodology was sufficient to 
achieve 90% compaction.  

 RW Gross onsite to conduct the final post-excavation survey in Lower Reach.  Additionally, RW Gross surveyed 
multiple areas in Lower Reach 1 to confirm backfill elevations.  O6ENV utilized their onsite GPS equipment to 
spot check backfill elevations during the installation process.   

 O6ENV continued importing topsoil to Lower Reach 1 to restore the excavation footprint.  Haul trucks placed 
topsoil directly on the footprint where installation was required.  Once placed, O6ENV utilized the skid-steer to 
spread and place the topsoil.  Following topsoil placement, O6ENV will install seed, straw, and erosion control 
matting. 

 All offsite at 1800. 
 
Excavation: Excavation activities completed in Lower Reach 1. 
 
Transportation of non-TSCA regulated material (PCB <50 ppm) for offsite disposal:  

 Off-site Disposal:  
UPPER REACH 1  

Non-TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 0 16,727.46 

Material Transported – 
non-amended (tons) 0 0 

LOWER REACH 1 
Non-TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 0 0 

Material Transported – 
non-amended (tons) 0 1,528.73 

 
Transportation of TSCA regulated material (PCB >50 ppm) for offsite disposal:  

 Off-site Disposal:  
LOWER REACH 1 

TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 0 0 

Material Transported – 
non-amended (tons) 0 515.58 
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Backfill:  

 Material Import:  
UPPER REACH 1 

Backfill  Daily To Date 
B-Borrow Backfill Delivered (tons) 0 14,492.04 
Topsoil (loads) 0 45 

LOWER REACH 1 
Backfill  Daily To Date 
B-Borrow Backfill Delivered (tons) 0 249.29 
Backfill Delivered (tons) 0 1,591.16 
Topsoil (loads) 26 36 

 
Sampling: No samples were collected 
 
Laboratory Results: Results from samples submitted to TestAmerica on 8/18 received.  See attached. 
 
 

CONTRACT LINE ITEMS PERFORMED: 

 B3-6 – Restoration 
o B3-6.2 – Backfill of Soil Excavation  

 B3-7 – Erosion and Sedimentation Control 
o B3-7.2 – Purchase, Delivery, and Topsoil Placement  

 B3-8 – Surveying  
o B3-8.3 – Post Excavation/Post Backfill 

 

COMMUNICATION: 

 Phone conversation with Perry Fultz (owner of the agricultural field in Lower Reach 1) and CEC to discuss the 
restoration of his property following the completion of the excavation activities.  Mr. Fultz requested that any 
exposed areas in the front of his property (near Concord Road) and along the tree line are seeded.  He requested 
that the stone utilized for the laydown area be left in place.  Mr. Fultz to provide seed that O6ENV will sow along 
the tree line. 

UNEXPECTED, UNUSUAL, OR NONCONFORMING OBSERVATIONS:  None 

 

 

 

 

 

 

NOTICE:  Our firm’s professionals are represented on site solely to observe operations of the contractor identified, to form opinions about the 
adequacy of those operations, and to report those opinions to our client.  The presence and activities of our field representative do not relieve the 
contractor from its obligation to meet contractual requirements.  The contractor retains sole responsibility for site safety and the methods, operations, 
and sequences of construction. 
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PHOTOGRAPHS 

 

Photo 1: Backfill of soil excavation footprint in Lower Reach 1 

 



Excavation Confirmation Sampling PCB Analytical Results
Elliott Ditch - Reach 1 Soil

Arconic Lafayette Operations, Lafayette, Indiana

1016 1221 1232 1242 1248 1254 1260

BE ED-R1SL-001 8/4/2021 -- ND ND ND ND 25 ND ND 25
BE ED-R1SL-001-1 8/7/2021 1 ND ND ND ND 41 ND ND 41.0
BE ED-R1SL-001-2 8/11/2021 2 ND ND ND ND 1.4 ND ND 1.4
BE ED-R1SL-001-3 8/13/2021 3 ND ND ND ND ND ND ND ND
BE ED-R1SL-002 8/4/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-003 8/4/2021 -- ND ND ND ND 8.2 ND ND 8.2
BE ED-R1SL-003-1 8/7/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SL-004 8/4/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-005 8/4/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-006 8/4/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-007 8/4/2021 -- ND ND ND ND 2.3 ND ND 2.3
BE ED-R1SL-007-1 8/7/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SL-008 8/4/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-009 8/4/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-010 8/4/2021 -- ND ND ND ND 37 ND ND 37
BE ED-R1SL-010-1 8/7/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SL-011 8/4/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-012 8/4/2021 -- ND ND ND ND 3.7 ND ND 3.7
BE ED-R1SL-DUP001 (012) 8/4/2021 -- ND ND ND ND 3.6 ND ND 3.6
BE ED-R1SL-012-1 8/7/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SL-013 8/4/2021 -- ND ND ND ND 0.5 ND ND 0.5
BE ED-R1SL-014 8/4/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-015 8/4/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-016 8/7/2021 -- ND ND ND ND 1.1 ND ND 1.1
BE ED-R1SL-016-1 8/11/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SL-017 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-018 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-019 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-020 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-021 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-022 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-023 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-024 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-025 8/6/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-026 8/6/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-027 8/6/2021 -- ND ND ND ND 12 ND ND 12
BE ED-R1SL-DUP002 (027) 8/6/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-027-1 8/10/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SL-028 8/6/2021 -- ND ND ND ND 11 ND ND 11
BE ED-R1SL-028-1 8/10/2021 1 ND ND ND ND 22 ND ND 22
BE ED-R1SL-028-2 8/13/2021 2 ND ND ND ND ND ND ND ND
BE ED-R1SL-029 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-030 8/7/2021 -- ND ND ND ND 0.64 ND ND 0.64
BE ED-R1SL-031 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-032 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-033 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-034 8/7/2021 -- ND ND ND ND 0.82 ND ND 0.82
BE ED-R1SL-035 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-036 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-037 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-038 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-039 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-040 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-041 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-042 8/6/2021 -- ND ND ND ND 7.9 ND ND 7.9
BE ED-R1SL-042-1 8/10/2021 1 ND ND ND ND ND ND ND ND

Type Sample ID Sample Date Over -
Excavation

PCB Aroclor (mg/Kg)
Total PCBs 

(mg/Kg)

Notes:
Sample ID with "SW" indicates Sidewall Sample
ND = constituent detected below the laboratory RL of 0.5 mg/Kg
Red indicates an exceedance of 1.0 mg/Kg RBRO Page 1 of 2



Excavation Confirmation Sampling PCB Analytical Results
Elliott Ditch - Reach 1 Soil

Arconic Lafayette Operations, Lafayette, Indiana

1016 1221 1232 1242 1248 1254 1260
Type Sample ID Sample Date Over -

Excavation

PCB Aroclor (mg/Kg)
Total PCBs 

(mg/Kg)

BE ED-R1SL-DUP005 (042-1) 8/10/2021 1 ND ND ND ND ND ND ND ND
BE ED-R1SL-043 8/6/2021 -- ND ND ND ND 0.84 ND ND 0.84
BE ED-R1SL-044 8/6/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-045 8/6/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-046 8/6/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-047 8/6/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-048 8/6/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-049 8/7/2021 -- ND ND ND ND 1.6 ND ND 1.6
BE ED-R1SL-049-1 8/12/2021 1 ND ND ND ND 1.4 ND ND 1.4
BE ED-R1SL-049-2 8/16/2021 2 ND ND ND ND 1.7 ND ND 1.7
BE ED-R1SL-049-3 8/18/2021 3 ND ND ND ND ND ND ND ND
BE ED-R1SL-050 8/7/2021 -- ND ND ND ND 0.63 ND ND 0.63
BE ED-R1SL-051 8/6/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-052 8/6/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-053 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-DUP003 (053) 8/7/2021 -- ND ND ND ND 0.38 ND ND 0.38
BE ED-R1SL-054 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-055 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-056 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-057 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-058 8/7/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-059 8/9/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-060 8/9/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-DUP004 (060) 8/9/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-061 8/9/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-062 8/9/2021 -- ND ND ND ND ND ND ND ND
BE ED-R1SL-063 8/9/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SL-SW001 8/4/2021 -- ND ND ND ND 3.4 ND ND 3.4
SW ED-R1SL-SW001-1 8/7/2021 1 ND ND ND ND 0.46 ND ND 0.46
SW ED-R1SL-SW002 8/4/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SL-SW003 8/4/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SL-SW004 8/6/2021 -- ND ND ND ND 0.42 ND ND 0.42
SW ED-R1SL-SW005 8/6/2021 -- ND ND ND ND 0.95 ND ND 0.95
SW ED-R1SL-SW006 8/7/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SL-SW007 8/7/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SL-SW008 8/7/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SL-SW009 8/7/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SL-SW010 8/7/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SL-SW011 8/9/2021 -- ND ND ND ND ND ND ND ND
SW ED-R1SL-SW012 8/9/2021 -- ND ND ND ND 0.75 ND ND 0.75

Notes:
Sample ID with "SW" indicates Sidewall Sample
ND = constituent detected below the laboratory RL of 0.5 mg/Kg
Red indicates an exceedance of 1.0 mg/Kg RBRO Page 2 of 2
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 DATE: 8/20/2021 

REPORT NO: 060 

 

 
PROJECT INFORMATION 

PROJECT NAME: Elliott Ditch Reach 1-3 Isolated Soil & Sediment Remediation 

LOCATION:  Reach 1 Lower CEC PROJECT: 172-367 

PLANS AND SPECIFICATIONS BY:  CEC, Inc. WEATHER: 91F, Sunny 

 

PERSONNEL 

CEC FIELD REPRESENTATIVE:  J. O’Brien CEC PROJECT MANAGER:  Matt Bruck 

CLIENT:  Arconic Lafayette, LLC CLIENT CONTACT:  Robert Prezbindowski 

GENERAL CONTRACTOR:  O6 Environmental, LLC SITE SUPERINTENDENT:  Keegan Andrews 

 

THIS REPORT INCLUDES: 

☐ TEST RESULTS ☒ PHOTOGRAPHS ☐ SKETCH ☐ ATTACHMENTS 

 

EQUIPMENT ONSITE: 

Excavator: John Deere 350G (Standard Reach), 1 John Deere 350G (Long Reach) 

Skid-steer: John Deer 333 

Material Hauling: 2 Terramac RT14s  

Telehandler: JLG G10-55A 

Fuel Tank: 1 – 2,000 gallon tank 

Miscellaneous Equipment:  

 Water Truck, 2 UTVs 
 4 Work Trucks  
 Rental Fence, Office Trailer, 3 Porta Johns, Hand Wash Station, Storage Container  
 Wacker Neuson G25 20kW Generator 
 2 Trash Pumps and Associated Hose and Fittings 
 1 Dumpster (4 yard) 

 

MATERIAL DELIVERED ONSITE:  

 B-Borrow (US Aggregates) 
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OBSERVATIONS: 

Site personnel includes:  
 CEC – Jenny O’Brien 
 O6ENV – Elvis Armstrong, Tyler Bundren, Keegan Andrews, Josh Boggs 
 

Onsite Activities: 
 O6ENV Personnel and CEC arrived to the office trailer at 0700.   
 O6ENV completed daily equipment inspections. 
 Morning health and safety meeting held prior to commencing the day’s project activities.   
 RW Gross onsite to conduct the final post-excavation survey in Lower Reach.  Additionally, RW Gross surveyed 

multiple areas in Lower Reach 1 to confirm backfill elevations.  O6ENV utilized their onsite GPS equipment to 
spot check backfill elevations during the installation process.   

 O6ENV and CEC met with Mr. Perry Fultz to discuss restoration plans.  
 O6ENV continued disassembling HDPE by-pass piping in Upper Reach 1.  Once disassembled, the by-pass piping 

will be demobilized. 
 O6ENV began mobilizing equipment (long-reach excavator and Terramacs) to Reach 2.  
 B-Borrow material was delivered to Reach 2 for use in cofferdam installation.   
 All offsite at 1630. 

 
Excavation: Excavation activities completed in Lower Reach 1.    
 
Transportation of non-TSCA regulated material (PCB <50 ppm) for offsite disposal:  

 Off-site Disposal:  
UPPER REACH 1  

Non-TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 0 16,727.46 

Material Transported – 
non-amended (tons) 0 0 

LOWER REACH 1 
Non-TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 0 0 

Material Transported – 
non-amended (tons) 0 1,528.73 

 
Transportation of TSCA regulated material (PCB >50 ppm) for offsite disposal:  

 Off-site Disposal:  
LOWER REACH 1 

TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 0 0 

Material Transported – 
non-amended (tons) 0 515.58 
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Backfill:  

 Material Import:  
UPPER REACH 1 

Backfill  Daily To Date 
B-Borrow Backfill Delivered (tons) 0 14,492.04 
Topsoil (loads) 0 45 

LOWER REACH 1 
Backfill  Daily To Date 
B-Borrow Backfill Delivered (tons) 0 249.29 
Backfill Delivered (tons) 0 1,591.16 
Topsoil (loads) 0 36 

REACH 2 
Backfill  Daily To Date 
B-Borrow Backfill Delivered (tons) 100.83 100.83 
Backfill Delivered (tons) 0 0 
Topsoil (loads) 0 0 

 
Sampling: No samples were collected 
 
Laboratory Results: No results received.  
 
 

CONTRACT LINE ITEMS PERFORMED: 

 Upper Reach 1 
o B2-8 – Demobilization/Relocation  

 Lower Reach 1 
o B3-8 – Surveying  
o B3-8.3 – Post Excavation/Post Backfill 

 Reach 2 
o B4-1 – Mobilization  

 

COMMUNICATION: 

 O6ENV and CEC met with Mr. Perry Fultz (owner of the agricultural field in Lower Reach 1) onsite to discuss the 
restoration process.  Perry brought seed to sow on the haul road. 

UNEXPECTED, UNUSUAL, OR NONCONFORMING OBSERVATIONS:  None 

 

 

 

NOTICE:  Our firm’s professionals are represented on site solely to observe operations of the contractor identified, to form opinions about the 
adequacy of those operations, and to report those opinions to our client.  The presence and activities of our field representative do not relieve the 
contractor from its obligation to meet contractual requirements.  The contractor retains sole responsibility for site safety and the methods, operations, 
and sequences of construction. 
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PHOTOGRAPHS 

Photo 1: Backfill of soil excavation footprint in Lower Reach 1 with survey markers. 
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PROJECT INFORMATION 

PROJECT NAME: Elliott Ditch Reach 1-3 Isolated Soil & Sediment Remediation 

LOCATION:  Reach 1 Lower CEC PROJECT: 172-367 

PLANS AND SPECIFICATIONS BY:  CEC, Inc. WEATHER: 91F, Sunny 

 

PERSONNEL 

CEC FIELD REPRESENTATIVE:  J. O’Brien CEC PROJECT MANAGER:  Matt Bruck 

CLIENT:  Arconic Lafayette, LLC CLIENT CONTACT:  Robert Prezbindowski 

GENERAL CONTRACTOR:  O6 Environmental, LLC SITE SUPERINTENDENT:  Keegan Andrews 

 

THIS REPORT INCLUDES: 

☐ TEST RESULTS ☒ PHOTOGRAPHS ☐ SKETCH ☐ ATTACHMENTS 

 

EQUIPMENT ONSITE: 

Excavator: John Deere 350G (Standard Reach), 1 John Deere 350G (Long Reach) 

Skid-steer: John Deer 333 

Material Hauling: 2 Terramac RT14s  

Telehandler: JLG G10-55A 

Fuel Tank: 1 – 2,000 gallon tank 

Miscellaneous Equipment:  

 Water Truck, 2 UTVs 
 4 Work Trucks  
 Rental Fence, Office Trailer, 3 Porta Johns, Hand Wash Station, Storage Container  
 Wacker Neuson G25 20kW Generator 
 2 Trash Pumps and Associated Hose and Fittings 
 1 Dumpster (4 yard) 

 

MATERIAL DELIVERED ONSITE:  

 Straw for restoration of Lower Reach 1.  
 B-Borrow (US Aggregates) 
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OBSERVATIONS: 

Site personnel includes:  
 CEC – Jenny O’Brien 
 O6ENV –Elvis Armstrong, Tyler Bundren, Keegan Andrews, Josh Boggs 
 

Onsite Activities: 
 O6ENV Personnel and CEC arrived to the office trailer at 0600.   
 O6ENV completed daily equipment inspections. 
 Morning health and safety meeting held prior to commencing the day’s project activities.  Specific emphasis was 

placed on work in Reach 2.  
 Straw was delivered for Lower Reach 1.  
 O6ENV graded Lower Reach 1 to final elevation.  Once final elevation was achieved, O6ENV installed seed and 

straw. 
 O6ENV constructed a staging pad for the excavated material prior to load out.  
 O6ENV began installation of cofferdam in Reach 2.  Dewatering was necessary in Reach 2A (the northern most 

area of excavation).  Standing water was managed within the cofferdam by pumping the water through a sediment 
removal bag prior to discharging downstream.  Care was taken to not mobilize sediment during the pumping process 
by maintaining the pump intake off of sediment.   

 B-Borrow was delivered for coffer dam construction.   
 O6ENV began excavation activities of non-TSCA material in Reach 2A.  Material was amended with calciment.  

CEC utilized an IR gun to evaluate if the calciment was generating an adverse exothermic reaction.   
 Loadout and disposal schedule to begin on August 26th.   
 O6ENV installed snow fence around the area that was excavated.  
 All offsite at 1800. 

 
Excavation: Excavation activities were conducted in Reach 2A. 
 
Transportation of non-TSCA regulated material (PCB <50 ppm) for offsite disposal:  

 Off-site Disposal:  
UPPER REACH 1  

Non-TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 0 16,727.46 

Material Transported – 
non-amended (tons) 0 0 

LOWER REACH 1 
Non-TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 0 0 

Material Transported – 
non-amended (tons) 0 1,528.73 

REACH 2 
Non-TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 0 0 

Material Transported – 
non-amended (tons) 0 0 
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Transportation of TSCA regulated material (PCB >50 ppm) for offsite disposal:  

 Off-site Disposal:  
LOWER REACH 1 

TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 0 0 

Material Transported – 
non-amended (tons) 0 515.58 

 
 
Backfill:  

 Material Import:  
UPPER REACH 1 

Backfill  Daily To Date 
B-Borrow Backfill Delivered (tons) 0 14,492.04 
Topsoil (loads) 0 45 

LOWER REACH 1 
Backfill  Daily To Date 
B-Borrow Backfill Delivered (tons) 0 249.29 
Backfill Delivered (tons) 0 1,591.16 
Topsoil (loads) 0 36 

REACH 2 
Backfill  Daily To Date 
B-Borrow Backfill Delivered (tons) 80.60 181.43 
Backfill Delivered (tons) 0 0 
Topsoil (loads) 0 0 

 
Sampling: No samples were collected 
 
Laboratory Results: No results received.  
 
 

CONTRACT LINE ITEMS PERFORMED: 

 B3-6 – Restoration 
o B3-6.2 – Backfill of Soil Excavation  

 B4-1 – Mobilization  
 B4-2 – Site Preparation  

o B4-2.1 – Construct and Install Project Signage at Entrance 
o B4-2.2 - Installation and Maintenance of Erosion Control Features  
o B4-2.9 – Site Security Measures 

 B4-3 – Water Management  
o B4-3.1 - Installation of Cofferdam 
o B4-3.2 – Dewatering Interior of Isolation Structure 

 B4-4 - Excavation, Management, and Disposal of Impacted Sediment (≥RBROs PCBs) 
o B4-4.2 – Excavation of Impacted Sediment 
o B4-4.3 – Staging/Stockpiling of Excavated Material 
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o B4-4.4 – Material Amendment 

COMMUNICATION: 

 Nothing to report.  

UNEXPECTED, UNUSUAL, OR NONCONFORMING OBSERVATIONS:  None 

 

PHOTOGRAPHS 

 

Photo 1: Final grade of backfill in Lower Reach 1 

 

NOTICE:  Our firm’s professionals are represented on site solely to observe operations of the contractor identified, to form opinions about the 
adequacy of those operations, and to report those opinions to our client.  The presence and activities of our field representative do not relieve the 
contractor from its obligation to meet contractual requirements.  The contractor retains sole responsibility for site safety and the methods, operations, 
and sequences of construction. 
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Photo 2: Excavation in Reach 2A.  
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REPORT NO: 062 

 

 
PROJECT INFORMATION 

PROJECT NAME: Elliott Ditch Reach 1-3 Isolated Soil & Sediment Remediation 

LOCATION:  Reach 1 Lower CEC PROJECT: 172-367 

PLANS AND SPECIFICATIONS BY:  CEC, Inc. WEATHER: 95F, Sunny 

 

PERSONNEL 

CEC FIELD REPRESENTATIVE:  J. O’Brien CEC PROJECT MANAGER:  Matt Bruck 

CLIENT:  Arconic Lafayette, LLC CLIENT CONTACT:  Robert Prezbindowski 

GENERAL CONTRACTOR:  O6 Environmental, LLC SITE SUPERINTENDENT:  Keegan Andrews 

 

THIS REPORT INCLUDES: 

☐ TEST RESULTS ☒ PHOTOGRAPHS ☐ SKETCH ☐ ATTACHMENTS 

 

EQUIPMENT ONSITE: 

Excavator: John Deere 350G (Standard Reach), 1 John Deere 350G (Long Reach) 

Skid-steer: John Deer 333 

Material Hauling: 2 Terramac RT14s  

Telehandler: JLG G10-55A 

Fuel Tank: 1 – 2,000 gallon tank 

Miscellaneous Equipment:  

 Water Truck, 2 UTVs 
 4 Work Trucks  
 Rental Fence, Office Trailer, 3 Porta Johns, Hand Wash Station, Storage Container  
 Wacker Neuson G25 20kW Generator 
 2 Trash Pumps and Associated Hose and Fittings 
 1 Dumpster (4 yard) 

 

MATERIAL DELIVERED ONSITE:  

 None.   
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OBSERVATIONS: 

Site personnel includes:  
 CEC – Jenny O’Brien 
 O6ENV –Elvis Armstrong, Tyler Bundren, Keegan Andrews, Josh Boggs 
 

Onsite Activities: 
 O6ENV Personnel and CEC arrived to the office trailer at 0700.   
 O6ENV completed daily equipment inspections. 
 Morning health and safety meeting held prior to commencing the day’s project activities. Specific emphasis was 

placed on work in Reach 2.  
 O6ENV installed the project signage as entrance of Reach 2 and site security measures. 
 RW Gross onsite to complete the as-built survey for Lower Reach 1.  
 O6ENV began installing seed (Fescue) along the levee in Lower Reach 1.  Prior to seed installation, O6ENV 

loosened the topsoil.  Once the topsoil was loose, seed was broadcasted using a tow-behind seed spreader.   
 O6ENV began installation of a cofferdam for dewatering in Reach 2B (second excavation area downstream from 

the abandoned railroad crossing) and Reach 2D (southernmost excavation area in Reach 2).  Standing water was 
managed within the cofferdam by pumping the water through a sediment removal bag prior to discharging 
downstream.  Care was taken to not mobilize sediment during the pumping process by maintaining the pump intake 
off of sediment.   

 O6ENV continued excavation activities of non-TSCA material in Reach 2A.  Material was amended with 
calciment.  CEC utilized an IR gun to confirm the calciment was not generating an adverse exothermic reaction.   

 O6ENV loaded dump trucks for offsite disposal at Republic’s Walnut Creek Landfill.  Each dump truck was lined 
prior to being loaded and supplied a disposal manifest.  Prior to exiting the site, each dump truck was required to 
tarp (i.e., mechanically).  All dump truck loads were inspected prior to leaving the site to ensure the loaded material 
was properly loaded and material was well contained. 

o Total loads for the day: 9 
 O6ENV prepared the excavation bottoms for sampling.   
 CEC completed confirmation sampling in Reach 2A.  
 All offsite at 1830. 

 
Excavation: Excavation activities were conducted in Reach 2A. 
 
Transportation of non-TSCA regulated material (PCB <50 ppm) for offsite disposal:  

 Off-site Disposal:  
UPPER REACH 1  

Non-TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 0 16,727.46 

Material Transported – 
non-amended (tons) 0 0 

LOWER REACH 1 
Non-TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 0 0 

Material Transported – 
non-amended (tons) 0 1,528.73 

REACH 2 
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Non-TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 201.26 201.26 

Material Transported – 
non-amended (tons) 0 0 

 
Transportation of TSCA regulated material (PCB >50 ppm) for offsite disposal:  

 Off-site Disposal:  
LOWER REACH 1 

TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 0 0 

Material Transported – 
non-amended (tons) 0 515.58 

 
 
Backfill:  

 Material Import:  
UPPER REACH 1 

Backfill  Daily To Date 
B-Borrow Backfill Delivered (tons) 0 14,492.04 
Topsoil (loads) 0 45 

LOWER REACH 1 
Backfill  Daily To Date 
B-Borrow Backfill Delivered (tons) 0 249.29 
Backfill Delivered (tons) 0 1,591.16 
Topsoil (loads) 0 36 

REACH 2 
Backfill  Daily To Date 
B-Borrow Backfill Delivered (tons) 0 181.43 
Backfill Delivered (tons) 0 0 
Topsoil (loads) 0 0 

 
Sampling: CEC collected the following samples from Reach 2A. 
 

 Excavation Bottoms (Sediment) 
o ED-R2SD-000 
o ED-R2SD-001 

 
Laboratory Results: No results received.  
 
 

CONTRACT LINE ITEMS PERFORMED: 

 B3-7 – Erosion and Sedimentation Control  
o Vegetative Planting  

 B3-8 – Surveying 
o B3-8.4 – As-built  
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 B4-2 – Site Preparation  

o B4-2.1 – Construct and Install Project Signage at Entrance 
o B4-2.9 – Site Security Measures 

 B4-3 – Water Management  
o B4-3.1 - Installation of Cofferdam 
o B4-3.2 – Dewatering Interior of Isolation Structure 

 B4-4 - Excavation, Management, and Disposal of Impacted Sediment (≥RBROs PCBs) 
o B4-4.2 – Excavation of Impacted Sediment 
o B4-4.3 – Staging/Stockpiling of Excavated Material 
o B4-4.4 – Material Amendment 
o B4-4.5 – Load out of Excavated Material 
o B4-4.6 – Haul Truck Lining 
o B4-4.7 - Transportation of Impacted Material (RCRA Subtitle D Landfill) 
o B4-4.8 - Disposal of Impacted Material (RCRA Subtitle D Landfill) 

 

COMMUNICATION: 

 Nothing to report.  

UNEXPECTED, UNUSUAL, OR NONCONFORMING OBSERVATIONS:  None 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

NOTICE:  Our firm’s professionals are represented on site solely to observe operations of the contractor identified, to form opinions about the 
adequacy of those operations, and to report those opinions to our client.  The presence and activities of our field representative do not relieve the 
contractor from its obligation to meet contractual requirements.  The contractor retains sole responsibility for site safety and the methods, operations, 
and sequences of construction. 
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PHOTOGRAPHS 

 
Photo 1: Loading haul truck with sediment from Reach 2 

 

Photo 2: Lower Reach 1 seeded and graded (prior to straw installation) 
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PROJECT INFORMATION 

PROJECT NAME: Elliott Ditch Reach 1-3 Isolated Soil & Sediment Remediation 

LOCATION:  Reach 1 Lower CEC PROJECT: 172-367 

PLANS AND SPECIFICATIONS BY:  CEC, Inc. WEATHER: 88F, Sunny 

 

PERSONNEL 

CEC FIELD REPRESENTATIVE:  J. O’Brien CEC PROJECT MANAGER:  Matt Bruck 

CLIENT:  Arconic Lafayette, LLC CLIENT CONTACT:  Robert Prezbindowski 

GENERAL CONTRACTOR:  O6 Environmental, LLC SITE SUPERINTENDENT:  Keegan Andrews 

 

THIS REPORT INCLUDES: 

☐ TEST RESULTS ☒ PHOTOGRAPHS ☐ SKETCH ☐ ATTACHMENTS 

 

EQUIPMENT ONSITE: 

Excavator: John Deere 350G (Standard Reach), 1 John Deere 350G (Long Reach) 

Skid-steer: Tach.TL10V2 

Material Hauling: 2 Terramac RT14s  

Telehandler: JLG G10-55A 

Fuel Tank: 1 – 2,000 gallon tank 

Miscellaneous Equipment:  

 Water Truck, 2 UTVs 
 4 Work Trucks  
 Rental Fence, Office Trailer, 3 Porta Johns, Hand Wash Station, Storage Container  
 Wacker Neuson G25 20kW Generator 
 2 Trash Pumps and Associated Hose and Fittings 
 1 Dumpster (4 yard) 

 

MATERIAL DELIVERED ONSITE:  

 None.   
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OBSERVATIONS: 

Site personnel includes:  
 CEC – Jenny O’Brien 
 O6ENV –Elvis Armstrong, Tyler Bundren, Keegan Andrews, Josh Boggs 
 

Onsite Activities: 
 O6ENV Personnel and CEC arrived to the office trailer at 0700.   
 O6ENV completed daily equipment inspections. 
 Morning health and safety meeting held prior to commencing the day’s project activities.  
 O6ENV completed the weekly SPCC and sediment and erosion control inspection. No deficiencies were noted.  
 O6ENV continued installing seed (Fescue) in Lower Reach 1.  Prior to seed installation, O6ENV loosened the 

topsoil.  Once the topsoil was loose, seed was broadcasted using a tow-behind seed spreader.  
 O6ENV continued installation of a cofferdam for dewatering in Reach 2D (southernmost excavation area in Reach 

2).  Standing water was managed within the cofferdam by pumping the water through a sediment removal bag prior 
to discharging downstream.  Care was taken to not mobilize sediment during the pumping process by maintaining 
the pump intake off of sediment.   

 O6ENV continued excavation activities of non-TSCA material in Reach 2A (northernmost excavation area) and 
2B (second excavation area downstream from the abandoned railroad crossing). Material was amended with 
calciment.  CEC utilized an IR gun to confirm the calciment was not generating an adverse exothermic reaction. 

 O6ENV loaded dump trucks for offsite disposal at Republic’s Walnut Creek Landfill.  Each dump truck was lined 
prior to being loaded and supplied a disposal manifest.  Prior to exiting the site, each dump truck was required to 
tarp (i.e., mechanically).   

o Total loads for the day: 11 
 O6ENV prepared the excavation bottoms for sampling.   
 CEC completed confirmation sampling in Reach 2A and began sampling in Reach 2B.  
 A Republic representative visited the project to assess the material being excavated and delivered to the disposal 

facility.   
 The excavation areas were fenced off at the end of the day for security purposes.  
 All offsite at 1800. 

 
Excavation: Excavation activities were conducted in Reach 2A and 2B. 
 
Transportation of non-TSCA regulated material (PCB <50 ppm) for offsite disposal:  

 Off-site Disposal:  
UPPER REACH 1  

Non-TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 0 16,727.46 

Material Transported – 
non-amended (tons) 0 0 

LOWER REACH 1 
Non-TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 0 0 

Material Transported – 
non-amended (tons) 0 1,528.73 

REACH 2 
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Non-TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 237.17 438.43 

Material Transported – 
non-amended (tons) 0 0 

Transportation of TSCA regulated material (PCB >50 ppm) for offsite disposal: 
 Off-site Disposal:

LOWER REACH 1 
TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 0 0 

Material Transported – 
non-amended (tons) 0 515.58 

Backfill: 
 Material Import:

UPPER REACH 1 
Backfill Daily To Date 
B-Borrow Backfill Delivered (tons) 0 14,492.04 
Topsoil (loads) 0 45 

LOWER REACH 1 
Backfill Daily To Date 
B-Borrow Backfill Delivered (tons) 0 249.29 
Backfill Delivered (tons) 0 1,591.16 
Topsoil (loads) 0 36 

REACH 2 
Backfill Daily To Date 
B-Borrow Backfill Delivered (tons) 0 181.43 
Backfill Delivered (tons) 0 0 
Topsoil (loads) 0 0 

Sampling: CEC collected the following samples from Reach 2A and 2B. 

 Excavation Bottoms (Sediment)
o ED-R2SD-002
o ED-R2SD-003
o ED-R2SD-004

Laboratory Results: No results received due to lab losing power from 8PM last night through 2PM today. 

CONTRACT LINE ITEMS PERFORMED: 
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 B3-7 – Erosion and Sedimentation Control
o Vegetative Planting

 B3-8 – Surveying
o B3-8.4 – As-built

 B4-2 – Site Preparation
o B4-2.9 – Site Security Measures

 B4-3 – Water Management
o B4-3.1 - Installation of Cofferdam
o B4-3.2 – Dewatering Interior of Isolation Structure

 B4-4 - Excavation, Management, and Disposal of Impacted Sediment (≥RBROs PCBs)
o B4-4.2 – Excavation of Impacted Sediment
o B4-4.3 – Staging/Stockpiling of Excavated Material
o B4-4.4 – Material Amendment
o B4-4.5 – Load out of Excavated Material
o B4-4.6 – Haul Truck Lining
o B4-4.7 - Transportation of Impacted Material (RCRA Subtitle D Landfill)
o B4-4.8 - Disposal of Impacted Material (RCRA Subtitle D Landfill)

 B4-7 – Erosion and Sedimentation Control
o B4-7.1 – Inspections/

COMMUNICATION: 

 O6ENV and CEC weekly meeting.
 Test America emailed CEC stating that the lab lost power from 8PM on 8/24 through 2PM on 8/25. Sample results

will not be available today.
UNEXPECTED, UNUSUAL, OR NONCONFORMING OBSERVATIONS:  None 

NOTICE:  Our firm’s professionals are represented on site solely to observe operations of the contractor identified, to form opinions about the 
adequacy of those operations, and to report those opinions to our client.  The presence and activities of our field representative do not relieve the 
contractor from its obligation to meet contractual requirements.  The contractor retains sole responsibility for site safety and the methods, operations, 
and sequences of construction. 
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PHOTOGRAPHS 

Photo 1: Excavation in Reach 2A. 
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PROJECT INFORMATION 

PROJECT NAME: Elliott Ditch Reach 1-3 Isolated Soil & Sediment Remediation 

LOCATION:  Reach 1 Lower CEC PROJECT: 172-367 

PLANS AND SPECIFICATIONS BY:  CEC, Inc. WEATHER: 88F, scattered showers 

PERSONNEL 

CEC FIELD REPRESENTATIVE:  J. O’Brien CEC PROJECT MANAGER:  Matt Bruck 

CLIENT:  Arconic Lafayette, LLC CLIENT CONTACT:  Robert Prezbindowski 

GENERAL CONTRACTOR:  O6 Environmental, LLC SITE SUPERINTENDENT:  Keegan Andrews 

THIS REPORT INCLUDES: 

☒ TEST RESULTS ☒ PHOTOGRAPHS ☐ SKETCH ☐ ATTACHMENTS

EQUIPMENT ONSITE: 

Excavator: John Deere 350G (Standard Reach), 1 John Deere 350G (Long Reach) 

Skid-steer: Tach.TL10V2 

Material Hauling: 2 Terramac RT14s  

Telehandler: JLG G10-55A 

Fuel Tank: 1 – 2,000 gallon tank 

Miscellaneous Equipment:  

 Water Truck, 2 UTVs
 4 Work Trucks
 Rental Fence, Office Trailer, 3 Porta Johns, Hand Wash Station, Storage Container
 Wacker Neuson G25 20kW Generator
 2 Trash Pumps and Associated Hose and Fittings
 1 Dumpster (4 yard)

MATERIAL DELIVERED ONSITE: 

 B-Borrow (US Aggregates)
 Calciment – 24 tons
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OBSERVATIONS: 

Site personnel includes: 
 CEC – Jenny O’Brien
 O6ENV –Elvis Armstrong, Tyler Bundren, Keegan Andrews, Josh Boggs

Onsite Activities: 
 O6ENV Personnel and CEC arrived to the office trailer at 0700.
 O6ENV completed daily equipment inspections.
 Morning health and safety meeting held prior to commencing the day’s project activities. Specific emphasis was

placed on adverse weather conditions.
 O6ENV continued dewatering in Reach 2D (southernmost excavation area in Reach 2).  Standing water was

managed within the cofferdam by pumping the water through a sediment removal bag prior to discharging
downstream.  Care was taken to not mobilize sediment during the pumping process by maintaining the pump intake
off of sediment.

 O6ENV continued excavation activities of non-TSCA material in Reach 2B (second excavation area downstream
from the abandoned railroad crossing) and Reach 2D. Material was amended with calciment. CEC utilized an IR
gun to confirm the calciment was not generating an adverse exothermic reaction.

 O6ENV loaded dump trucks for offsite disposal at Republic’s Walnut Creek Landfill.  Each dump truck was lined
prior to being loaded and supplied a disposal manifest.  Prior to exiting the site, each dump truck was required to
tarp (i.e., mechanically).  All dump truck loads were inspected prior to leaving the site.

o Total loads for the day: 7
 O6ENV prepared the excavation bottoms for sampling.
 CEC completed confirmation sampling in Reach 2B and began sampling in Reach 2D.
 B-Borrow was delivered in preparation for backfill of Reach 2A (northernmost excavation area in Reach 2).
 The excavation areas were fenced off at the end of the day.
 All offsite at 1630.

Excavation: Excavation activities were conducted in Reach 2B and 2D. 

Transportation of non-TSCA regulated material (PCB <50 ppm) for offsite disposal: 
 Off-site Disposal:

UPPER REACH 1 
Non-TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 0 16,727.46 

Material Transported – 
non-amended (tons) 0 0 

LOWER REACH 1 
Non-TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 0 0 

Material Transported – 
non-amended (tons) 0 1,528.73 

REACH 2 
Non-TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 140.86 579.30 
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Material Transported – 
non-amended (tons) 0 0 

Transportation of TSCA regulated material (PCB >50 ppm) for offsite disposal: 
 Off-site Disposal:

LOWER REACH 1 
TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 0 0 

Material Transported – 
non-amended (tons) 0 515.58 

Backfill: 
 Material Import:

UPPER REACH 1 
Backfill Daily To Date 
B-Borrow Backfill Delivered (tons) 0 14,492.04 
Topsoil (loads) 0 45 

LOWER REACH 1 
Backfill Daily To Date 
B-Borrow Backfill Delivered (tons) 0 249.29 
Backfill Delivered (tons) 0 1,591.16 
Topsoil (loads) 0 36 

REACH 2 
Backfill Daily To Date 
B-Borrow Backfill Delivered (tons) 240.53 421.96 
Backfill Delivered (tons) 0 0 
Topsoil (loads) 0 0 

Sampling: CEC collected the following samples from Reach 2B and 2D. 

 Excavation Bottoms (Sediment)
o ED-R2SD-005
o ED-R2SD-011

Laboratory Results: Results received for samples submitted 8/24 and 8/25 See attached. 

CONTRACT LINE ITEMS PERFORMED: 

 B4-3 – Water Management
o B4-3.1 - Installation of Cofferdam
o B4-3.2 – Dewatering Interior of Isolation Structure

 B4-4 - Excavation, Management, and Disposal of Impacted Sediment (≥RBROs PCBs)
o B4-4.2 – Excavation of Impacted Sediment
o B4-4.3 – Staging/Stockpiling of Excavated Material
o B4-4.4 – Material Amendment
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o B4-4.5 – Load out of Excavated Material 
o B4-4.6 – Haul Truck Lining 
o B4-4.7 - Transportation of Impacted Material (RCRA Subtitle D Landfill) 
o B4-4.8 - Disposal of Impacted Material (RCRA Subtitle D Landfill) 

 B4-6.1 – Backfill of Sediment Excavation 
o B4-6.1.1 - Purchase, Transportation, and Delivery of B-Borrow Fill 

 

COMMUNICATION: 

 Excavation area 2D in Reach 2 was expanded to remove depositional sediment.  CEC discussed the depositional 
sediment feature with Arconic and who subsequently approved removal of the feature.  

UNEXPECTED, UNUSUAL, OR NONCONFORMING OBSERVATIONS:  None 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

NOTICE:  Our firm’s professionals are represented on site solely to observe operations of the contractor identified, to form opinions about the 
adequacy of those operations, and to report those opinions to our client.  The presence and activities of our field representative do not relieve the 
contractor from its obligation to meet contractual requirements.  The contractor retains sole responsibility for site safety and the methods, operations, 
and sequences of construction. 
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PHOTOGRAPHS 

Photo 1: Excavating Reach 2D 

Photo 2: Loading excavated sediment 



Excavation Confirmation Sampling PCB Analytical Results
Elliott Ditch - Reach 2 Sediment

Arconic Lafayette Operations, Lafayette, Indiana

1016 1221 1232 1242 1248 1254 1260

BE ED-R2SD-000 8/24/2021 --- ND ND ND ND ND ND ND ND
BE ED-R2SD-001 8/24/2021 --- ND ND ND ND ND ND ND ND
BE ED-R2SD-DUP001 (001) 8/24/2021 --- ND ND ND ND ND ND ND ND
BE ED-R2SD-002 8/25/2021 --- ND ND ND ND ND ND ND ND
BE ED-R2SD-003 8/25/2021 --- ND ND ND ND 0.45 ND ND 0.45
BE ED-R2SD-004 8/25/2021 --- ND ND ND ND ND ND ND ND

Type Sample ID Sample Date Over -
Excavation

PCB Aroclor (mg/Kg)
Total PCBs 

(mg/Kg)

Notes:
Sample ID with "SW" indicates Sidewall Sample
ND = constituent detected below the laboratory RL of 0.5 mg/Kg
Red indicates an exceedance of 1.0 mg/Kg RBRO Page 1 of 1
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PROJECT INFORMATION 

PROJECT NAME: Elliott Ditch Reach 1-3 Isolated Soil & Sediment Remediation 

LOCATION:  Reach 1 Lower CEC PROJECT: 172-367 

PLANS AND SPECIFICATIONS BY:  CEC, Inc. WEATHER: 91F, sunny 

 

PERSONNEL 

CEC FIELD REPRESENTATIVE:  J. O’Brien CEC PROJECT MANAGER:  Matt Bruck 

CLIENT:  Arconic Lafayette, LLC CLIENT CONTACT:  Robert Prezbindowski 

GENERAL CONTRACTOR:  O6 Environmental, LLC SITE SUPERINTENDENT:  Keegan Andrews 

 

THIS REPORT INCLUDES: 

☒ TEST RESULTS ☒ PHOTOGRAPHS ☐ SKETCH ☐ ATTACHMENTS 

 

EQUIPMENT ONSITE: 

Excavator: John Deere 350G (Standard Reach), 1 John Deere 350G (Long Reach) 

Skid-steer: Tach.TL10V2 

Material Hauling: 2 Terramac RT14s  

Telehandler: JLG G10-55A 

Fuel Tank: 1 – 2,000 gallon tank 

Miscellaneous Equipment:  

 Water Truck, 2 UTVs 
 4 Work Trucks  
 Rental Fence, Office Trailer, 3 Porta Johns, Hand Wash Station, Storage Container  
 Wacker Neuson G25 20kW Generator 
 2 Trash Pumps and Associated Hose and Fittings 
 1 Dumpster (4 yard) 

 

MATERIAL DELIVERED ONSITE:  

 B-Borrow (US Aggregates)   
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OBSERVATIONS: 

Site personnel includes:  
 CEC – Jenny O’Brien 
 O6ENV –Elvis Armstrong, Tyler Bundren, Keegan Andrews, Josh Boggs 
 

Onsite Activities: 
 O6ENV Personnel and CEC arrived to the office trailer at 0700.   
 O6ENV completed daily equipment inspections. 
 Morning health and safety meeting held prior to commencing the day’s project activities.  
 RW Gross onsite to complete topo of the extended area of Reach 2D (southernmost excavation area in Reach 2).  

Additionally, RW Gross completed post excavation survey of Reach 2A (the northernmost excavation area in Reach 
2) and Reach 2B (second excavation area downstream from the abandoned railroad crossing). 

 O6ENV continued dewatering in Reach 2D.  Standing water was managed within the cofferdam by pumping the 
water through a sediment removal bag prior to discharging downstream.  Care was taken to not mobilize sediment 
during the pumping process by maintaining the pump intake off of sediment.   

 O6ENV continued excavation activities of non-TSCA material in Reach 2D. Material was amended with calciment.  
CEC utilized an IR gun to confirm the calciment was not generating an adverse exothermic reaction. 

 O6ENV loaded dump trucks for offsite disposal at Republic’s Walnut Creek Landfill.  Each dump truck was lined 
prior to being loaded and supplied a disposal manifest.  Prior to exiting the site, each dump truck was required to 
tarp (i.e., mechanically).  All dump truck loads were inspected prior to leaving the site to ensure the loaded material 
was properly loaded and material was well contained. 

o Total loads for the day: 9 
 O6ENV prepared the excavation bottoms for sampling.   
 CEC completed confirmation sampling in Reach 2D. 
 O6ENV began backfill of Reach 2A and Reach 2B after receipt of passing confirmation samples. 
 O6ENV continued installing seed (Fescue) along the levee in Lower Reach 1.  Prior to seed installation, O6ENV 

loosened the topsoil.  Once the topsoil was loose, seed was broadcasted using a tow-behind seed spreader.   
 The excavation areas were fenced off at the end of the day.  
 All offsite at 1730. 

 
Excavation: Excavation activities were conducted in Reach 2D. 
 
Transportation of non-TSCA regulated material (PCB <50 ppm) for offsite disposal:  

 Off-site Disposal:  
UPPER REACH 1  

Non-TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 0 16,727.46 

Material Transported – 
non-amended (tons) 0 0 

LOWER REACH 1 
Non-TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 0 0 

Material Transported – 
non-amended (tons) 0 1,528.73 

REACH 2 
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Non-TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 183.79 763.09 

Material Transported – 
non-amended (tons) 0 0 

 
Transportation of TSCA regulated material (PCB >50 ppm) for offsite disposal:  

 Off-site Disposal:  
LOWER REACH 1 

TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 0 0 

Material Transported – 
non-amended (tons) 0 515.58 

 
 
Backfill:  

 Material Import:  
UPPER REACH 1 

Backfill  Daily To Date 
B-Borrow Backfill Delivered (tons) 0 14,492.04 
Topsoil (loads) 0 45 

LOWER REACH 1 
Backfill  Daily To Date 
B-Borrow Backfill Delivered (tons) 0 249.29 
Backfill Delivered (tons) 0 1,591.16 
Topsoil (loads) 0 36 

REACH 2 
Backfill  Daily To Date 
B-Borrow Backfill Delivered (tons) 80.43 502.39 
Backfill Delivered (tons) 0 0 
Topsoil (loads) 0 0 

 
Sampling: CEC collected the following samples from Reach 2D. 
 

 Excavation Bottoms (Sediment) 
o ED-R2SD-010 
o ED-R2SD-012 

 
Laboratory Results: Results received for samples submitted 8/26. See attached.  
 
 

CONTRACT LINE ITEMS PERFORMED: 

 B3-7 – Erosion and Sedimentation Control  
o Vegetative Planting  

 B4-3 – Water Management  
o B4-3.2 – Dewatering Interior of Isolation Structure 
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 B4-4 - Excavation, Management, and Disposal of Impacted Sediment (≥RBROs PCBs) 

o B4-4.2 – Excavation of Impacted Sediment 
o B4-4.3 – Staging/Stockpiling of Excavated Material 
o B4-4.4 – Material Amendment 
o B4-4.5 – Load out of Excavated Material 
o B4-4.6 – Haul Truck Lining 
o B4-4.7 - Transportation of Impacted Material (RCRA Subtitle D Landfill) 
o B4-4.8 - Disposal of Impacted Material (RCRA Subtitle D Landfill) 

 B4-6.1 – Backfill of Sediment Excavation 
o B4-6.1.1 - Purchase, Transportation, and Delivery of B-Borrow Fill 
o B4-6.1.2 – Grade and compact excavation 

 

COMMUNICATION: 

 Nothing to report.   

UNEXPECTED, UNUSUAL, OR NONCONFORMING OBSERVATIONS:  None 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

NOTICE:  Our firm’s professionals are represented on site solely to observe operations of the contractor identified, to form opinions about the 
adequacy of those operations, and to report those opinions to our client.  The presence and activities of our field representative do not relieve the 
contractor from its obligation to meet contractual requirements.  The contractor retains sole responsibility for site safety and the methods, operations, 
and sequences of construction. 
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PHOTOGRAPHS 

Photo 1: Excavating Reach 2D. 

Photo 2: Backfill in Reach 2A (in progress). 



Excavation Confirmation Sampling PCB Analytical Results
Elliott Ditch - Reach 2 Sediment

Arconic Lafayette Operations, Lafayette, Indiana

1016 1221 1232 1242 1248 1254 1260

BE ED-R2SD-000 8/24/2021 --- ND ND ND ND ND ND ND ND
BE ED-R2SD-001 8/24/2021 --- ND ND ND ND ND ND ND ND
BE ED-R2SD-DUP001 (001) 8/24/2021 --- ND ND ND ND ND ND ND ND
BE ED-R2SD-002 8/25/2021 --- ND ND ND ND ND ND ND ND
BE ED-R2SD-003 8/25/2021 --- ND ND ND ND 0.45 ND ND 0.45
BE ED-R2SD-004 8/25/2021 --- ND ND ND ND ND ND ND ND
BE ED-R2SD-005 8/26/2021 --- ND ND ND ND ND ND ND ND
BE ED-R2SD-011 8/26/2021 --- ND ND ND ND ND ND ND ND

Type Sample ID Sample Date Over -
Excavation

PCB Aroclor (mg/Kg)
Total PCBs 

(mg/Kg)

Notes:
Sample ID with "SW" indicates Sidewall Sample
ND = constituent detected below the laboratory RL of 0.5 mg/Kg
Red indicates an exceedance of 1.0 mg/Kg RBRO Page 1 of 1
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PROJECT INFORMATION 

PROJECT NAME: Elliott Ditch Reach 1-3 Isolated Soil & Sediment Remediation 

LOCATION:  Reach 1 Lower CEC PROJECT: 172-367 

PLANS AND SPECIFICATIONS BY:  CEC, Inc. WEATHER: 91F, sunny 

PERSONNEL 

CEC FIELD REPRESENTATIVE:  I. Jorgensen CEC PROJECT MANAGER:  Matt Bruck 

CLIENT:  Arconic Lafayette, LLC CLIENT CONTACT:  Robert Prezbindowski 

GENERAL CONTRACTOR:  O6 Environmental, LLC SITE SUPERINTENDENT:  Keegan Andrews 

THIS REPORT INCLUDES: 

☒ TEST RESULTS ☒ PHOTOGRAPHS ☐ SKETCH ☐ ATTACHMENTS

EQUIPMENT ONSITE: 

Excavator: John Deere 350G (Standard Reach), 1 John Deere 350G (Long Reach) 

Skid-steer: Tach.TL10V2 

Material Hauling: 2 Terramac RT14s  

Telehandler: JLG G10-55A 

Fuel Tank: 1 – 2,000 gallon tank 

Miscellaneous Equipment:  

• Water Truck, 2 UTVs
• 4 Work Trucks
• Rental Fence, Office Trailer, 3 Porta Johns, Hand Wash Station, Storage Container
• Wacker Neuson G25 20kW Generator
• 2 Trash Pumps and Associated Hose and Fittings
• 1 Dumpster (4 yard)

MATERIAL DELIVERED ONSITE: 

• B-Borrow (US Aggregates)
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OBSERVATIONS: 

Site personnel includes:  
• CEC – Ian Jorgensen 
• O6ENV –Elvis Armstrong, Tyler Bundren, Keegan Andrews, Josh Boggs 
• ERM – Dwayne Keagy, Aaron Alexander 
 

Onsite Activities: 
• O6ENV Personnel and CEC arrived to the office trailer at 0700.   
• O6ENV completed daily equipment inspections. 
• Morning health and safety meeting held prior to commencing the day’s project activities.  
• O6ENV continued dewatering in Reach 2D in preparation for backfill.  
• O6ENV began mobilizing mats to Reach 3 to prepare access road. 
• ERM on site at 1300. 
• O6ENV began laying out mats for access road at Reach 3 Duke Property. 
• O6ENV continued installing seed (Fescue) along the levee in Lower Reach 1.  Prior to seed installation, O6ENV 

loosened the topsoil.  Once the topsoil was loose, seed was broadcasted using a tow-behind seed spreader.   
• The excavation areas were fenced off at the end of the day.  
• All offsite at 1730. 

 
Excavation: Excavation not completed in Area 2C due to wet conditions for weekend rain.  
 
Transportation of non-TSCA regulated material (PCB <50 ppm) for offsite disposal:  

• Off-site Disposal:  
UPPER REACH 1  

Non-TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 0 16,727.46 

Material Transported – 
non-amended (tons) 0 0 

LOWER REACH 1 
Non-TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 0 0 

Material Transported – 
non-amended (tons) 0 1,528.73 

REACH 2 
Non-TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 0 763.09 

Material Transported – 
non-amended (tons) 0 0 
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Transportation of TSCA regulated material (PCB >50 ppm) for offsite disposal:  

• Off-site Disposal:  
LOWER REACH 1 

TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 0 0 

Material Transported – 
non-amended (tons) 0 515.58 

 
Backfill:  

• Material Import:  
UPPER REACH 1 

Backfill  Daily To Date 
B-Borrow Backfill Delivered (tons) 0 14,492.04 
Topsoil (loads) 0 45 

LOWER REACH 1 
Backfill  Daily To Date 
B-Borrow Backfill Delivered (tons) 0 249.29 
Backfill Delivered (tons) 0 1,591.16 
Topsoil (loads) 0 36 

REACH 2 
Backfill  Daily To Date 
B-Borrow Backfill Delivered (tons) 100.77 603.16 
Backfill Delivered (tons) 0 0 
Topsoil (loads) 0 0 

 
Sampling: No samples collected.  
 
Laboratory Results: Results received for samples submitted 8/27. See attached.  
 
 

CONTRACT LINE ITEMS PERFORMED: 

• B3-7 – Erosion and Sedimentation Control  
o Vegetative Planting  

• B4-3 – Water Management  
o B4-3.2 – Dewatering Interior of Isolation Structure 

• B4-6.1 – Backfill of Sediment Excavation 
o B4-6.1.1 - Purchase, Transportation, and Delivery of B-Borrow Fill 
o B4-6.1.2 – Grade and compact excavation 

• B5-1 – Mobilization  
• B5-2 – Site Preparation 

o B5-2.7.2 - Temporary Access Road for Sediment Removal (Duke) 
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COMMUNICATION: 

• CEC and ERM discussed the scope of work, daily tasks, and the importance of ERM being escorted while onsite.  
CEC and ERM reviewed the Health and Safety Plan for the project.   

UNEXPECTED, UNUSUAL, OR NONCONFORMING OBSERVATIONS:  None 

 

PHOTOGRAPHS 

 

Photo 1: Haul Road preparation in Reach 3 – Duke Property 

NOTICE:  Our firm’s professionals are represented on site solely to observe operations of the contractor identified, to form opinions about the 
adequacy of those operations, and to report those opinions to our client.  The presence and activities of our field representative do not relieve the 
contractor from its obligation to meet contractual requirements.  The contractor retains sole responsibility for site safety and the methods, operations, 
and sequences of construction. 



Excavation Confirmation Sampling PCB Analytical Results
Elliott Ditch - Reach 2 Sediment

Arconic Lafayette Operations, Lafayette, Indiana

Notes:
Sample ID with "SW" indicates Sidewall Sample
ND = constituent detected below the laboratory RL of 0.5 mg/Kg
Red indicates an exceedance of 1.0 mg/Kg RBRO Page 1 of 1

1016 1221 1232 1242 1248 1254 1260

BE ED-R2SD-000 8/24/2021 --- ND ND ND ND ND ND ND ND
BE ED-R2SD-001 8/24/2021 --- ND ND ND ND ND ND ND ND
BE ED-R2SD-DUP001 (001) 8/24/2021 --- ND ND ND ND ND ND ND ND
BE ED-R2SD-002 8/25/2021 --- ND ND ND ND ND ND ND ND
BE ED-R2SD-003 8/25/2021 --- ND ND ND ND 0.45 ND ND 0.45
BE ED-R2SD-004 8/25/2021 --- ND ND ND ND ND ND ND ND
BE ED-R2SD-005 8/26/2021 --- ND ND ND ND ND ND ND ND
BE ED-R2SD-010 8/27/2021 --- ND ND ND ND ND ND ND ND
BE ED-R2SD-011 8/26/2021 --- ND ND ND ND ND ND ND ND
BE ED-R2SD-012 8/27/2021 --- ND ND ND ND ND ND ND ND

Type Sample ID Sample Date Over -
Excavation

PCB Aroclor (mg/Kg)
Total PCBs 

(mg/Kg)
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PROJECT INFORMATION 

PROJECT NAME: Elliott Ditch Reach 1-3 Isolated Soil & Sediment Remediation 

LOCATION:  Reach 1 Lower CEC PROJECT: 172-367 

PLANS AND SPECIFICATIONS BY:  CEC, Inc. WEATHER: 91F, sunny 

 

PERSONNEL 

CEC FIELD REPRESENTATIVE:  I. Jorgensen CEC PROJECT MANAGER:  Matt Bruck 

CLIENT:  Arconic Lafayette, LLC CLIENT CONTACT:  Robert Prezbindowski 

GENERAL CONTRACTOR:  O6 Environmental, LLC SITE SUPERINTENDENT:  Keegan Andrews 

 

THIS REPORT INCLUDES: 

☐ TEST RESULTS ☒ PHOTOGRAPHS ☐ SKETCH ☐ ATTACHMENTS 

 

EQUIPMENT ONSITE: 

Excavator: John Deere 350G (Standard Reach), 1 John Deere 350G (Long Reach) 

Skid-steer: Tach.TL10V2 

Material Hauling: 2 Terramac RT14s  

Telehandler: JLG G10-55A 

Fuel Tank: 1 – 2,000 gallon tank 

Miscellaneous Equipment:  

• Water Truck, 2 UTVs 
• 4 Work Trucks  
• Rental Fence, Office Trailer, 3 Porta Johns, Hand Wash Station, Storage Container  
• Wacker Neuson G25 20kW Generator 
• 2 Trash Pumps and Associated Hose and Fittings 
• 1 Dumpster (4 yard) 

 

MATERIAL DELIVERED ONSITE:  

• B-Borrow (US Aggregates)   
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OBSERVATIONS: 

Site personnel includes:  
• CEC – Ian Jorgensen 
• O6ENV –Elvis Armstrong, Tyler Bundren, Keegan Andrews, Josh Boggs 
• RW Gross – Shannon S, Nathan C 
 

Onsite Activities: 
• O6ENV Personnel and CEC arrived to the office trailer at 0700.   
• O6ENV completed daily equipment inspections. 
• Morning health and safety meeting held prior to commencing the day’s project activities.  
• RW Gross onsite to complete post-backfill survey of Reach 2A and 2B (northern most excavation areas). 

Additionally, RW Gross completed post-excavation survey of Reach 2D (southernmost excavation area in Reach 
2). 

• O6ENV backfilled Reach 2D.  
• O6ENV excavated Reach 2C.  O6ENV loaded dump trucks for offsite disposal at Republic’s Walnut Creek 

Landfill.  Each dump truck was lined prior to being loaded and supplied a disposal manifest.  Prior to exiting the 
site, each dump truck was required to tarp (i.e., mechanically).  All dump truck loads were inspected prior to leaving 
the site to ensure the loaded material was properly loaded and material was well contained. 

o Total loads for the day: 9 
• O6ENV prepared the excavation bottoms for sampling.   
• CEC completed confirmation sampling in Reach 2C. 
• O6ENV continued installing seed (Fescue) along the levee in Lower Reach 1.  Prior to seed installation, O6ENV 

loosened the topsoil.  Once the topsoil was loose, seed was broadcasted using a tow-behind seed spreader.  The 
seed was then raked and cover with straw.  The straw was tracked-in completing the seed installation process.  

• The excavation areas in Reach 2 were fenced off at the end of the day.  
• All offsite at 1700. 

 
Excavation: Excavation activities were conducted in Reach 2C. 
 
Transportation of non-TSCA regulated material (PCB <50 ppm) for offsite disposal:  

• Off-site Disposal:  
UPPER REACH 1  

Non-TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 0 16,727.46 

Material Transported – 
non-amended (tons) 0 0 

LOWER REACH 1 
Non-TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 0 0 

Material Transported – 
non-amended (tons) 0 1,528.73 

REACH 2 
Non-TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 0 763.09 
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Material Transported – 
non-amended (tons) 153.07 153.07 

 
Transportation of TSCA regulated material (PCB >50 ppm) for offsite disposal:  

• Off-site Disposal:  
LOWER REACH 1 

TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 0 0 

Material Transported – 
non-amended (tons) 0 515.58 

 
Backfill:  

• Material Import:  
UPPER REACH 1 

Backfill  Daily To Date 
B-Borrow Backfill Delivered (tons) 0 14,492.04 
Topsoil (loads) 0 45 

LOWER REACH 1 
Backfill  Daily To Date 
B-Borrow Backfill Delivered (tons) 0 249.29 
Backfill Delivered (tons) 0 1,591.16 
Topsoil (loads) 0 36 

REACH 2 
Backfill  Daily To Date 
B-Borrow Backfill Delivered (tons) 41.67 644.83 
Backfill Delivered (tons) 0 0 
Topsoil (loads) 0 0 

 
Sampling: CEC collected the following samples from Reach 2C. 
 

• Excavation Bottoms (Soil) 
o ED-R2SL-006 
o ED-R2SL-007 
o ED-R2SL-008 
o ED-R2SL-009 
o ED-R2SL-SW01 
o ED-R2SL-SW02 

 
Laboratory Results: No Results Received.  
 
 

CONTRACT LINE ITEMS PERFORMED: 

• B3-7 – Erosion and Sedimentation Control  
o Vegetative Planting  

• B4-3 – Water Management  
o B4-3.2 – Dewatering Interior of Isolation Structure 
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• B4-4 - Excavation, Management, and Disposal of Impacted Sediment (≥RBROs PCBs) 

o B4-4.2 – Excavation of Impacted Sediment 
o B4-4.3 – Staging/Stockpiling of Excavated Material 
o B4-4.4 – Material Amendment 
o B4-4.5 – Load out of Excavated Material 
o B4-4.6 – Haul Truck Lining 
o B4-4.7 - Transportation of Impacted Material (RCRA Subtitle D Landfill) 
o B4-4.8 - Disposal of Impacted Material (RCRA Subtitle D Landfill) 

• B4-6.1 – Backfill of Sediment Excavation 
o B4-6.1.1 - Purchase, Transportation, and Delivery of B-Borrow Fill 
o B4-6.1.2 – Grade and compact excavation 

• B4-8 – Surveying 
o B4-8.3 Post Excavation/Post Backfill 

 

COMMUNICATION: 

• Nothing to report.   

UNEXPECTED, UNUSUAL, OR NONCONFORMING OBSERVATIONS:  None 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

NOTICE:  Our firm’s professionals are represented on site solely to observe operations of the contractor identified, to form opinions about the 
adequacy of those operations, and to report those opinions to our client.  The presence and activities of our field representative do not relieve the 
contractor from its obligation to meet contractual requirements.  The contractor retains sole responsibility for site safety and the methods, operations, 
and sequences of construction. 
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PHOTOGRAPHS 

 

Photo 1: Excavation of Reach 2C 
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PROJECT INFORMATION 

PROJECT NAME: Elliott Ditch Reach 1-3 Isolated Soil & Sediment Remediation 

LOCATION:  Reach 1 Lower CEC PROJECT: 172-367 

PLANS AND SPECIFICATIONS BY:  CEC, Inc. WEATHER: 86F, sunny 

PERSONNEL 

CEC FIELD REPRESENTATIVE:  I. Jorgensen CEC PROJECT MANAGER:  Matt Bruck 

CLIENT:  Arconic Lafayette, LLC CLIENT CONTACT:  Robert Prezbindowski 

GENERAL CONTRACTOR:  O6 Environmental, LLC SITE SUPERINTENDENT:  Keegan Andrews 

THIS REPORT INCLUDES: 

☒ TEST RESULTS ☒ PHOTOGRAPHS ☐ SKETCH ☐ ATTACHMENTS

EQUIPMENT ONSITE: 

Excavator: John Deere 350G (Standard Reach), 1 John Deere 350G (Long Reach) 

Skid-steer: Tach.TL10V2 

Material Hauling: 2 Terramac RT14s  

Telehandler: JLG G10-55A 

Fuel Tank: 1 – 2,000 gallon tank 

Miscellaneous Equipment:  

• Water Truck, 2 UTVs
• 4 Work Trucks
• Rental Fence, Office Trailer, 3 Porta Johns, Hand Wash Station, Storage Container
• Wacker Neuson G25 20kW Generator
• 2 Trash Pumps and Associated Hose and Fittings
• 1 Dumpster (4 yard)

MATERIAL DELIVERED ONSITE: 

• B-Borrow (US Aggregates)



DAILY FIELD OBSERVATION REPORT 
CIVIL & ENVIRONMENTAL CONSULTANTS, INC. 

PAGE 2 OF 5 

DATE:  9/01/2021 

REPORT NO: 068 

 
OBSERVATIONS: 

Site personnel includes:  
• CEC – Ian Jorgensen 
• O6ENV –Elvis Armstrong, Tyler Bundren, Keegan Andrews, Josh Boggs 
• ERM – Aaron Alexander 
 

Onsite Activities: 
• O6ENV Personnel and CEC arrived to the office trailer at 0700.   
• O6ENV completed daily equipment inspections. 
• Morning health and safety meeting held prior to commencing the day’s project activities.  
• O6ENV completed backfill for Reach 2A, Reach 2B, and Reach 2D.  
• O6ENV started restoration of disturbed areas in Reach 2 (i.e. the haul road) by beginning to spread seed (fescue). 

Straw will be tracked-in as necessary.  
• O6ENV completed coverage of the re-seeded areas of Lower Reach 1 with straw. 
• ERM on site at 1200. 
• O6ENV and CEC mobilized to Reach 3 Duke Property. 
• O6ENV de-grubbed the vegetated areas of Reach 3 Duke Property for the installation of matting for the haul road. 
• O6ENV continued mobilizing matting to Reach 3 Duke Property. 
• The excavation areas were fenced off at the end of the day.  
• All offsite at 1700. 

 
Excavation: No excavation activities required. 
 
Transportation of non-TSCA regulated material (PCB <50 ppm) for offsite disposal:  

• Off-site Disposal:  
UPPER REACH 1  

Non-TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 0 16,727.46 

Material Transported – 
non-amended (tons) 0 0 

LOWER REACH 1 
Non-TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 0 0 

Material Transported – 
non-amended (tons) 0 1,528.73 

REACH 2 
Non-TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 0 763.09 

Material Transported – 
non-amended (tons) 0 153.07 
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Transportation of TSCA regulated material (PCB >50 ppm) for offsite disposal: 
• Off-site Disposal:

LOWER REACH 1 
TSCA Regulated Daily To Date 
Material Transported – 
Amended (tons) 0 0 

Material Transported – 
non-amended (tons) 0 515.58 

Backfill: 
• Material Import:

UPPER REACH 1 
Backfill Daily To Date 
B-Borrow Backfill Delivered (tons) 0 14,492.04 
Topsoil (loads) 0 45 

LOWER REACH 1 
Backfill Daily To Date 
B-Borrow Backfill Delivered (tons) 0 249.29 
Backfill Delivered (tons) 0 1,591.16 
Topsoil (loads) 0 36 

REACH 2 
Backfill Daily To Date 
B-Borrow Backfill Delivered (tons) 19.79 664.62 
Backfill Delivered (tons) 0 0 
Topsoil (loads) 0 0 

Sampling: No Samples Collected. 

Laboratory Results: Results received for samples submitted 9/1. See attached. 

CONTRACT LINE ITEMS PERFORMED: 

• B3-7 – Erosion and Sedimentation Control
o Vegetative Planting

• B4-6.1 – Backfill of Sediment Excavation
o B4-6.1.1 - Purchase, Transportation, and Delivery of B-Borrow Fill
o B4-6.1.2 – Grade and compact excavation

• B4-7 - Erosion and Sediment Control
o B4-7.3 – Vegetative planting

• B5-2 – Site Preparation
o B5-2.4 – Clearing and grubbing
o B5-2.7.2 - Temporary Access Road for Sediment Removal (Duke)
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COMMUNICATION: 

• O6ENV and CEC weekly meeting.    

UNEXPECTED, UNUSUAL, OR NONCONFORMING OBSERVATIONS:  None 

 

PHOTOGRAPHS 

 

Photo 1: Lower Reach 1 after straw coverage completed 

NOTICE:  Our firm’s professionals are represented on site solely to observe operations of the contractor identified, to form opinions about the 
adequacy of those operations, and to report those opinions to our client.  The presence and activities of our field representative do not relieve the 
contractor from its obligation to meet contractual requirements.  The contractor retains sole responsibility for site safety and the methods, operations, 
and sequences of construction. 
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Photo 2: Reach 3 Duke Property after removing vegetation for haul road 



Excavation Confirmation Sampling PCB Analytical Results
Elliott Ditch - Reach 2

Arconic Lafayette Operations, Lafayette, Indiana

Notes:
Sample ID with "SW" indicates Sidewall Sample
ND = constituent detected below the laboratory RL of 0.5 mg/Kg
Red indicates an exceedance of 1.0 mg/Kg RBRO Page 1 of 1

1016 1221 1232 1242 1248 1254 1260

BE ED-R2SD-000 8/24/2021 -- ND ND ND ND ND ND ND ND
BE ED-R2SD-001 8/24/2021 -- ND ND ND ND ND ND ND ND
BE ED-R2SD-DUP001 (001) 8/24/2021 -- ND ND ND ND ND ND ND ND
BE ED-R2SD-002 8/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R2SD-003 8/25/2021 -- ND ND ND ND 0.45 ND ND 0.45
BE ED-R2SD-004 8/25/2021 -- ND ND ND ND ND ND ND ND
BE ED-R2SD-005 8/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R2SL-006 8/31/2021 -- ND ND ND ND ND ND ND ND
BE ED-R2SL-007 8/31/2021 -- ND ND ND ND ND ND ND ND
BE ED-R2SL-008 8/31/2021 -- ND ND ND ND ND ND ND ND
BE ED-R2SL-009 8/31/2021 -- ND ND ND ND ND ND ND ND
BE ED-R2SD-010 8/27/2021 -- ND ND ND ND ND ND ND ND
BE ED-R2SD-011 8/26/2021 -- ND ND ND ND ND ND ND ND
BE ED-R2SD-012 8/27/2021 -- ND ND ND ND ND ND ND ND
SW ED-R2SL-SW01 8/31/2021 -- ND ND ND ND ND ND ND ND
SW ED-R2SL-SW02 8/31/2021 -- ND ND ND ND ND ND ND ND

Type Sample ID Sample Date Over -
Excavation

PCB Aroclor (mg/Kg)
Total PCBs 

(mg/Kg)




