
1 Project Planning 1/31/19 8:00 AM 11/20/19 5:00 PM
7 Community Relations 4/17/19 7:00 AM 6/14/19 5:00 PM
18 Regulatory Approvals 3/27/19 7:00 AM 3/25/20 5:00 PM
35 Project Bidding 11/15/19 8:00 AM 4/16/20 5:00 PM
44 Project Implementation 3/9/20 7:00 AM 7/24/20 5:00 PM
45 Tree Clearing & Grubbing 3/9/20 7:00 AM 3/18/20 5:00 PM
46 Driveway Installation 4/7/20 8:00 AM 4/16/20 5:00 PM
47 Mobilization/Site Establishment/Haul Road Construction 4/27/20 8:00 AM 5/15/20 5:00 PM
48 Excavation of Levee Soils 5/18/20 8:00 AM 7/8/20 5:00 PM
49 Transportation and Disposal of Levee Soils 5/25/20 8:00 AM 7/8/20 5:00 PM
50 Backfilling/Final Restoration Activities 5/28/20 8:00 AM 7/17/20 5:00 PM
51 Demobilization 7/20/20 8:00 AM 7/24/20 5:00 PM
52 Project Closeout Activities 7/27/20 8:00 AM 9/18/20 5:00 PM
53 Project Closeout 7/27/20 8:00 AM 8/7/20 5:00 PM
54 IM Reporting 8/10/20 8:00 AM 9/18/20 5:00 PM
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