



	Name	Start	Finish	May 2021				Jun 2021				Jul 2021				Aug 2021				Sep 2021				Oct 2021			
				18	25	02	09	16	23	30	06	13	20	27	04	11	18	25	01	08	15	22	29	05	12	19	26
1	Elliott Ditch - Sediment & Isolated Soil IM Project - Reaches 1-3	4/20/21 8:00 AM	11/26/21 5:00 PM																								
2	Contractor Notice to Proceed	4/20/21 8:00 AM	4/20/21 5:00 PM																								
3	Premobilization Activities	4/21/21 8:00 AM	5/20/21 5:00 PM																								
9	Mobilization	5/24/21 8:00 AM	6/10/21 5:00 PM																								
12	Reach 1 Activities - Upper - (btwn Concord Rd. and Norfolk Southern X'ings)	6/11/21 8:00 AM	8/2/21 5:00 PM																								
13	Water Management Activities (Elliott Ditch pump-around)	6/11/21 8:00 AM	7/29/21 5:00 PM																								
14	Sediment Excavation	6/17/21 8:00 AM	7/21/21 5:00 PM																								
15	Confirmation Sampling	6/18/21 8:00 AM	7/22/21 5:00 PM																								
16	Backfill Excavation	7/13/21 8:00 AM	7/29/21 5:00 PM																								
17	Reach 1 - Upper Restoration	7/30/21 8:00 AM	8/2/21 5:00 PM																								
18	Reach 1 Activities - Lower (btwn Norfolk Southern X'ings)	8/2/21 8:00 AM	8/23/21 5:00 PM																								
19	Water Management (cofferdams) and Sediment/Isolated Soil Excavation	8/2/21 8:00 AM	8/12/21 5:00 PM																								
20	Confirmation Sampling	8/3/21 8:00 AM	8/13/21 5:00 PM																								
21	Backfill Excavations	8/18/21 8:00 AM	8/19/21 5:00 PM																								
22	Reach 1 - Lower Restoration	8/20/21 8:00 AM	8/23/21 5:00 PM																								
23	Reach 2 Activities (btwn Norfolk Southern X'ings and S 18th St)	6/11/21 8:00 AM	9/9/21 5:00 PM																								
31	Reach 3 Activities (Duke Energy Property)	9/8/21 8:00 AM	9/17/21 5:00 PM																								
39	Habitat Mitigation	9/16/21 8:00 AM	10/8/21 5:00 PM																								
42	Demobilization	10/11/21 8:00 AM	11/26/21 5:00 PM																								

Schedule as of August 5, 2021

Nov 2021							Dec 2021				
17	24	31	07	14	21	28	05	12	19	26	



Schedule as of August 5, 2021