

	Name	Start	Finish	Qtr 2, 2019					Qtr 3, 2019			Qtr 4, 2019	
				Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov
1	Project Planning	1/31/19 8:00 AM	4/10/19 5:00 PM	[Gantt bar]									
8	Community Relations	4/17/19 7:00 AM	6/14/19 5:00 PM			[Gantt bar]							
9	Notify Local Governmental Units	4/17/19 7:00 AM	4/22/19 5:00 PM			[Blue bar]							
10	Send Notification Letters to Property Owners	4/29/19 8:00 AM	5/10/19 5:00 PM				[Red bar]						
11	1st Newspaper Notification for Comment Period	5/14/19 8:00 AM	5/14/19 5:00 PM				[Blue bar]						
12	2nd Newspaper Notification for Comment Period	5/15/19 8:00 AM	5/15/19 5:00 PM				[Blue bar]						
13	3rd Newspaper Notification for Comment Period	6/7/19 8:00 AM	6/7/19 5:00 PM										
14	Public Comment Period (30 days)	5/15/19 7:00 AM	6/14/19 5:00 PM				[Blue bar]						
15	1st Newspaper Notification for Public Meeting	5/15/19 8:00 AM	5/15/19 5:00 PM				[Blue bar]						
16	2nd Newspaper Notification for Public Meeting	5/22/19 8:00 AM	5/22/19 5:00 PM				[Blue bar]						
17	3rd Newspaper Notification for Public Meeting	5/28/19 8:00 AM	5/28/19 5:00 PM				[Blue bar]						
18	Public Meeting	5/29/19 8:00 AM	5/29/19 5:00 PM				[Blue bar]						
19	Regulatory Approvals	3/27/19 7:00 AM	8/14/19 5:00 PM	[Gantt bar]									
31	Project Bidding	3/18/19 8:00 AM	6/26/19 5:00 PM	[Gantt bar]									
40	Project Implementation	8/1/19 8:00 AM	10/3/19 5:00 PM					[Gantt bar]					
48	Project Closeout Activities	10/4/19 8:00 AM	11/21/19 5:00 PM							[Gantt bar]			

Schedule as of 5/29/19