

	Name	Start	Finish	Half 2, 2019					Half 1, 2020					Half 2,							
				F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J
1	Project Planning	1/31/19 8:00 AM	4/10/19 5:00 PM	█																	
7	Community Relations	4/17/19 7:00 AM	6/14/19 5:00 PM																		
8	Notify Local Governmental Units	4/17/19 7:00 AM	4/22/19 5:00 PM																		
9	Send Notification Letters to Property Owners	4/29/19 8:00 AM	5/10/19 5:00 PM																		
10	1st Newspaper Notification for Comment Period	5/14/19 8:00 AM	5/14/19 5:00 PM																		
11	2nd Newspaper Notification for Comment Period	5/15/19 8:00 AM	5/15/19 5:00 PM																		
12	3rd Newspaper Notification for Comment Period	6/7/19 8:00 AM	6/7/19 5:00 PM																		
13	Public Comment Period (30 days)	5/15/19 7:00 AM	6/14/19 5:00 PM																		
14	1st Newspaper Notification for Public Meeting	5/15/19 8:00 AM	5/15/19 5:00 PM																		
15	2nd Newspaper Notification for Public Meeting	5/22/19 8:00 AM	5/22/19 5:00 PM																		
16	3rd Newspaper Notification for Public Meeting	5/28/19 8:00 AM	5/28/19 5:00 PM																		
17	Public Meeting	5/29/19 8:00 AM	5/29/19 5:00 PM																		
18	Regulatory Approvals	3/27/19 7:00 AM	11/1/19 5:00 PM	█																	
34	Project Bidding	3/18/19 8:00 AM	8/16/19 5:00 PM	█																	
43	Project Implementation	4/6/20 8:00 AM	6/12/20 5:00 PM																		
50	Project Closeout Activities	6/15/20 8:00 AM	7/31/20 5:00 PM																		

Schedule as of 5/29/2019