

Elliott Ditch Project Update

Date: March 6, 2020
Subject: Elliott Ditch Project Update No. 2
CEC Project No.: 172-367

On behalf of Arconic Inc., Civil & Environmental Consultants, Inc. (CEC) is pleased to provide this status update regarding the Elliott Ditch Project. As a reminder, project status updates will be provided weekly during clean-up activities and quarterly during non-clean-up activities, at a minimum. These updates will be posted on the Updates section of the Elliott Ditch Project Website (<http://elliottditchproject.cecinc.com/updates.aspx>). This update is being provided in association with Elliott Ditch Levee clean-up portion of the project.

- Elliott Ditch Levee clean-up activities will commence with tree clearing and grubbing the week of March 9, 2020. Tree clearing activities are anticipated to be completed no later than March 31, 2020.
- Tree clearing activities will be performed along the south side of Elliott Ditch near the Olympia Business Park.
- Arconic has obtained the required permits and approvals to proceed with tree clearing activities. Additionally, access has been granted by the private property owners.
- Environmental Field Services (EFS), Arconic's selected contractor, will be responsible for implementing the Levee clean-up. CEC will also be onsite to provide oversight.
- After these activities, anticipated next steps will include:
 - Site preparation (i.e. installation of security fencing, erosion/sedimentation controls, gravel haul road, etc.);
 - Curb cut along Concord Road for haul truck access; and,
 - Excavation, backfill, and restoration activities.
- Should you have questions or concerns, please call the Elliott Ditch Hotline at 317-613-4514, or send an email to elliottditchquestions@gmail.com.