

Elliott Ditch Project Update

Date: March 16, 2020
Subject: Elliott Ditch Project Update No. 3
CEC Project No.: 172-367

On behalf of Arconic Inc., Civil & Environmental Consultants, Inc. (CEC) is pleased to provide this status update regarding the Elliott Ditch Project. As a reminder, project status updates will be provided weekly during clean-up activities and quarterly during non-clean-up activities, at a minimum. These updates will be posted on the Updates section of the Elliott Ditch Project Website (<http://elliottditchproject.cecinc.com/updates.aspx>). This update is being provided in association with Elliott Ditch Levee clean-up portion of the project.

- Elliott Ditch Levee clean-up activities commenced with tree clearing the week of March 9, 2020.
 - Tree clearing activities are being performed along the south side of Elliott Ditch, near the Olympia Business Park, in accordance with obtained regulatory permits.
 - Environmental Field Services (EFS), Arconic's selected contractor for the Levee clean-up, and CEC are onsite during tree clearing.
 - Tree clearing is being completed via chain-saws and heavy equipment (i.e., excavator and bull dozer).
 - The mulch from tree chipping is being spread to promote ground stabilization (i.e., minimize rutting and mud).
 - Tree clearing activities are anticipated to be completed this week (week of March 16, 2020).
- Tree planting will be completed after Elliott Ditch cleanup activities (by the end of fall 2021). The Indiana Department of Natural Resources required Arconic to prepare a Floodway Mitigation Plan as part of the permitting process for cleanup. The plan can be viewed in our project repository: <http://elliottditchproject.cecinc.com/repository.aspx>. In short, the plan requires 3.8 acres of restoration mitigation (i.e., tree planting) to be completed within the Elliott Ditch Floodway.
- After these activities, anticipated next steps will include:
 - Site preparation (i.e. installation of security fencing, erosion/sedimentation controls, gravel haul road, etc.);
 - Curb cut along Concord Road for haul truck access; and,
 - Excavation, backfill, and restoration activities.

- Should you have questions or concerns, please call the Elliott Ditch Hotline at 317-613-4514, or send an email to elliottditchquestions@gmail.com.

Photographs:



Photograph 1: Tree Clearing Equipment (Excavator and Grinder)



Photograph 2: Tree Clearing Progress