

Elliott Ditch Project Update

Date: May 18, 2020
Subject: Elliott Ditch Project Update No. 12
CEC Project No.: 172-367

On behalf of Arconic Inc., Civil & Environmental Consultants, Inc. (CEC) is pleased to provide this status update regarding the Elliott Ditch Project. As a reminder, project status updates will be provided weekly during clean-up activities and quarterly during non-clean-up activities, at a minimum. These updates will be posted on the Updates section of the Elliott Ditch Project Website (<http://elliottditchproject.cecinc.com/updates.aspx>). This update is being provided in association with Elliott Ditch Levee clean-up portion of the project.

- Site preparation activities including the installation of security fencing and erosion control measures have been completed.
- Excavation will begin on May 18, 2020. EFS will begin excavating in the southwest portion of the levee and move towards the northeast. Empty dump trucks will be accessing the site from Olympia Court.
 - Loaded dump trucks will only be permitted to turn right to exit the Site on to Concord Road.
- CEC will be conducting confirmation sampling for PCBs to determine when excavation activities will be complete.
- Additionally, flow monitoring equipment will be deployed by CEC during the week of May 18, 2020 in Elliott Ditch. CEC will be monitoring the seasonal flow of the creek from May 2020 to Fall 2020.
- The United States Environmental Protection Agency (U.S. EPA), Region 5 provided Coordinated Approval of the Levee Soil Interim Measures Work Plan (Work Plan) on March 24, 2020. The Indiana Department of Environmental Management provided approval of the Work Plan on January 7, 2020. The documents can be viewed in project repository located at: <http://elliottditchproject.cecinc.com/repository.aspx>
- Regarding Governor Eric Holcomb's Executive Orders in response to the coronavirus 2019 (COVID 2019), this remediation project is considered essential and will proceed with the schedule as detailed above. CEC will continue to monitor COVID 19 developments in Indiana and will be prepared to adjust the schedule, as appropriate.
- Should you have questions or concerns, please call the Elliott Ditch Hotline at 317-613-4514, or send an email to elliottditchquestions@gmail.com.

Photographs:



Photograph 1: Haul road construction.



Photograph 2: Portion of completed haul road.