

Elliott Ditch Project Update

Date: December 9, 2021

Subject: Elliott Ditch Project Update No. 47 (4Q2021)

CEC Project No.: 172-367

On behalf of Arconic Lafayette, LLC, Civil & Environmental Consultants, Inc. (CEC) is pleased to provide this status update regarding the Elliott Ditch Project. As a reminder, project status updates will be provided weekly during clean-up activities and quarterly during non-clean-up activities, at a minimum. These updates will be posted on the updates section of the Elliott Ditch Project Website (<http://elliottditchproject.cecinc.com/updates.aspx>).

- Remediation activities were performed in the 2021 construction season in following locations:
 - Upper Reach 1
 - Intersection of Concord Road and Brady Lane to the Norfolk Southern's active railroad crossing (approximately 0.5 miles downstream of Arconic's Outfall 001).
 - Lower Reach 1
 - Between Norfolk Southern's railroad crossings (active and abandon railroad crossings);
 - Reach 2
 - From Norfolk Southern's abandoned railroad crossing to the South 18th Street Bridge;
 - Reach 3
 - On and near Duke Energy's property off of Ortman Lane within Elliott Ditch.
- The project risk-based remedial objective of 1.0 milligram/kilogram (mg/Kg) was achieved at all remedial locations (i.e., Upper/Lower Reach 1, Reach 2, and Reach 3).
- Tree planting activities were initiated in the beginning of December 2021 in accordance with the Habitat Mitigation Plan (Posted on the Project Repository *ED Floodway Mitigation Plan – Revision 1 dated 1/21/2021*).
- CEC is preparing a project completion report summarizing remedial activities. The project completion report will ultimately be posted to the project repository and IDEM's Virtual File Cabinet for public review.

Should you have questions or concerns, please call the Elliott Ditch Hotline at 317-613-4514, or send an email to elliottditchquestions@gmail.com.

Photographs:



Photo 1: Tree planting (in progress) in accordance with Habitat Mitigation Plan in Upper Reach 1.