



Elliott Ditch Project Update

Date: January 29, 2024

Subject: Elliott Ditch Project Update No. 58

CEC Project No.: 315-052

On behalf of Arconic US, LLC (Arconic), Civil & Environmental Consultants, Inc. (CEC) is pleased to provide this status update regarding the Elliott Ditch Project. Project status updates will be provided weekly during clean-up activities and quarterly during non-clean-up activities, at a minimum. These updates will be posted on the updates section of the Elliott Ditch Project Website (<http://elliottditchproject.cecinc.com/updates.aspx>).

Reach 5 & 6 Isolated Soil Remediation Project

- Reach 5 & 6 Interim Measures (IM) activities are being performed by Arconic's remedial contractor, O6 Environmental, LLC (O6ENV).
- Remedial activities are underway east of Poland Hill Road and south of Meadow View Cemetery (Reach 5).
- As a result precipitation and cold temperatures, project activities were temporarily halted for several days during the week of January 15 and the week of January 22, 2024.
- To date, approximately 8,900 tons of PCB impacted soil has been disposed of at Republic's Walnut Creek disposal facility (from Reach 5). Additional excavation and soil disposal activities will resume the week of January 29, 2023.
- O6ENV has begun importing backfill soil for restoration activities. The backfill soil is being sourced from Purdy Materials.
- Confirmation samples are being collected in accordance with the IM Work Plan. Samples have been submitted to Waypoint Analytical in Memphis, Tennessee.
- Erosion control devices have been installed by O6ENV and are being inspected in accordance with the Construction General Stormwater Permit.
- Once acceptable sample results are achieved, O6ENV will restore the disturbed areas. Restoration will include backfilling, topsoil placement, reseeding, and tree planting (where appropriate).
- A Post Construction Report (PCR) will be prepared and submitted to the United States Environmental Protection Agency, Region 5, and the Indiana Department of Environmental Management following the completion of project activities. Following regulatory submittal, the PCR will be uploaded to the repository located on the project website.

Should you have questions, please call the Elliott Ditch Hotline at 317-613-4514, or send an email to elliottditchquestions@gmail.com.



Photograph 1: Over-excavation footprint east of Poland Hill Road.