

# Elliott Ditch Project Update

Date: April 6, 2020  
Subject: Elliott Ditch Project Update No. 6  
CEC Project No.: 172-367

---

On behalf of Arconic Inc., Civil & Environmental Consultants, Inc. (CEC) is pleased to provide this status update regarding the Elliott Ditch Project. As a reminder, project status updates will be provided weekly during clean-up activities and quarterly during non-clean-up activities, at a minimum. These updates will be posted on the Updates section of the Elliott Ditch Project Website (<http://elliottditchproject.cecinc.com/updates.aspx>). This update is being provided in association with Elliott Ditch Levee clean-up portion of the project.

- No contractors were onsite during the week of March 30, 2020.
- A curb cut to expand the driveway entrance/exit for haul truck access will begin the week of April 6, 2020, along Concord Road.
  - Arconic has submitted a right-of-way permit application for approval to the City of Lafayette (submitted on April 6, 2020).
  - Under the direction of Environmental Field Services (EFS), Case Construction will complete the driveway and will coordinate traffic control.
- After the curb cut, the remediation project will progress with the following next steps:
  - Site preparation, such as installation of security fencing, erosion/sedimentation controls, gravel haul road, etc. (anticipated to begin the week of April 27, 2020); and
  - Excavation, backfill, and restoration activities (anticipated to begin the week of May 18, 2020).
- The United States Environmental Protection Agency (U.S. EPA), Region 5 provided Coordinated Approval of the Levee Soil Interim Measures Work Plan (Work Plan) on March 24, 2020. The Indiana Department of Environmental Management previously provided approval of the Work Plan on January 7, 2020. The documents can be viewed in project repository located at: <http://elliottditchproject.cecinc.com/repository.aspx>
- Regarding Governor Eric Holcomb's Executive Order 20-08 in response to the coronavirus 2019 (COVID 2019), this remediation project is considered essential and will proceed with the schedule as detailed above. CEC will continue to monitor COVID 19 developments in Indiana and will be prepared to adjust the schedule, as appropriate.
- Should you have questions or concerns, please call the Elliott Ditch Hotline at 317-613-4514, or send an email to [elliottditchquestions@gmail.com](mailto:elliottditchquestions@gmail.com).